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TENDER DOCUMENTS FOR PROCUREMENT OF WORKS (BUILDING AND
ASSOCIATED CIVIL ENGINEERING WORKS)

Name: - EMBU COUNTY GOVERNMENT (ECG)

Address: - P.O. BOX P.O BOX 36-60100, EMBU

Email address: procurement@embu.go.ke

INVITATION TO TENDER (ITT) NO: CGE/HMS/T/01/MYR-2025/2026

TENDER NAME: UPGRADING OF DALLAS HEALTH CENTRE


mailto:procurement@embu.go.ke

INVITATION TO TENDER

PROCURING ENTITY: EMBU COUNTY Invitation Date 3" Feb 2026
CONTRACT DESCRIPTION: UPGRADING OF DALLAS HEALTH CENTRE

COUNTY GOVERNMENT OF EMBU (CGE) invites sealed tenders for the UPGRADING OF
DALLAS HEALTH CENTRE

Tendering will be conducted under National open competitive method using a standardized
tender document.

Tendering is open to all eligible, qualified and interested Tenderers.

This procurement is for a multi-year contract to be implemented over a maximum period of three
(3) years from the date of commencement.

The contract shall be executed continuously over the stated period, subject to annual budgetary
appropriations and availability of funds.

. Bidders are required to price their bids on the basis of the full contract period and scope of

works/services/goods.

6. Any extension of the contract shall be confirmed in writing prior to the expiry of the current term.

10.

11.

12.

13.

14.

Qualified and interested tenderers may obtain further information and inspect the Tender
Documents from 0900-1700hours at the address: The County secretary, Embu County
government,

A complete set of tender documents may be obtained electronically from the County

Government of Embu website; www.embu.go.ke or Public Procurement Information Portal;
https://www.tenders.go.ke free of charge.

Tenders shall be quoted in Kenya Shillings and shall include all taxes. Tenders shall remainvalid
for 120 days from the date of opening of tenders.

Public Procurement Capacity Building Levy Order, 2023: There shall be paid a Levy by a
supplier on all procurement contracts signed between the supplier and a procuring entity, at the
rate of zero point zero three per centum (0.03%) of the value of the signed contract, exclusive of
applicable taxes.

Prices quoted: The prices quoted shall be inclusive of VAT

All tenders must be accompanied by a Tender security of Kshs 1,940,713.98/= (One Million,
Nine Hundred and Forty Thousand, Seven Hundred and Thirteen only, Cents Ninety-
EightIn the Form of Unconditional Bank Guarantee Issued by Banks Regulated by The Central Bank of
Kenyan or from Insurance company approved by IRA,

The Tenderer SHALL chronologically and sequentially serialize all pages of the tender
documents submitted in the numerical format i.e., 1, 2, 3, 4...... including the cover page and all
other pages and attachments.

Completed tenders must be delivered to the address below on or before 10th February,2026, at
11:00 a.m. Physical hard copy (One Original and 1 Copy of the Original


http://www.embu.go.ke/
https://www.tenders.go.ke/

15.

16.

17.

18.

The eligible tenderers are also required to STRICTLY submit the filled tender document in the
Tender Box located at Procurement Block

Tenders will be opened immediately after the deadline date and time specified above or any
deadline date and time specified later. Tenders will be publicly opened in the presence of the
Tenderers' designated representatives who choose to attend at the address below.

Late tenders will be rejected.

The addresses referred to above are:

A. Address for obtaining further information

County secretary.

Embu county government

P.O. Box 36-60100 Embu.
B. Address for Submission of Tenders.

Delivery to the Tender Box located at
Procurement Block

Embu County Government Headquarters
P.O. Box 36-60100 Embu.
C. Address for Opening of Tenders.

Procurement Block
Embu County Government Headquarters
P.O. Box 36--60100 Embu.



Embu County Government
P.O.Box 36

Embu

Or

Hand Delivered to Tender Box at Embu County Government Procurement Block

All interested bidders are required to continually check the Embu county website www.embu.go.kefor any
tender addendums or clarification that may arise before submission date
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PART 1 - TENDERING PROCEDURES
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SECTION I - INSTRUCTIONS TO TENDERERS

A ENERAL PROVISI
1.0 Scope of tender

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

1.2 Throughout this tendering document:

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, including if specified in
the TDS, distributed or received through the electronic-procurement system used by the Procuring Entity) with
proof of receipt;

b) if the context so requires, “singular” means “plural” and vice versa;

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that is
an official working day of the Procuring Entity. It excludes official public holidays.

PART 1 TENDERING PROCEDURES

2.0 Fraud and corruption.

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal Act,
2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a
declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the person
or his or her sub-contractors are not debarred from participating in public procurement proceedings.

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign
the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, subconsultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all in formation that would in that respect give
such firm any unfair competitive advantage over competing firms.

3.0 Eligible tenderers

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an
individual or any combination of such entities in the form of a joint venture (JV) under an existing agree mentor
with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint venture, all
members shall be jointly and severally liable for the execution of the entire Contract in accordance with the
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for
and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is awarded
the Contract, during contract execution. Members of a joint venture may not also make an individual tender, be a
subcontractor in a separate tender or be part of another joint venture for the purposes of the same Tender. The
maximum number of JV members shall be specified in the TDS.

12



3.2

3.3

34

3.5

3.6

3.7

3.8

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother or
Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial or
controlling interest shall not be eligible to tender or be awarded a contract. Public Officers arealso not allowed to
participate in any procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process,
if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer;
b)  Receives or has received any direct or indirect subsidy from another tenderer;
c) Has the same legal representative as another tenderer;

d)  Has a relationship with another tenderer, directly or through common third parties, that puts it in a position
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this
tendering process;

e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications of
the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for
Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly related to consulting
services for the preparation or implementation of the contract specified in this Tender Document;

h)  Has a close business or personal relationship with senior management or professional staff of the Procuring
Entity who has the ability to influence the bidding process and:

1) Are directly or indirectly involved in the preparation of the Tender document or specifications of the
Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the conflicts teeming
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout
the tendering process and execution of the Contract.

A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven
to have been involved in any of these practices shall be automatically disqualified

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may
not also make an individual tender, be a sub-contractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor
in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors or sub-
consultants for any part of the Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
www.ppra.go.ke

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it is:

1) A legal public entity of Government and/or public administration,
ii)  financially autonomous and not receiving any significant subsidies or budget support from any public entity
or Government, and;
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(ii1) Operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

3.9 Firms and individuals shall be ineligible if their countries of origin are:

(a)  As amatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By an act of compliance with a decision of the United Nations Security Council taken under Chapter VII
of the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services
from that country, or any payments to any country, person, or entity in that country. A tenderer shall provide such
documentary evidence of eligibility satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably
request.

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition
is met shall be provided for this purpose in “SECTIONI II - EVALUATION AND QUALIFICATION
CRITERIA, Item 9.

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered
in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign
firms or individuals more than 10 percent of the contract price, excluding provisional sums. JVs are considered
as foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price,
excluding provisional sums.

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a
condition of contract award and signature. A selected tenderer shall be given opportunity to register before
such award and signature of contract. Application for registration with National Construction Authority may
be accessed from the website www.nca.go.ke.

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.

3.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations
by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue
Authority.

4.0  Eligible goods, equipment, and services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human beings and to
the environment shall not be eligible for procurement.

5.0 Tenderer’s responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the Procuring
Entity will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the Site
of the Works and its surroundings and obtain all information that may be necessary for preparing the tender and
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entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's own
expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter upon
its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity again stall
liability arising from death or personal injury, loss of or damage to property, and any other losses and expenses
incurred as a result of the examination and inspection.

5.4  The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the
proposed work method and schedule, including charts, as necessary or required.

B. TENTS OF TENDER D MENT
6.0 Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which should
be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures

Section [ — Instructions to Tenderers

Section II — Tender Data Sheet (TDS) Section
III- Evaluation and Qualification

Criteria Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section VIII - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the
Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. Incase of any
contradiction, documents obtained directly from the Procuring Entity shall prevail.

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish
its response at the web page identified in the TDS. Should the clarification result in changes to the essential
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8 and ITT 22.2.
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7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The

costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS
if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.

7.3  The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not
identify the source of the questions asked.

7.5 The Procuring Entity shall al so promptly publish anonym zed (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pretender
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the
pre-tender meeting will not be a cause for disqualification of a Tenderer.

8.0 Amendment of Tender Documents

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender Documents
by issuing addenda.

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS
9. Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the
tendering process.

10.0 Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature
that are part of the Tender may be in another language provided they are accompanied by an accurate and
notarized translation of the relevant passages into the English Language, in which case, for purposes of
interpretation of the Tender, such translation shall govern.

11.0 Documents Comprising the Tender

11.1 The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;
b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
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12.0

¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in

accordancewithITT20.3

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's qualifications to

perform the Contract if its Tender is accepted;
g) Conformity: atechnical proposal in accordance with ITT 16;
h) Any other document required in the TDS.

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualification.

Form of Tender and Schedules

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms

furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text,
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents
submitted.

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be

13.

13.1

13.2

13.3

13.4

14.0

14.1

14.2

paid to agents or any other party relating to this Tender.
Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section III,
Evaluation and Qualification Criteria.

Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring
Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified
parts of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and
described in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in
the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined
will be used for price comparison.
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14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender,
including any discounts offered.

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12.1.

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except
in cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are
opened at the same time.

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the
total Tender Price submitted by the Tenderer.

15.0 Currencies of Tender and Payment
15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer in
the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate
in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by
the Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign
currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall
be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the actual
date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract.

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a
detailed breakdown of the foreign currency requirements shall be provided by Tenderers.

16.0 Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, and insufficient detail to
demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy
the criteria for eligibility specified in accordance with ITT 33.1.
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17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation
to the procurement and/or contract management processes, or a possibility of collusion between tenderers, and
thereby help to prevent any corrupt influence in relation to the procurement process or contract management.

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which

a tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to owner ship and control which in formation on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any
change to the information previously provided may reveal a conflict of interest in relation to the award or
management of the contract.

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate
as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at
the date of submission to the Procuring Entity.

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

1) If the procurement process is still ongoing, the tenderer will be disqualified from the procurement process,

i1) if the contract has been awarded to that tenderer, the contract award will be set aside pending the outcome

of (iii),

iii)  the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the
tenderer or any other persons have committed any criminal offence.

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-
date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the
tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or
was due to genuine error which was not attributable to the intentional act, negligence or recklessness of the
tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period
starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in
accordance with ITT 22). A tender valid for a shorter period shall be rejected by the Procuring Entity as
nonresponsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made
in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30)
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting
its Tender security. A Tenderer granting there quest shall not be required or permitted to modify its Tender.

19



19.0

19.1

19.2

19.3

19.4

19.5

19.6

19.7

b)

19.8

19.9

19.10
20.0

20.1

Tender Security

The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified
in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any of
the following forms at the Tenderer's option:

I cash;
10) a bank
guarantee;
iii)  a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority listed
by the Authority;

iv)  a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from a
reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under
ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:

if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provide by the Tenderer; or

if the successful Tenderer fails to: -
i)  sign the Contract in accordance with [TT47; or

ii) Furnish a Performance Security and if required in the TDS, and any other documents required in the
TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars the
Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the
Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the Tender
Security or the Tender-Securing Declaration shall be in the names of all future members as named in the letter of
intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
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marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a land the copies,
the original shall prevail.

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a person
duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written confirmation as
specified in the TDS and shall be attached to the Tender. The name and position held by each person signing the
authorization must be typed or printed below the signature. All pages of the Tender where entries or amendments
have been made shall be signed or initialed by the person signing the Tender.

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS
21.0 Sealing and Marking of Tenders

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and
a warning not to open before the time and date for Tender opening date. Within the single envelope, package
or container, the Tenderer shall place the following separate, sealed envelopes:
a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
described in ITT 11; and
b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and
c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:
i) in an envelope or package or container marked “ORIGINAL —ALTERNATIVE TENDER?”, the
alternative Tender; and
ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?”, all required
copies of the alternative Tender.

The inner envelopes or packages or containers shall:
a)  bear the name and address of the Procuring Entity,

b)  bear the name and address of the Tenderer; and
c)  Dbear the name and Reference number of the Tender.

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened
prematurely will not be accepted.

22.0 Deadline for Submission of Tenders

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified in the TDS. When so specified in the TDS, tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.
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23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

24.0 Withdrawal, Substitution, and Modification of Tenders

24.1 A Tenderer may withdraw, substitute, or modify its Tender after It has been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of the Tender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not require
copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in accordance
with ITT 22.

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers.

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender
or any extension thereof.

25. Tender Opening

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required
if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS.

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal
and is read out at Tender opening.

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.

No Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorizationtorequestthemodificationandisreadoutat Tenderopening.

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required;
and any other details as the Procuring Entity may consider appropriate.

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending
the opening.

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any
Tender (except for late Tenders, in accordance with ITT 23.1).
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The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) the Tender Price, per lot (contract) if applicable, including any discounts;

c) any alternative Tenders;

d) the presence or absence of a Tender Security, if new as required,

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a

Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the
tender opening register shall be distributed to all Tenderers.

EVALUATION AND COMPARISON OF TENDERS

Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed to
Tenderers or any other persons not officially concerned with the Tender process until information on Intention to
Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

Not with standing ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes to
contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

Clarification of Tenders

To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time for
response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring Entity shall
not be considered. The Procuring Entity's request for clarification and the response shall be in writing. No change,
including any voluntary increase or decrease, in the prices or substance of the tender shall be sought, offered, or
permitted, except to confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation
of the tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's request
for clarification, its Tender may be rejected.

Deviations, Reservations, and Omissions

During the evaluation of tenders, the following definitions apply: -

a) “Deviation” is a departure from the requirements specified in the tender document;

b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and

c) “Omission” is the failure to submit part or all of the information or documentation required in the Tender
document.

Determination of Responsiveness

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender itself,
as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender document without material
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, would:

a) Affect tin any substantial way the scope, quality, or performance of the Works specified in the
Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or
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the tenderer's obligations under the proposed contract;

c) ifrectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the
Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

30.0 Non-material non-conformities

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the
necessary information or documentation, within a reasonable period of time, to rectify non-material non-
conformities in the tender related to documentation requirements. Requesting information or documentation on
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to
comply with the request may result in the rejection of its tender.

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified in
the TDS.

31.0 Arithmetical Errors

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be the
subject of correction, adjustment or amendment in any way by any person or entity.

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following basis:

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and subtotal and total
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead to
disqualification of the tender as non-responsive. and

c) ifthere is a discrepancy between words and figures, the amount in words shall prevail

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award.
32.0 Conversion to Single Currency

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted in to a single currency
as specified in the TDS.

33.0 Margin of Preference and Reservations
33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering

where foreign contractors are expected to participate in the tendering process and where the contract exceeds the
value/threshold specified in the Regulations.

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS.

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive to
specific groups as provided in ITT 33.4.
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Where it is intended to reserve a contract to as specific group of businesses (these groups are Small and Medium
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the case
may be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring entity
shall ensure that the invitation to tender specifically indicates that only businesses or firms belonging to the specified
group are eligible to tender. No tender shall be reserved to more than one group. If not so stated in the Invitation to
Tender and in the Tender documents, the invitation to tender will be open to all interested tenderers.

Nominated Subcontractors

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. In case the Procuring Entity
nominates a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring
Entity. The main contract shall specify the working arrangements between the main contractor and the
nominated subcontractor.

Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the
Specialized Sub contractors proposed by the Tenderer may be added to the qualifications of the Tenderer.

Evaluation of Tenders

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine theLowest Evaluated Tender in accordance with ITT
40.

To evaluate a Tender, the Procuring Entity shall consider the following:

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if any, but
including Day work items, where priced competitively;

b)  price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;

d)  price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be considered in Tender evaluation.

Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts),
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in

accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

37.0

Abnormally low tenders and abnormally high tenders
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Abnormally Low Tenders

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

37.3  After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the
Procuring Entity shall reject the Tender.

37.4  Abnormally high tenders

37.5 An abnormally high tender price is one where the tender price, in combination with other constituent elements
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

37.6 In case of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if

the estimated cost of the contract is correct and review the Tender Documents to check if the specifications,
scope of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity
may also seek written clarification from the tenderer on the reason for the high tender price. The Procuring
Entity shall proceed as follows:
i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not a ccept the tender depending on the Procuring Entity's budget considerations. ii) If
specifications, scope of work and/or conditions of contract are contributory to the abnormally high tender
prices, the Procuring Entity shall reject all tenders and may retender for the contract based on revised estimates,
specifications, scope of work and conditions of contract, as the case may be.

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

38.0 Unbalanced and/ or front-loaded tenders

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as appropriate: a) accept the Tender;
b)  require that the total amount of the Performance Security be increased at the expense of the Tenderer to a
level not exceeding a 30% of the Contract Price;
c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works;
d) reject the Tender,

39.0 Qualifications of the tenderer

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified
in Section III, Evaluation and Qualification Criteria.
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39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into consideration
the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, subcontractors
(other than Specialized Sub-contractors if permitted in the Tender document), or any other firm(s) different from
the Tenderer.

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed to
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a similar
determination of that Tenderer's qualifications to perform satisfactorily.

40.0 Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Most responsive to the Tender document; and
b)  the lowest evaluated price.

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. In
case of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the
Tenderers.

F. AWARD OF CONTRACT

42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to be
the Lowest Evaluated Tender.

43.0 Notice of Intention to Enter into a Contract/Notification of Award

Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring Entity shall
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall
contain, at a minimum, the following information:

a)  the name and address of the Tenderer submitting the successful tender;
b)  the Contract price of the successful tender;

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period;

44.0 Stand still Period

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not apply.

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each Tenderer
the Notification of Intention to Enter into a Contract with the successful Tenderer.

45.0 Debriefing by The Procuring Entity

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
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unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or
concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt of
the request.

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own costs
of attending such a debriefing meeting.

46.0 Letter of Award Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period
specified in ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the
Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter.

47.0 Signing of Contract

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the Contract
Agreement.

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and return
it to the Procuring Entity.

47.3 The written contract shall be entered into within the period specified in the notification of award and before expiry
of the tender validity period.

48.0 Performance Security

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to I'TT 38.2 (b), using the Performance Security and other Forms
included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign institution
providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless the Procuring
Entity has agreed in writing that a correspondent bank is not required.

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and otherdocuments
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe
Regulations.

49.0 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the
following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the selection method
used;

c) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.

50.0 Procurement related Complaints and Administrative Review

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.
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50.2 A request for administrative review shall be made in the form provided under contract forms.

Section I1 - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT).
Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
to ITC
Clause

A. General
ITT 1.1 The name of the contract is UPGRADING OF DALLAS HEALTH CENTRE

The reference number of the Contract is; CGE/HMS/T/01/MYR-2025/2026

ITT24 The Information made available on competing firms is as follows: N/A

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: DEPARTMENT OF
PUBLIC WORKS

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: [finsert a number].N/A

B. Contents of Tender Document

ITT 7.1 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 3days

before tender opening/closing date.

ITT 7.2 Pre-Tender meeting [insert “shall not” | take place at the following date, time and place:

Date: N/A

Pre tender Conference: NOT APPLICABLE

ITT7.3 For Clarification of Tender purposes, for obtaining further information and for obtaining tender
documents, the Procuring Entity’s address is:
COUNTY GOVERNMENT OF EMBU
P.O. BOX 36-60100,
EMBU

3. Physical address for the hand courier delivery to
Tender Box At Embu County Government Procurement Block

C. Preparation of Tenders

ITT 13.1 (h) The Tenderer shall submit the following additional documents in its Tender: AS PER EVALUATION
CRITERIA

ITT 15.1 Alternative Tenders SHALL NOT be considered.

ITT 15.2 Alternative times for completion SHALL NOT be permitted.
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ITT 15.3 Alternative technical solutions shall be permitted for the following parts of the Works: NOT
APPLICABLE
ITT 16.5 The prices quoted by the Tenderer shall be: FIXED
ITT 17.2 (a) Foreign currency requirements: NOT ALLOWED.
ITT 20.1 The Tender validity period shall be 120 days.
ITT20.3(a) | The delayed to award exceeding number of days shall not apply
Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
to ITC
Clause
All tenders must be accompanied by a Tender security of Kshs 1,940,713.98/= (One Million,
Nine Hundred and Forty Thousand, Seven Hundred and Thirteen only, Cents Ninety-
Eightln the Form of Unconditional Bank Guarantee Issued by Banks Regulated by The Central
Bank of Kenyan or from Insurance company approved by IRA,
ITT I1.1 In addition to the original of the Tender, the number of copies is: ONE
(h)
ITT 13.1 Alternative Tenders /[ “shall not be”’] considered.
[1f alternatives shall be considered, the methodology shall be defined in Section Ill, Evaluation and
Qualification Criteria.] N/A
ITT 13.2 Alternative times for completion [insert “shall be” or “shall not be’] permitted.
[If alternative times for completion are permitted, the evaluation method will be as specified in Section
111, Evaluation and Qualification Criteria.] —N/A
ITT 13.4 Alternative technical solutions shall not be permitted for the following parts of the Works:
N/A [insert parts of the Works]:
[1f alternative technical solutions are permitted, the evaluation method will be as specified in Section
11, Evaluation and Qualification Criteria.]
ITT 14.5 The prices quoted by the Tenderer shall be: fixed
ITT 15.2 Foreign currency requirements allewed/not allowed.
(a)
ITT 18.1 The Tender validity period shall be 120 days [insert a number of days that is a multiple of
seven counting as of the deadline for Tender submission] days.
ITT 18.3 Additional ITT 18.3 on Clause 18
a) The Number of days beyond the expiry of the initial tender validity period will be 30 days.
b) The Tender price shall not be adjusted.
ITT 19.1 [1If a Tender Security shall be required, a Tender-Securing Declaration shall not berequired, and

vice versa.]

A Tender Security [ “shall be ’] required in the form of a bank guarantee, from Insurance company
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approved by IRA, any other financial institution approved by Central Bank of Kenya_

A Tender-Securing Declaration “shall not be” required

ITT 20.1

In addition to the original of the Tender, the number of copies is: 1 (ONE)

ITT 20.3

The written confirmation of authorization to sign on behalf of the Tenderer shall consistof: an
authorization from the director(s) of the company designating an officer from the bidding company
and certified by commissioner of oaths.

D. Submission and Opening of Tenders

ITT 21.2 A tender package or container that cannot fit in the tender box shall be received
and registered at the Director Of Procurement Office.
The number of representatives of the Procuring Entity to sign is; at least 3 members of the
opening committee.
ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is:
(1) Embu County Government
P.O.Box 36 Embu
Date and time for submission of Tenders: On Or Before Thursday, 10th February, 2026AT 11.00 A.M
ITT 25.1
The Tender opening shall take place at the time and the address for Opening of Tenders provided
below:
Name of Procuring Entity: EMBU COUNTY GOVERNMENT
Physical address for the location:
Off Meru Nairobi Highway, Opposite Huduma Center
State date and time of tender opening:
10th February, 2026 at 11:00 AM
ITT 25.1 Tenderers must submit Tenders electronically, they shall follow theelectronic tender submission

procedures specified below
E-procurement suppliers’ portal: www.supplier.treasury.go.ke yes -

E. Evaluation, and Comparison of Tenders

ITT 30.3

The adjustment shall be based on the N/A [insert “average” or “highest’’] price of the
item or component as quoted in other substantially responsive Tenders. If the price of the item or
component cannot be derived from the price of other

substantially responsive Tenders, the Procuring Entity shall use its Lowest estimate.

ITT 31.2

The arithmetic error(s) of material deviation shall be considered a major deviation that leads to
disqualification if the percentage of the error (error over the tender price quoted) is: more

than__5 % or less than_5 %.

ITT 32.1

The currency that shall be used for Tender evaluation will be Kenya shillings
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ITT 33.2 A margin of preference “shall not” apply.

ITT 33.4 The invitation to tender is extended to the following groups that qualify for Reservations NOT
APPLICABLE

ITT 34.1 At this time the Procuring Entity, DOES NOT INTEND to execute certain specific parts of the works by
subcontractors selected in advance.

ITT 34.2 Contractor shall not be allowed to subcontract any parts of the Works in this tender.

Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 34.3 The parts of the works for which the procuring entity permits tenderers to propose Specialized
Subcontractors are designed as follows: NOT APPLICABLE

ITT 35.2 Additional requirements apply. These are detailed in the evaluation criteria in Section III-Evaluation and

(d) Qualification Criteria

ITT 48.1 Other documents required in addition to the Performance Security are
(N/A)

ITT 48.2 Additional requirements are: NOT APPLICABLE
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ITT 50.1 The procedures for making a Procurement-related Complaint are available from the PPRA website
info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to make a Procurement-related
Complaint, the Tenderer should submit its complaint following these procedures, in writing (by the
quickest means available, that is eitherby hand delivery or email to:

For the attention: [insert full name of person receiving complaints]

Title/position: [insert title/position]

Procuring Entity: [insert name of Procuring Entity]

Email address: [insert email address]

In summary, a Procurement-related Complaint may challenge any of the following:
(1) the terms of the Tender Documents; and

(i) the Procuring Entity’s decision to award the contract.

SECTIONIII-EVALUATION AND QUALIFICATION CRITERIA

1.0 GENERAL PROVISIONS

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers.
No other factors, methods or criteria shall be used other than specified in this tender document. The
Tenderer shallprovide all the information requested in the forms included in Section IV, Tendering

Forms. The ProcuringEntity shall use the Standard Tender Evaluation Document for Goods and
Works for evaluating Tenders.

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalentusing the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate prevailing on the last
dayof the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

(¢) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

1.3 EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and
arrive at the Lowest Evaluated Tender.

The tender that
(1) meets the qualification criteria,
(ii) has been determined to be substantially responsive to the Tender Documents, and

(ii1) is determined to have the LowestEvaluated Tender price shall be selected for award of contract.
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2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility
criteriaand other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting
the requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender

Evaluation Report Document for Works for evaluating Tenders provides very clear guide on how to deal
with review of these requirements. Tenders that do not pass the Preliminary Examination will be considered
non- responsive and will not be considered further.

Evaluation of tenders shall be carried out in three stages as indicated below:

A. PART ONE: PRELIMINARY/MANDATORY REQUIREMENTS

The following mandatory requirements must be met by the Contractor submitting their bids for them to

qualify for the 2nd stage i.e technical evaluation

No

Requirements YES/NO

MR 1

Must Provide a copy of the applicant’s Company’s Certificate of
Incorporation/ registration in Kenya from the Registrar of Companies

MR 2

Must Provide a and Valid copy of registration by National Construction

Authority for Building works Category NCA 5 and above and a Copy of
valid Certified NCA practicing licenses for building works.

MR3

Must Provide a valid copy of the company’s current Certificate of Tax
Compliance issued by Kenya Revenue Authority (KRA). The certificate must
at least be valid on the closing date of the applications.

MR 4

The form of Tender shall be prepared as instructed in the tender document
signed and stamped by an individual entrusted with the powers of attorney.

MRS

Must provide Tender security of Kshs 1,940,713.98/= (One Million, Nine
Hundred and Forty Thousand, Seven Hundred and Thirteen only, Cents
Ninety-Eightin form of a bank guarantee, a, guarantee by an insurance
company registered and licensed by Insurance Regulatory Authority listed by
the Authority or a guarantee issued by a financial institution approved and
licensed by the Central Bank of Kenya. Valid for 120 days from the tender
opening date.

MR 6

Must Provide an honest history of any claims, litigation, default notices and
financial penalties levied due to defaults. This information must be provided
in format provided

MR 7

Must Submit a duly filled Confidential Business Questionnaire in the format
provided.

MR8

All pages of the tender documents must be duly paginated, initialized and
stamped on every page in the format 1,2, 3,.... all pages. i.e. (each page in the
submitted bid document).

MR9

Must provide a Copy of recent CR12 form generated through the system-( not
older than 12 months before opening date) from Registrar of companies
(certified by commissioner for oaths)

and also IDs (both sides) /passport of all directors
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MR 10 | Must Submit a Valid and Trading License/Single Business Permit relevant to the
works

MR 11 | Must submit a Written Form of Power Attorney. The written confirmation
of authorization to sign on behalf of the Tenderer shall consist of: The form
of power of attorney that shall be duly filled, signed and stamped to
demonstrate the authority of the signatory to sign the Tender in case the
person appointed to sign the tender is not one of the directors in the company,
but if it’s one of the directors, attach board of directors’ resolution and either
of them must be endorsed by an advocate or commissioner of oaths registered
in Kenya.

MR 12 | Tenderer should fill the below forms / schedules as instructed in the bid
document and include all attachments as required.

Form Equipment

Form Mper-1

Form per-2

Sources of finance

Financial documents

Form fin — 3.1

Form fin 3.4

Form Exp —4.1

Form exp 42 (a)

Certificate of independent Tender Determination

Declaration & Commitment to the code of ethics

N I I O O A R

Only applicants who meet EACH of the preliminary requirements stated above will be subjected to
Technical Evaluation

Note: The County Government of Embu shall verify all the information submitted. Due diligence may be carried out on
all information provided. Any form of forgery or misinformation from the bidder shall lead to cancellation of the bid/
award, institution of legal preceding andblacklisting for all future Embu County government contracts.
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SECTION II: TECHNICAL EVALUATION

2. TECHNICAL EVALUATION

Max Score

Awarded
score

a)

b) Financial performances

Evaluation of submitted Audited Accounts for
the immediate last three years

Financial Capacity

(a) Submission of certified audited accounts
for the past three years (2023, 2024, 2025)

Certified Audited
Accounts- 20 mks

20.00

(b) Do the Certified Audited Accounts reflect
adequate capacity of the applicant?

(Award 5 Marks for
a capacity to have
cash flow amount of

5.00

min Kshs
50,000,000

capital
(Award 0 for no
attachments)

equivalent working

TOTAL (Financial performance)

25.00

Equipment holding

b) Equipment holding Requirements

TOTAL (Equipment holding
Requirements)

Bidder to attach either a copy of lease agreement / logbook
for vehicular machines / copy of purchase receipts for
minor equipment for the works.

a) Backhole - award 6 marks for owned / leased

b) Truck/ Lorry 20 Tonnes - award 6 marks for
owned / leased

¢) Excavator - award 6 marks for owned /leased
d) Compactor - award 5 marks for owned / leased

e) Concrete Mixer - award 6 marks for owned /
leased

f) Poker Vibrator - award 6 marks for owned
/leased

Note: All lease agreements from private firms and from
Ministry of Transport and Infrastructure should be
stamped, signed and dated. For privately leased there
shall be a consent to lease agreement

35.00

d) Total for Equipment holding Requirements

35.00

¢) Key Personnel

Evaluate if key technical personnel have the
academic qualifications and experience. Attach
academic certificate on each category

Proposed project personnel

The tenderer to provide qualified and experienced
technical staff in the Company with training in
Building Works related field;

Graduate/Diploma Civil engineering or related field.

Over 2 years- 5
marks
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Over 2 years- 5
Diploma/Certificate in building or related field. marks

No relevant certificate 0

Site agent-minimum qualification, Diploma/Certificate
in building and civil works construction.

a) Award 3marks for academic certificate attached
5 years and above of specific and building
construction experience (3marks)

b) Award 2 marks for academic certificate
attached with 2-4 years of specific building
construction experience (2 marks)

¢) Otherwise, award (1Marks) for less than 2
years of specific building construction
experience

3.00

Foreman - minimum qualification, Diploma/Certificate
in building and civil works construction. Award 2 marks
for academic certificate attached 5 years and above of

specific and building construction experience 2.00

a. 5 years and above of specific building
construction experience (2 marks)

b. Otherwise, award 1 marks for less than 5 years
of specific road construction experience.

d) Total for Key Personnel 15.00

d) Construction experience Max Score

General Construction Experience
Experience of the Contractor as a building Contractor 15.00

a) (Award 15 marks for over 4 years’ experience
based on NCA year of Registration.)

b) (Award 10 marks for 3-4 years’ experience based
on NCA year of Registration.)

¢) (Award 5 marks for less than 3 years) experience
based on NCA year of Registration.)

d) Construction experience 15.00

e¢) Firm Experience Minimum experience from different clients 10

* 3 letters of award and their completion
certificates in building works from 3
different clients (10mks)

» 2 completion certificates from different
clients ( 5 mks)

d) Firm experience 10.00
Total (100.00
GRAND TOTAL (Totals for; A, B, C, D E & F) - SET PASSMARK 100.00
AT 70%

Only bidders who score 70% and above will be subjected to financial evaluation. Those who score
below 70% will be eliminated at this stage from the entire evaluation process and will not be
considered further.
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FINANCIAL EVALUATION

O The bidder that qualifies technically and with lowest financial quote will be recommended for the award of
the contract.
O If there is a tie on the lowest quoted price between two firms, the firm with the highest technical score will

be recommended for award.

STAGE 3 -RECOMMENDATION FOR AWAR

AWARD CRITERIA:

Bidders who attain 70 % Points and above in technical evaluation stage will be subjected to Pricing and
Arithmetical Analysis to determine compliance with the tender requirements. Compliant tenders will be ranked
according to the tender amounts quoted. Having compared the evaluated prices of Tenders, the Procuring Entity
shall determine the Lowest Evaluated Tender. Tender ranked first will be the one with the Lowest Evaluated
Tender Price. The Lowest Evaluated bid document is of the Tenderer that meets the Qualification Criteria and
whose Tenderer has been determined to be: a) Most responsive to the Tender document; and b) the lowest
evaluated price. The Tenderer will be notified for Award.

Note The lowest bidder shall be within the allocated amount for the project
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SECTION IV - TENDERING FORMS

QUALIFICATION FORMS

1. FOREIGN TENDERERS 40%RULE.

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
3. Form EQU: EQUIPMENT.

4. FORM PER -1.

5. FORM PER-2.

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.

6.1 FORM ELI-1.1.

6.2 FORMELI-1.2.

6.3 FORM CON -2.

6.4 FORM FIN -3.1.

6.5 FORM FIN -3.2.

6.6 FORM FIN -3.3.

6.7 FORM FIN -3.4.

6.8 FORM EXP -4.1.
6.9 FORM EXP -4.2(a).
6.9 FORM EXP -4.2 (a) (cont.).
6.10 FORM EXP -4.2 (b).

OTHER FORMS

7. FORM OFTENDER.

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.
9. FORM OF TENDER SECURITY (TENDERBOND).

10.  FORM OF TENDER-SECURINGDECLARATION.

11.  APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS

Site Organization.
Method Statement.
Mobilization Schedule.

Construction Schedule.
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QUALIFICATION FORMS

1. FOREIGN TENDERERS 40%RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in K. Comments, if any
Source shillings

A Local Labor

1

2

3

4

5

B Sub contracts from Local sources

1

2

3

4

5

C Local materials

1

2

3

4

5

D Use of Local Plant and Equipment

1

2

3

4

5

E Add any other items

1

2

3

4

5

6
TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE
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2.  FORM OF FQOUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the
key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item of
equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status| Current location

Details of current

commitments
Source Indicate  source  of  the
equipment O
O Owned O Rented Leased O Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner Name of owner

Address of owner

Telephone Contact name and title

Fax Telex

Agreements | Details of rental / lease / manufacture agreements specific to the project
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3. FORM PER -1
Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel to perform
the Contract. The data on their experience should be supplied using the Form PER-2 below for each candidate.

Contractor' Representative and Key Personnel

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged)|

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: /.

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged)|

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: /.

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged|

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: /.

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged)|

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged)|

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]
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4. FORM PER-2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

. Duration of .
Project Role . Relevant experience
involvement

[main [role and
project responsibilities on the | [time in role]
details] | project]

[describe the experience relevant to this
position]
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Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:

(a) be taken into consideration during Tender evaluation; (b)
result in my disqualification from participating in the
Tender; (c) result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification Criteria the
Tenderer shall provide the information requested in the corresponding Information Sheets included hereunder.

5.1 FORM ELI -1.1

Tenderer Information Form

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6
O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

Oln case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing: 0 Legal and financial autonomy
d Operation under commercial law

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.
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5.2 FORMELI-1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date:

ITT No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 3.6.

O In case of a state-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and that they are not under the supervision of
the Procuring Entity, in accordance with ITT 3.5.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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5.3 EORM CON-2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section I1I, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1% January /2019] specified in Section III, Evaluationand
Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January /2019] specified in Section III, Evaluation andQualification
Criteria, requirement 2.1

O Contract(s) withdrawn since 1% January /2019] specified in Section III, Evaluation and Qualification
Criteria, requirement 2.1
Year Non- Contract Identification Total Contract Amount
performed (current value, currency,
portion of exchange rate and Kenya
contract Shilling equivalent)
[insert  |[insert amount |Contract Identification: [indicate complete contract [insert amount]
year] and percentage] \name/ number, and any other identification]
Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main
reason(s)]

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent

(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute: __
Status of dispute:

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:

Status of dispute:
Litigation History in accordance with Section III, Evaluation and Qualification Criteria
O No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor
2.4.
O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4

as indicated below.

47



Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]
year] contract name, number, and any other
identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint
bids with competitors, subcontracting work to unsuccessful tenderers, etc.
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5.4 FORMPFIN —3.1:

Financial Situation and Performance

Tenderer’s Name:

Date:

JV Member’sName

ITT No. and title:

5.4.1. Financial Data

Type of Financial information

Historic information for previous 3 years,

in

(currency) (Amount in currency, currency, exchange rate*, USD
equivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from

Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash  Flow from  Operating
Activities

*Refer to ITT 15 for the exchange rate
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5.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract

commitments.
No Source of finance Amount (Kenya Shilling
) equivalent)
1
2
3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for 3 years pursuant Section III,Evaluation
and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a)

(b)
©
(d)
(©)

O

reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as
parent company or group member).

be independently audited or certified in accordance with local legislation.
be complete, including all notes to the financial statements.

correspond to accounting periods already completed and audited.

attach a certified reference letter from the bank

Attached are copies of financial statements' for the years required above; and complying with

the requirements

'If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this
should be justified.
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5.5 FORM FIN —3.2:
Average Annual Construction Turnover

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Annual turnover data (construction only)

Year Amount Exchange rate Kenya Shilling equivalent
Currency

[indicate year] | [insert amount and indicate
currency]

Average

Annual

Construction

Turnover *

See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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5.6 FORM FIN —3.3:
Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the subject
contract or contracts as specified in Section I1I, Evaluation and Qualification Criteria

Financial Resources

No. | Source of financing Amount (Kenya Shilling equivalent)

1

5.7 FORM FIN —3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have
been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion,
but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments
No. Name of Procuring Value of Estimated Average Monthly
Contract Entity’s Outstanding Completion | Invoicing Over Last
Contact Address, Tel, | Work Date Six Months

[Current Kenya [Kenya Shilling
Shilling /month /month)]
Equivalent]

1

2

3

4

5

W
\]



5.8

FORM EXP -4.1

General Construction Experience

Tenderer’s Name:

Date:

JV Member’s

Name

ITT No. and title:

Page of pages

Starting Ending Contract Identification Role of
Year Tenderer

Year

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
IName of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

'Amount of contract:

IName of Procuring Entity:
Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

'Amount of contract:

IName of Procuring Entity:
Address:
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5.9 FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
JV Member’s Name

ITT No. and title:

Similar Contract No. Information
Contract Identification
'Award date
Completion date
Role in Contract Prime Member in Management Sub-
Contractor 0 JV Contractor contractor
O O O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number E-
mail:
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59  EORMEXP-42 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No. Information

Description  of the similarity in
accordance with Sub-Factor 4.2(a) of
Section III:

1. Amount

2. Physical size of required works
items

3. Complexity

Methods/Technology

4
5. Construction rate for key activities
6 Other Characteristics
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510 FORM EXP -4.2(b)
Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per I'TT 34 and Section III, Evaluation
and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One:

Information

Contract Identification

/Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor 1A% Contractor contractor
| O O O

Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of [Total quantityin  [Percentage Actual

production, as applicable) performed the contract participation Quantity

under the contract per year or part of the |(i) (i1) Performed

year (1) x (ii)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:

Address:
Telephone/fax number E-
mail:
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:If applicable
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Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section

I1I:

2. Activity No. Two
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OTHER FORMS

7 FORM OF TENDER

INSTRUCTIONS TO TENDERERS

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address.

ii)  Allitalicized text is to help Tenderer in preparing this form.

iii)  Tenderer must complete and sign certify by commissioner of oaths Certificate Of Independent Tender
Determinationand the Self Declaration Of The Tenderer attached to this Form of Tender.

iv)  The Form of Tender shall include the following Forms duly completed and signed and dated by the Tenderer.
»  Tenderer's Eligibility-Confidential Business Questionnaire.
»  Certificate of Independent Tender Determination.
»  Self-Declaration of the Tenderer both SD 1 and SD 2

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] Request for
Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.:
[insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring

Entity] Dear Sirs,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and

remedy any defects therein for the sum of Kenya Shillings [/Amount in figures] Kenya
Shillings /amount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] [figures]
[words]

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

2 We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Particular Conditions of Contract.

3. Weagree to adhere by this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

4 Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute abinding Contract between us. We further understand that you are not bound to accept
the lowest or any tender you may receive.

5. We, the undersigned, further declare that:

1)  No reservations: We have examined and have no reservations to the tender document, including Addenda
issued in accordance with ITT 8;

il)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and 4;

iii)  Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's

Country in accordance with ITT 19.8;



)

"

()

Xi)

xii)

xiii)

Xiv)

xv)

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works|;

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of
the options below as appropriate]

Optionl, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating
the various amounts and the respective currencies]; Or

Option2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the
various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:

The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the requirements
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory
Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: |select the appropriate option and delete the other] [We are not a state-
owned enterprise or institution]/[ We are a state-owned enterprise or institution but meet the requirements of
ITT 3.7);

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each
such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)




xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Most Advantageous Tender or any other. Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption;

xix)  Collusive practices: Wehereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent
Tender Determination” attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict to
interest.

b)  Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

c)  Self-Declaration of the Tenderer— to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the

Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of
person duly authorized to sign the Tender|

Title of the person signing the Tender: [insert complete title of the person signing the Tender|
Signatureof the person named above: [insert signature of person whose name and capacity are shown
above] Date signed [insert date of signing] day of [insert month), [insert year]

Date signed day of \

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer




(a) TENDERER'S ELIGIBILITY- FIDENTIAL B
Instruction to Tenderer

Tenderer is instructed to complete the particulars required in this Form, on reform for each entity if Tender Is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

(a) Tenderer's details

ITEM DESCRIPTION
1 Name of the Procuring Entity

2 Reference Number of the Tender
3 Date and Time of Tender Opening
4 Name of the Tenderer
5 Full Address and Contact Details of the 1. Country
Tenderer. 2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.
6 Current Trade License Registration Number
and Expiring date

7 Name, country and full address (postal and
physical addresses, email, and telephone
number) of Registering Body/Agency

8 Description of Nature of Business
9 Maximum value of business which the
Tenderer handles.

10 | State if Tenders Company is listed in stock
exchange, give name and full address (postal
and physical addresses, email, and telephone
number) of state which stock exchange

General and Specific Details

(b) Sole Proprietor, provide the following details.

Name in full Age

Nationality Country of Origin___Citizenship

(c¢)  Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned

(d) Registered Company, provide the following details.

I) Private or public Company____ii) State the nominal and issued capital of the Company

Nominal Kenya Shillings (Equivalent)............cccoevveviiviiiviiiciiiieceeieeiieeens
Issued Kenya Shillings (Equivalent)..........cccccoevierieriiniencieeeeeeeeeeee e




iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned

(e) DISCLOSURE OF INTEREST-Interest of the Firm in the Procuring Entity.

i) Are there any person/persons in... .......cccceevereeerennns (Name of Procuring Entity) who has/have an interest or
relationship in this firm? Yes/No.................c.o.oai.

If yes, provide details as follows.

Names of Person Designation in  the | Interest or Relationship with
Procuring Entity Tenderer

1
2
3
(i) Conflict of interest disclosure

Type of Conflict Disclosure YES If YES provide details of the relationship

ORNO with Tenderer

1 | Tenderer is directly or indirectly controls, is
controlled by or is under common control with
another tenderer.

2 | Tenderer receives or has received any direct or
indirect subsidy from another tenderer.

3 | Tenderer has the same legal representative as
another tenderer

4 | Tender has a relationship with another tenderer,
directly or through common third parties that put
it in a position to influence the tender of another
tenderer, or influence the decisions of the
Procuring Entity regarding this tendering
process.

5 | Any of the Tenderer’s affiliates participated as a
consultant in the preparation of the design or
technical specifications of the works that are the
subject of the tender.

6 | Tenderer would be providing goods, works,
non-consulting services or consulting services
during implementation of the contract specified
in this Tender Document.

7 Tenderer has a close business or family
relationship with a professional staff of the
Procuring Entity who are directly or indirectly
involved in the preparation of the Tender
document or specifications of the Contract,
and/or the Tender evaluation process of such
contract.




8 Tenderer has a close business or family
relationship with a professional staff of the
Procuring

Entity who would be involved in

Type of Conflict Disclosure If YES provide details of the relationship
YES OR NO with Tenderer

the implementation or supervision of the such
Contract.

9 Has the conflict stemming from such
relationship stated in item 7 and 8 above been
resolved in a manner acceptable to the
Procuring Entity throughout the tendering
process and execution of the Contract?

Certification
On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name

Title or Designation

(Signature) (Date)




CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity]

for:

[Name and number of tender] in response to the request for tenders made by: [Name
of Tenderer] do hereby make the following statements that I certify to be true and complete in every respect:
I certify, on behalf of [Name of Tenderer] that:

1.

2.

Name
Title

I have read and I understand the contents of this Certificate;

I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender
on behalf of the Tenderer;

For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) Could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding: a) prices;

b) methods, factors or formulas used to calculate prices;
¢) the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph(5)(b)above;

In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality ,quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed
pursuant to paragraph (5)(b) above;

The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.

Date




(c) SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

| , of Post Office BOX ..ooiviviiiiiiiiiiiiiiiiiinn, being a resident
Of in the Republic of ..., do hereby make a statement as
follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct orof
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for Lo, (insert tender title/description) for
........................................................ (Insert name of the Procuring entity) and duly authorized and
competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp




FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE.

Of P.O. BOX.oioiiiiiiiiieieeece e being a resident of
......................................... in the Republic of......................... do hereby make a statement as follows: -

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of .........cccccocevierinininennene
(insert name of the Company) who is a Bidder in respect of Tender No. for
............................................................................................. (insert tender title/description) for
....................................... (insert name of the Procuring entity) and duly authorized and competent to make
this statement.

2. THAT the aforesaid Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or fraudulent
practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents Of ...........ccoecveeeiiciiecienieniece e, (insert name of the
Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of
.......................................................... (name of the procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5. THAT what is deponed to herein above is true to the best of my knowledge in formation and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp




DECLARATION AND COMMITMENT TO THE CODE OF ETHICS
U (Person) on behalf of (Name of the Business/ Company/Firm,)..............................
.............................................................. declare that I have read and fully understood the contents of the

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in
Public Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

Ermail. oo et
Name of the FIrm/Company ... .......o.oiiii ettt et te e bt e s bt et e et e bt enseeteesseenes
e, e ettt sttt et e e e sttt ee st et ens

(Company Seal/ Rubber Stamp where applicable)

Witness
N T 1. . ittt et ettt e eettat it —————————aataia———

DAt . oo ettt e e e e e araa——




(d) APPENDIX 1-FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)
1.  Purpose

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
PublicProcurementProcessesandContractsthataregovernedbythelawsofKenya.

2.  Requirements

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providersorSuppliers;any Agents(whetherdeclaredornot);andanyoftheirPersonnel,involvedandengagedin
procurementunderKenya'sLawsandRegulation,observethehigheststandardofethicsduringtheprocurement
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully
complywithKenya'slawsandRegulationsasperparagraphs1.labove.

2.2 Kenya's public procurement and asset disposal act (ro. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, andConflictsofInterestinprocurementincludingconsequencesforoffencescommitted. A fewofthe
provisionsnotedbelowhighlightKenya'spolicyofnotoleranceforsuchpracticesandbehavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive
or fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) ifa contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under sub section (7) does not limit any legal remedy
the procuring entity may have;

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement: -

a)  Shall not take part in the procurement proceedings;

b)  Shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

¢)  Shall not be a subcontractor for the tender to whom was awarded contract, or a member of the group
of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in sub section (5)(a)

and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public

3.  Incompliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:

entity shall be made good by the awarding officer. Etc.



a) Defines broadly, for the purposes of the above provisions, the terms set for below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly ,of anything
of value to influence improperly the actions of another party;

ii)  “fraudulent practice ”is an act of omission, including misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, party to obtain financial or other benefit or to avoid an obligation;

iii) “collusive practice “’is an arrangement between one or more parties designed to achieve an improper
purpose, including to influence improperly the actions of a other party;
“Coercive practice “is impairing or harming, or threatening to impairorharm, directly or in directly,
any party or the property of the party to influence improperly the actions of a party;

iv) “obstructive practice “is:

» Deliberatelydestroying,falsifying,altering,orconcealingofevidencematerialtotheinvestigation or
making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice;
and/orthreatening,harassing,orintimidatinganypartytopreventitfromdisclosingitsknowledge
ofmattersrelevanttotheinvestigationorfrompursuingtheinvestigation;or

» acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspectionandauditrightsprovidedforunderparagraph2.3e.below.

b) Defines more specifically, in accordance with the above procurement Act provisions set for fraudulent and
collusive practices as follows:

"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free

and open competition. Rejects a proposal forward3of a contract if PPRA determines that the firm or
individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contracting question;

c) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies)
for sanctioning and debarment to a firm or individual, as applicable under the Acts and Regulations;

d) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i)
Tenderers (applicants/proposers),Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate

authority appointed by Government of Kenya to inspect4all a accounts, records and other documents

relating to the procurement process, selection and/or contract execution, and to have them audited by
auditors appointed by the PPRA or any other appropriate authority appointed by Government of Kenya;
and Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

 Fortheavoidanceofdoubt,aparty ‘sineligibilitytobeawardedacontractshallincludee,withoutlimitation, (i)applyingforpre-qualification,expressinginterestin a

consultancy,andtendering,eitherdirectlyorasanominatedsub-contractor,nominatedconsultant,nominatedmanufacturerorsupplier,ornominatedservice

provider,Inrespectofsuchcontract,and(ii)enteringintoanaddendum oramendmentintroducingamaterialmodificationtoanyexistingcontract.
* Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or
personsappointedbytheProcuringEntitytoaddressspecificmattersrelatedtoinvestigations/audits,suchasevaluatingtheveracityofanallegationofpossible
FraudandCorruption,throughtheappropriatemechanisms.Suchactivityincludesbutisnotlimitedto :accessingandexaminingafirm'sorindividual'sfinancial records
and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copyor
electronicformat)deemedrelevantfortheinvestigation/audit,andmakingcopiesthereofasrelevant;interviewingstaffandotherrelevantindividuals,;performing
physicalinspectionsandsitevisits,andobtainingthirdpartyverificationofinformation.




FORM OF TENDER SECURITY- [Option 1-Demand Bank Guarantee]

Beneficiary:
Request for Tenders No:

Date: TENDER GUARANTEE No.:
Guarantor:

1.  We have been informed that (here in after called "the Applicant") has submitted or will submit to the Beneficiary
its Tender (here in after called" the Tender") for the execution of. under Request for Tenders
No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of () upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a
separate signed document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provide by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to
furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
on or before that date.

[Signature]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.




FORMAT OF TENDER SECURITY [Option 2—Insurance Guarantee]

TENDER GUARANTEE No.:

1. WHhEreas ......c.oviiiiiiii i e [Name of the tenderer] (herein after called “the
tenderer”) has submitted its tender dated ......................oal [Date of submission of tender| for the
........................................... [Name and/or description of the tender]

(herein after called “the Tender”) for the execution of ___under Request for Tenders No. (“The ITT”).

2. KNOW ALL PEOPLE by these presents that WE ..................... o) U [Name of Insurance Company]
having our registered office at...................... (hereinafter called “the Guarantor”), are bound unto

................. [Name of Procuring Entity](Hereinafter called “the Procuring Entity”) in the sum of
..................... (Currency and guarantee amount) for which payment well and truly to be made to the said
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these
presents.

Sealed with the Common Seal of the said Guarantor this___day of 20

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that ifthe Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter ofTender
(“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity
Period or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement;
or (i) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”)
of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount uponreceipt
of the Procuring Entity's first written demand, without the Procuring Entity having to substantiateits demand,
provided that in its demand the Procuring Entity shall state that the demand arises from the occurrence of any of
the above events, specifying which event(s) has occurred.

4. This guarantee will expire: (a) if the Applicantis the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicantis not
the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notificationto the
Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender
Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.




FORM OF TENDER-SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: ..oooveeeiieieee e [insert date (as day, month and year) of Tender Submission] Tender
(o TP [insert number of tendering process]
TO i [insertcompletenameofPurchaser] 1/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2. 1/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach
of our obligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the period of
tender validity specified by us in the Tendering Data Sheet;or (b)having been notified of the acceptance of our
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders.

3. I/Weunderstand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon
the earlier of:
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) Thirty days after the expiration of our Tender.

4. I/We understand that if lam/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submit the bid, and the Joint Venture has not been legally constituted at the time of bidding,
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent.

Duly authorized to sign the bid for and on behalf of:/insert complete name of Tenderer]

Datedon ...................... dayof ..............y e [Insert date of signing] Seal or stamp




Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for

Name of currency

Amounts payable

Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency

[To be entered by the Procuring Entity]




[Insert name of Section of the Works]

PART II - THE CONDITIONS OF CONTRACT AND
CONTRACT AGREEMENT




SECTION V - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1. GENERAL PROVISIONS

1.1 Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below.
Words indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” means the date of completion of the Works as certified by the Engineer.

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the provisions
of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents
incorporated by reference therein to execute, complete, and maintain the Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress reports,
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the
Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or
forming part of the Permanent Works.

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any
other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time
to time by the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site,
including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.




“Day works” means Work inputs subject to payment on a time basis for labour and the associated materials and plant.
“Defect” means any part of the Works not completed in accordance with the Contract.

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case may be)
underSub-Clausel1.1 [Completion of Outstanding Work and Remedying Defects], which extends over the days

stated in the Special Conditions of Contract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified drawings
issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment
Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11[Application for Final Payment Certificate].

“Force Majeure “is defined in Clause 19[Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is
payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment],
other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted
public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any
annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works,
including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its
dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions
of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate].
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2[Performance Security].
“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent

Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the
Works.




“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the
Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification; but does
not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labour and other
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the
Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer’s the person named in the Appendix to Conditions of Contract (or any other competent person appointed
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under
Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the

Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5[Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form
of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports” are those reports that may be included in the tendering documents which are factual
and interpretative about the surface and sub-surface conditions at the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming
part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution of the
Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause14[Contract Price
and Payment], for a payment certificate.

“Sub-contractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site
for the execution and completion of the Permanent Works and the remedying of any defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed
for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of
Tender, as included in the Contract.




“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in
accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring
Entity.

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as
a Variation, and which are carried out under Clause 9[Tests on Completion] before the Works or a Section(as the
case maybe)are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the
Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under
Clausel3[Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works,or either of them
as appropriate.

1.2 Interpretation

In the Contract, except where the context requires otherwise: a)
Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in
writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting
in a permanent record;and

The marginal words and other headings shall not be taken into consideration in the interpretation of these
Conditions.

1.3 Communications
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand(against receipt), sent by mail or courier, or transmitted using any of the
agreed systems of electronic transmission as stated in the Special Conditions of Contract; and
b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special
Conditions of Contract. However:

1) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

i) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
address from which the request was issued.

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case
may be.

1.4 Law and Language

1.4.1 The Contract shall be governed by the laws of Kenya.

1.4.2 The ruling language of the Contract shall be English.

1.5 Priority of Documents




The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:

a)  The Contract Agreement,

b) The Letter of Acceptance,

c) The Special Conditions—Part A,

d)  The Special Conditions—Part B

e) The General Conditions of Contract

f) The Form of Tender,

g) The Specifications and Bills of Quantities

h)  the Drawings, and

1) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or
instruction.

1.6 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon
the form annexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

1.7 Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the
Contract. However, the contractor:

a)  May assign the whole or any part with the prior consent of the Procuring Entity, and

b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to be come
due, under the Contract.

1.8 Care and Supply of Documents

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Architect two copies of each of the Contractor's Documents.

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable
times.

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.

1.9 Timely provision of Drawings or Instructions

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,




the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion],and

b)  payment of any other associated costs accrued, which shall be included in the Contract Price.

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, or costs accrued.

1.10  Procuring Entity's Use of Contractor's Documents

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property
rights in the Contractor's Documents and other design documents made by(or on behalf of)the Contractor.

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person improper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

c) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

1.10.3 The Contractor's Documents and other design documents made by(or on behalf of)the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2.

1.11  Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property
rights in the Specification, the Drawings and other documents made by(or on behalf of the Procuring Entity.
The Contractor may, this cost, copy, use, and obtain communication of these documents for the purposes of
the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a
third party by the Contractor, except as necessary for the purposes of the Contract.

1.12 Confidential Details

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The
confidentiality shall survive termination or completion of the contract. They shall disclose all such
confidential and other information as may be reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

1.12.2  The Contractor's and the Procuring Entity’s Personnel shall also treat the details of the Contract as
private and confidential, except to the extent necessary to carry out their respective obligations under the
Contract or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of
the Works prepared by the other Party without the previous agreement of the other Party. However, the
Contractor shall be permitted to disclose any publicly available information, or information otherwise

required to establish his qualifications to compete for other projects.



1.13  Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in
the Special Conditions of Contract:

a)  The Procuring Entity shall have obtained(or shall obtain)the planning, zoning, building permit or
similar permission for the Permanent Works, and any other permissions described in the Specifications
as having been(or to be)obtained by the Procuring Entity; and the Procuring Entity shall indemnify and
hold the Contractor harmless against and from the consequences of any failure to do so;and

b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so,unless the Contractor is impeded to
accomplish these actions and shows evidence of its diligence.

1.14 Joint and Several Liabilities

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

1.15 Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e).of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority,
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the
exercise of the Procuring Entity's inspection and audit rights constitute prohibited practice subject to contract
termination (as well as to a determination of ineligibility pursuant to the Procuring Entity's prevailing
sanctions procedures).

2. THE PROCURING ENTITY
2.1 Right of Access to the Site

2.1.1  The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site
within the time (or times) stated in the Special Conditions of Contract. The right and possession may not
be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give(to the
Contractor)possession of any foundation, structure, plant or means of access, the Procuring Entity shall do
so in the time and manner stated in the Specification. However, the Procuring Entity may withhold any such
right or possession until the Performance Security has been received.

2.1.2  Ifno such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor
right of access to, and possession of, the Site within such times as required to enable the Contractor to
proceed without disruption in accordance with the programme submitted under Sub-Clause 8.3[Programme].

2.1.3  If the Contractor suffers delay and/or incurs Cost as a result to failure by the Procuring Entity to give any
such right or possession within such time, the Contractor shall give notice to the Architect and shall be
entitled subject to Sub-Clause 20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4

[Extension of Time for Completion], and



b)  Payment of any such Cost-plus profit, which shall be included in the Contract Price.

2.1.4  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5[Determinations]to
agree or determine these matters.

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

2.2 Permits, Licenses or Approvals

2.2.1  The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a)  Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b)  Any permits, licenses or approvals required by the Laws of Kenya:

1) Which the Contractor is required to obtain under Sub-Clausel.13 [Compliance with Laws],
ii) for the delivery of Goods, including clearance through customs, and iii) for the export of
Contractor's Equipment when it is removed from the Site.

2.3 Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractors on the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6]Co-operation], and

b)  take actions similar to those which the Contractor is required to take under sub-paragraphs (a),(b)and(c)
of Sub-Clause 4.8[Safety Procedures]and under Sub-Clause 4.18[Protection of the Environment].

24 Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause
14 [Contract Price and Payment].

3. THE ENGINEER
3.1 Architect Duties and Authority

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties assigned to him in the
Contract. The Architect staff shall include suitably qualified Assistants and other professionals who are
competent to carry out these duties. The Architect Name and Address shall be provided in the Special
Conditions of Contract.

3.1.2  The Architect shall have no authority to amend the Contract.

3.1.3  The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be
implied from the Contract. If the Architect is required to obtain the approval of the Procuring Entity before
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract.
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approval
is required, then (for the purposes of the Contract) the contractor shall require the Architect to provide

3.1.5  Except as otherwise stated in these Conditions:

evidence of such approval before complying with the instruction.



3.2

3.2.1
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a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the
Architect shall be deemed to act for the Procuring Entity;

b)  The Architect has no authority to relieve either Party of any duties, obligations or responsibilities under
the Contract;

c) Anyapproval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor
from any responsibility he has under the Contract, including responsibility for errors, omissions,
discrepancies and non-compliances; and

d) Any act by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.

The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the
following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
1) In an emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

c)  Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause 13.1 or 13.2.

d)  Sub-Clause 13.4: Specifying the amount payable in each of the applicable three currencies.

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate
or reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract
Price,in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly,
with a copy to the Procuring Entity.

Delegation by the Engineer

The Architect may from time to time as sign duties and delegate authority to assistants and may also revoke
such assignment or delegation. These assistants may include a resident Engineer, and/or independent
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine
any matter in accordance with Sub-Clause 3.5[Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check,
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of
the Engineer. However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall
therefore not prejudice the right of the Architect to reject the work, Plant or Materials;

b) Ifthe Contractor questions any determination or instruction of an assistant, the Contractor may refer
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or
instruction.
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3.5

3.5.1

Instructions of the Engineer

The Architect may issue to the Contractor (at any time) instructions and additional or modified Drawings
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to
whom the appropriate authority has been delegated under Clause3.2.1.

The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architect or
a delegated assistant:

a) Gives an oral instruction,
b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two

working days after giving the instruction, and

c) does not reply by issuing a written rejection and/or instruction within two working days after receiving
the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the
case maybe).

Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days
before the intended date of replacement, give notice to the Contractor of the name, address and relevant
experience of the intended person to replace the Engineer.

Determinations

Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5
to agree or determine any matter, the Architect shall consult with each Party in an endeavor to reach
agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with
the Contract, taking due regard of all relevant circumstances.

3.5.1 The Architect shall give notice to both Parties of each agreement or determination, with supporting particulars,

4.1
4.1.1

4.1.5

within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims,
Disputes and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Architect instructions, and shall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin
in any eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor(i)shall be responsible
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as
is required for the item to be in accordance with the Contract, and(ii)shall not otherwise be responsible for
the design or specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.
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4.1.6  If the Contract specifies that the Contractor shall design any part of the Permanent Works, the nunless
otherwise stated in the Special Conditions:

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance
with the procedure specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Architect to add to the Drawings for co-ordination of
each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for
such purposes for which the part is intended as are specified in the Contract; and

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architect
the “as-built “documents and, If applicable, operation and maintenance manuals in accordance with
the Specification and insufficient detail for the Procuring Entity to operate ,maintain ,dismantle
,reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed
for the purposes of taking-over under Sub-Clause 10.1[Taking Over of the Works and Sections]until
these documents and manuals have been submitted to the Engineer.

4.2 Performance Security

4.2.1  The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions
of Contract, this Sub-Clause shall not apply.

4.2.2  The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued
by a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions,
as stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by
the Procuring Entity.

4.2.3  The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security
specify its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by
the date 30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security
until the Works have been completed and any defects have been remedied.

4.2.4  The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which
the Procuring Entity is entitled under the Contract.

4.2.5  The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

4.2.6  The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving
a copy of the Taking-Over Certificate.

4.2.7  Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an
addition or a reduction to the Contract Price as a result of a change in cost and/or legislation ,or as a result
of a Variation ,amounting to more than 25 percent of the portion of the Contract Price payable in a specific
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may
be ,the value of the Performance Security in that currency by an equal percentage.

4.3 Contractor's Representative

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to
act on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall

be provided in the Special Conditions of Contract.



4.3.2  Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or subsequently
revoked in terms of Sub-Clause 6.9[Contractor's Personnel],or if the appointed person fails to act as
Contractor's Representative, the Contractor shall similarly submit the name and particulars of another
suitable person for such appointment.

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint a replacement.

4.3.4  The whole time of the Contractor's Representative shall be given to directing the Contractor's performance
of the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the
execution of the Works, a suitable replacement person shall be appointed, subject to the Architect prior
consent, and the Architect shall be notified accordingly.

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause
3.3 [Instructions of the Engineer].

4.3.6  The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the
Architect has received prior notice signed by the Contractor's Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.

4.3.7  The Contractor's Representative shall be fluent in the language for communications defined in SubClause1.4
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreters available during all working hours in a number deemed
sufficient by the Engineer.

4.4 Sub-contractors

4.4.1  The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the
works as provided in Clause 34.2.

4.4.2  The Contractor shall be responsible for the acts or defaults of any Sub contractor, his agents or employees,
as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: a)
The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract
for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2[ Termination
by Procuring Entity].

443 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause
1.12[Confidential Details] apply equally to each Subcontractor.

4.4.4  Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to
be appointed as Subcontractors.

4.5 Assignment Benefit of Subcontract If a Subcontractor's obligations extend beyond the expiry date of the
relevant Defects Notification Period and the Engineer, prior to this date, instructs the Contractor to assign the
benefit of such obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in
the assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by the
Subcontract or after the assignment takes effect.

4.6 Co-operation

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate




opportunities for carrying out work to:




a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the execution on
or near the Site of any work not included in the Contract.

4.6.2  Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include
the use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility
of the Contractor.

4.6.3  If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit
such documents to the Architect in the time and manner stated in the Specification.

4.7 Setting Out of the Works

4.7.1  The Contractor shall set out the Works in relation to original points, lines and levels of reference specified
in the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of
all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the
Works.

4.7.2  The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but
the Contractor shall use reasonable efforts to verify their accuracy before they are used.

4.73  If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error
in these items of reference, and an experienced contractor could not reasonably have discovered such error
and avoided this delay and/or Cost, the Contractor shall give notice to the Architect and shall been titled
subject to Sub-Clause20.1[Contractor's Claims]to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion],and
b) payment of any such costs accrued, which shall be included in the Contract Price.

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]to
agree or determine(i)whether and(if so)to what extent the error could not reasonably have been discovered,
and(ii)the matters described in sub-paragraphs(a)and(b)above related to these.

4.8 Safety Procedures

The Contractor shall:

a)  Comply with all applicable safety regulations,

b) Take care for the safety of all person sent it led to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid danger
to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clausel0[Procuring Entity's Taking Over],and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

4.9 Quality Assurance

4.9.1  The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements
of the Contract. The system shall be in accordance with the details stated in the Contract. The Architect shall
been titled to audit any aspect of the system.

4.9.2  Details of all procedures and compliance documents shall be submitted to the Architect for information
before each design and execution stage is commenced. When any document of a technical nature is issued
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4.10.2

4.11

4.11.1
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4.12

4.12.1

4.12.2

4.12.3

to the Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document
itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations
or responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base
Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the
Site, including environmental aspects. The Procuring Entity shall similarly make available to the Contract or
all such data which come into the Procuring Entity's possession after the BaseDate.The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable(taking account of cost and time),the Contractor shall be deemed to have
obtained all necessary information as to risks, contingencies and other circumstances which may influence
or affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and
examined the Site, its surroundings, the above data and other available information, and to have been
satisfied before submitting the Tender as to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,

b) The hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works
and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport,

water and other services.

Sufficiency of the Accepted Contract Amount

The Contractor shall be deemed to:

a)  Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10[Site
Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things necessary for
the proper execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, “physical conditions “mean natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable,
the Contractor shall give notice to the Architect as soon as practicable.

This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall
set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes
a Variation, Clausel3 [Variations and Adjustments]shall apply.




4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such
a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject
to notice under Sub-Clause20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  Payment of any such Cost, which shall be included in the Contract Price.

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and(ii)the matters described in sub-paragraphs(a)
and(b)above related to this extent.

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may
also review whether other physical conditions in similar parts of the Works(if any)were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that
these more favorable conditions were encountered, the Architect may proceed in accordance with
SubClause3.5[Determinations]to agree or determine the reductions in Cost which were due to these
conditions, which may be included (as deductions) in the Contract Price and Payment Certificates. However,
the net effect of all adjustments under sub-paragraph (b) and all these reductions, for all the physical
conditions encountered in similar parts of the Works, shall not result in an reduction in the Contract Price.

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor's interpretation of any such evidence.

4.13  Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works.
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site
which he may require for the purposes of the Works.

4.14 Avoidance of Interference

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:
a)  The convenience of the public, or

b)  The access to and use and occupation of all roads and footpaths, irrespective of whether they are public
or in the possession of the Procuring Entity or of others.

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

4.15 Access Route

4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes
to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper
use of appropriate vehicles and routes.

4.15.2 Except as otherwise stated in these Conditions:
a)  The Contractor shall(as between the Parties)be responsible for any maintenance which may be required
for his use of access routes;
b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and

directions;



¢) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

d)  the Procuring Entity does not guarantee the suitability or availability of particular access routes; and

e)  Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

4.16  Transport of Goods

Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b) the Contractor shall be responsible for packing, loading ,transporting ,receiving ,unloading’s touring
and protecting all Goods and other things required for the Works ;and

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from the transport of Goods and shall
negotiate and pay all claims arising from their transport.

4.17 Contractor's Equipment

The Contractor shall be responsible for all Contractors’ Equipment. When brought on to the Site, Contractor’s

Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall

not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.

However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.
4.18  Protection of the Environment

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies.

4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site)and to
limit damage and nuisance to people and property resulting from pollution, noise and other results of his
operations.

4.18.3 The Contractor shall ensure that emissions, surface discharges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.

4.19 Electricity, Water and Gas

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water,gas
and other services as may be available on the Site and of which details and prices are given in the
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these
services and for measuring the quantities consumed.

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or
determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause
3.5 [Determinations].The Contractor shall pay these amounts to the Procuring Entity.

4.20  Procuring Entity's Equipment and Free-Issue Materials

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in
the Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the




Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.
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The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause3.5 [Determinations].The Contractor shall pay these amounts to the
Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defector default not apparent from a visual inspection.

Progress Reports

Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Architect in six copies. The first report shall cover the period upto the
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly
thereafter, each within 7 days after the last day of the period to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be outstanding at
the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:

a)  charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and
including these stages for work by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

c¢) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected date so f: i) commencement
of manufacture, ii) Contractor's inspections, iii) tests, and

iv) Shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10[Records of Contractor's Personnel and Equipment];
e)  copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause2.5[Procuring Entity's Claims]and notices given under
Sub- Clause 20.1[Contractor's Claims];
g) safety statistics, including details of any hazardous incidents and activities relating to

environmental aspects and public relations; and

h)  Comparisons of actual and planned progress, with details of any events or circumstances which may
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted
to overcome delays.

Security of the Site

Unless otherwise stated in the Special Conditions:
a)  The Contractor shall be responsible for keeping unauthorized persons off the Site,and
b)  authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's

Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer,
as authorized personnel of the Procuring Entity's other contractors on the Site.




4.23 Contractor's Operations on Site

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained
by the Contractor and agreed by the Architect as additional working areas. The Contractor shall take all
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these
additional areas, and to keep them off adjacent land.

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear
away and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

4.23.3 Upon the issue faking-Over Certificate, the Contractor shall clear away and remove, from that part of the
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in
a clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification
Period, such Goods as are required for the Contractor to fulfill obligations under the Contract.

4.24 Fossils

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archacological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to
Sub- Clause20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  Payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

5. NOMINATED SUBCONTRACTORS

5.1 Definition of “nominated Sub contractor”
In this Contract, “nominated Subcontractor” means a Subcontractor: a)
who is nominated by the Procuring Entity, or
b) Contractor has nominated as a Subcontractor subject to Sub-Clause5.2 [Objection to Notification].

5.2 Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and
from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any
negligence misuse of Goods by the nominated Subcontractor, his agents and employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work(including design, if any),the nominated Subcontractor shall:
1)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to

discharge his obligations and liabilities under the Contract;



i1) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfill these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause5.3[Payment to nominated Subcontractors].

5.3 Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance
with the sub contract. These amounts plus other charges shall be included in the Contract Price in accordance
with sub-paragraph(b) of Sub-Clausel3.5[Provisional Sums],except as stated in SubClause5.4[Evidence of
Payments].

5.4 Evidence of Payments

5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the
Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for
retention or otherwise. Unless the Contractor:

(a) Submits this reasonable evidence to the Engineer, or

(b) 1) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse to
pay these amounts, and

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified of

the Contractor's entitlement, then the Procuring Entity may(at his sole discretion)pay, direct to the

nominated Subcontractor, part or all of such amounts previously certified (less applicable

deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to

submit the evidence described in sub-paragraphs(a)or(b)above. The Contractor shall then repay,

to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

6. STAFF AND LABOR

6.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment ,feeding, transport,and,when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within Kenya.

6.2 Rates of Wages and Conditions of Labor

6.2.1  The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable,the Contractor shall pay rates of wages and observe conditions which are not lower than the
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is
similar to that of the Contractor.

6.2.2  The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions thereof as may be imposed on him by such Laws.

6.3 Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's

Personnel.



6.4

6.5

6.6

6.7

6.7.1

6.7.2

6.7.3

6.7.4

6.8

6.8.1

6.8.2

Labor Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, employment of children, health, safety, welfare, immigration
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey

all applicable Laws, including those concerning safety at work.

Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the Special Conditions of Contract, unless: a) Otherwise stated in the Contract,
b) The Architect gives consent, or

c¢) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works,
in which case the Contractor shall immediately advise the Engineer, provided that work done outside

the normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures

forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made

for all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety
and protection against accidents. This person shall be qualified for this responsibility and shall have the
authority to issue instructions and take protective measures to prevent accidents. Throughout the execution
of the Works, the Contractor shall provide whatever is required by this person to exercise this responsibility

and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons,

and damage to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via
an approved service provider and shall undertake such other measures taken to reduce the risk of the transfer
of these diseases between and among the Contractor's Personnel and the local community, to promote early

diagnosis and to assist affected individuals.

Contractor's Superintendence

Throughout the execution of the Works, and as long thereafter as is necessary to fulfill the Contractor's
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,

inspect and test the work.

Superintendence shall be given by a sufficient number of persons having adequate knowledge of the
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be
carried out (including the methods and techniques required, the hazards likely to be encountered and methods

of preventing accidents), for the satisfactory and safe execution of the Works.




6.9 Contractor's Personnel

6.9.1  The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The
Architect may require the Contractor to remove(or cause to be removed)any person employed on the Site or
Works, including the Contractor's Representative if applicable, who: a) Persists in any misconduct or lack
of care,

b)  Carries out duties incompetently or negligently,
c)  Fails to conform with any provisions of the Contract,
d)  persists in any conduct which is prejudicial to safety ,health, or the protection of the environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.

6.9.2  If appropriate, the Contractor shall then appoint (or cause to be appointed)a suitable replacement person.
6.10 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to
be outstanding at the completion date stated in the Taking-Over Certificate for the Works.

6.11 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and
property on and near the Site.

6.12 Foreign Personnel

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no
Kenyans with the required skills.

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of
their families, the Contractor shall similarly be responsible for making the appropriate arrangements for their
return or burial.

6.13 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking
and other water for the use of the Contractor's Personnel.

6.14 Measures against Insect and Pest Nuisance
The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

6.15  Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the Laws of Kenya, on site, import, sell ,give,
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation ,sale ,gift, barter
or disposal thereof by Contractor's Personnel.

6.16  Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of




involuntary or compulsory labor, such as in denture labor, bonded laborer similar labor-contracting
arrangements.

6.17 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

6.18 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. There cords
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10[Records of Contractor's Personnel and Equipment].

6.19  Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join
workers' organizations of their choosing without interference.

6.20  Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and
shall not discriminate with respect to aspects of the employment relationship, including recruitment and
hiring, compensation(including wages and benefits),working conditions and terms of employment, access to
training, promotion, termination of employment or retirement, and discipline.

7. PLANT, MATERIALS AND WORKMANSHIP
7.1 Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of
Materials, and all other execution of the Works:

a)  In the manner(if any)specified in the Contract,

b) Ina proper workman like and careful manner, in accordance with recognized good practice, and

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the

Contract.
7.2 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect for
consent prior to using the Materials in or for the Works:

a)  manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and
b)  Additional samples instructed by the Architect as a Variation.

Each sample shall be labeled as to origin and intended use in the Works. 7.3
Inspection

7.3.1  The Procuring Entity's Personnel shall at all reasonable times:
a)  Have full access to all parts of the Site and to all places from which natural Materials are being obtained,
and
b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of

Plant and production and manufacture of Materials.



7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up,put
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that

the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost.

7.4 Testing

7.2.1  This Sub-Clause shall apply to all tests specified in the Contract.

7.2.2  Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials,
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The
Contractor shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials
and other parts of the Works.

7.2.3  The Architect may, under Clausel3 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

7.2.4  The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Architect presence.

7.2.5  If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and
shall be entitled subject to Sub-Clause 20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

7.2.6  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations]
to agree or determine these matters.

7.2.7  The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the specified
tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings
as accurate.

7.5 Rejection

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then
promptly make good the defect and ensure that the rejected item complies with the Contract.

7.5.2  If'the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause2.5[Procuring Entity's Claims]pay these costs to the
Procuring Entity.




7.6 Remedial Work

7.6.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor to:
a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) Remove and re-execute any other work which is not in accordance with the Contract, and
c) execute any work which is urgently required for the safety oft the Works, whether because of an
accident, unforeseen able event or otherwise.

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph(c).

7.6.3  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in
accordance with Clause 15.

7.7 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the

Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: a)

When it is incorporated in the Works;

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

7.8 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a) Natural materials obtained from outside the Site, and
b) The disposal of material from demolitions and excavations and of other surplus material (whether

natural or man-made), except to the extent that disposal areas within the Site are specified in the

Contract.
8. COMMENCEMENT, DELAYS AND SUSPENSION
8.1 Commencement of Works

8.1.1  Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the
date at which the following precedent conditions have all been fulfilled and the Architect notification
recording the agreement of both Parties on such fulfillment and instructing to commence the Work is
received by the Contractor:

a)  Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by
relevant authorities of Kenya;

b)  Except if otherwise specified in the Special Conditions of Contract, effective access to and possession
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clausel.13
[Compliance with Laws]as required for the commencement of the Works.

¢)  Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2[ Advance Payment] provided
that the corresponding bank guarantee has been delivered by the Contractor.

8.1.2  If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause
16.2[ Termination by Contractor].

8.1.3  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.




8.2

8.3

8.3.1

83.2

833

834

8.4

8.4.1

Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time

for Completion for the Works or Section (as the case may be), including: a) Achieving the
passing of the Tests on Completion, and

b) Completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the

Works and Sections].

Programme

The Contractor shall submit a detailed time programme to the Architect within 14 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:

a)

b)

c)
d)

)

The order in which the Contractor intends to carry out the Works, including the anticipated timing of
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to

Site, construction,erection and testing,

each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated

Subcontractors]),

the sequence and timing of inspections and tests specified in the Contract, and
a supporting report which includes:
a general description of the methods which the Contractor intends to adopt, and of the major
Stages, in the execution of the Works, and

ii)details showing the Contractor's reasonable estimate of the number of each class of Contractor's

Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

The Contractor shall promptly give notice to the Architect of specific probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the execution of
the Works.

If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1][Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a)

b)

d)

a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the

Contract,

a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, c)

exceptionally adverse climatic conditions,

Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental

actions, or

any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring

Entity's Personnel, or the Procuring Entity's other contractors.




8.4.2  If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Architect shall review previous
determinations and may increase, but shall not decrease, the total extension of time.

8.5 Delays Caused by Authorities

If the following conditions apply, namely:

a)  The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in Kenya,

b)  These authorities delay or disrupt the Contractor's work, and

c) thedelay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].

Rate of Progress

8.5.1 If,at any time:
a)  Actual progress is too slow to complete within the Time for Completion, and/or

b)  Progress has fallen (or will fall) behind the current programme underSub-Clause8.3 [Programme],other
than as a result of a cause listed in Sub-Clause8.4[Extension of Time for Completion],then the Architect
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to
expedite progress and complete within the Time for Completion.

8.5.2  Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may require
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

8.5.3  Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce
delays resulting from causes listed under Sub-Clause 8.4[Extension of Time for Completion] shall be paid
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

8.6 Delay Damages

8.6.1  If'the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be
paid for every day which shall elapse between the relevant Time for Completion and the date stated in the
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum
amount of delay damages (if any) stated in the Special Conditions of Contract.

8.6.2  These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from
any other duties, obligations or responsibilities which he may have under the Contract.

8.7 Suspension of Work
8.7.1  The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works. During

such suspension, the Contractor shall protect, store and secure such part or the Works against any
deterioration, loss or damage.

8.7.2  The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

8.8 Consequences of Suspension




8.8.1  Ifthe Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub-
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.

8.8.2  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations]to
agree or determine these matters.

8.8.3  The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8[Suspension of Work].

8.9 Payment for Plant and Materials in Event of Suspension
The Contractor shall be entitled to payment of the value (as at the date of suspension)of Plant and/or

Materials which have not been delivered to Site, if:
a)  The work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Architect instructions.

8.10  Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Architect permission to proceed. If the Architect does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause13[Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub
Clause 16.2 [Termination by Contractor].

8.11 Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any
deterioration or defection loss of the Works or Plant or Materials, which has occurred during the suspension
after receiving from the Architect an instruction to this effect under Clause 13[Variations and Adjustments].

9. TESTS ON COMPLETION
9.1 Contractor's Obligations

9.1.1  The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing],after providing the documents in accordance with sub-paragraph(d)of Sub-Clause 4.1[Contractor's
General Obligations].

9.1.2  The Contractor shall give to the Architect not less than 21days' notice of the date after which the Contractor
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date,on such day or days as the Architect shall instruct.

9.1.3  In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified

report of the results of these Tests to the Engineer.



9.2 Delayed Tests

9.2.1  Ifthe Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/or Sub-Clause10.3 [Interference with Tests on Completion] shall be applicable.

9.2.2  If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Tests on such day or days within that period as the Contractor may fix and of which he shall give notice
to the Engineer.

9.2.3  If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring
Entity's Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion
shall then be deemed to have been carried out in the presence of the Contractor and the results of the Tests
shall be accepted as accurate.

9.3 Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion,Sub-Clause7.5[Rejection]shall apply, and the
Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to be
repeated under the same terms and conditions.

9.4 Failure to Pass Tests on Completion

9.4.1 Ifthe Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3[Retesting],the
Architect shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause9.3;or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section(as the case may be),in which event the Procuring Entity shall have the
same remedies as are provided in sub-paragraph(c)of Sub-Clause 11.4[Failure to Remedy Defects].

10. PROCURING ENTITY'S TAKING OVER
10.1 Taking Over of the Works and Sections

10.1.1 Except as stated in Sub-Clause9.4 [Failure to Pass Tests on Completion],the Works shall be taken over by
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including
the matters described in Sub-Clause8.2[Time for Completion]and except as allowed in sub-
paragraph(a)below, and(ii)a Taking-Over Certificate for the Works has been issued, or is deemed to have
been issued in accordance with this Sub-Clause.

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking ver. If the Works are
divided into Sections, the Contractor may similarly apply for a Taking-Over Certificate for each Section.

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section
were completed in accordance with the Contract, except for any minor outstanding work and defects
which will not substantially affect the use of the Works or Section for their intended purpose(either
until or whilst this work is completed and these defects are remedied);or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor
to enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work
before issuing a further notice under this Sub-Clause.

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor’s application
within the period of 30days, and if the Works or Section(as the case maybe)are substantially in accordance
with the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that

period.



10.2 Taking Over of Parts of the Works

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate or any part
of the Permanent Works.

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking
Over Certificate is issued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) The Contractor shall cease to be liable for the care of such parts from this date, when responsibility
shall pass to the Procuring Entity, and

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

10.2.3  After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be
given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notification Period.

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor ,the Contractor shall(i)give
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect
shall proceed in accordance with Sub-Clause 3.5[Determinations]to agree or determine this accrued cost.

10.2.5 Ifa Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
thereafter for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works
or Section (as the case may be) as a whole. The Architect shall proceed in accordance with SubClause3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply
to the daily rate of delay damages under Sub-Clause 8.7[Delay Damages] and shall not affect the maximum
amount of these damages.

10.3 Interference with Tests on Completion

10.3.1 If the Contractor is prevented, for more thanl4days,from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section(as the case maybe) on the date when the Tests on Completion would otherwise have been
completed.

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause20.1
[Contractor's Claims]to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such accrued costs, which shall be included in the Contract Price.

10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5[Determinations]

to agree or determine these matters.



10.4  Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

11. DEFECTS LIABILITY
11.1 Completion of Outstanding Work and Remedying Defects

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract(fair wear and tear excepted)by the expiry date of the relevant Defects Notification Period or as
soon as practicable thereafter, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before, the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.

11.2 Cost of Remedying Defects

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

11.2.2 Ifand to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3[Variation Procedure]shall apply.

11.3 Extension of Defects Notification Period

11.3.1 The Procuring Entity shall be entitled subject toSub-Clause2.5[Procuring Entity's Claims]to an extension of
the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a

major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause8.8[Suspension of
Work] or Sub-Clause 16.1[Contractor's Entitlement to Suspend Work],the Contractor's obligations under
this Clause shall not apply to any defects or damage occurring more than two years after the Defects
Notification Period for the Plant and/or Materials would otherwise have expired.

114 Failure to Remedy Defects

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable
notice of this date.

11.4.2  If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clausel1.2[Cost of Remedying Defects],the Procuring
Entity may(at his option):
a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the

Procuring Entity in remedying the defect or damage;



b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause 3.5 [Determinations]; or

c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works
or any major part of the Works, terminate the Contract as a whole, or in respect of such major part
which cannot be put to the intended use. Without prejudice to any other rights, under the Contract or
otherwise, the Procuring Entity shall then be entitled to recover all sums paid for the Works or for
such part(as the case maybe),plus financing costs and the cost of dismantling the same, clearing the
Site and returning Plant and Materials to the Contractor.

11.5 Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as a defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

11.6 Further Tests

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, the Architect
may require the repetition of any of the tests described in the Contract. The requirement shall be made by
notice within 14 days after the defect or damage is remedied.

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they
shall be carried out at the risk and cost of the Party liable, under Sub-Clausel1.2 [Cost of Remedying
Defects], for the cost of the remedial work.

11.7  Right of Access

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

11.8 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the works that
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be
included in the Contract Price.

11.9  Completion Certificate

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the
Architect has issued the Completion Certificate to the Contractor, stating the date on which the Contractor
completed his obligations under the Contract.

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the
Defects Liability Period, or as soon thereafter as the Contractor has supplied all the Contractor's Documents
and completed and tested all the Works, including remedying any defects. A copy of the Completion
Certificate shall be issued to the Procuring Entity.

11.9.3  Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

11.10  Unfulfilled Obligations after the Completion Certificate has been issued; each Party shall remain liable for
the fulfillment of any obligation which remains unperformed at that time. For the purposes of determining the
nature and extent of unperformed obligations, the Contract shall be deemed to remain in force.




11.11 Clearance of Site

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

11.11.2 If all these items have not been removed within 30days after receipt by the Contractor of the Completion
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall been titled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

12. MEASUREMENT AND EVALUATION
12.1 Works to be Measured

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

12.1.2  Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to
the Contractor's Representative, who shall:
a) promptly either attend or send another qualified representative to assist the Architect in making the
measurement, and
b) Supply any particulars requested by the Engineer.

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be
accepted as accurate.

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

12.1.5 Ifthe Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor
shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. After
receiving this notice, the Architect shall review the records and either confirms or vary them and certifythe
payment of the undisputed part. If the Contractor does not so give notice to the Architect within 14 daysafter
being requested to examine the records, they shall be accepted as accurate.

12.2 Method of Measurement

Except as otherwise stated in the Contract:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules.

12.3 Evaluation

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations]to agree or determine the value of work done by evaluating each item of work, applying the
measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the

appropriate rate or price for the item.

12.3.2  For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such
item in the Contractor, if there is no such item, specified for similar work.

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be




considered as included in other rates and prices in the Bill of Quantities and will not be paid for separately.




12.3.4 However, for a new item of work, a new rate of price shall be appropriate for such item of work if:

a) The work is instructed under Clause13[Variations and Adjustments],
b) No rate or price is specified in the Contract for this item, and
c) no specified rate or price is appropriate because the item of work is not of similar character, or is not

executed under similar conditions, as any item in the Contract.

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work,
prevailing market rates, together with profit, taking account of any other relevant matters.

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work
commences.

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows :( corrected tender price—tender price)/tender
price X 100.

12.4 Omissions

Whenever the omission of any work forms part(or all)of a Variation, the value of which has not been agreed,

if: a) The Contractor will incur (or has incurred)cost which, if the work had not been omitted, would have been

deemed to be covered by a sum forming part of the Accepted Contract Amount;

b)  The omission of the work will result (or has resulted)in this sum not forming part of the Contract
Price; and

c) This cost is not deemed to be included in the evaluation of any substituted work; then the Contractor
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice,
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
this cost, which shall be included in the Contract Price.

13. VARIATIONS AND ADJUSTMENTS

13.1 Right to Vary

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation
instructed by the Architect under this Clause shall in anyway vitiate or invalidate the Contract.

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice
to the Architect stating(with supporting particulars)that(i)the Contractor cannot readily obtain the Goods
required for the Variation, or(ii)such Variation triggers a substantial change in the sequence or progress of
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction.

13.1.3 Each Variation may include:

a) changes to the quantities of any item of work included in the Contract (however, such changes do not
necessarily constitute a Variation),

b) changes to the quality and other characteristics of any item of work,

c) changes to the levels, positions and/or dimensions of any part of the Works,

d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any
associated Tests on Completion, boreholes and other testing and exploratory work, or

f) Changes to the sequence or timing of the execution of the Works.

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until
the Architect instructs after obtaining approval of the Procuring Entity.




13.2 Variation Order Procedure

13.2.1 Prior to any Variation Order under Sub-Clausel3.1.4 the Architect shall notify the Contractor of the nature
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit
to the Engineer:

a) A description of work ,if any, to be performed and a programme for its execution, and

b) The Contractor's proposals for any necessary modifications to the Programme according to Sub-
Clause8.3 or to any of the Contractor's obligations under the Contract, and
c) The Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out .If
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified
as such in accordance with the Contractor's submission or as modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of
Sub-Clause13.2.2 shall apply.

13.2.2 Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Day work
Prices. If the rates contained in the Bills of Quantities or Day works Prices are not directly applicable to the
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in
the Day works Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all
the circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-
recovery of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled

to be paid:
a) The cost of any partial execution of the Works rendered useless by any such variation,
b) The cost of making necessary alterations to Plant already manufactured or in the course of

manufacture or of any work done that has to be altered in consequence of such a variation,
c) Any additional costs incurred by the Contractor or by the disruption of the progress of the Works as
detailed in the Programme, and

d) The net effect of the Contractor's finance costs, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in
certificates of payment.

13.2.3 Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under
Sub-Clause 31.3.

13.3  Value Engineering
13.3.1 The Contractor may, at any time, submit to the Architect written proposal which(in the Contractor's opinion)
will, if adopted,(i)accelerate completion,(ii)reduce the cost to the Procuring Entity of executing, maintaining

or operating the Works,(iii)improve the efficiency or value to the Procuring Entity of the completed
Works, or

(iv) Otherwise be of benefit to the Procuring Entity.

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause
13.3 [Variation Procedure].

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent

b)  sub-paragraphs(a)to(d)ofSub-Clause4.1[Contractor's General Obligations]shall apply, and

Works, then unless otherwise agreed by both Parties: a) The Contractor shall design this part,



c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in
accordance with Sub-Clause3.5[Determinations]to agree or determine a fee, which shall be included in
the Contract Price. This fee shall be half(50%) of the difference between the following amounts:

1) Such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in
Cost], and ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking

account of any improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii),
there shall not be a fee. However, if the if the amount established in item 13.2.3 (¢) (i) is more than amount
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.

13.4 Variation Procedure for Value Engineering proposal

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writing
as soon as practicable, either by giving reasons why he cannot comply(if this is the case)or by submitting:
a) A description of the proposed work to be performed and a programme for its execution,
b)  the Contractor’s proposal for any necessary modifications to the programme according to Sub-
Clause8.3 [Programme] and to the Time for Completion, and
c) the Contractor's proposal for evaluation of the Variation.

13.4.2 The Architect shall, as soon as practicable after receiving such proposal(under Sub-Clause 13.2[Value
Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall
not delay any work whilst awaiting a response.

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by
the Architect to the Contractor,who shall acknowledge receipt.

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the
Architect instructs or approves otherwise in accordance with this Clause.

13.5 Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment
of the Contract Price.

13.6 Provisional Sums

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect instructions,
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect
shall have instructed. For each Provisional Sum, the Architect May instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and
valued under Sub-Clausel3.3[Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as
defined in Clause5[Nominated Subcontractors]) or otherwise; and for which there shall be included
in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

i) A sum for overhead charges and profit, calculated as a percentage of these actual amounts by
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such
rate, the percentage rate stated in the Special Conditions of Contract shall be applied.

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts

or receipts in substantiation.



13.7  Day works

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a
day work basis. The work shall then be valued in accordance with the Day work Schedule included in the
Contract, and the following procedure shall apply. If a Day work Schedule is not included in the Contract,
this Sub-Clause shall not apply.

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods.

13.7.3 Except for any items for which the Day work Schedule specifies that payment is not due, the Contractor
shall deliver each day to the Architect accurate statements in duplicate which shall include the following
details of the resources used in executing the previous day's work:

a) The names, occupations and time of Contractor’s Personnel,
b) The identification, type and time of Contractor's Equipment and Temporary Works, and
c) The quantities and types of Plant and Materials used.

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to
their inclusion in the next Statement under Sub-Clause14.3[ Application for Interim Payment Certificates].

13.8  Adjustments for Changes in Legislation

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base
Date, which affect the Contractor in the performance of obligations under the Contract.

13.8.2 If'the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these
changes into the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice
to the Architect and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.

13.8.3  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5[Determinations]
to agree or determine these matters.

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant
delay has already been taken into account in the determination of a previous extension of time and such Cost
shall not be separately paid if the same shall already have been taken into account in the indexing of any
inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8[ Adjustments for
Changes in Cost].

13.9  Adjustments for Changes in Cost

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause
shall not apply.

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the
cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined
by the formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in
Costs is not covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be
deemed to have included amounts to cover the contingency of other rises and falls in costs.

3.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with the
appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of the
currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the basis of Cost

or current prices. The formulae shall be of the following general type:



Price Adjustment Formula Prices shall be adjusted for fluctuations in the cost of inputs only
if provided for in the SCC. If so provided, the amounts certified in each payment certificate,
before deducting for Advance Payment, shall be adjusted by applying the respective price
adjustment factor to the payment amounts due in each currency. A separate formula of the type
specified below applies:

P=A + B Im/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B a recoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I mis the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non-adjustable portion of the payments, is a
very approximate figure (usually 0.15) to take account of fixed cost elements or other
non-adjustable components. The sum of the adjustments for each currency are added
to the Contract Price.

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

13.9.5 In cases where the “currency of index “is not there Levant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya,
of this relevant currency on the above date for which the index is required to be applicable.

13.9.6 Until such time a search current cost index is available, the Architect shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the
Procuring Entity.

13.9.8 The weightings (co efficient)for each of the factors of cost stated in the table(s)of adjustment data shall only
be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of Variations.

14. CONTRACT PRICE AND PAYMENT
14.1 The Contract Price

14.1.1 Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall  be agreed or
determined under Sub-
Clausel2.3 [Evaluation] and be subject to adjustments in accordance with the Contract;
b) The Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and
the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause13.7

[Adjustments for Changes in Legislation];



¢) Any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:

1) of the Works which the Contractor is required to execute, or ii) for
the purposes of Clausel12[Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lump sum price in the Schedules. The Architect may take account of the
breakdown when preparing Payment Certificates but shall not be bound by it.

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
therefor, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from
the payment of import duties and taxes upon importation.

14.2 Advance Payment

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan form mobilization and cash
flow support, when the Contractor submits a guarantee in accordance with this Clause. The total advance
payment, the number and timing of installments (if more than one), and the applicable currencies and
proportions, shall be as stated in the Special Conditions of Contract.

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in
the Special Conditions of Contract, this Sub-Clause shall not apply.

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first installment after receiving a Statement (under Sub-Clause 14.3 [ Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause4.2 [Performance Security] and (ii)a guarantee in amounts and currencies equal
to the advance payment. This guarantee shall be issued by a reputable bank or financial institution selected
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by
the Procuring Entity.

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through
percentage deductions from the interim payments determined by the Architect in accordance with Sub-
Clausel4.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments(excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent(30%) of the Accepted Contract Amount less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its
repayments as well as deductions for retention money) in the currencies and proportions of the advance
payment until such time as the advance payment has been repaid; provided that the advance payment
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount
less Provisional Sums has been certified for payment.

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor]orClausel19[Force Majeure](as the case may be),the whole of the balance then
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for

Convenience],payable by the Contractor to the Procuring Entity.



14.3 Application for Interim Payment Certificates

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of
Contract) to the Architect after the end of each month, in a form approved by the Engineer, showing in
detail the amounts to which the Contractor considers itself to be entitled, together with supporting documents
which shall include the report on the progress during this month in accordance with Sub-Clause
4.21[Progress Reports].

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month(including Variations but excluding items described in sub-paragraphs(b)to(g)below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

¢) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
Special Conditions of Contract to the total of the above amounts, until the amount so retained bythe
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of
Contract;

d) any amounts to be added for the advance payment and(if more than one installment)and to be deducted
for its repayments in accordance with Sub-Clause 14.2[ Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause14.5 [Plant and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor
Otherwise, including those under Clause 20[Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

14.4 Schedule of Payments

14.4.1 If the Contract includes a schedule of payments specifying the installments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:

a)  The installments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph(a)of Sub-Clause14.3[Application for Interim Payment Certificates];

b)  Sub-Clausel4.5[Plant and Materials intended for the Works] shall not apply; and

¢) Ifthese instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised installments, which shall take account of the extent to which progress is less or more
than that on which the installments were previously based.

14.4.2  If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

14.5 Plant and Materials intended for the Works

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph(e)of Sub-Clause
14.3,(i)an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the
Permanent Works under sub-paragraph(a)of Sub-Clause 14.3[Application for Interim Payment Certificates].

14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub
Clause shall not apply.

14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied: a) The

Contractor has:



1) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) which
are available for inspection, and

(i1) Submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence; and either:

b) the relevant Plant and Materials:

i) are those listed in the Schedules for payment when shipped, ii) have been shipped to

Kenya, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Architect together with evidence of payment of freight and insurance, any other
documents reasonably required, and a bank guarantee in a form and issued by an entity approved
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub Clause:
this guarantee may be in a similar form to the form referred to in SubClausel14.2[Advance
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected
against loss, damage or deterioration; or

c) therelevant Plant and Materials:
1) are those listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration and appear to be in accordance with the Contract.

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

14.5.5 The currencies for this additional amount shall be the same as those in which payment will be come due
when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates]. At that time, the Payment Certificate shall include the applicable reduction which
shall be equivalent to, and in the same currencies and proportions as, this additional amount for the relevant
Plant and Materials.

14.6  Issue of Interim Payment Certificates

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall
state the amount which the Architect fairly determines to be due, with all supporting particulars for any
reduction or withholding made by the Architect on the Statement if any.

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to
issue an Interim Payment Certificate in an amount which would (after retention and other deductions)be less
than the minimum amount of Interim Payment Certificates(if any)stated in the Special Conditions of
Contract. In this event, the Architect shall give notice to the Contractor accordingly.

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although:

a)  if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the
work or obligation has been performed.

4.6.4 The Architect may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect

acceptance, approval, consent or satisfaction.



147 Payment

14.7.1 The Procuring Entity shall pay to the Contractor:

a)  The advance payment shall be paid within 60 days after signing of the contract by both parties or within
60 days after receiving the documents in accordance with Sub-Clause 4.2[Performance
Security] and Sub- Clause 14.2[Advance Payment], whichever is later;

b)  The amount certified in each Interim Payment Certificate within 60 days after the Architect
Issues Interim Payment Certificate; and

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement
in accordance with Sub-Clause 16.2[ Termination by Contractor].

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (for this currency) specified in the Contract.

14.8 Delayed Payment

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause14.7[Payment],the Contractor
shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause
14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment
Certificate issued.

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate
of the Central Bank in Kenya of the currency of payment, or if not available, the interbank offered rate, and
shall be paid in such currency.

14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice
to any other right or remedy.

14.9 Payment of Retention Money

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportionshall be
half (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by
the estimated final Contract Price.

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the
Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion
shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section by
the estimated final Contract Price.

14.9.3 However, if any work remains to be executed under Clause 11[Defects Liability], the Architect shall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the
Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the
Special Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or

financial institution selected by the Contractor, for the second half of the Retention Money.



14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days
after receiving a copy of the Completion Certificate.

14.10 Statement at Completion

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the
Architect three copies of a Statement at completion with supporting documents, in accordance with Sub-
Clausel4.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

c) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6[Issue of Interim Payment Certificates].
14.11 Application for Final Payment Certificate

14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contract or otherwise.

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Architect may reasonably require within 30 days from receipt of said
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these
Conditions as the “Final Statement”.

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft
Final statements which are agreed, it becomes evident that a dispute exists, the Architect shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

14.12 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the outstanding balance of this total,in which event the discharge
shall be effective on such date.

14.13 Issue of Final Payment Certificate

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate]and Sub-Clause14.12[Discharge],the Architect shall deliver, to
the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: a) The amount
which he fairly determines is finally due, and
b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for

all sums to which the Procuring Entity is entitled, the balance(if any)due from the Procuring Entity to
the Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause14.12 [Discharge], the Architect shall request




the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

14.14  Cessation of Procuring Entity's Liability

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount
expressly for it:

a) in the Final Statement and also,
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause14.10 [Statement at Completion].

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification
obligations, or the Procuring Entity's liabilities in any case of fraud, deliberate default or reckless misconduct
by the Procuring Entity.

14.15 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows: a) If the
Accepted Contract Amount was expressed in Local Currency only:

1) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to
be used for calculating the payments, shall be as stated in the Schedule of Payment
Currencies, except as otherwise agreed by both Parties; ii) payments and deductions under Sub-
Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 [Adjustments for Changes in Legislation]shall be
made in the applicable currencies and proportions; and

iii) other payments and deductions under sub-paragraphs(a)to(d)of Sub-Clause 14.3[Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph(a)(i)above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the currencies
and proportions specified in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contract or in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the Central Bank of Kenya.

15. TERMINATION BY PROCURING ENTITY
15.1 Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require the
Contractor to make good the failure and to remedy it within 30 days.

15.2 Termination by Procuring Entity

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract based
on following circumstances which shall include but not limited to:
a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],
b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the Contract,

¢) without reasonable excuse fails:
to proceed with the Works in accordance with Clause8[Commencement, Delays and Suspension], or ii) to




comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial Work], within
30 days after receiving it,

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the
Procuring Entity,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager
for the benefit of his creditors, or if any act is done or event occurs which(under applicable Laws)has a
similar effect to any of these acts or events, or

f)  gives or offers to give(directly or indirectly)to any person any bribe, gift, gratuity, commission or other
thing of value, as an inducement or reward:

1) for doing or for bearing to do any action in relation to the Contract, or ii) for showing or for bearing to
show favor or disfavor to any person in relation to the Contract, or iii) if any of the Contractor's Personnel,
agents or Subcontractors gives or offers to give(directly or indirectly) to any person any such inducement or
reward as is described in this subparagraph(f).However, lawful inducements and rewards to Contractor's
Personnel shall not entitle termination, or

g) If the contractor repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, in competing for or in executing the Contract.

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g)or(h),the Procuring Entity may by notice terminate the Contract immediately.

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring
Entity, under the Contractor otherwise.

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractors’ Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

15.2.5 After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other
design documents made by or on behalf of the Contractor.

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment .Any
balance of the proceeds shall then be paid to the Contractor.

15.3 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause15.2[ Termination by Procuring Entity]
has taken effect ,the Architect shall proceed in accordance with Sub-Clause 3.5[Determinations]to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

154 Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the

Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5[Procuring Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion(if any),and all other costs incurred by the Procuring Entity,
have been established, and/or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
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[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

15.5 Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in order
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on
Termination].

15.6  Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.

15.7 Corrupt gifts and payments of commission

15.7.1 The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to do or for having done
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to
this or any other contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which commission
has been paid or agreed to be paid by him or on his behalf for to his knowledge, unless before the
Contract is made particulars of any such commission and of the terms and conditions of any agreement
for the payment thereof have been disclosed in writing to the Procuring Entity.

15.7.2  Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act
(2003)of the Laws of Kenya.

16. SUSPENSION AND TERMINATION BY CONTRACTOR
16.1 Contractor's Entitlement to Suspend Work

16.1.1 Ifthe Architect fails to certify in accordance with Sub-Clause 14.6[Issue of Interim Payment Certificates]or
Sub-Clause14.7[Payment],or not receiving instructions that would enable the contractor to proceed with the
works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to the
Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the
Payment Certificate, reasonable evidence or payment, as the case may be and as described in the notice.

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and tot termination under Sub-Clause16.2 [Termination by Contractor].

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work(or reducing the rate of
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be
entitled subjecttoSub-Clause20.1[Contractor's Claims]to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4




[Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

16.3 Termination by Contractor

16.3.1 The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90days
after the expiry of the time stated in Sub-Clause14.7[Payment]within which payment is to be made
(Except for deductions in accordance with Sub-Clause2.5 [Procuring Entity's Claims]),
c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner
as to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,
d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension],or
e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.
f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on
the fulfilment of the conditions for the Commencement of Works under Sub-Clause
8.1[Commencement of Works].

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f)or(g),the Contractor may by notice
terminate the Contract immediately.

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contract or otherwise.

16.4  Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,
Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for the
protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

¢) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

16.5 Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the

Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.




17. RISK AND RESPONSIBILITY
17.1 Indemnities

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel,
and their respective agents, against and from all claims, damages, losses and expenses (including legal fees
and expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of
or by reason of the Contractor's design(if any), the execution and completion of theWorks and the
remedying of any defects, unless attributable to any negligence, willful act or breach of the Contract
by the Procuring Entity, the Procuring Entity's Personnel, or any of the irrespective agents, and

b) Damage to or loss of any property, real or personal (other than the Works), to the extent that such
damage or loss arises out of or in the course of or by reason of the Contractor's design (if any), the
execution and completion of the Works and the remedying of any defects, unless and to the extent that
any such damage or loss is attributable to any negligence, willful actor breach of the Contract bythe
Procuring Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or
indirectly employed by any of them.

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their
respective agents, and(2)the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property],unless and to the extent that any such damage or loss is attributable to any negligence, willful
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone
directly or indirectly employed by any of them.

17.2 Contractor's Care of the Works

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued underSub-Clause10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of theWorks, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

17.2.2  After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3[Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for
which the Contractor was liable.

17.3  Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they
directly affect the execution of the Works in Kenya, are: a) War hostilities(whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's
Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,




e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor
could not reasonably have been expected to have taken adequate preventive precautions.

17.4  Consequences of Procuring Entity's Risks

17.4.1 If and to the extent that any of the risks listed in Sub-Clausel7.3above results in loss or damage to the Works,
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and shall rectify
this loss or damage to the extent required by the Engineer.

17.4.2 If he Contractor suffers delay yard/orincurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Architect and shall be entitled subject to Sub-Clause20.1[Contractor’s Claims]to:

(a) An extension of time for any such delay, if completion is or will be delayed,underSub-Clause8.4[Extension
of Time for Completion],and

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)
and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations]to agree or determine these matters.

17.5  Intellectual and Industrial Property Rights

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent,
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an
infringement.

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:
a) An unavoidable result of the Contractor's compliance with the Contract,or
b) A result of any Works being used by the Procuring Entity:
1) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract,or ii) in
conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii)any design
for which the Contractor is responsible.

17.5.5 IfaParty is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (atitscost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel)shall not make any admission which might be prejudicial to the indemnifying
Party, unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or
arbitration upon being requested to do so by such other Party.

17.5.6 For operation and maintenance of any plan to equipment installed, the contractor shall grant a nonexclusive
and non-transferable license to the Procuring Entity under the patent, utility models, or other intellectual
rights owned by the contractor or a third-party from whom the contractor has received the rights to grant sub-
licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights(without the
rights to sub-license)to use the know-how and other technical information disclosed to the contractor under
the contract. Nothing contained here-in shall be construed as transferring ownership of any patent, utility




model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any other
third party to the Procuring Entity.

17.6  Limitation of Liability

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any
contractor for any indirect or consequential loss or damage which may be suffered by the other Party in
connection with theContract,other than as specifically provided in Sub-Clause8.7[Delay
Damages];SubClause11.2[Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-
Clause 16.4 [Payment on Termination];Sub-Clause 17.1[Indemnities];Sub-Clausel7.4(b)[ Consequences of
Procuring Entity's Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights].

17.6.2 The total liability of the Contractor to the Procuring Entity,under or in connection with the Contract other
than under Sub-Clause 4.19[Electricity, Water and Gas],Sub-Clause4.20[Procuring Entity's Equipment and
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights],shal Inot exceed the sum resulting from the application of a multiplier(less or greater than
one)to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier
or other sum is not so stated) the Accepted Contract Amount.

17.6.3 This Sub-Clause shall not limit liability in any case of fraud,deliberate default or reckless misconduct by the
defaulting Party.

17.7  Use of Procuring Entity's Accommodation/Facilities

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation
and facilities,if any,as detailed in the Specification, from the respective dates of hand-over to the Contractor
until cessation of occupation(where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for the Works).

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable,the Contractor
shall,at his own cost,rectify the loss or damage to the satisfaction of the Engineer.

18. INSURANCE

18.1  General Requirements for Insurances

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance.This agreement of terms shall take precedence over the provisions
of this Clause.

18.1.3 Wherever the Procuring Entity is the insuring Party,each insurance shall be effected with insurers and in
terms acceptable to the Contractor.These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

18.1.4 If a policy is required to indemnify joint insured,the cover shall applyseparately to each insured as though a
separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause,(i)the Contractor shall act under the policy on behalf
of these additional joint insured except that the Procuring Entity shall actfor Procuring Entity's Personnel,(ii)
additional joint insured shall not be entitled to receive payments directly from the insurer or to have any other
direct dealings with the insurer,and(iii)the insuring Party shall require all additional joint insured to comply
with the conditions stipulated in the policy.

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies




required to rectify the loss or damage. Payments received from insurers shall be used for the rectification of
the loss or damage.

18.1.6 The relevant insuring Party shall,within the respective periods stated in the Special Conditions of
Contract(calculated from the Commencement Date),submit to the otherParty:

a) Evidence that the insurances described in this Clause have been affected,and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the otherParty.If an insurer makes(or attempts to make)any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub-
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance
for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these
premiums to the other Party, and the Contract Price shall be adjusted accordingly.

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under there terms of the Contractor otherwise. Any amounts not insured or not recovered from the
insurers shall be borne by the Contractor and/or the Procuring Entity.

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the insuring
Party fails to effect and keep in force an insurance which is available and which it is required to effect and
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall
be paid by the insuring Party.

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5[Procuring Entity's Claims]or
Sub- Clause 20.1[Contractor's Claims],as applicable.

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to
the insurance referred to Clause 18)with insurers from any eligible source country.

18.2  Insurance for Works and Contractor's Equipment

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the
full reinstatement cost including the costs of demolition, removal of debris and professional fees and
profit.This insurance shall be effective from the date by which the evidence is to be submitted under
subparagraph (a) of Sub-Clause 18.1[General Requirements for Insurances], until the date of issue of the
Taking-Over Certificate for the Works.

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11[Defects Liability]).

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery toSite.Foreachitem of Contractor's Equipment, the insurance shall be effective while it is

being transported to the Site and until it is no longer required as Contractor's Equipment.



18.2.4 Unless otherwise stated int he Special Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3[Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the Special Conditions of Contract(if an amount is not so stated, this sub-paragraph(d)shall not apply),
and

e) may however exclude loss of, damage to, and reinstatement of:

1)  a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii)below),

ii)  a part of the Works which is lost or damaged in order to reinstate any other part of the Works if
this other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that
the Contractor is liable for the loss or damage, and

iv)  Goods while they are not in Kenya, subject toSub-Clause14.5[Plant and Materials intended for the
Works].

18.2.5 If,more than one year after the Base Date,the cover described in sub-paragraph(d)above ceases to be available
at commercially reasonable terms,the Contractor shall(as insuring Party)give notice to the Procuring Entity,
with supporting particulars. The Procuring Entity shall then(i)be entitled subject to SubClause2.5[Procuring
Entity's Claims]to payment of an amount equivalent to such commercially reasonable terms as the Contractor
should have expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at
commercially reasonable terms,to have approved the omission under SubClause18.1[{General Requirements
for Insurances].

18.3  Insurance against Injury to Persons and Damage to Property

18.3.1 The insuring Party shall insure against each Party's liability for any loss,damage,death or bodily injury which
may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for
Contractor's Personnel]),which may arise out of the Contractor's performance of the Contract and occurring
before the issue of the Performance Certificate.

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions
of Contract,with no limit on the number of occurrences.If an amount is not stated in the Special Conditions
of Contract,this Sub-Clause shall not apply.

18.3.3 Unless otherwise stated in the Special Conditions,the insurances specified in this Sub-Clause:
a)  Shall be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2)arising out of the Contractor's performance of the Contract,and

d) may however exclude liability to the extent that it arisesfrom:

i)  the Procuring Entity's right to have the Permanent Works executed on,over,under,in or ii)
through any land,and to occupy this land for the Permanent Works,

ii1) damage which is a nun avoidable result of the Contractor's obligations to execute the iv)
Works and remedy any defects,and

iv)  a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is

available at commercially reasonable terms.
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19.3

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses)arising from injury,sickness,disease or death of any person employed by
the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses
and expenses (including legal fees and expenses)arising from injury,sickness,disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may exclude
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the
Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of theWorks.For a Subcontractor's employees,the insurance may be effected by the
Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a)  Which is beyond aParty's control,

b)  Which such Party could not reasonably have provided against be for entering into the Contract,
¢) which, having arisen, such Party could not reasonably have avoided or overcome, and

d) which is not substantially attributable to the other Party.

Force Majeure may include,but is not limited to,exceptional events or circumstances of the kind listed below,

so long as conditions(a)to(d)above are satisfied:

a) war, hostilities(whether war be declared or not),invasion,act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel,revolution,insurrection,
military or usur pedpower,or civil war,

c) riot, commotion,disorder,strike or lockout by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as
may be attributable to the Contractor's use of such munitions,explosives,radiation or radio-activity,and

e) natural catastrophes such as earthquake,hurricane,typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event
or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause,Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract

Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a resultof Force Majeure.A Party shall give notice to the other Party when it ceases to be affected
by the Force Majeure.




19.4  Consequences of Force Majeure

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2[Notice of Force Majeure],and suffers delay
and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion],and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure]and,in sub-paragraphs(ii)to(iv),occurs in Kenya,payment of any such
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clause18.2[Insurance for Works and Contractor's Equipment].

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]to
agree or determine these matters.

19.5 Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause,such additional or broader force
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief
under this Clause.

19.6  Optional Termination,Payment and Release

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2[Notice of Force Majeure],or
for multiple periods which total more than 140 days due to the same notified Force Majeure,the neither Party
may give to the other Party a notice of termination of the Contract.In this event,the termination shall take
effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 16.3
[Cessation of Workand Removal of Contractor's Equipment].

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment

Certificate which shall include:

a) The amounts payablefor any work carried out for which a price is stated in the Contract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor,or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and beat the risk of)the Procuring Entity when paid for by the Procuring Entity,and the Contractor
shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of
these items to the Contractor's works in his country(or to any other destination at no greater cost);and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the
Works at the date of termination.

19.7 Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties(including,but not limited to,Force Majeure)arises which makes it impossible or unlawful for eitheror
both Parties to fulfil its or their contractual obligations or which,under the law governing the Contract,entitles
the Parties to be released from further performance of the Contract,then upon notice by either Party to the
other Party of such event or circumstance:

a) The Parties shall be discharged from further performance,without prejudice to therights of either Party
in respect of any previous breach of the Contract,and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6[Optional Termination, Payment and Release]if the Contract had been terminated




under Sub-Clause 19.6.




20. SETTLEMENT OF CLAIMS AND DISPUTES
20.1 Contractor's Claims

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer.describing the event or circumstance giving rise to the claim.The
notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware,or
should have become aware, of the event or circumstance.

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days,the Time for Completion shall
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply.

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim,all as relevant to such eventor circumstance.

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim,either
on the Site or at another location acceptable to the Engineer.Without admitting the Procuring Entity's
liability,the Architect may,after receiving any notice under this Sub-Clause,monitor the record-keeping
and/or instruct the Contractor to keep further contemporary records. TheContractor shall permit the Architect
to inspect all these records and shall(if instructed)submit copies to the Engineer.

20.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the eventor
circumstance giving rise to the claim,or within such other period as may be proposed by the Contractor and
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full
supporting particulars of the basis of the claim and of the extension of timeand/or additionalpayment
claimed.If the event or circumstance giving rise to the claim has a continuing effect: a) This fully detailed
claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Architect may reasonably require; and

c¢) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary
further particulars but shall nevertheless give his response on the principles of the claim within the above
defined time period.

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations]to agree or determine(i)the extension (if any) of the Time for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any)to which the Contractor is entitled under the Contract.

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of theContract.Unless and until the particulars supplied are
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such

part of the claim as he has been able to substantiate.



20.1.9 If the Architect does not respond within the time frame defined in this Clause,either Party may consider that
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in
accordancewithClause20.3.

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a
claim.If the Contractor fails to comply with this or another Sub-Clause in relation to any claim,any extension
of time and/or additional payment shall take account of the extent(if any)to whichthe failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of
this Sub-Clause 20.3.

20.2  Procuring Entity's Claims

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20
[Procuring Entity's Equipment and Free-Issue Materials],or for other services requested by the Contractor.

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine(i)the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii)
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of
Defects Notification Period].

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment
Certificate, or to otherwise claim against the Contractor, inaccordance with this Sub-Clause.

20.3 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a
claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after 60days from
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made.

20.4  Matters that maybe referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the

practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a)  Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b)  Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise in writing.

20.5  Arbitration

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settle amicably

in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.



20.5.2

20.5.3

20.5.4

20.5.5

20.5.6

20.5.7

20.5.7

20.5.8

20.6

20.6.1

20.6.2

20.7

20.7.1

20.7.2

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
Commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and award any sums which ought to have been the subject of or included in
any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice
had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any
matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of
this remuneration.

Arbitration with National Contractors

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions; i) Architectural Association of Kenya ii) Institute of Quantity
Surveyors of Kenya iii) Association of Consulting Engineers of Kenya iv) Chartered Institute of Arbitrators
(Kenya Branch) v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the

International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or
more arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the
language for communications defined in Sub-Clause 1.4[Law and Language].




20.8  Alternative Arbitration Proceedings
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

20.9 Failure to Comply with Arbitrator's Decision

20.9.1 The award of such Arbitrator shall be final and binding upon the parties.

20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then theother Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

20.10 Contract operations to continue
Notwithstanding any reference to arbitration herein,

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and the Procuring Entity shall pay the Contractor any monies due the Contractor.

Section VI - Special Conditions of Contract

THE EMPLOYER IS

Name: COUNTY GOVERNMENT OF EMBU
Address: P.O BOX 36-60100 EMBU

The Project Manager is

Name: CHIEF OFFICER-MEDICAL SERVICES

.Address: P.O BOX 36-60100 EMBU
The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions hereinshall prevail
over those in the GCC

Conditions Sub- Data
Clause
Part A - Contract Data
Procuring Entity’s name and Heading EMBU COUNTY GOVERNMENT (ECG)
address P.O. BOX 36-60100, EMBU
Name and Reference No. of the Heading UPGRADING OF DALLAS HEALTH CENTRE
Contract and 1.1 TENDER REF: - CGE/HMS/T/01/MYR-
2025/2026
Engineers Name and address Heading  [Roads Transport & Public Works
and 3.1.1
Contractor’s Representative’s 4.3.1 [insert the name of the Contractor’s Representative
name agreed by the Procuring Entity prior to Contract
signature]
Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed by the
Procuring Entity prior to Contract signature]
Time for Completion | D N WEEKS

If Sections are to be used, refer to Table: Summary of
Sections below




Defects Notification Period 1.1 6 MONTHS

Sections 1.1 If Sections are to be used, refer to Table: Summary of
Sections below

Electronic transmission systems 1.3 N/A

Time for the Parties entering into a| 1.6 Within 30days

Contract Agreement

Period for commencement, from 8.1.1 14 Days

Engineer’s

order to commence

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later

than 14 days after Commencement
Date




Performance Security 4.2.1 The performance security will be in the form of a bank
guarantee, from Insurance company approved by IRA,
any other financial institution approved by Central
Bank of Kenya_ 5%__percent of the Accepted Contract
Amount and in the same currency(ies) of the
Accepted Contract Amount.

Normal working hours 6.5 Specify

Delay damages for the Works 8.7& 0.005 % of the Contract Price per day.

14.15(b) If Sections are to be used, refer to Table: Summary of
Sections below
Maximum amount of delay 8.7.1 ___0.1% of the final Contract Price.

damages

Provisional Sums

13.6. (b)(ii)

[If there are Provisional Sums, insert a percentage for
adjustment of Provisional Sums]

%

Conditions Sub- Data

Clause

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier
“Pn”: [Insert the period if different from
one (1) month; if period “n” is one (1) month, insert
“not applicable”]

Total advance payment 14.2.1 % Percentage of the Accepted Contract Amount
payable in the currencies and proportions in which
the Accepted Contract Amount is payable [Insert
number and timing of installments if
applicable] N/A

Repayment amortization rate of 14.2.5 (b) %

advance payment

Percentage of Retention 14.3.2 (c) _ 10 %

Limit of Retention Money 14.3.2 (¢) 5_% of the Accepted Contract Amount

Plant and Materials

14.5.3(b)(i)

If Sub-Clause 14.5 applies:
Plant and Materials for payment Free on Board

[list].
14.5.3(c)(i) | Plant and Materials for payment when delivered to the
Site [list].
Minimum Amount of Interim| 14.6.2 10 % of the Accepted Contract
Payment Certificates Amount.
Publishing source of commercial | 14.8 Specify 0.05 % rate per month of
interest rates for financial charges delayed payment.
in case of delayed payment
Maximum total liability of the 17.6.2 [Select one of the two options below as appropriate]
Contractor to the Procuring Entity The product of. [insert a multiplier
less or greater than one] times the Accepted
Contract Amount,
or
[insert amount of the maximum total
liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of

insurance:

a. evidence of insurance.

insurance and policy. Period may be from 14 days to
30days.]
30 _days




b. relevant policies _30__ days

Maximum amount of deductibles | 18.2.4 (d) [Insert maximum amount of deductibles]-KSHS

for insurance of the Procuring 500,000.00

Entity's risks

Minimum amount of third-party 18.3.2 [Insert amount of third-party insurance/-KSHS

insurance 500,000.00

The place of arbitration 20.7.2 Chairman, Chartered Institute of
Arbitrators-Kenya Chapter

SECTION VII - CONTRACT FORMS

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 - REQUEST FOR REVIEW

FORM No. 3-LETTEROF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]
FORM No. 6- PERFORMANCE SECURITY [Option 2— Performance Bond]

FORM No. 7 - ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY




FORM No 1: NOTIFICATTION OF INTENTION TO AWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format below.

EORMAT

1.  For the attention of Tenderer's Authorized Representative

i) Name: [insert Authorized Representative's name] ii) Address: [insert
Authorized Representative's Address] iii)  Telephone: [insert Authorized
Representative's telephone/fax numbers] iv) Email Address: [insert

Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

2. Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

3. Notification of Award

i) Procuring Entity: [insert the name of the Procuring Entity]
ii) Project: [insert name of project] iii) Contract title:
[insert the name of the contract]

iv) ITT No: [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract.
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related Complaint
in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

ii)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings

(in words )

b)  The reasons for your tender being unsuccessful are as follows:
c¢)  Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was Evaluated include the evaluated price as
well as the Tender price as read out.




SNo | Name of Tender Tender Price as | Tender*s evaluated | One Reason Why Not Evaluated
read out price (Note a)

1

2

3

4

5

(Note a) State NE if not evaluated

S.

How to request a debriefing

a) DEADLINE: The deadline to request a debriefing expires at midnight on[insert date](local time).

b) You may request a debriefing in relation to the results of the evaluation of your Tender.If you decide to
request a debriefing your written request must be made within five (5) Business Days of receipt of this
Notification of Intention to Award.

¢) Provide the contract name, reference number, name of the Tenderer, contact details; and address therequest
for debriefing as follows:

1) Attention: [insert full name of person, if
applicable]

i)  Title/position: [insert title/position] iii)
Agency: [insert name of Procuring Entity]
iv)  Email address: [insert email address]

d) Ifyour request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this
period, the Standstill Period shall be extended by five (5) Days after the date that the debriefing is provided.
If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

e) The debriefing may be in writing, by phone, videoconference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

f)  If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, as and normally no later than fifteen (15) Days from the date
of publication of the Contract Award Notice.

How to make a complaint

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaintas follows:

1)  Attention: [insert full name of person, if applicable] ii)  Title/position: [insert title/position] iii)
Agency: [insert name of Procuring Entity] iv)  Email address: [insert email address)

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making
this complaint. Your complaint must be submitted within the Standstill Period and received by us before
the Standstill Period ends.

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its

Regulations available from the Website www.ppra.go.ke.


http://www.ppra.go.ke/
http://www.ppra.go.ke/

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

1) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

i1)  The complaint can only challenge the decision to award the contract.
i)  You must submit the complaint within the period stated above.

iv)  You must include, in your complaint, all of the information required to support your complaint.

7. Standstill Period

i)  DEADLINE: The Stand still Period is due to end at midnight on [insert date] (local time).

ii)  The Standstill Period lasts fourteen (14) Days after the date of transmission of this Notification of Intention
to Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact us.
On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:




FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF.............. p/| I BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ................... dated the...day of
............. 20..........in the matter of Tender No.............of .............20.... for.......... (Tender description).
REQUEST FOR REVIEW

IWe oo , the above-named Applicant(s), of address: Physical address ..................... P. O. Box
No.oviernnnnn. Tel. No....... Email ..........c......... , hereby request the Public Procurement Administrative Review Board to
review the whole/part of the above-mentioned decision on the following grounds, namely:
1.
2.
By this memorandum, the Applicant requests the Board for an order/order that:
1.
2.
SIGNED ..........ceenee. (Applicant) Dated on................ dayof............... /...20......

SIGNED

Board Secretary




FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date/for execution of the [name of the Contract and identification
number, as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words] [name
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is hereby acceptedby
........................... (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using,

for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender
Document.

AULhOTIZEA SIZNATUTE: ...viiviiiiiiiieiieiiete ettt ettt et e st esae s b e sssestaessaeessesaesssesssesseasseesssesssesssersenns
Name and Title Of SIZNALOTY: ...c.viiviiiriiiiiirieciet ettt et e st e steesaesraessaesssessbesseesseesaessnesssesseens
Name 0f Procuring ENTILY: ......cccviviiiieiiiiiieieieee ettt et e seeve e be b e ssseessaessesssesssessseessassseens

Attachment: Contract AGreEMENL. ............ccouuirieririnieneieenitet ettt sttt sttt




FORM NO 4: CONTRACT AGREEMENT

................................................ Of ettt onc (hTEINATRET “the Procuring

Entity”), of the one part, and of (herein after “the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Works known as should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Works and the remedying of any defects therein,

The Procuring Entity and the Contractor agree as follows:

1.

In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  The Notification of Award

b)  The Form of Tender

¢)  The addenda Nos (if any)

d)  The Special Conditions of Contract

e)  The General Conditions of Contract;

f) The Specifications

g)  The Drawings; and

h)  The completed Schedules and any other documents forming part of the contract.

In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable

under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS where of the parties here to have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).




FORM NO. 5§ - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1.  We have been informed that (hereinafter called "the
Contractor”) has entered into Contract No. dated with  (name
of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(herein after called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

3. Attherequest of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words ),5 such sum being payable in the types and proportions

of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified

therein.
4. This guarantee shall expire, no later than the..................... Day of............ 2 .6,and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed/six months][one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the

Guarantor before the expiry of the guarantee.” ...........cccceveririiinininieiennecee e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

’The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if’
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

¢ Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of thisguarantee from the Guarantor. Such request

47



must be inwriting and must be made prior to the expiration date established in the guarantee.




FORM No.6-PERFORMANCE SECURITY
J]Option 2— Performance Bond]

[Note: Procuring Entities are advised to use Performance Security—Unconditional Demand Bank Guarantee instead
of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Procuring Entity]

Date: [Insert date of issue]
PERFORMANCE BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. By this Bond as Principal (hereinafter called “the Contractor”) and
] as Surety (herein after called
“the Surety”), are held and firmly bound unto] as Oblige (herein after called “the Procuring Entity”) in the amount
of for the payment of which sum well and truly to be made in the types and proportions of currencies in which
the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of ,20
, for_in accordance with the documents, plans, specifications, and amendments there to, which to the
extent herein provided for, are by reference made part here of and are herein after referred to as the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's
obligations there under, the Surety may promptly remedy the default, or shall promptly: a) Complete the Contract
in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses(even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable here under, the amount set forth in the
first paragraph hereof. The term “Balance of the Contract Price, “as used in this paragraph, shall mean the
total amount payable by Procuring Entity to Contract or under the Contract, less the amount properly paid
by Procuring Entity to Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions up to a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right to faction shall accrue on this Bond to or for the use of any person or
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and
assigns of the Procuring Entity.

In testimony where of, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused these
presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this day

_of 20

SIGNED ON on behalf of by In the capacity of

In the presence of SIGNED ON__on behalf of By




__in the capacity of In the presence of




FORM NO. 7 - ADVANCE PAYMENT SECURITY
[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity]
Date: [Insert date of issue]
ADVANCE PAYMENTGUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have beeninformedthat (hereinafter called “the Contractor”) has entered into Contract

No. dated with the Beneficiary, for the execution of
(herein after called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum

or sums not exceeding in total an amount of (in words_)7

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in
the demand itself or in a separate signed document accompanying or identifying the demand, stating either that
the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount
which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on
its account number__at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been

certified for payment, or on the dayof ,2_,8 whichever is
earlier. Consequently, any demand for payment undert his guarantee must be received by us at this office on or
before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed/six months][one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Olfficial, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

"The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of
the advance payment as specified in the Contract.

s Insert the expected expiration date of the Time forCompletion.The Procuring Entity should note that in the event of an extension
of the time for completion of the Contract,the Procuring Entity would need tor equest an extension of this guarantee from the
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Guarantor.Such request must be inwriting and must be made prior to the expiration date established in the guarantee.




FORM NO.8— RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Advance payment guarantee no. /[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1.

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (herein after called” the Contractor”) has entered into Contract No.
[insert reference number of the contract] dated with the Beneficiary, for the
execution of_[insert name of contract and brief description of Works] (herein after called” the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains money upto
the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment
of /insert the second half of the Retention Money]is to be made against a Retention Money guarantee.

At the request of the Contractor ,we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum

or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in
words ] )Iupon receipt by us of the Beneficiary “complying demand supported

by the Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s)under the Contract, without
your needing to prove or showground’s for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary*s bank stating that the second half of the Retention Money as referred to above has been credited
to the Contractor on its account number at_ [insert name and address of

Applicant’s bank].

This guarantee shall expire no later than the.................... Day of....ccccvvennen. 2, 2,and any demand for
payment under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed/six months][one year],
in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

1 ) . .
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

2 . . . . . .
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The
Procuring Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity

would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.




BENEFICIAL OWNERSHIP DISCLOSURE FORM

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE
FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer
pursuant to Regulation 13 (24) and 13 (6) of the Companies (Beneficial Ownership Information)
Regulations, 2020. In case of joint venture, the tenderer must submit a separate Form for each member. The
beneficial ownership information to be submitted in this Form shall be current as of the date of its
submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately
owns or controls the legal person (tenderer) or arrangements or a natural person on whose behalf a
transaction is conducted, and includes those persons who exercise ultimate effective control over a legal
person (Tenderer) or arrangement.

Tender Reference No.: [insert identification no|

Name of the Tender Title/Description: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated _[insert date of notification of award] to furnish
additional information on beneficial ownership:_[select one option as applicable and delete the
options that are not applicable]

I)  We here by provide the following beneficial ownership information.
We here by provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Directly or Directly or indirectly | Directly or indirectly having the right
Owner indirectly holding holding 25 % or more | to appoint a majority of the board of
25% or more of the | of the Voting Rights the directors or an equivalent
shares (Yes / No) governing body of the Tenderer
(Yes / No) (Yes / No)

[include full name
(last, middle, first),
nationality, country of
residence]

OR

i)  Wedeclare that there is no Beneficial Owner meeting one or more of the following conditions: directly or
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

OR

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If




this option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner]

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting
rights.

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body
of the Tenderer]”

Name of the Tenderer......................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person
duly authorized to sign the Tender]

Title of the person signing the Tender.......................... [insert complete title of the person signing the Tender]
Signature of the person named above......................... [insert signature of person whose name and capacity are shown
above]

Date signed ....................... [insert date of signing] day of....................... [Insert month], [insert year]




PART III - WORKS REQUIREMENTS




SECTION VIII: SPECIFICATIONS
INTRODUCTION
1.0 GENERALLY

All work to be carried out in accordance with the Ministry of Public Works General Specifications for
Building Works issued in 1976 or as qualified or amended.

MANUFUCTURES’ NAMES

Whereas manufactures™ names and catalogue references are given for guidance to quality and standards
only, alternative manufacturer of equal quality will be accepted at the discretion of the Project Manager.

1.2 WALLING

All pre-cast blocks shall be manufactured by the methods and to the sizes specified in the Ministry of Works
“Specification for Metric Sized Concrete Blocks for Building (1972). Walling of 150mm thickness or under
shall be reinforced with hoop iron in every alternate course. Prices for walling must allow for costs in
preparing, packing and sending sample blocks for testing as and when required by the Project Manager.

1.3 CARPENTRY

The grading rules for cypress shall be the same as podo-carpus and all timber used for structural work shall
be select (second grade). All structural timber must conform to the minimum requirements for moisture
content and preservative treatment and timber prices must allow for preparing, packing and sending samples
for testing when required. Prices must also include for nails and fasteners.

1.4 JOINERY

Cypress for joinery shall be second grade in accordance with the latest grading rules of the Kenya
Government. Where mahogany is specified, this refers to grading only. The Contractor may with the
approval of the Project Manager, use either Msharagi or Mvuli in lieu of Mahogany but such approval will
only be given in the case of shortages of the hardwoods specified. Plugging shall be carried out by drilling
walling or concrete with masonry drill and filling with propriety plugs of the correct sizes. Cutting with
hammer or chisel will not be allowed. Prices for joinery must include for pencil arises, protection against
damage, nails, screws, framing and bedding in cement mortar as required. Sizes given for joinery items are
nominal sizes and exact dimensions of doors, etc, must be ascertained on site.

1.5 IRON MONGERY

Ironmongery shall be specified in the Bill of Quantities or equal and approved. Prices must include for
removing and refixing during and after painting, labeling all keys, and for fixing to hardwood, softwood,
concrete or block work. Catalogue references given for ironmongery are for purposes of indicating quality
and sizes of item(s). Should the Contractor wish to substitute the specified item(s) with other equal quality,
he must inform the Project Manager and obtain approval in writing.



1.5 STRUCTURAL STEELWORK

All structural steelwork shall comply with the Ministry of Works ,,Structural Steelwork Specification
(1973)* and shall be executed by an approved Subcontractor.

1.7 PLASTERWORKS AND OTHER FINISHES

All finishing shall be as described in the General Specifications and the Bill of Quantities. Prices for
pavings are to include for brushing concrete clean, wetting and coating with cement and sand grout
(1:1). Rates for glazed wall tiling are to include for a 12mm cement and sand (1:4) backing screed unless
otherwise specified in the Bills of Quantities.

1.8 GLAZING

Where polished plate glass is specified, this refers to general glazing quality. Prices for glazing shall include
priming of rebates before placing putty. The Contractor will be responsible for replacing any broken or
scratched glass and handing over in perfect condition.

1.9 PAINTING

All painting shall be 1st quality ,,Crown Solo* or other equal and approved. Painting shall be applied in
accordance with the manufactures™ written instruction. Prices of painting are to include for scaffolding,
preparatory work, priming coats, protection of other works, and for cleaning upon completion. Prices of
painting on galvanized metal are to include for mordant solutions as necessary.

DETAILED SPECIFICATIONS

The Contractor should read carefully the following specification for workmanship prepared in
accordance with the Standard Specification for Building Works 1976 Edition Prepared by Ministry
of Works.

A. GENERAL ITEMS
A.1 Materials Generally

All materials used in the works shall be new and of the qualities and kinds specified herein and equal to
approved samples. Deliveries shall be made sufficiently in advance to enable samples to be taken and tested
as required. No material shall be used until approved and all materials not approved or which are damaged,
contaminated or have deteriorated in any way or do not comply in any way with the requirement of this
specification shall be rejected and immediately removed from the site at Contractor’s own expense.

A.2 Material for which there is a Kenya Bureau of Standard (KBS) Specification.

All materials used in the works for which a Kenya Bureau of Standard Specification has been published
shall conform to the latest edition thereof in every way. The Project Manager has the right to demand that
the Contractor obtains at his own expense a certificate in respect of any material stating that it conforms to
KBS Specifications.



A.3 Materials for which there is no KBS Specifications

All materials used in the works for which no KBS Specifications has been published shall conform to
British Standard (BS) Specifications for such materials. If there are no published standards as specified for
any materials, the quality of such a material shall be of a standard equal to those for which there is a KBS
or BS Specifications.



SECTION IX - BILLS OF QUANTITIES



SECTION V — DRAWINGS
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PRELIMINARIES



[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

UPGRADING OF DALLAS HEALTH CENTRE

Preliminaries

CONCRETE TESTS

Concrete test cubes, i.e. per set of four as
described, including testing fee, labour and
materials, making moulds, transport and handling,
etc.

Successful tests only (PROVISIONAL):
Sets of four: No. @.........cccooevviiiiniiiiiiiins
(Tenderer must insert rate and extend)

The Contractor is to organise with the testing
laboratory that copies of the Test Cube Reports are
forwarded direct to the Structural Engineer.

The accurate record of all test cubes taken and
crushed must be kept on site and the Contractor
will only be reimbursed for successful tests upon
production of laboratory certificates.

Note:
The price per set inserted by the Tenderer is to

include for making of the four cubes, curing,
transporting and handling and crushing of one,
two, three or four cubes in order to obtain a
satisfactory results.

VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal
Notice in the Finance

Act part 3 Section 21(b) operative from 1st
September, 1993 which

requires payment of VAT on all contracts. The
tenderer is advised to

include his tax in the grand summary page as
indicated.

Total Carried to Collection




[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

PRELIMINARIES

Site Preparation (Hoarding, Site Office, Site

Storage)

Temporary hoarding shall be provided all around
the site. The hoarding shall be made up of
hoarding iron sheets. The tenderers amount for
hoarding shall be deemed to be inclusive of all
legally demandable fees for the temporary
hoarding by the Local and Central Authorities.

The Contractor shall allow for thoroughly
maintaining the hoarding, shed nets and gates
throughout the contract and clearing away and
making good disturbed ground on completion. All
materials arising will remain the property of the
Contractor and he should allow credit against this.

Allow for provision of a Site office through hiring
or constructing. The office shall be maintained for
use by the Employer, the Contractor, the
Consultants, and the Clerk of Works. The
Contractor shall dismantle the office and make
good disturbed surfaces upon completion of the
works to the satisfaction of the Project Manager

The contractor shall provide sheds or facilities for
storage accommodation for all goods and
materials liable to suffer damage from exposure to
sunlight or inclement weather. The Contractor
shall dismantle any temporary structures and
make good disturbed surfaces upon completion of
the works to the satisfaction of the Project
Manager

Total Carried to Collection




[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

Preliminaries (Cont'd)

Insurance for the Works

Allow for acquisition of insurance cover for
Contractor's employees and workmen on site
(WIBA Insurance)

Allow for acquisition of insurance cover for works
on site (CAR Insurance)

Performance Security

Allow for provision of a performance security
(bond) in the form of a bank guarantee or
insurance bond in the amount of 10% of the
Contract Sum. Note that no payment on account of
the works executed will be made to the Contractor
until he has submitted the Performance Bond to
the Project Manager duly signed, sealed, and
stamped from an approved bank or insurance
agency approved by PPRA

Sign Board

The Contractor shall provide and erect where
directed and maintain during the whole period of
the building operation and remove at completion
one approved temporary notice board to the
Architect's standard design giving a brief
description of the works and showing the names
of the employer, Contractor and the consultants,
with sufficient space to append the names of the
sub-contractors and suppliers when known. The
lettering concerning the Architect, Quantity
Surveyor and Engineer is not to be more than
50mm high.

Total Carried to Collection




[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

No other signboards or advertising will be
permitted without the written authority of the
Employer and Project Managerand this rule is to
be observed throughout the course of the Contract.

Site Security

Allow for provision of security of all works, stores,
materials, plant, personnel etc. both the Main
Contractor and sub-contractors. The contractor
shall also provide all necessary watching, lighting,
and other precautions as necessary to ensure the
security, the safety and protection of the public.

Health and Safety

The Contractor shall allow for providing for the
safety, health and welfare of work people and for
complying with any relevant Ordinances,
Regulations or Union Agreement.

In addition to complying with the requirements of
the Occupational Safety & Health Act 2007 and the
Factories Act, the Contractor and Sub-Contractors
shall be required to comply in all respects with the
Factories (Building Operations and Work of
Engineering Construction) rules together with the
Construction Safety Plan in compliance with
International Labour Organizations (ILO)
Regulations.

The Contractor will also be required to provide
approved good quality hard hats, gumboots and
other necessary protective gear for all workers on
site including Sub-Contractors workers and also
for the exclusive use by the Clerk of Works and
representatives of the Employer and Consultants.

The Employer reserves the right to hold back the
amount priced against this Clause either in full or
in part due to any non-performance by the
Contractor under this Clause.

Total Carried to Collection




[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

Preliminaries (Cont'd)

Adequate temporary Notices and Signs shall be
posted to indicate e.g. that building operations are
in progress and entry is at one’s own risk or
trespassers are liable to be prosecuted or such
other Notices and Signs as the Architect may
consider necessary from time to time. The design
and location of such signs will be to the approval
of the Architect

Materials, Tools, Plant, and Scaffoldings

All materials and workmanship used in the
execution of the works shall be of the best quality
and description. Any materials for the works
condemned by the Architect shall immediately be
removed from the site at the Contractor's expense.

All materials and workmanship shall unless
otherwise specified or described conform to the
appropriate British Standards Institution
specification current at the date of tender

The works throughout shall be executed by skilled
workmen well versed in their respective trades.

The contractor shall be responsible for the
provision of all materials, hoists, Tower cranes,
tackle, plant, vehicles, tools and appliances
scaffolding, transport and workmen required for
the works except in so far as may be stated

otherwise herein and he shall allow for the
No timber used for scaffolding, formwork or

similar purpose shall be used afterwards in the
The Contractor shall allow for all costs related to

hoisting his or his Sub-Contractor's materials for
tixing at any level within the limits shown on the
drawings or included in the general description of
the works.

Total Carried to Collection




[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

Preliminaries (Cont'd)

All such plant, tools and scaffolding shall comply
with all regulations whether general or local in
force throughout the period of the contract and
shall be required as may be necessary to comply
with any amendments in or additions to such
regulations

Water for the Works

The contractor shall provide at his own risk and
cost all water for use in connection with the works
including the work of sub-contractors whether
through arrangements with the local authority or
water suppliers or the institution. He shall also
provide temporary storage tanks and tubing etc. as
he may consider necessary and clear away at
completion or when no longer required. All water
shall be fresh, clean and pure, free from earthly
vegetable or organic matter, acid or alkaline
substance in solution or suspension. No claims for
lack of water or water pressure will be entertained.

Lighting and Power

The contractor shall provide at his own risk and
cost all temporary artificial lighting and power for
use on the works including all sub-contractors and
specialists’ requirements and including all
temporary connections, wiring, fittings etc. and
clearing away on completion. The Contractor shall
pay all fees, bills and obtain all permits in
connection therewith without charge to
subcontractors. No claims due to lack of electricity
or due to power fluctuations will be accepted.

Licenses and Statutory Approvals

Allow for liasing and obtaining of relevant licences
and statutory approvals for the works from the
local authorities

Total Carried to Collection




[TEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

Preliminaries (Cont'd)

Material Samples

The contractor shall furnish at the earliest possible
opportunity before work commences and at his
own cost any samples of materials or
workmanship that may be called for by the
Architect for his approval or rejection until such
samples are approved to be the minimum
standard for the work to which they apply. The
Contractor shall ensure their protection against
theft, loss or damage.

Allow for preparation of working drawings “As
installed” record drawings.

Allow for preparation and submission of all
operation manuals, test reports among other
handover documents

Total Carried to Collection

COLLECTION

From Page 1
From Page 2
From Page 3
From Page 4
From Page 5
From Page 6

From Page 7

TOTAL FOR PRELIMINARIES




PREAMBLES AND PRICING NOTES

A. GENERALLY

All work to be carried out in accordance with the Ministry of Public Works
General Specifications for Building Works issued in 1976 or as qualified or
amended below.

B. MANUFACTURERS’ NAMES

Where manufacturers’ names and catalogue references are given for guidance
to quality and standard only. Alternative manufacturer of equal quality will be
accepted at the discretion of the Project Manager.

C. WALLING

All precast concrete blocks shall be manufactured by the methods and to the
sizes specified in the Ministry of Public Works “Specification for Metric
Sized Concrete Blocks for Building (1972)”

Walling of 100 mm thickness or under shall be reinforced with hoop iron
every alternate course.

Prices for walling must allow for all costs in preparing, packing and sending
sample blocks for testing as and when required by the Project Manager.

D. CARPENTRY

The grading rules for cypress shall be the same for podocarpus and all timber
used for structural work shall be select (second grade).

All structural timber must conform to the minimum requirements for moisture
content and preservative treatment and timber prices must allow for preparing,
packing and sending samples for testing when required.

Prices must also include for all nails and fasteners.
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A. JOINERY

Cypress for joinery shall be second grade in accordance with the latest grading
rules of the Kenya Government.

Where Mahogany is specified, this refers to prime grade only. The Contractor
may with the approval of the Project Manager; use either Msharagi or Mvuli
in lieu of Mahogany but such approval will be given only in the case of
shortages of the hardwoods specified.

Plugging shall be carried out by drilling walling or concrete with masonry
drill and filling with propriety plugs of the correct sizes. Cutting with hammer
and chisel will not be allowed.

Prices for joinery must include for pencil rounded arises, protection against
damage, nails, screws, framing and bedding in cement mortar as required.
Sizes given for joinery items are nominal sizes and exact dimensions of doors,
etc, must be ascertained on site.

B. IRONMONGERY

Ironmongery shall be specified in the Bills of Quantities or equal and
approved.

Prices must include for removing and re-fixing during and after painting,
labeling all keys, and for fixing to hardwood, softwood, concrete or
blockwork.

Catalogue references given for ironmongery are for purposes of indicating
quality and size of item(s). Should the Contractor wish to substitute the
specified item(s) with others of equal manufacture, he must inform the Project
Manager and obtain approval in writing.

C. STRUCTURAL STEELWORK
All structural steelwork shall comply with the Ministry of Public Works

“Structural Steelwork Specification (1973) and shall be executed by an
approved Sub-contractor.
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A. PLASTERWORK AND OTHER FINISHES

All finishings shall be as described in the general specifications and in these
Bills of Quantities.

Prices for pavings are to include for brushing concrete clean, wetting and
coating with cement and sand grout 1:1.

Rates for glazed wall tiling are to include for a 12 mm cement and sand (1:4)
backing screed unless otherwise specified in these Bills of Quantities.

B. GLAZING

Where polished plate glass is specified, this refers to general glazing quality.
Prices for glazing shall include for priming of rebates before placing putty.
The Contractor will be responsible for replacing any broken or scratched glass
and handing over in perfect condition.

C. PAINTING

Painting shall be applied in accordance with the manufacturers’ instructions.
Prices for painting are to include for scaffolding, preparatory work, priming
coats, protection of other works and for cleaning up on completion. Prices for
painting on galvanized metal are to include for mordant solution as necessary.

P/12




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. BUILDERS WORK

3(A). WARD BLOCK

GROUND FLOOR

ELEMENT NO. 1 - SUBSTRUCTURES

Excavations

A |Excavation for strip footing depth not

exceeding 1.5m deep 159 M
B [Ditto but column bases 141 CM
C |Extra over excavation in rock 50 CM
Disposal of excavated material
E |Cart away surplus excavated soil and damp as 126 M
approved
F |Return, fill and Ram selected material to make
up levels, around column bases and strip 174 CM
footing all to Approval
Disposal of water
G [Allow for keeping foundations free from water, ITEM

mud, fallen materials.

Planking and strutting

H |Allow for planking and strutting to sides of all
excavations and keeping the same free from ITEM
fallen materials

Total carried to collection

W.B /13




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Imported Filling

A |300 mm thick hardcore filling in consolidated
in 150mm layers and well watered. 325 SM

B (50mm stor.le. dust blinding to surfaces of 325 SM
hardcore filling

C |1000 gauge polythene damp proof membrane 374 SM

D |"Gladiator" or other equal and approved anti-
termite insecticide to hardcore surface applied
in accordance with Manufacturer's written
instructions.

374 SM

Concrete Work

50mm thick mass concrete 1:4:8 class
15/20 in blinding under:
E |Strip footing 106 SM

F [Column bases 94 SM

Insitu vibrated reinforced 1:2:4 class 20/20
G ([Strip footing 21 CM
H [Column bases 33 CM
J] [Columns 5 CM

K |150mm thick floor bed 374 SM

Total carried to collection

W.B/14




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Reinforcement

High tensile square twisted reinforcement

bars to BS 4461
A [16mm diameter bars 1120 KG
B |12mm diameter bars 916 KG
C [10mm diameter bars 398 KG
D |8mm diameter bars 488 KG

Mesh fabric reinforcement to BS 4483 set in
concrete with 30mm side and end laps.

E |BRCRef A 142 weighing 2.22kg per sq metre

374 SM
Wall:-
F {200 mm rough dressed natural stone wall in
cement : sand mortar (1:3). 288 SM
Sawn formwork as described to:
G |Sides of Strip footing 71 SM
H |Columns in foundations 46 SM
I |Edges of column bases 94 SM
J |Edges of floor slab over 75mm but not 84 M

exceeding 150mm high

Total carried to collection

W.B/ 15




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
P.C Paving slabs
A |100mm bed of stone sub-base blinded to
. . 84 LM
receive paving slabs
B |50mm Thick stone dust or fine sand bed
. . 51 SM
prepared to receive paving slabs
C ([600x600x50mm Thick precast concrete
paving slab laid to required levels and falls on
.y . 51 SM
prepared bed (m.s) and jointed in mortar
Plinth finishes
D 12. mm thick cement : sand (1:3) plaster to 38 SM
plinth
E |Three coats of bituminuos paint to plinth 23 SM

surfaces.

Total carried to collection

Collection

From page W.B/23
From page W.B/24
From page W.B/25

From Above

TOTAL FOR SUBSTRUCTURES CARRIED TO
GROUND FLOOR SUMMARY

W.B/ 16




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT

ELEMENT NO. 2 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (

1:2:4) as described to :-
A |Beams. 20 CM
B |Columns 11 CM
C (150 mm thick suspended slab 294 SM
D |Staircases 4 CM
E |150 mm thick suspended landing 13 SM
F |150mm Thick sloping ramp 55 SM

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all

necessary spacer blocks : ( Provisional ) :-

16mm diameter bars 4868 KG
H |12mm diameter bars 239 KG
I |10mm diameter bars 3451 KG
] [8mm diameter bars 875 KG

Sawn formwork as described to :-
K |Sides and soffits of beams 200 SM
L |Vertical sides of columns 108 SM
M |Formwork to soffit of suspended slab 294 SM
N [Edges ofslab 75 mm - 150 mm girth 8 LM
0 |Soffits of landing 13 SM
P |Slopping soffits of stairs 14 SM
Q |Edges ofrisers 75 - 150 mm girth 23 LM
R [Edges of strings 150- 225 mm girth 24 LM
S |Soffits of sloping ramp 55 SM
T [Edges of sloping ramp 75mm-150mm girth 61 LM

TOTAL FOR R.C SUPERSTRUCTURES

CARRIED TO FLOOR SUMMARY

W.B /17




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -3
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A 1200 mm thick walling 187 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (200 mm thick walling 28 SM
C |150 mm thick walling 171 SM

Damp proofing

D |200mm wide Hesian based bituminous damp
proof course bedded in cement sand (1:3) 187 LM

TOTAL FOR WALLING CARRIED TO FLOOR
SUMMARY

W.B/18




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

m m o 0w

ELEMENT NO. - 4
WINDOWS

Window cill

250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

Window size 3000 x 1400mm high
Window size 2000 x 1400mm high
Window size 1800 x 1400mm high
Window size 1500 x 1400mm high
Window size 600 x 600mm high

6mm Thick clear sheet glass to metal in

panes;
Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres

Ditto obscure sheet glass

Supply and fix double metal curtain rods
from “Challenge Engineering” or other
equal and approved comprising of 25mm
diameter wrought iron front, 16mm
diameter rear rail complete with fixing
brackets, curtain holding rings and
decorative end stops all necessary
paintwork

Curtain rods

Painting and decorating
Prepare and apply two coats gloss oil paint to

windows (both sides measured)

36

O U1 W W H

31

33

68

LM

NO.
NO.
NO.
NO.
NO.

SM

SM

LM

SM

TOTAL FOR WINDOWS CARRIED TO FLOOR
SUMMARY

W.B/19




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
DOORS

Steel Doors

Supply and Fix the following Steel casement
doors including painting one coat of red
oxide paint complete with opening

accessories including bedding and pointing
around frames in cement mortar:-

A 1200 x 2800 mm high double leaf 1 NO
B (900 x 2800 mm high single leaf 1 NO
Flush Doors

50mm thick mahogany veneered solid core

flush door with hardwood lipping; 1 no.
400mm high top fixed light in 5mm thick
clear glass

C 1200 x 2800 mm high double leaf 3 NO

D |900 x 2800 mm high single leaf 11 NO

Wrot cypress

E |200x50mm framing 105 LM
F |200x50mm transome 15 LM
G |20x50mm architraves 105 LM
H |20mm quadrant beading 105 LM

Total carried to collection

W.B /20




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Supply and fix the following iron mongery
with matching screws

A (100 mm pressed steel butt hinges 26 PRS
B [2-lever mortice lock complete with furniture 14 NO
C |75mm tower bolt 14 NO
D |Rubber door stop 20 NO
Prime back of wood before fixing
E |Surfaces not exceeding 100 mm girth 210 LM
F 100 - 200 mm girth 120 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
G [General surfaces internally and externally 76 SM
H |Surfaces not exceeding 100 mm girth 210 LM
I |Surfaces e?<ceed1ng 100 mm but not exceeding 120 M
200 mm girth
Prepare and Apply three coats of Gloss oil p
aint to:
] [Surfaces of steel (Both sides) 12 SM

Total carried to collection

Collection
From page W.B/30

From Above

TOTAL FOR DOORS CARRIED TO FLOOR
SUMMARY

W.B/21




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -6
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |Columns beams and walls 110 SM
B [Key pointing to walls 129 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

C 3.2mm thick ditto to receive Non- slip ceramic 258 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

D |Non- slip ceramic tiles fixed on backing screed 258 SM
(m/s)
E |15 mm thick x 150mm high ceramic tiles

- 143 LM
skirting

Total carried to collection

W.B /22




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Ceiling Finishes

Gypsum dry board ceilings

12mm Thick gypsum ceiling with seamless
joints complete with and including proprietary
50 x 25mm aluminium brackets and framing at
600mm centres (both ways) complete with
aluminium hangers fixed approximately
300mm to architect's details

Extra over gypsum for stepping
Ditto curved cutting

Classic moulding to edges
100 x 75mm Moulds

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

256

160

96

226

87

631

87

SM

LM

LM

LM

SM

SM

SM

Total carried to collection

W.B/ 23




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Staircase/Ramp Finishes

A |12mm thick lime plaster (1:2:9) steel trowelled

smooth horizontal soffites of suspended 68 SM
landings/ramp

B . . . . . 0
Ditto sloping soffites of staircase exceeding 15 14 SM

from horizontal

Polished Terrazzo Paving

C [39mm thick (24 mm Thick Cement and sand
(1:4) backing screed and 15 mm Thick 68 SM
Polished terrazzo layer) to landing/ramp

D |Ditto to Risers of step 165mm high 23 LM
E |Ditto Treads of step 265mm wide 23 LM
F |Raking open string edge of staircase 350mm

(extreme) high including forming to profile of 24 LM
treads and risers

Painting and decorating

G ([Prepare surfaces and apply 3 coats plastic

emulsion paint to rendered surfaces externally 110 SM
H |Ditto to plastered walls internally 631 SM
I |Ditto to soffits of suspended ceiling 256 SM
J |Timber surfaces 100 - 200mm girth 226 LM
K [Ditto to soffits of staircase landing 13 SM
L |Ditto to sloping soffits of staircase 14 SM

Total carried to collection

W.B /24




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Railing :-

30x 30 x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Prepare and apply three coats of
polvuretene lacquer to :-

Prepare and apply gloss paint to surfaces of
balustrading.

85

102

LM

SM

Total carried to collection

Collection

From page W.B/32
From page W.B/33
From page W.B/34

From Above

TOTAL FOR FINISHES CARRIED TO FLOOR
SUMMARY

W.B /25




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

1. GROUND FLOOR SUMMARY

1 |Substructures

2 |R.C Superstructures

3 |Walling
4 |Windows
5 |Doors

6 |Finishes

TOTAL FOR GROUND FLOOR CARRIED TO
WARDS BLOCK SUMMARY

W.B /26




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT
2. FIRST FLOOR

ELEMENT NO. 1 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (

1:2:4) as described to :-
A |Beams. 20 CM
B [Columns 11 CM
C (150 mm thick suspended slab 294 SM
D |Staircases 4 CM
E |150 mm thick suspended landing 13 SM
F |150mm Thick sloping ramp 55 SM

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all

necessary spacer blocks : ( Provisional ) :-
G |16mm diameter bars 4868 KG
H |[12Zmm diameter bars 239 KG
I |10mm diameter bars 3451 KG
] [8mm diameter bars 875 KG

Sawn formwork as described to :-
K |Sides and soffits of beams 200 SM
L [Vertical sides of columns 108 SM
M [Formwork to soffit of suspended slab 294 SM
N ([Edges ofslab 75 mm - 150 mm girth 8 LM
0 |Soffits of landing 13 SM
P |Slopping soffits of stairs 14 SM
Q |Edges ofrisers 75 - 150 mm girth 23 LM
R [Edges of strings 150- 225 mm girth 24 LM
S |Soffits of sloping ramp 55 SM
T |Edges of sloping ramp 75mm-150mm girth 61 LM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO FLOOR SUMMARY

W.B /27




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 2
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A 1200 mm thick walling 187 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (200 mm thick walling 28 SM

C |150 mm thick walling 171 SM

TOTAL FOR WALLING CARRIED TO FLOOR
SUMMARY

W.B /28




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

m m o 0w

ELEMENT NO. - 3
WINDOWS

Window cill

250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

Window size 3000 x 1400mm high
Window size 2000 x 1400mm high
Window size 1800 x 1400mm high
Window size 1500 x 1400mm high
Window size 600 x 600mm high

5mm Thick clear sheet glass to metal in

panes;
Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres

Ditto obscure sheet glass

Supply and fix double metal curtain rods
from “Challenge Engineering” or other
equal and approved comprising of 25mm
diameter wrought iron front, 16mm
diameter rear rail complete with fixing
brackets, curtain holding rings and
decorative end stops all necessary
paintwork

Curtain rods

Painting and decorating
Prepare and apply two coats gloss oil paint to

windows (both sides measured)

36

O U1 W W H

31

33

68

LM

NO.
NO.
NO.
NO.
NO.

SM

SM

LM

SM

TOTAL FOR WINDOWS CARRIED TO FLOOR
SUMMARY

W.B /29




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
DOORS

Steel Doors

Supply and Fix the following Steel casement
doors including painting one coat of red
oxide paint complete with opening

accessories including bedding and pointing
around frames in cement mortar:-

A 1200 x 2800 mm high double leaf 1 NO
B (900 x 2800 mm high single leaf 1 NO
Flush Doors

50mm thick mahogany veneered solid core

flush door with hardwood lipping; 1 no.
400mm high top fixed light in 5mm thick
clear glass

C 1200 x 2800 mm high double leaf 3 NO

D |900 x 2800 mm high single leaf 11 NO

Wrot cypress

E |200x50mm framing 105 LM
F |200x50mm transome 15 LM
G |20x50mm architraves 105 LM
H |20mm quadrant beading 105 LM

Total carried to collection

W.B/ 30




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Supply and fix the following iron mongery
with matching screws

A (100 mm pressed steel butt hinges 26 PRS
B [2-lever mortice lock complete with furniture 14 NO
C |75mm tower bolt 14 NO
D |Rubber door stop 20 NO
Prime back of wood before fixing
E |Surfaces not exceeding 100 mm girth 210 LM
F 100 - 200 mm girth 120 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
G [General surfaces internally and externally 76 SM
H |Surfaces not exceeding 100 mm girth 210 LM
I |Surfaces e?<ceed1ng 100 mm but not exceeding 120 M
200 mm girth
Prepare and Apply three coats of Gloss oil p
aint to:
] [Surfaces of steel (Both sides) 12 SM

Total carried to collection

Collection
From page W.B/40

From Above

TOTAL FOR DOORS CARRIED TO FLOOR
SUMMARY

W.B/31




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |Columns beams and walls 110 SM
B [Key pointing to walls 129 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

C 3.2mm thick ditto to receive Non- slip ceramic 258 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

D |Non- slip ceramic tiles fixed on backing screed 258 SM
(m/s)
E |15 mm thick x 150mm high ceramic tiles

- 143 LM
skirting

Total carried to collection

W.B/ 32




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Ceiling Finishes

Gypsum dry board ceilings

12mm Thick gypsum ceiling with seamless
joints complete with and including proprietary
50 x 25mm aluminium brackets and framing at
600mm centres (both ways) complete with
aluminium hangers fixed approximately
300mm to architect's details

Extra over gypsum for stepping
Ditto curved cutting

Classic moulding to edges
100 x 75mm Moulds

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

256

160

96

226

87

631

87

SM

LM

LM

LM

SM

SM

SM

Total carried to collection

W.B/ 33




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Staircase/Ramp Finishes

A |12mm thick lime plaster (1:2:9) steel trowelled

smooth horizontal soffites of suspended 68 SM
landings/ramp

B . . . . . 0
Ditto sloping soffites of staircase exceeding 15 14 SM

from horizontal

Polished Terrazzo Paving

C [39mm thick (24 mm Thick Cement and sand
(1:4) backing screed and 15 mm Thick 68 SM
Polished terrazzo layer) to landing/ramp

D |Ditto to Risers of step 165mm high 23 LM
E |Ditto Treads of step 265mm wide 23 LM
F |Raking open string edge of staircase 350mm

(extreme) high including forming to profile of 24 LM
treads and risers

Painting and decorating

G ([Prepare surfaces and apply 3 coats plastic

emulsion paint to rendered surfaces externally 110 SM
H |Ditto to plastered walls internally 631 SM
I |Ditto to soffits of suspended ceiling 256 SM
J |Timber surfaces 100 - 200mm girth 226 LM
K [Ditto to soffits of staircase landing 13 SM
L |Ditto to sloping soffits of staircase 14 SM

Total carried to collection

W.B/ 34




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Railing :-

30x 30 x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Prepare and apply three coats of
polvuretene lacquer to :-

Prepare and apply gloss paint to surfaces of
balustrading.

114

137

LM

SM

Total carried to collection

Collection

From page W.B/42
From page W.B/43
From page W.B/44

From Above

TOTAL FOR FINISHES CARRIED TO FLOOR
SUMMARY

W.B/ 35




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
2. FIRST FLOOR SUMMARY
1 [R.C Superstructures
2 |Walling
3 |[Windows
4 [Doors
5 |Finishes

TOTAL FOR FIRST FLOOR CARRIED TO
WARDS BLOCK SUMMARY

W.B/ 36




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. SECOND FLOOR

ELEMENT NO. 1 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (
1:2:4) as described to :-

A |Beams. 17 CM
B |Columns 10 CM
C |150 mm thick suspended slab 24 SM

High Tensile Reinforcement Bars to B. S.
4461 including cutting, bending and all
necessary spacer blocks: (Provisional) :-

D [16mm diameter bars 3940 KG
E |10mm diameter bars 340 KG
F [8mm diameter bars 740 KG

Sawn formwork as described to :-

G |Sides and soffits of beams 176 SM
H [Vertical sides of columns 96 SM
I |Formwork to soffit of suspended slab 24 SM
J |Edges of slab 75 mm - 150 mm girth 28 LM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO FLOOR SUMMARY
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UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 2
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A 1200 mm thick walling 254 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (200 mm thick walling 28 SM

C |150 mm thick walling 171 SM

TOTAL FOR WALLING CARRIED TO FLOOR
SUMMARY

W.B /38




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

m m o 0w

ELEMENT NO. - 3
WINDOWS

Window cill

250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

Window size 3000 x 1400mm high
Window size 2000 x 1400mm high
Window size 1800 x 1400mm high
Window size 1500 x 1400mm high
Window size 600 x 600mm high

5mm Thick clear sheet glass to metal in

panes;
Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres

Ditto obscure sheet glass

Supply and fix double metal curtain rods
from “Challenge Engineering” or other
equal and approved comprising of 25mm
diameter wrought iron front, 16mm
diameter rear rail complete with fixing
brackets, curtain holding rings and
decorative end stops all necessary
paintwork

Curtain rods

Painting and decorating
Prepare and apply two coats gloss oil paint to

windows (both sides measured)

36

O U1 W W H

31

33

68

LM

NO.
NO.
NO.
NO.
NO.

SM

SM

LM

SM

TOTAL FOR WINDOWS CARRIED TO FLOOR
SUMMARY
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UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
DOORS

Steel Doors

Supply and Fix the following Steel casement
doors including painting one coat of red
oxide paint complete with opening

accessories including bedding and pointing
around frames in cement mortar:-

A 1200 x 2800 mm high double leaf 1 NO
B (900 x 2800 mm high single leaf 1 NO
Flush Doors

50mm thick mahogany veneered solid core

flush door with hardwood lipping; 1 no.
400mm high top fixed light in 5mm thick
clear glass

C 1200 x 2800 mm high double leaf 3 NO

D |900 x 2800 mm high single leaf 11 NO

Wrot cypress

E |200x50mm framing 105 LM
F |200x50mm transome 15 LM
G |20x50mm architraves 105 LM
H |20mm quadrant beading 105 LM

Total carried to collection

W.B /40




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Supply and fix the following iron mongery
with matching screws

A (100 mm pressed steel butt hinges 26 PRS
B [2-lever mortice lock complete with furniture 14 NO
C |75mm tower bolt 14 NO
D |Rubber door stop 20 NO
Prime back of wood before fixing
E |Surfaces not exceeding 100 mm girth 210 LM
F 100 - 200 mm girth 120 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
G [General surfaces internally and externally 76 SM
H |Surfaces not exceeding 100 mm girth 210 LM
I |Surfaces egceedlng 100 mm but not exceeding 120 M
200 mm girth
Prepare and Apply three coats of Gloss oil p
aint to:
] [Surfaces of steel (Both sides) 12 SM

Total carried to collection

Collection
From page W.B/50

From Above

TOTAL FOR DOORS CARRIED TO FLOOR
SUMMARY
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UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |Columns beams and walls 177 SM
B [Key pointing to walls 129 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

C 3.2mm thick ditto to receive Non- slip ceramic 258 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

D |Non - slip ceramic tiles fixed on backing screed 258 SM
(m/s)
E |15 mm thick x 150mm high ceramic tiles

- 143 LM
skirting

Total carried to collection

W.B /42




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Ceiling Finishes

Gypsum dry board ceilings

12mm Thick gypsum ceiling with seamless
joints complete with and including proprietary
50 x 25mm aluminium brackets and framing at
600mm centres (both ways) complete with
aluminium hangers fixed approximately
300mm to architect's details

Extra over gypsum for stepping
Ditto curved cutting

Classic moulding to edges
100 x 75mm Moulds

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

338

202

112

226

87

698

87

SM

LM

LM

LM

SM

SM

SM

Total carried to collection

W.B /43




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Railing :-

30x 30 x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Prepare and apply three coats of
polvuretene lacquer to :-

Prepare and apply gloss paint to surfaces of
balustrading.

29

35

LM

SM

Total carried to collection

Collection
From page W.B/52
From page W.B/53

From Above

TOTAL FOR FINISHES CARRIED TO FLOOR
SUMMARY

W.B/ 44




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -6
ROOFING AND RAIN WATER GOODS

Steel Trusses

The following in Trusses welded and bolted
in accordance with fabricator's shop details
to the Engineer's Approval, hoisted above
the ground floor slab

A |60 x 60 x 4mm rafters 714 LM

B |60 x 60 x4mm apex braces 126 LM

C (40 x40 x 3mm struts and ties 924 LM
Fittings

D (400 x 200 x 6mm Gusset Plates with 4 no. holes
84 NO
for 12 mm bolts

E |12 mm dia,200 mm long with heads and 168 NO
washer

Purlins

F ]100x50x 20 x 2mm Z-purlins 423 LM

Roof Covering

Supply and fix 28 Gauge "ZAS" IT5 box-
profile and prepainted sheets laid with
94mm minimum side laps and 200mm
minimum end laps to steel purlins with and
including steel hook bolts with rubber

capping, washers and nuts all as per
Manufacturer's instructions

G [IT5 BP prepainted roofing sheets 475 SM

H |Matching Ridge cap / Valleys 30 LM

Total carried to collection

W.B /45




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Rain water goods

24g Galvanised mild steel sheeting; all
welds ground smooth

200 x 150mm box gutter including soldered
joints in the running length fixed to fascia
board with and including brackets at approved
centers

Extra; for blocked ends with 75mm dia.outlet
100mm long

Extra; for 90 degree bends
75mm dia. rainwater downpipe fixed with and

including mild steel straps at 900mm centres,
plugged and screwed to wall

Extra; swanneck bend

Extra; horse shoe bend

Prepare and apply one approved etching
primer, one undercoat and two coats of

'CROWN SOLO' or other equal and approved
super gloss oil paint to:-

General surfaces of gutters; over 300mm girth
external

Small pipes; external

76

54

84

13

LM

NO

NO

LM

NO

NO

SM

SM

Total carried to collection

Collection
From page W.B/55

From Above

TOTAL FOR ROOFING AND RAIN WATER
DISPOSAL CARRIED TO FLOOR SUMMARY

W.B/ 46




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT

3. SECOND FLOOR SUMMARY

1 [R.C Superstructures

2 |Walling

3 |[Windows

4 [Doors

5 |Finishes

6 |Roofing and Rain Water Goods

TOTAL FOR SECOND FLOOR CARRIED TO

WARDS BLOCK SUMMARY

W.B /47




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3A. WARDS BLOCK SUMMARY

1 [GROUND FLOOR

2 |FIRST FLOOR

3 |SECOND FLOOR

TOTAL FOR WARDS BLOCK CARRIED TO
BUILDERS WORK SUMMARY

W.B /48




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. BUILDERS WORK

3(B). KITCHEN, LAUNDRY AND ADMIN
BLOCK

1. GROUND FLOOR

ELEMENT NO. 1 - SUBSTRUCTURES
Excavations

A |Excavation for strip footing depth not

exceeding 1.5m deep 65 M
B |Ditto but column bases 35 CM
C [Ditto but retaining wall base 27 CM
D |Extra over excavation in rock 50 CM
Disposal of excavated material
E [Cartaway surplus excavated soil and damp as
56 CM
approved
F [Return, fill and ram selected material to make
up levels, around column bases and strip 71 CM
footing all to Approval
Disposal of water
G |Allow for keeping foundations free from water, ITEM

mud, fallen materials.

Planking and strutting

H |Allow for planking and strutting to sides of all
excavations and keeping the same free from ITEM
fallen materials

Total carried to collection

K.B /49




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
Imported Filling
A |300 mm thick hardcore filling in consolidated
in 150mm layers and well watered. 128 SM
B (50mm stor.le. dust blinding to surfaces of 128 SM
hardcore filling
C |1000 gauge polythene damp proof membrane 147 SM
D |"Gladiator" or other equal and approved anti-
termite insecticide to hardcore surface applied 147 SM
in accordance with Manufacturer's written
instructions.
Concrete Work
50mm thick mass concrete 1:4:8 class
15/20 in blinding under:
E |Strip footing 43 SM
F |Column bases 24 SM
G [Retaining wall base 34 SM
Insitu vibrated reinforced 1:2:4 class 20/20
H |Strip footing 9 CM
I |Retaining wall base 14 CM
] [Column bases 8 CM
K [Columns 1 CM
L |300mm thick (Average) retaining wall 11 SM
M [150mm thick floor bed 147 SM
Total carried to collection

K.B /50




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Reinforcement

High tensile square twisted reinforcement

bars to BS 4461
A [16mm diameter bars 450 KG
B |12mm diameter bars 1528 KG
C [10mm diameter bars 190 KG
D |8mm diameter bars 162 KG

Mesh fabric reinforcement to BS 4483 set in
concrete with 30mm side and end laps.

E |BRCRef A 142 weighing 2.22kg per sq metre

147 SM

Rough chisel dressed natural stone wall,

bedded and jointed in cement sand mortar,

reinforced with hoop iron at every

alternate course:-
F {200 mm thick 108 SM

Sawn formwork as described to:
G ([Sides of Strip footing 29 SM
H |Ditto columns in foundations 13 SM
I |Ditto retaining wall 22 SM
J |Edges of column bases 24 SM
K [Edges of retaining wall base 23 SM
L |Edges of floor slab over 75mm but not 57 LM

exceeding 150mm high

Total carried to collection

K.B /51




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
P.C Paving slabs
A |100mm bed of stone sub-base blinded to
. . 57 LM
receive paving slabs
B |50mm Thick stone dust or fine sand bed
. . 34 SM
prepared to receive paving slabs
C ([600x600x50mm Thick precast concrete
paving slab laid to required levels and falls on
.y . 34 SM
prepared bed (m.s) and jointed in mortar
Plinth finishes
D 12. mm thick cement : sand (1:3) plaster to 26 SM
plinth
E |Three coats of bituminuos paint to plinth 26 SM

surfaces.

Total carried to collection

Collection

From page K.B/ 59
From page K.B/ 60
From page K.B/61

From Above

TOTAL FOR SUBSTRUCTURES CARRIED TO
GROUND FLOOR SUMMARY

K.B /52




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT

ELEMENT NO. 2 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (

1:2:4) as described to :-
A [Beams. 5 CM
B |Columns 3 CM
C (150 mm thick suspended slab 135 SM
D |Staircases 2 CM
E |150 mm thick suspended landing 5 SM
F |300mm thick (Average) retaining wall 84 SM

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all

necessary spacer blocks : ( Provisional ) :-

16mm diameter bars 1820 KG
H |12mm diameter bars 1855 KG
I |10mm diameter bars 100 KG
] [8mm diameter bars 1200 KG

Sawn formwork as described to :-
K |Sides and soffits of beams 68 SM
L |Vertical sides of columns 26 SM
M |Formwork to soffit of suspended slab 135 SM
N [Edges ofslab 75 mm - 150 mm girth 57 LM
0 |Soffits of landing 5 SM
P |Slopping soffits of stairs 9 SM
Q |Edges ofrisers 75 - 150 mm girth 23 LM
R [Edges of strings 150- 225 mm girth 13 LM
S |Sides of retaining wall 168 SM

TOTAL FOR R.C SUPERSTRUCTURES

CARRIED TO FLOOR SUMMARY

K.B /53




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -3
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A |150 mm thick walling 58 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (150 mm thick walling 64 SM

Damp proofing

C [200mm wide Hesian based bituminous damp
proof course bedded in cement sand (1:3) 64 LM

TOTAL FOR WALLING CARRIED TO FLOOR
SUMMARY

K.B /54




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. - 4
WINDOWS

Window cill

250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

Window size 1000 x 1400mm high
Window size 600 x 600mm high

Mild steel mild steel grille partition

comprising of 25 x 25by 3mm Thick SHS
infills vertically at 150mm centres, 50 x

25mm RHS frame; primed
Grille size 1800 x 1400mm high

6mm Thick clear sheet glass to metal in

panes;
Exceeding 0.10 sq. metres but not exceeding

0.5 sq. metres

Ditto obscure sheet glass

Supply and fix double metal curtain rods
from “Challenge Engineering” or other
equal and approved comprising of 25mm
diameter wrought iron front, 16mm
diameter rear rail complete with fixing
brackets, curtain holding rings and
decorative end stops all necessary
paintwork

Curtain rods

Painting and decorating
Prepare and apply two coats gloss oil paint to

windows (both sides measured)

36

11

20

LM

NO.
NO.

NO.

SM

SM

LM

SM

TOTAL FOR WINDOWS CARRIED TO FLOOR
SUMMARY

K.B /55




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
DOORS

Steel Doors

Supply and Fix the following Steel casement
doors including painting one coat of red
oxide paint complete with opening

accessories including bedding and pointing
around frames in cement mortar:-

A 1200 x 2400 mm high double leaf 2 NO
B (900 x 2400 mm high single leaf 2 NO
Flush Doors

50mm thick mahogany veneered solid core

flush door with hardwood lipping; 1 no.
300mm high top fixed light in 6mm thick
clear glass

C |Door size 900 x 2400mm high 5 NO

Wrot cypress

D |200x50mm framing 29 LM
E [200x50mm transome 5 LM
F |20x50mm architraves 29 LM
G [20mm quadrant beading 29 LM

Total carried to collection

K.B /56




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Supply and fix the following iron mongery
with matching screws

A (100 mm pressed steel butt hinges 8 PRS
B [2-lever mortice lock complete with furniture 5 NO
C |75mm tower bolt 5 NO
D |Rubber door stop 11 NO
Prime back of wood before fixing
E |Surfaces not exceeding 100 mm girth 58 LM
F 100 - 200 mm girth 34 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
G [General surfaces internally and externally 22 SM
H |Surfaces not exceeding 100 mm girth 58 LM
I |Surfaces exceeding 100 mm but not exceeding
200 mm girth 34 LM
Prepare and Apply three coats of Gloss oil p
aint to:
] [Surfaces of steel (Both sides) 20 SM

Total carried to collection

Collection
From page K.B/66

From Above

TOTAL FOR DOORS CARRIED TO FLOOR
SUMMARY

K.B /57




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -6
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |Columns beams and walls 138 SM
B [Key pointing to walls 28 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

C 3.2mm thick ditto to receive Non- slip ceramic 133 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

D |Non- slip ceramic tiles fixed on backing screed 133 SM
(m/s)
E |15 mm thick x 150mm high ceramic tiles

- 97 LM
skirting

Total carried to collection

K.B /58




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Ceiling Finishes

Gypsum dry board ceilings

12mm Thick gypsum ceiling with seamless
joints complete with and including proprietary
50 x 25mm aluminium brackets and framing at
600mm centres (both ways) complete with
aluminium hangers fixed approximately
300mm to architect's details

Extra over gypsum for stepping
Ditto curved cutting

Classic moulding to edges
100 x 75mm Moulds

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

133

121

48

121

37

240

37

SM

LM

LM

LM

SM

SM

SM

Total carried to collection

K.B /59




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Staircase Finishes

A |12mm thick lime plaster (1:2:9) steel trowelled

smooth horizontal soffites of suspended 5 SM
landings
B |Ditto sloping soffites of staircase exceeding 15° 9 SM

from horizontal

Polished Terrazzo Paving

C [39mm thick (24 mm Thick Cement and sand
(1:4) backing screed and 15 mm Thick 5 SM
Polished terrazzo layer) to landing/ramp

D |Ditto to Risers of step 165mm high 23 LM
E |Ditto Treads of step 265mm wide 23 LM
F |Raking open string edge of staircase 350mm

(extreme) high including forming to profile of 13 LM
treads and risers

Painting and decorating

G ([Prepare surfaces and apply 3 coats plastic

emulsion paint to rendered surfaces externally 138 SM
H |Ditto to plastered walls internally 240 SM
I |Ditto to soffits of suspended ceiling 133 SM
J |Timber surfaces 100 - 200mm girth 121 LM
K [Ditto to soffits of staircase landing 5 SM
L |Ditto to sloping soffits of staircase 9 SM

Total carried to collection

K.B /60




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Railing :-

30x 30 x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Touch up primer, prepare and apply two
coats gloss oil paint

Prepare and apply gloss paint to surfaces of
balustrading.

13

16

LM

SM

Total carried to collection

Collection

From page K.B /68
From page K.B /69
From page K.B /70

From Above

TOTAL FOR FINISHES CARRIED TO FLOOR
SUMMARY

K.B /61




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

1. GROUND FLOOR SUMMARY

1 |Substructures

2 |R.C Superstructures

3 |Walling
4 |Windows
5 |Doors

6 |Finishes

TOTAL FOR GROUND FLOOR CARRIED TO
KITCHEN BLOCK SUMMARY

K.B /62




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
2. FIRST FLOOR

ELEMENT NO. 1 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (

1:2:4) as described to :-
A (Beams. 5 CM
B |Columns 3 CM
C (150 mm thick suspended slab 135 SM
D |Staircases 2 CM
E |150 mm thick suspended landing 5 SM
F |300mm thick (Average) retaining wall 84 SM

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all

necessary spacer blocks : ( Provisional ) :-
G [16mm diameter bars 1820 KG
H |12mm diameter bars 1700 KG
I |10mm diameter bars 100 KG
] [8mm diameter bars 1200 KG

Sawn formwork as described to :-
K ([Sides and soffits of beams 68 SM
L [Vertical sides of columns 26 SM
M [Formwork to soffit of suspended slab 135 SM
N ([Edges ofslab 75 mm - 150 mm girth 57 LM
0 |Soffits of landing 5 SM
P |Slopping soffits of stairs 9 SM
Q |Edges ofrisers 75 - 150 mm girth 23 LM
R [Edges of strings 150- 225 mm girth 13 LM
S |Sides of retaining wall 168 SM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO FLOOR SUMMARY

K.B /63




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 2
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A [150 mm thick walling 47 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (150 mm thick walling 52 SM

The following in aluminium glazed
partitions. All aluminium framing shall be
in natural anodised powder coated size
100x45 x3 mm thick sections fixed with

wand including 3 mm thick counter head
screws. Screw holes shall be filled in white

compound and sanded smooth

C |2600 mm high overall partition comprising
vertical frames at 1200 mm centres, 15 mm x
15 mm aluminium glazing beads, 900 mm high
bottom and 600 mm top panels all in 20 mm 46 SM
thick MDF boarding faced on both sides with
scratch proof Formica; 600 mm high top panel
in 6 mm thick one way glass

D |800x2100mm high door comprising
100x45mm frame all round with wood
stabilizing inserts to approval. Complete with
iromongery

TOTAL FOR WALLING CARRIED TO FLOOR
SUMMARY

K.B /64




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. - 3
WINDOWS

Window cill

250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out 0of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

Window size 3600 x 1800mm high

Window size 4550 x 600mm high

5mm Thick clear sheet glass to metal in

panes;
Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres

Ditto obscure sheet glass

Supply and fix double metal curtain rods
from “Challenge Engineering” or other
equal and approved comprising of 25mm
diameter wrought iron front, 16mm
diameter rear rail complete with fixing
brackets, curtain holding rings and
decorative end stops all necessary
paintwork

Curtain rods

Painting and decorating
Prepare and apply two coats gloss oil paint to

windows (both sides measured)

36

19

17

44

LM

NO.

NO.

SM

SM

LM

SM

TOTAL FOR WINDOWS CARRIED TO FLOOR
SUMMARY

K.B /65




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
DOORS

Steel Doors

Supply and Fix the following Steel casement
doors including painting one coat of red
oxide paint complete with opening

accessories including bedding and pointing
around frames in cement mortar:-

A |900 x 2400 mm high single leaf 4 NO

Flush Doors

50mm thick mahogany veneered solid core

flush door with hardwood lipping; 1 no.
400mm high top fixed light in 5mm thick
clear glass

B {900 x 2400 mm high single leaf 5 NO

Wrot cypress

C |200x50mm framing 29 LM
D |200x50mm transome 5 LM
E [20x50mm architraves 29 LM
F |20mm quadrant beading 29 LM

Total carried to collection

K.B /66




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Supply and fix the following iron mongery
with matching screws

A (100 mm pressed steel butt hinges 8 PRS
B [2-lever mortice lock complete with furniture 5 NO
C |75mm tower bolt 5 NO
D |Rubber door stop 9 NO
Prime back of wood before fixing
E |Surfaces not exceeding 100 mm girth 58 LM
F 100 - 200 mm girth 34 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
G [General surfaces internally and externally 22 SM
H |Surfaces not exceeding 100 mm girth 58 LM
I |Surfaces exceeding 100 mm but not exceeding
200 mm girth 34 LM
Prepare and Apply three coats of Gloss oil
] [Surfaces of steel (Both sides) 18 SM

Total carried to collection

Collection
From page K.B/76

From Above

TOTAL FOR DOORS CARRIED TO FLOOR
SUMMARY

K.B /67




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |Columns beams and walls 121 SM
B [Key pointing to walls 22 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

C 3.2mm thick ditto to receive Non- slip ceramic 133 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

D |Non- slip ceramic tiles fixed on backing screed 133 SM
(m/s)
E |15 mm thick x 150mm high ceramic tiles

- 70 LM
skirting

Total carried to collection

K.B /68




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Ceiling Finishes

Gypsum dry board ceilings

12mm Thick gypsum ceiling with seamless
joints complete with and including proprietary
50 x 25mm aluminium brackets and framing at
600mm centres (both ways) complete with
aluminium hangers fixed approximately
300mm to architect's details

Extra over gypsum for stepping
Ditto curved cutting

Classic moulding to edges
100 x 75mm Moulds

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

133

121

48

121

69

136

69

SM

LM

LM

LM

SM

SM

SM

Total carried to collection

K.B /69




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Staircase Finishes

A |12mm thick lime plaster (1:2:9) steel trowelled

smooth horizontal soffites of suspended 5 SM
landings
B |Ditto sloping soffites of staircase exceeding 15° 9 SM

from horizontal

Polished Terrazzo Paving

C [39mm thick (24 mm Thick Cement and sand
(1:4) backing screed and 15 mm Thick 5 SM
Polished terrazzo layer) to landing

D |Ditto to Risers of step 165mm high 23 LM
E |Ditto Treads of step 265mm wide 23 LM
F |Raking open string edge of staircase 350mm

(extreme) high including forming to profile of 13 LM
treads and risers

Painting and decorating

G ([Prepare surfaces and apply 3 coats plastic

emulsion paint to rendered surfaces externally 121 SM
H |Ditto to plastered walls internally 136 SM
I |Ditto to soffits of suspended ceiling 133 SM
J |Timber surfaces 100 - 200mm girth 121 LM
K [Ditto to soffits of staircase landing 5 SM
L |Ditto to sloping soffits of staircase 9 SM

Total carried to collection

K.B /70




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Railing :-

30x 30 x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Prepare and Apply three coats of Gloss oil
paint:

Prepare and apply gloss paint to surfaces of
balustrading.

25

30

LM

SM

Total carried to collection

Collection

From page K.B /78
From page K.B /79
From page K.B /80

From Above

TOTAL FOR FINISHES CARRIED TO FLOOR
SUMMARY

KB /71




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
2. FIRST FLOOR SUMMARY
1 [R.C Superstructures
2 |Walling
3 |[Windows
4 [Doors
5 |Finishes

TOTAL FOR FIRST FLOOR CARRIED TO
KITCHEN BLOCK SUMMARY

KB /72




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

3. SECOND FLOOR

ELEMENT NO. 1 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (
1:2:4) as described to :-

Beams.

Columns

High Tensile Reinforcement Bars to B. S.
4461 including cutting, bending and all
necessary spacer blocks: (Provisional) :-

16mm diameter bars
12mm diameter bars
8mm diameter bars

Sawn formwork as described to :-

Sides and soffits of beams

Vertical sides of columns

540

470

320

69

39

CM

CM

KG

KG

KG

SM

SM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO FLOOR SUMMARY

K.B /73




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 2
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A [150 mm thick walling 118 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (150 mm thick walling 59 SM

The following in aluminium glazed
partitions. All aluminium framing shall be
in natural anodised powder coated size
100x45 x3 mm thick sections fixed with

wand including 3 mm thick counter head
screws. Screw holes shall be filled in white

compound and sanded smooth

C |2600 mm high overall partition comprising
vertical frames at 1200 mm centres, 15 mm x
15 mm aluminium glazing beads, 900 mm high
bottom and 600 mm top panels all in 20 mm 14 SM
thick MDF boarding faced on both sides with
scratch proof Formica; 600 mm high top panel
in 6 mm thick one way glass

D |[800x2100mm high door comprising
100x45mm frame all round with wood
stabilizing inserts to approval. Complete with
iromongery

TOTAL FOR WALLING CARRIED TO FLOOR
SUMMARY

KB /74




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. - 3
WINDOWS

Window cill

250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out 0of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

Window size 3600 x 1800mm high

Window size 4550 x 600mm high

5mm Thick clear sheet glass to metal in

panes;
Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres

Ditto obscure sheet glass

Supply and fix double metal curtain rods
from “Challenge Engineering” or other
equal and approved comprising of 25mm
diameter wrought iron front, 16mm
diameter rear rail complete with fixing
brackets, curtain holding rings and
decorative end stops all necessary
paintwork

Curtain rods

Painting and decorating
Prepare and apply two coats gloss oil paint to

windows (both sides measured)

26

39

30

84

LM

NO.

NO.

SM

SM

LM

SM

TOTAL FOR WINDOWS CARRIED TO FLOOR
SUMMARY

K.B /75




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
DOORS

Steel Doors

Supply and Fix the following Steel casement
doors including painting one coat of red
oxide paint complete with opening

accessories including bedding and pointing
around frames in cement mortar:-

A |900 x 2400 mm high single leaf 4 NO

Flush Doors

50mm thick mahogany veneered solid core

flush door with hardwood lipping; 1 no.
400mm high top fixed light in 5mm thick
clear glass

B {900 x 2400 mm high single leaf 6 NO

Wrot cypress

C |200x50mm framing 35 LM
D |200x50mm transome 6 LM
E [20x50mm architraves 35 LM
F |20mm quadrant beading 35 LM

Total carried to collection

KB /76




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Supply and fix the following iron mongery
with matching screws

A (100 mm pressed steel butt hinges 10 PRS
B [2-lever mortice lock complete with furniture 6 NO
C |75mm tower bolt 6 NO
D |Rubber door stop 10 NO
Prime back of wood before fixing
E |Surfaces not exceeding 100 mm girth 70 LM
F 100 - 200 mm girth 41 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
G [General surfaces internally and externally 26 SM
H |Surfaces not exceeding 100 mm girth 70 LM
I |Surfaces exceeding 100 mm but not exceeding
200 mm girth 41 LM
Prepare and Apply three coats of Gloss oil p
aint to:
] [Surfaces of steel (Both sides) 18 SM

Total carried to collection

Collection
From page K.B/86

From Above

TOTAL FOR DOORS CARRIED TO FLOOR
SUMMARY

K.B /77




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |Columns beams and walls 61 SM
B [Key pointing to walls 130 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

C 3.2mm thick ditto to receive Non- slip ceramic 133 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

D |Non- slip ceramic tiles fixed on backing screed 133 SM
(m/s)
E |15 mm thick x 150mm high ceramic tiles

- 71 LM
skirting

Total carried to collection

KB /78




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Ceiling Finishes

Gypsum dry board ceilings

12mm Thick gypsum ceiling with seamless
joints complete with and including proprietary
50 x 25mm aluminium brackets and framing at
600mm centres (both ways) complete with
aluminium hangers fixed approximately
300mm to architect's details

Extra over gypsum for stepping
Ditto curved cutting

Classic moulding to edges
100 x 75mm Moulds

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

133

121

48

121

79

210

79

SM

LM

LM

LM

SM

SM

SM

Total carried to collection

KB /79




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Railing :-

30x 30 x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Prepare and apply three coats of
polvuretene lacquer to :-

Prepare and apply gloss paint to surfaces of
balustrading.

25

30

LM

SM

Total carried to collection

Collection
From page K.B/88
From page K.B/89

From Above

TOTAL FOR FINISHES CARRIED TO FLOOR
SUMMARY

K.B /80




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -6
ROOFING AND RAIN WATER GOODS

Steel Trusses

The following in Trusses welded and bolted
in accordance with fabricator's shop details
to the Engineer's Approval, hoisted above
the ground floor slab

A |60 x 60 x 4mm rafters 714 LM

B |60 x 60 x4mm apex braces 126 LM

C (40 x40 x 3mm struts and ties 924 LM
Fittings

D (400 x 200 x 6mm Gusset Plates with 4 no. holes
84 NO
for 12 mm bolts

E |12 mm dia,200 mm long with heads and 168 NO
washer

Purlins

F [125x50x 20 x 2mm Z-purlins 423 LM

Roof Covering

Supply and fix 28 Gauge "ZAS" IT5 box-
profile and prepainted sheets laid with
94mm minimum side laps and 200mm
minimum end laps to steel purlins with and
including steel hook bolts with rubber

capping, washers and nuts all as per
Manufacturer's instructions

G [IT5 BP prepainted roofing sheets 191 SM

H |Matching Ridge cap / Valleys 22 LM

Total carried to collection

K.B /81




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Rain water goods

24g Galvanised mild steel sheeting; all
welds ground smooth

200 x 150mm box gutter including soldered
joints in the running length fixed to fascia
board with and including brackets at approved
centers

Extra; for blocked ends with 75mm dia.outlet
100mm long

Extra; for 90 degree bends
75mm dia. rainwater downpipe fixed with and

including mild steel straps at 900mm centres,
plugged and screwed to wall

Extra; swanneck bend

Extra; horse shoe bend

Prepare and apply one approved etching
primer, one undercoat and two coats of

'CROWN SOLO' or other equal and approved

super gloss oil paint to:-

General surfaces of gutters; over 300mm girth
external

Small pipes; external

44

36

153

LM

NO

NO

LM

NO

NO

SM

SM

Total carried to collection

Collection
From page K.B/91

From Above

TOTAL FOR ROOFING AND RAIN WATER
DISPOSAL CARRIED TO FLOOR SUMMARY

K.B /82




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT

3. SECOND FLOOR SUMMARY

1 [R.C Superstructures

2 |Walling

3 |[Windows

4 [Doors

5 |Finishes

6 |Roofing and Rain Water Goods

TOTAL FOR SECOND FLOOR CARRIED TO

KITCHEN BLOCK SUMMARY

K.B /83




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

BLOCK SUMMARY

GROUND FLOOR

FIRST FLOOR

SECOND FLOOR

3(B). KITCHEN, LAUNDRY AND ADMIN

TOTAL FOR KITCHEN, LAUNDRY AND
ADMIN BLOCK CARRIED TO BUILDERS
WORK SUMMARY

K.B /84




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. BUILDERS WORK

3(C). OUTPATIENT ABLUTION BLOCK

ELEMENT NO. 1. - SUBSTRUCTURES
(Provisional)

Excavations
A |Excavation for strip footing depth not

exceeding 1.5m deep 26 CM

Disposal
B |Cart away surplus excavated soil and damp as

11 CM
approved

C |Return, fill and ram selected material to make

15 CM
up levels as approved

Imported Filling
D |300 mm thick hardcore filling consolidated in

150mm layers and well watered. 14 SM

E [50mm stone dust blinding to surfaces of

hardcore filling 14 SM

F |1000 gauge polythene damp proof membrane 20 SM

G ["Gladiator" or other equal and approved anti-
termite insecticide to hardcore surface applied
in accordance with Manufacturer's written
instructions.

20 SM

50mm thick mass concrete 1:4:8 class

15/20 in blinding under:
H |Strip footing 17 SM

Insitu vibrated reinforced 1:2:4 class 20/20
I [Strip footing 4 CM

J [150mm thick floor bed 20 SM

Total carried to collection

0.AB /85




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Reinforcement

High tensile square twisted reinforcement

bars to BS 4461
A |10mm diameter bars 100 KG
B |8mm diameter bars 42 KG

Mesh fabric reinforcement to BS 4483 set in
concrete with 30mm side and end laps.

C |BRCRefA 142 weighing 2.22kg per sq metre 20 SM

Rough chisel dressed natural stone wall,

bedded and jointed in cement sand mortar,
reinforced with hoop iron at every

alternate course:-
D |200 mm thick 36 SM

Sawn formwork as described to:
E |Sides of Strip footing 11 SM

F |Edges of floor slab over 75mm but not 19 LM
exceeding 150mm high

Plinth finishes

G (12 mm thick cement: sand (1:3) plaster to
plinth

H |Three coats of bituminuos paint to plinth
surfaces.

Total carried to collection

Collection
From page 0.A.B / 95

From Above

TOTAL FOR SUBSTRUCTURES CARRIED TO
SUMMARY

0.AB /86




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 2 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (

1:2:4) as described to :-

Beams.

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all
necessary spacer blocks : ( Provisional ) :-

12mm diameter bars

8mm diameter bars

Sawn formwork as described to :-

Sides and soffits of beams

122

60

18

CM

KG

KG

SM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO SUMMARY

0.AB /87




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -3
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A |150 mm thick walling 60 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (150 mm thick walling 25 SM

Damp proofing

C [200mm wide Hesian based bituminous damp
proof course bedded in cement sand (1:3) 32 LM

Coping

D |300 x 50mm thick precast concrete (1:2:4)
coping, twice weathered and throated

TOTAL FOR WALLING CARRIED TO
SUMMARY

0O.AB /88




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
WINDOWS

Window cill

A [250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting 2 LM
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out 0of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

B [Window size 600 x 600mm high 3 NO.

6mm Thick obscure sheet glass to metal in
panes with putty;

C [Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres 1 SM
Painting and decorating
D |Prepare and apply two coats gloss oil paint to 2 SM

windows (both sides measured)

TOTAL FOR WINDOWS CARRIED TO
SUMMARY

0.AB /89




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
DOORS

Flush Doors

50mm thick mahogany veneered solid core
flush door with hardwood lipping; 1 no.
300mm high top fixed light in 6mm thick

clear glass
A [Door size 900 x 2400mm high 3 NO

Wrot cypress

B [200x50mm framing 18 LM
C [200x50mm transome 3 LM
D |20x50mm architraves 18 LM
E |20mm quadrant beading 18 LM

Supply and fix the following iron mongery
with matching screws

F |100 mm pressed steel butt hinges 5 PRS
G [2-lever mortice lock complete with furniture 3 NO
H |75mm tower bolt 3 NO
I |Rubber door stop 3 NO
Prime back of wood before fixing
J |Surfaces not exceeding 100 mm girth 36 LM
K |100-200 mm girth 21 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
L |General surfaces internally and externally 13 SM
M (Surfaces not exceeding 100 mm girth 36 LM
N |Surfaces exceeding 100 mm but not exceeding 21 M

200 mm girth

TOTAL FOR DOORS CARRIED TO SUMMARY

0.AB /90




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. -6
FINISHES

External Finishes

Wall Finishes
19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Columns, beams and walls
Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

32mm thick ditto to receive Non- slip ceramic
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal

and approved:
Non- slip ceramic tiles fixed on backing screed

(m/s)

Ceiling Finishes

Supply and fix 8mm thick suspended

chipboard ceiling affixed to timber
brandering (m.s) to_approval;

Ceiling; horizontal

Extra over for forming 600 x 600mm access
door trap

Supply and fix 75mm thick wrot cypress
cornice with 2 labours

Supply and fix 75 x 50mm thick sawn cypress
bearers; plugged

Supply and fix 50 x 50mm thick sawn cypress
brandering at 600mm centers both ways

60

14

14

14

40

40

38

SM

SM

SM

SM

NO

LM

LM

LM

Total carried to collection

0.AB /91




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

Painting and decorating

Prepare surfaces and apply 3 coats plastic
emulsion paint to rendered surfaces externally
Ditto to plastered walls internally

Ditto to soffits of suspended ceiling

Timber surfaces 100 - 200mm girth

61

65

61

60

65

14

40

SM

SM

SM

SM

SM

SM

LM

Total carried to collection

Collection
From page 0.A.B / 101

From Above

TOTAL FOR FINISHES CARRIED TO
SUMMARY

0.AB /92




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -7
ROOFING AND RAIN WATER GOODS

Sawn cypress; 2nd grade; well seasoned
and treated with approved wood

preservative; with and including all jointing
and connections (packing piece, bolts etc

ds necessary, in roof

The following in trusses and /or independe
nt members;

A (100 x 50mm timber rafters 20 LM
B |Ditto tie beam 16 LM
C [Ditto timber struts and ties 12 LM
D |75 x 50mm Purlins 19 LM

E 100 x 50mm Wall plate; fixed to concrete or
masonry with and including approved bolts at 11 LM
1000mm centres

F |200x25mm Wrought cypress fascia or barge
board

Roof Covering

Supply and fix 28 Gauge "ZAS" IT5 box-
profile and prepainted sheets laid with
94mm minimum side laps and 200mm
minimum end laps to steel purlins with and
including steel hook bolts with rubber

capping, washers and nuts all as per
Manufacturer's instructions

G [IT5 BP prepainted roofing sheets 19 SM

Total carried to collection

0.AB /93




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Rain water goods

24g Galvanised mild steel sheeting; all
welds ground smooth

200 x 150mm box gutter including soldered
joints in the running length fixed to fascia
board with and including brackets at approved
centers

Extra; for blocked ends with 75mm dia.outlet
100mm long

Extra; for 90 degree bends
75mm dia. rainwater downpipe fixed with and

including mild steel straps at 900mm centres,
plugged and screwed to wall

Extra; swanneck bend

Extra; horse shoe bend

Prepare and apply one approved etching
primer, one undercoat and two coats of

'CROWN SOLO' or other equal and approved

super gloss oil paint to:-

General surfaces of gutters and small pipes;
over 300mm girth external

Fascia surfaces over 200 but not exceeding
300mm girth

LM

NO

NO

LM

NO

NO

SM

LM

Total carried to collection

Collection
From page 0.A.B / 103

From Above

TOTAL FOR ROOFING AND RAIN WATER
DISPOSAL CARRIED TO FLOOR SUMMARY

O.AB /94




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT

3(C). OUTPATIENT ABLUTION BLOCK
SUMMARY

1 |Substructures

2 |R.C Superstructures

3 |Walling

4 |Windows

5 |Doors

6 |Finishes

7 |Roofing and Rain Water Disposal

TOTAL FOR OUTPATIENT ABLUTION
BLOCK CARRIED TO BUILDERS WORK
SUMMARY

0.AB /95




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. BUILDERS WORK

3(D). INPATIENT ABLUTION BLOCK

ELEMENT NO. 1. - SUBSTRUCTURES
(Provisional)

Excavations
A |Excavation for strip footing depth not

exceeding 1.5m deep 26 CM

Disposal
B |Cart away surplus excavated soil and damp as

11 CM
approved

C |Return, fill and ram selected material to make

15 CM
up levels as approved

Imported Filling
D |300 mm thick hardcore filling consolidated in

150mm layers and well watered. 14 SM

E [50mm stone dust blinding to surfaces of

hardcore filling 14 SM

F |1000 gauge polythene damp proof membrane 20 SM

G ["Gladiator" or other equal and approved anti-
termite insecticide to hardcore surface applied
in accordance with Manufacturer's written
instructions.

20 SM

50mm thick mass concrete 1:4:8 class

15/20 in blinding under:
H |Strip footing 17 SM

Insitu vibrated reinforced 1:2:4 class 20/20
I [Strip footing 4 CM

J [150mm thick floor bed 20 SM

Total carried to collection

I.LA.B /96




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Reinforcement

High tensile square twisted reinforcement

bars to BS 4461
A |10mm diameter bars 100 KG
B |8mm diameter bars 42 KG

Mesh fabric reinforcement to BS 4483 set in
concrete with 30mm side and end laps.

C |BRCRefA 142 weighing 2.22kg per sq metre 20 SM

Rough chisel dressed natural stone wall,

bedded and jointed in cement sand mortar,
reinforced with hoop iron at every

alternate course:-
D |200 mm thick 36 SM

Sawn formwork as described to:
E |Sides of Strip footing 11 SM

F |Edges of floor slab over 75mm but not 19 LM
exceeding 150mm high

Plinth finishes

G (12 mm thick cement: sand (1:3) plaster to
plinth

H |Three coats of bituminuos paint to plinth
surfaces.

Total carried to collection

Collection
From page .LA.B / 106

From Above

TOTAL FOR SUBSTRUCTURES CARRIED TO
SUMMARY

I.LAB /97




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 2 - R. C. SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (

1:2:4) as described to :-

Beams.

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all
necessary spacer blocks : ( Provisional ) :-

12mm diameter bars

8mm diameter bars

Sawn formwork as described to :-

Sides and soffits of beams

122

60

18

CM

KG

KG

SM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO SUMMARY

I.LA.B /98




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -3
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A |150 mm thick walling 60 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (150 mm thick walling 25 SM

Damp proofing

C [200mm wide Hesian based bituminous damp
proof course bedded in cement sand (1:3) 32 LM

Coping

D |300 x 50mm thick precast concrete (1:2:4)
coping, twice weathered and throated

TOTAL FOR WALLING CARRIED TO
SUMMARY

I.LAB /99




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
WINDOWS

Window cill

A [250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting 2 LM
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out 0of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

B [Window size 600 x 600mm high 3 NO.

6mm Thick obscure sheet glass to metal in
panes with putty;

C [Exceeding 0.10 sg. metres but not exceeding

0.5 sq. metres 1 SM
Painting and decorating
D |Prepare and apply two coats gloss oil paint to 2 SM

windows (both sides measured)

TOTAL FOR WINDOWS CARRIED TO
SUMMARY

I.LA.B /100




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
DOORS

Flush Doors

50mm thick mahogany veneered solid core
flush door with hardwood lipping; 1 no.
300mm high top fixed light in 6mm thick

clear glass
A [Door size 900 x 2400mm high 3 NO

Wrot cypress

B [200x50mm framing 18 LM
C [200x50mm transome 3 LM
D |20x50mm architraves 18 LM
E |20mm quadrant beading 18 LM

Supply and fix the following iron mongery
with matching screws

F |100 mm pressed steel butt hinges 5 PRS
G [2-lever mortice lock complete with furniture 3 NO
H |75mm tower bolt 3 NO
I |Rubber door stop 3 NO
Prime back of wood before fixing
J |Surfaces not exceeding 100 mm girth 36 LM
K |100-200 mm girth 21 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
L |General surfaces internally and externally 13 SM
M (Surfaces not exceeding 100 mm girth 36 LM
N |Surfaces exceeding 100 mm but not exceeding 21 M

200 mm girth

TOTAL FOR DOORS CARRIED TO SUMMARY

ILA.B /101




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. -6
FINISHES

External Finishes

Wall Finishes
19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Columns, beams and walls
Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

32mm thick ditto to receive Non- slip ceramic
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal

and approved:
Non- slip ceramic tiles fixed on backing screed

(m/s)

Ceiling Finishes

Supply and fix 8mm thick suspended

chipboard ceiling affixed to timber
brandering (m.s) to_approval;

Ceiling; horizontal

Extra over for forming 600 x 600mm access
door trap

Supply and fix 75mm thick wrot cypress
cornice with 2 labours

Supply and fix 75 x 50mm thick sawn cypress
bearers; plugged

Supply and fix 50 x 50mm thick sawn cypress
brandering at 600mm centers both ways

60

14

14

14

40

40

38

SM

SM

SM

SM

NO

LM

LM

LM

Total carried to collection

ILA.B /102




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

Painting and decorating

Prepare surfaces and apply 3 coats plastic
emulsion paint to rendered surfaces externally
Ditto to plastered walls internally

Ditto to soffits of suspended ceiling

Timber surfaces 100 - 200mm girth

61

65

61

60

65

14

40

SM

SM

SM

SM

SM

SM

LM

Total carried to collection

Collection
From page LAB /112

From Above

TOTAL FOR FINISHES CARRIED TO
SUMMARY

I.LA.B /103




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -7
ROOFING AND RAIN WATER GOODS

Sawn cypress; 2nd grade; well seasoned
and treated with approved wood

preservative; with and including all jointing
and connections (packing piece, bolts etc

ds necessary, in roof

The following in trusses and /or independe
nt members;

A (100 x 50mm timber rafters 20 LM
B |Ditto tie beam 16 LM
C [Ditto timber struts and ties 12 LM
D |75 x 50mm Purlins 19 LM

E 100 x 50mm Wall plate; fixed to concrete or
masonry with and including approved bolts at 11 LM
1000mm centres

F |200x25mm Wrought cypress fascia or barge
board

Roof Covering

Supply and fix 28 Gauge "ZAS" IT5 box-
profile and prepainted sheets laid with
94mm minimum side laps and 200mm
minimum end laps to steel purlins with and
including steel hook bolts with rubber

capping, washers and nuts all as per
Manufacturer's instructions

G [IT5 BP prepainted roofing sheets 19 SM

Total carried to collection

ILA.B /104




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Rain water goods

24g Galvanised mild steel sheeting; all
welds ground smooth

200 x 150mm box gutter including soldered
joints in the running length fixed to fascia
board with and including brackets at approved
centers

Extra; for blocked ends with 75mm dia.outlet
100mm long

Extra; for 90 degree bends
75mm dia. rainwater downpipe fixed with and

including mild steel straps at 900mm centres,
plugged and screwed to wall

Extra; swanneck bend

Extra; horse shoe bend

Prepare and apply one approved etching
primer, one undercoat and two coats of

'CROWN SOLO' or other equal and approved

super gloss oil paint to:-

General surfaces of gutters and small pipes;
over 300mm girth external

Fascia surfaces over 200 but not exceeding
300mm girth

LM

NO

NO

LM

NO

NO

SM

LM

Total carried to collection

Collection
From page LAB /114

From Above

TOTAL FOR ROOFING AND RAIN WATER
DISPOSAL CARRIED TO FLOOR SUMMARY

I.LA.B /105




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3(D). INPATIENT ABLUTION BLOCK
SUMMARY

1 Substructures

2 |R.C Superstructures

3 |Walling
4 |Windows
5 |Doors

6 |Finishes

7 |Roofing and Rain Water Disposal

TOTAL FOR INPATIENT ABLUTION BLOCK
CARRIED TO BUILDERS WORK SUMMARY

I.LA.B /106




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. BUILDERS WORK

3(E). SENTRY

ELEMENT NO. 1. - SUBSTRUCTURES
(Provisional)

Excavations
A |Excavation for strip footing depth not

exceeding 1.5m deep 13 CM

Disposal
B |Cart away surplus excavated soil and damp as

approved

C |Return, fill and ram selected material to make
up levels as approved

Imported Filling
D |300 mm thick hardcore filling consolidated in

150mm layers and well watered.

E [50mm stone dust blinding to surfaces of
hardcore filling

F 1000 gauge polythene damp proof membrane

G ["Gladiator" or other equal and approved anti-
termite insecticide to hardcore surface applied
in accordance with Manufacturer's written
instructions.

50mm thick mass concrete 1:4:8 class

15/20 in blinding under:
H |Strip footing 8 SM

Insitu vibrated reinforced 1:2:4 class 20/20
I [Strip footing 2 CM

J [150mm thick floor bed 8 SM

Total carried to collection

SEN /107




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Reinforcement

High tensile square twisted reinforcement

bars to BS 4461
A |10mm diameter bars 36 KG
B |8mm diameter bars 22 KG

Mesh fabric reinforcement to BS 4483 set in
concrete with 30mm side and end laps.

C |BRCRefA 142 weighing 2.22kg per sq metre

Rough chisel dressed natural stone wall,

bedded and jointed in cement sand mortar,
reinforced with hoop iron at every

alternate course:-
D (200 mm thick 17 SM

Sawn formwork as described to:
E |Sides of Strip footing 6 SM

F |Edges of floor slab over 75mm but not 12 LM
exceeding 150mm high

Plinth finishes

G (12 mm thick cement: sand (1:3) plaster to
plinth

H |Three coats of bituminuos paint to plinth
surfaces.

Total carried to collection

Collection
From page SEN / 117

From Above

TOTAL FOR SUBSTRUCTURES CARRIED TO
SUMMARY

SEN /108




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT
ELEMENT NO. 2 - R. C. SUPERSTRUCTURES :-
Vibrated Reinforced Concrete Class 20/20 (
1:2:4) as described to :-
A |Beams. 1 CM
B |150 mm thick suspended slab 8 SM
High Tensile Reinforcement Bars to B. S.
4461 including cutting, bending and all
necessary spacer blocks : ( Provisional ) :-
C |12mm diameter bars 62 KG
D |10mm diameter bars 128 KG
E |8mm diameter bars 28 KG
Sawn formwork as described to :-
F |Sides and soffits of beams 8 SM
G |Formwork to soffit of suspended slab 8 SM
J |Edgesofslab 75 mm - 150 mm girth 12 LM

TOTAL FOR R.C SUPERSTRUCTURES
CARRIED TO SUMMARY

SEN /109




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -3
WALLING

EXTERNAL WALLING

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

A |150 mm thick walling 34 SM

INTERNAL WALLING

Machine cut stone walling in Cement : Sand
(1:3 ) mortar and reinforced in with 20 mm

wide hoop irons in every alternate course

B (150 mm thick walling 5 SM

Damp proofing

C [200mm wide Hesian based bituminous damp
proof course bedded in cement sand (1:3) 14 LM

Coping

D |300 x 50mm thick precast concrete (1:2:4)

coping, twice weathered and throated 12 LM

TOTAL FOR WALLING CARRIED TO
SUMMARY

SEN /110




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 4
WINDOWS

Window cill

A [250x75mm Thick precast concrete window
cill weathered and throated, reinforced as
necessary, finished fair faced including hoisting 3 LM
and bedding in cement and sand (1:3) mortar

Supply and Fix the following Steel Casement
Windows including burglar proofing grills
made out 0of 40x25mm RHS for panes not
exceeding 300x300mm, complete with
opening accessories including bedding and
pointing around frames in cement mortar:-

B [Window size 1200 x 1500mm high 2 NO.

C |Window size 600 x 600mm high 1 NO.

6mm Thick obscure sheet glass to metal in
panes with putty;

D |Exceeding 0.10 sqg. metres but not exceeding

0.5 sq. metres 4 SM
Painting and decorating
E |Prepare and apply two coats gloss oil paint to 8 SM

windows (both sides measured)

TOTAL FOR WINDOWS CARRIED TO
SUMMARY

SEN /111




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. - 5
DOORS

Flush Doors

50mm thick mahogany veneered solid core
flush door with hardwood lipping; 1 no.
300mm high top fixed light in 6mm thick

clear glass
A [Door size 900 x 2400mm high 2 NO

Wrot cypress

B [200x50mm framing 12 LM
C [200x50mm transome 2 LM
D |20x50mm architraves 12 LM
E [20mm quadrant beading 12 LM

Supply and fix the following iron mongery
with matching screws

F |100 mm pressed steel butt hinges 3 PRS
G [2-lever mortice lock complete with furniture 2 NO
H |75mm tower bolt 2 NO
I |Rubber door stop 2 NO
Prime back of wood before fixing
J |Surfaces not exceeding 100 mm girth 24 LM
K |100-200 mm girth 14 LM
Knot, prime, stop and apply two undercoats
and one gloss oil paint coat to wood
L |General surfaces internally and externally 9 SM
M (Surfaces not exceeding 100 mm girth 24 LM
N |Surfaces exceeding 100 mm but not exceeding 14 M

200 mm girth

TOTAL FOR DOORS CARRIED TO SUMMARY

SEN /112




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -6
FINISHES

External Finishes

Wall Finishes

19 mm Thick cement and sand (1:4) render

finished with a wood float to:-
A |[Columns, beams and walls 50 SM

Internal Finishes

Floor Finishes

Cement and sand (1:4) screed to floor;

B |32mm thick ditto to receive Non- slip ceramic
. 16 SM
tiles (m/s)

300x300x8mm thick Coloured Ceramic

floor tiles as 'SA] CERAMICS' or other equal
and approved:

C |Non- slip ceramic tiles fixed on backing screed

16 SM
(m/s)

D 15. m'm thick x 150mm high ceramic tiles 23 LM
skirting

Ceiling Finishes

E [12mm thick lime plaster (1:2:9) steel trowelled

14 M
smooth to ceiling; horizontal 5

Total carried to collection

SEN /113




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Wall Finishes

15 mm Thick cement and sand (1:4) render

finished with a wood float to:-
Walls to receive wall tiles

12mm thick lime plaster (1:2:9) steel trowelled
smooth to walls

200 x 300 mm thick coloured ceramic wall

tiles; jointed and pointed with matching
cement mortar as described on:-

Rendered surfaces

Painting and decorating

Prepare surfaces and apply 3 coats plastic
emulsion paint to rendered surfaces externally

Ditto to plastered walls internally

Ditto to soffits of suspended ceiling

29

50

29

14

SM

SM

SM

SM

SM

SM

Total carried to collection

Collection
From page SEN / 123

From Above

TOTAL FOR FINISHES CARRIED TO
SUMMARY

SEN /114




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -7
RAIN WATER GOODS

24g Galvanised mild steel sheeting; all
welds ground smooth

A |75mm dia. rainwater downpipe fixed with and
including mild steel straps at 900mm centres, 3 LM
plugged and screwed to wall

B |Extra; swanneck bend 1 NO

C |Extra; horse shoe bend 1 NO

Prepare and apply one approved etching
primer, one undercoat and two coats of

'CROWN SOLO' or other equal and approved
super gloss oil paint to:-

D |General surfaces of gutters and small pipes;
over 300mm girth external

TOTAL FOR RAIN WATER DISPOSAL
CARRIED TO FLOOR SUMMARY

SEN /115




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3(E). SENTRY SUMMARY

1 |Substructures

2 |R.C Superstructures

3 |Walling
4 |Windows
5 [Doors

6 |Finishes

7 |Roofing and Rain Water Disposal

TOTAL FOR SENTRY CARRIED TO BUILDERS
WORK SUMMARY

SEN /116




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

3. BUILDERS WORK SUMMARY

3A |WARDS BLOCK

3B [KITCHEN, LAUNDRY AND ADMIN BLOCK

3C |OUTPATIENT ABLUTION BLOCK

3D |INPATIENT ABLUTION BLOCK

3E |SENTRY

TOTAL FOR BUILDERS WORK CARRIED TO
GRAND SUMMARY




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
4. EXTERNAL WORKS
4(A). DRIVEWAY AND PARKING
Excavations and Earthworks
A [Site clearance 1860 SM
B [Cutting down trees and uprooting of stumps 23 NO
(girth 600-900mm)
C |Bulk excavations not exceeding 1.5 m deep 2768 CM
D |Ditto 1.5-3.0 m deep 1970 CM
E |Ditto 3.0-4.5 m deep 1393 CM
F |Ditto 4.5-6.0 m deep 699 CM
G [Extra over excavation in rock 2092 CM
H |Load, Yvheel and cart away surplus excavated 6830 M
material
I |Trim and compact formation to correct 1030 SM
crossfalls
Sub-base:-
J |100mm thick approved murram fill watered 1030 Sm
and compacted in layers
K |150mm Thlck imported hardcore to raise 1030 Sm
levels consolidated well in layers
L |50m Thick stone dust or fine sand bed 1030 Sm
M [Herbicides to 'appr.oval a}pplled t.o the 1030 Sm
manufacturer's written instructions
Total carried to collection

D.p /118




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Concrete Paving Blocks

210 x 105 x 80mm thick heay duty paving
block minimum strength 35N/mm? laid on 50
mm thick sand bed (m/s) and joint filled with
sand and vibrated.

Kerbs

250 x 125mm Precast concrete class 20/20mm
half battered kerb, and 125 x 100mm channel
bedded, jointed and pointed in cement sand
(1:3) mortar on and including 450 x 100mm
thick mass concrete bed and 100 x 250mm
high haunching to back and all necessary
excavations and disposal

Ditto but curved to various radii

Storm Water Drainage
300 x 300mm thick shallow IBD laid on and

including concrete (1:3:6) base size 375 x
150mm

400mm wide mild steel grating

Landscaping
200mm Thick bed of approved red soil and
cow manure mix (1:3) including raking to tilth

Supply and store in approved condition, plant
and maintain approved grass at 150mm
centres both ways, water until well established
including cutting where required, replacing
diseased and dying grass and leave in good
condition

Dig approximately 600 x 600 x 500 mm deep holes
with straight vertical sides in a square shape with
crowned bottom to receive trees, and cart away
excess excavation

350mm Thick (Av.) backfilling with approved red
soil and cow manure mix (1:3)

Supply and plant straight and healthy tree
seedlings of approved species Min. height
1000mm

1030

80

20

77

24

150

150

20

20

40

Sm

Lm

Lm

Lm

Lm

Sm

Sm

Cm

Cm

No

Total carried to collection

D.P /119




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
Canopy
Excavations
A |Excavate pits for steel posts 6 No

Mass concrete (1:4:8)

B |Benching to posts 6 No

The following in framed steel work, primed

C |100mm dia.x 3mm thick CHS 24 Lm
D ([25x40 x3mm thick RHS 114 Lm
E |20x20x2mm SHS 140 Lm

Roof Covering

F |IT5 28 gauge prepainted sheets 200 Sm

Touch up primer, prepare and apply two
coats gloss oil paint

G |Metal surfaces 100-200mm girth 278 Lm

Total carried to collection

Collection
From page D.P / 127
From page D.P / 128

From Above

TOTAL FOR DRIVEWAY AND PARKING
CARRIED TO EXTERNAL WORKS SUMMARY

D.P /120




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY [UNIT RATE AMOUNT
4. EXTERNAL WORKS
4(B). PERIMETER WALL
SUBSTRUCTURES (PROVISIONAL)
Excavations and Earthworks
A |Excavate for strip foundation not exceeding
79 Cm
1.50 metres deep
B |Ditto Column Bases 121 Cm
C |Return, fill and ram selected excavated
. . 200 Cm
material around foundations.
50mm thick mass concrete 1:4:8 class
15/20 in blinding under:
D |Strip footing 53 Sm
E |Column bases 81 Sm
Insitu vibrated reinforced 1:2:4 class 20/20
F |Strip footing 11 Cm
G |Column bases 28 Cm
H |Columns 10 Cm
I Ground beam 5 Cm
Wall:-
J {200 mm rough dressed natural stone wall in
470 Sm
cement : sand mortar (1:3).
Sawn formwork as described to:
K |Sides of Strip footing 35 Sm
L [Ditto columns in foundations 100 Sm
M |Ditto ground beam 52 Sm
N [Edges of column bases 94 Sm

Total carried to collection

P.W /121




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

High yield Deformed reinforcement bars to BS

4461;
A |12mm diameter bars 2380 Kg
10mm diameter bars 220 Kg
C |8mm diameter bars 620 Kg

Expansion joints

D |25mm thick flexcell in expansion joint between
columns, 300mm wide including sealant 19 Lm

SUPERSTRUCTURES

Insitu vibrated reinforced 1:2:4 class 20/20

E |Columns 8 Cm

High yield Deformed reinforcement bars to BS

4461;
F |12mm diameter bars 740 Kg
G [8mm diameter bars 280 Kg

Sawn formwork as described to:

H [Sides of columns 81 SM

Expansion joints

I |25mm thick flexcell in expansion joint between
columns, 300mm wide including sealant 16 Lm

Wall:-

J] [200 mm fine dressed natural stone wall in

cement : sand mortar (1:3). 173 SM

Total carried to collection

P.W /122




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Coping
A [300 x 50mm thick precast concrete (1:2:4)

coping, twice weathered and throated 144 Lm

B [Precast concrete (1:2:4) column capping, twice
weathered and throated; Size 300 x 400 x 56 No
50mm

Expansion joints
C |25mm thick flexcell in expansion joint between
columns, 300mm wide including sealant 14 Lm

Mild steel grilles
D |Boundary wall mild steel grille built between

columns; consisting of 5 No. 25 x 25 x 3 mm
thick horizontal RHS bar spaced at 200mm c/c,
150mm above coping stone and 25 x25x3 mm| 130 SM
thick vertical SHS tubes with sharp pointed
ends at 200 mm c/c as per architects details.

Cement and sand (1:4)

E [Raked horizontal joints and flush pointing to

o 173 Sm
vertical joints

F |15mm thick to concrete/masonry surfaces 254 Sm

Fabricate, deliver and install the following

purpose made steel gates to Architects
details, primed before delivery with all
necessary ironmongery

G [Main Gate Size 6000 x 2100mm high 2 No
H |Pedestrian Gate Size 1200 x 2100mm high 2 No

Prepare and apply three coats first quality

external paint
I Rendered surfaces 254 Sm

J |Grilles surfaces 130 Sm

K [General gates surfaces 22 Sm

Total carried to collection

P.W /123




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Collection
From page P.W / 130
From page P.W / 131

From page P.W / 132

TOTAL FOR PERIMETER WALL CARRIED TO
EXTERNAL WORKS SUMMARY

P.W /124




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |[UNIT RATE AMOUNT

4. EXTERNAL WORKS
4(C). RETAINING WALL

Excavations and Earthworks
A |Excavate for retaining wall base not exceeding

1.50 metres deep 34 Cm

B |Cart away surplus excavated soil and damp as

23 CM
approved

C [Return, fill and ram selected excavated

. . 11 Cm
material around foundations.

50mm thick mass concrete 1:4:8 class

15/20 in blinding under:
D [Retaining wall base 42 Sm

Insitu vibrated reinforced 1:2:4 class 20/20
E |Retaining wall base 17 Cm
200 mm (Av.) Retaining wall 231 Cm

Sawn formwork as described to:
G |Sides of Retaining wall 462 Sm

H [Edges of Retaining wall base 43 Sm

High yield Deformed reinforcement bars to BS
4461;

I [12mm diameter bars 5288 Kg
Cement and sand (1:4)

J |15mm thick to concrete/masonry surfaces 462 Sm

Railing;

K |30x30x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS 52 Lm
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Prepare and apply three coats first quality

external paint
L |Rendered surfaces 462 Sm

M |Railing surfaces 63 Sm

TOTAL FOR RETAINING WALL CARRIED TO
EXTERNAL WORKS SUMMARY

R.W /125




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

4. EXTERNAL WORKS

4(D). RAMPS AND STEPS

ELEMENT NO. 1 - SUBSTRUCTURES

Excavations
A |Excavation for strip footing depth not

exceeding 1.5m deep 54 CM

Disposal
B [Cartaway surplus excavated soil and dump as

39 CM
approved

C |Return, fill and ram selected material to make

15 CM
up levels as approved

Imported Filling
D |300 mm thick hardcore filling consolidated in

150mm layers and well watered. 76 SM

E |50mm stone dust blinding to surfaces of

hardcore filling 76 SM

F 1000 gauge polythene damp proof membrane 76 SM

G ["Gladiator" or other equal and approved anti-
termite insecticide to hardcore surface applied
in accordance with Manufacturer's written
instructions.

76 SM

50mm thick mass concrete 1:4:8 class

15/20 in blinding under:
H |Strip footing 36 SM

Insitu vibrated reinforced 1:2:4 class 20/20
I |Strip footing 7 CM

J [150mm thick floor bed 76 SM
K ([Steps 5 CM

Total carried to collection

R.S /126




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Reinforcement

High tensile square twisted reinforcement

bars to BS 4461
A |10mm diameter bars 155 KG
B |8mm diameter bars 94 KG

Mesh fabric reinforcement to BS 4483 set in
concrete with 30mm side and end laps.

C |BRCRefA 142 weighing 2.22kg per sq metre 76 SM

Rough chisel dressed natural stone wall,

bedded and jointed in cement sand mortar,
reinforced with hoop iron at every

alternate course:-
D (200 mm thick 113 SM

Sawn formwork as described to:
E |Sides of Strip footing 24 SM

F |Edges of floor slab over 75mm but not

exceeding 150mm high 80 LM

Total carried to collection

Collection
From page R.S / 135

From Above

TOTAL FOR SUBSTRUCTURES CARRIED TO
SUMMARY

R.S /127




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. 2 - SUPERSTRUCTURES :-

Vibrated Reinforced Concrete Class 20/20 (
1:2:4) as described to :-

A |Beams. 3 CM

B |150 mm thick suspended slab 55 SM

High Tensile Reinforcement Bars to B. S.

4461 including cutting, bending and all
necessary spacer blocks : ( Provisional ) :-

C |12mm diameter bars 252 KG
D [10mm diameter bars 687 KG
E |8mm diameter bars 40 KG

Sawn formwork as described to :-

F [Sides and soffits of beams 31 SM
G [Formwork to soffit of suspended slab 55 SM
H |Edges of slab 75 mm - 150 mm girth 49 LM

Smooth dressed and approved natural
stone walling in Cement: Sand ((1:3)

mortar and reinforced in with 20 mm wide
hoop irons in every alternate course

I [150 mm thick walling 56 SM

Total carried to collection

R.S /128




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Roofing

Mass concrete (1:4:8)

Benching to posts

The following in framed steel work, primed

100mm dia. x 3mm thick CHS
25 x40 x 3mm thick RHS
20x 20 x 2mm SHS

Roof Covering

IT5 28 gauge prepainted sheets

Touch up primer, prepare and apply two
coats gloss oil paint

Metal surfaces 100-200mm girth

30

72

97

220

243

389

No

Lm

Lm

Lm

Sm

Lm

Total carried to collection

R.S /129




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Rain water goods

24g Galvanised mild steel sheeting; all
welds ground smooth

200 x 150mm box gutter including soldered
joints in the running length fixed to fascia
board with and including brackets at approved
centers

Extra; for blocked ends with 75mm dia.outlet
100mm long

Extra; for 90 degree bends
75mm dia. rainwater downpipe fixed with and

including mild steel straps at 900mm centres,
plugged and screwed to wall

Extra; swanneck bend

Extra; horse shoe bend

Prepare and apply one approved etching
primer, one undercoat and two coats of

'CROWN SOLO' or other equal and approved

super gloss oil paint to:-

General surfaces of gutters; over 300mm girth
external

Small pipes; external

44

36

153

LM

NO

NO

LM

NO

NO

SM

SM

Total carried to collection

Collection
From page R.S / 137
From page R.S / 138

From Above

TOTAL FOR SUPERSTRUCTURES CARRIED
TO SUMMARY

R.S /130




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

ELEMENT NO. -3
FINISHES

Steps/Ramp Finishes

A [12mm thick lime plaster (1:2:9) steel trowelled
smooth horizontal/sloping soffites of 55 SM
suspended landings/ramp

B |Ditto to masonry walls and beams 151 SM

Polished Terrazzo Paving

C |39mm thick (24 mm Thick Cement and sand
(1:4) backing screed and 15 mm Thick 131 SM
Polished terrazzo layer) to landing/ramp

D |Ditto to Risers of step 165mm high 40 LM
E |Ditto Treads of step 265mm wide 40 LM
Railing :-

A |30x30x 1200 mm solid SHS steel balusters
welded onto 40 x 3 mm thick flats top and
bottom including 50 mm diameter CHS 28 LM
moulded handrail welded to 40 x 3 mm thick
flats all to the Architect's details.

Touch up primer, prepare and apply two
coats gloss oil paint

B |Prepare and apply gloss paint to surfaces of

balustrading. 34 SM
Painting and decorating

G [Prepare surfaces and apply 3 coats plastic
emulsion paint to rendered surfaces externally 206 SM

TOTAL FOR FINISHES CARRIED TO
SUMMARY

RS /131




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY ([UNIT RATE AMOUNT
4(D). RAMPS AND STEPS SUMMARY
1 |Substructures
2 [Superstructures
3 |Finishes

TOTAL FOR RAMPS AND STEPS CARRIED TO

EXTERNAL WORKS SUMMARY

R.S /132




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

4. EXTERNAL WORKS

4(E). FOUL WATER DRAINAGE

Excavations and Earthworks

Excavate pipe trenches not exceeding 1500mm

deep from original ground level for 100mm
diameter drain pipe

Golden Brown UPVC drain; Class 41

100mm Diameter pipe laid on and including
150mm thick compacted murram base and
covered in selected excavated material

The following in Inspection chambers;
Overall size 900 x 750mm

Excavations

Excavate for manhole starting from ground
level not exceeding 1500mm deep including
backfilling, loading and carting away surplus
spoils

Plain concrete (1:3:6) as described in:-

150mm Thick base slab

Benching to bottom of manhole; size 450 x
600mm internally average 200m high sloped
off 30 degrees from horizontal including
forming main and branch channels finished

smooth channels and sloped top in cement and

sand (1:3)

148

148

13

Lm

Lm

Cm

Sm

No

Total carried to collection

F.W.D/133




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Smooth dressed and approved natural
stone walling in cement sand mortar (1:3):-

A |150mm Thick walls 22 Sm

B [12mm Thick cement and sand (1:4) rendering
with water proofing additive to walls of

manholes internally finished smooth with steel 22 Sm
trowel
C |Ditto to top and edges of manhole 22 Sm
Reinforced concrete mix (1:2:4) as describe
din:
D |150mm Thick suspended slab 9 Sm
E |BRC Ref A142 Reinforcement 9 Sm
F |Sawn formwork to soffites of suspended slab 9 Sm

G (450 x 600mm Medium duty rectangular
manhole cover and frame bedded in cement 13 No
sand mortar

Total carried to collection

Collection
From page FW.D / 142

From Above

TOTAL FOR FOUL WATER DRAINAGE
CARRIED TO EXTERNAL WORKS SUMMARY
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UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

4. EXTERNAL WORKS

4(F). ACCESS ROAD

Excavations and Earthworks

A [Remove top soil up to 200mm deep and

dispose as directed by the P.m >4 Cm
B [Excavation to formation of levels average 81 cm
depth of 300mm
C [Load and dispose off selected excavated
. . 88 Cm
materials away from site
D |Spread the remaining surplus excavated
. . . 47 Cm
materials on site as directed by P.m
E |Trim and compact formation to correct 270 Sm
crossfalls
Natural Gravel for Sub-base
F |Provide lay and compact 150mm thick natural
gravel (CBR>30%) for sub-base compacted to 41 Cm

95% M.D.D(AASHTO T180)

Handpacked Stone Base

G |Provide, lay and compact 200mm thick
approved handpacked stone base compacted 54 Cm
to engineer's satisfaction

Blinding

H |Provide and spread to hand packed stone
75mm thickstone dust ready to receive 270 Sm
medium duty P.C cabro blocks (ms)

Total carried to collection

AR/ 135




UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Precast Concrete cabro blocks

A [Supply, lay compact 80mm thick heavy duty
precast concrete cabro blocks with a 49

N/mm?2 cube crushing strength conforming to 270 Sm
Bs6717 part 1 of 1986 or K.B.s equipment

Kerbs & Channels

Excavation for kerbs

B [Excavate trench for 250x125mm p.c half
battered kerbs and 125x100mm channel and

accompanying 450x350mm bed and
haunch(m.s)

60 Lm

Installation of Kerbs and channels

C |Provide, lay and joint along the edge of the
road 250x125mm kerb and 125x100mm
channel, including 450x350mm concrete bed 60 Lm
and haunch (mix 1:3:6) and any necessary
form work

D |Ditto but curved to varying radii as on plan 5 Lm

Road marking

E ([Prepare and apply one undercoat and two
finishing coats of 1st quality grade long lasting
reflective road marker gloss oil paint, white in
colour as "crown" or any other equal and
approved to kerbs 200-300mm

60 Lm

F |Ditto but black in colour ditto. 60 Lm

G [Ditto but yellow paint to road surfaces of

Kerbs(m.s) 60 Lm

Total carried to collection
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UPGRADING OF DALLAS HEALTH CENTRE

ITEM DESCRIPTION QTY |UNIT RATE AMOUNT

Open storm water drain

A |Excavate trench for 450x225mm external
dimension pcc L.B.D not exceeding 0.7m

(average depth 0.45m) and cart away surplus 60 Lm
material
B ([Provide, lay and joint 450x225mm external 60 Lm

dimensions pcc ibd
C |Provide and fix in place Flake Graphite Cast
Iron Gratings Clear Opening to drain 450mm, 20 Lm

class F900 to BSEN 124:1994

D |100mm thick murram sub-base blinding well

watered and compacted 20 Sm
E |Culvertinstallation - 600mm with surround
including excavation and concrete headwall 27 Lm

construction

Total carried to collection

Collection
From page A.R / 144
From page AR / 145

From Above

TOTAL FOR ACCESS ROAD CARRIED TO
EXTERNAL WORKS SUMMARY

AR/137




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

4A

4B

4C

4D

4E

4F

4. EXTERNAL WORKS SUMMARY

DRIVEWAY AND PARKING

PERIMETER WALL

RETAINING WALL

RAMP AND STEPS

FOUL WATER DRAINAGE

ACCESS ROAD

TOTAL FOR EXTERNAL WORKS CARRIED
TO GRAND SUMMARY




UPGRADING OF DALLAS HEALTH CENTRE

ITEM

DESCRIPTION

UNIT

AMOUNT

PRIME COSTS & PROVISIONAL SUMS

PRIME COSTS

Prime Cost sums for works to be executed by
nominated subcontractors

Kenya Shillings Three Million, Five Hundred
Thousand (3,500,000.00) only for Electrical
Installations

Kenya Shillings Four Million (4,000,000.00) only
for Mechanical Installations

PROVISIONAL SUMS

The following provisional sums are to be
measured on completion and priced in

accordance with the rates contained in these

bills of quantities or prorata thereto or
deducted in whole if not required

Allow a provisional sum of Kshs 1,000,000.00
for Joinery Fixtures and Fittings

Allow a provisional sum of Kshs 200,000.00 for
Project Management

Allow a provisional sum of Kshs 2,000,000.00
for Contingencies to be expended as whole or

part with the authority of the client/financier.

ITEM

ITEM

ITEM

ITEM

ITEM

3,500,000.00

4,000,000.00

1,000,000.00

200,000.00

2,000,000.00

TOTAL FOR P.C. & PROVISIONAL SUMS CARRIED TO GRAND

SUMMARY

10,700,000.00

PS/139




UPGRADING OF DALLAS HEALTH CENTRE

MAIN SUMMARY

ITEM DESCRIPTION AMOUNT (KSHS)
1 PRELIMINARIES
2 BUILDERS WORKS
3 EXTERNAL WORKS
4 PROVISIONAL SUMS
SUB-TOTAL 01
Add: 16% VAT
TOTAL CARRIED TO FORM OF TENDER
AMOUNT IN WORD S . ..o ottt
NAME OF THE CONTRACTOR: ......cooooeieireeretrereeietseseseaetetseseaesessessaesessesesesesessentacsessessassessesesssesessencs o .
STAMP SIGN: ...

Prepared by:
Department of public works
P.O. Box 29- EMBU.
EMBU COUNTY
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NOTES

GENERAL

All dimenssions are in mm unless otherwise specified.
Drawing are not to scalled. only figured dimensions to be used

The contractor must check and verify all demensions before
commencement of any work.

CONSTRUCTION

All slab at ground level to be poured over 1000 guage polythene
sheet on 50mm thick murram blinding on hardcore.

All soil under slab around and under foundation to be poisoned
for termite control.

CIVIL

All soil on cut embarkment to be stablized. The slope not to
exceed the natural angle of repose

STRUCTURAL

All black cotton soil to be removed from all buildings and paved
surfaces

For all R.C work,refer to stuctural Engineer's details.

Depth of foundation to be detemined on site to S.E's aproval

All walls less than 150mm thick to be reinforced with hoop iron at
every alternate course.

All adjacent R.C. work and masonry walls to be tied with hoop iron
at every alternate course.

All plumbing and drainage to comply with relevant local authority
SVP denotes soil vent pipe to be provided at the head of the drainage
system

Drains pass beneath buildings & driveways to be encased in 150mm
concrete surround.

The storm drain pipes to comply with BS 556 specification.
All underground foul and waste drain pipes shall be uPVC to comply
with BS 5255.

All inspection chambers covers and framing shall be cast iron.

Minimum slope in the drains pipes to be 1 in 100

No chases will be allowed for pipes. Sleeves will be allowed with
written approval of structural Eng's. No cutting of concrete without
express approval of the Architect or structural Eng.

All testing of pipes must be completed before plastering.
All mechnical works must be co-odinated with electrical and any
conflict must be clarified be work begin.

FINISHES

All doors and windows to have parmanent ventilations(PV )

All floor finishes to be cement/sand screed unless otherwise
instructed
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