

Project Name/Title	Geographic Location (Latitude & Longitude)	Project Start Date	Expected Project Completion Date	Estimated Project Cost (Kshs.)	Project Status at the time of the Exercise (i.e Completed, Ongoing, Stalled)	% completion for ongoing/stalled projects
Dallas Ecde Centre Construction	Kirimari	2015	2016	1200000	completed	100%
Shauri Ecde Centre Construction	Kirimari	2016	2017	1000000	completed	100%
Old Stadium Ecde Centre Renovation	Kirimari	2015	2016	500000	completed	100%
Kathita Ecde Toilet Renovation	Kirimari	2015	2016	150000	completed	100%
Constuction Of Beauty Therapy Workshop At Kangaru Vtc	Kirimari	2019	2020	1000000	completed	100%
Embu County Ecde Centre (St.Michael	Kirimari	2018	2019	1200000	completed	100%
Construction Of County Ecde Centre - Kirimari Ward	Kirimari	2020	2021	1200000	completed	100%
Construction Of Model Classroom Phase 1 At County Ecde Centre And Fencing Of Dallas Ecde Centre (Construction Of Perimeter Wall)	Kirimari	2022	2023	2000000	completed	100%
Gakinduriri Ecde Centre Construction	Mbeti North	2016	2017	1000000	completed	100%
Gatondo Ecde Centre	Mbeti North	2018	2019	1200000	completed	100%
Renovation Of Iveche Ecde Centre		2019	2020	500000	completed	100%
St. Joseph Allamano Ecde Centre Construction		2020	2021	1200000	completed	100%
St. Andrews e Construction Ecde Centre		2016	2016	1000000		100%
Kithimu Vocational Training Centre Twin Workshop		2018	2019	3000000	completed	100%
Kithimu Vocational Training Centre Kitchen And Toilets		2018	2019	2500000	completed	100%
Kiandundu Ecde Centre 1st Class	Kiandundu	2017	2018	1200000	completed	100%
Purchase Of Furniture,Fixtures And Kitchen Ware At Kithimu Vtc		2017	2018	1000000	completed	100%
Supply And Delivery Of Masonry Equipment At Kithimu Vtc		2017	2018	1000000	completed	100%
Ithangawe Ecde Toilet Construction		2018	2019	350000	completed	100%
St Allomano Ecde Centre 2nd Class		2019	2020	1200000	completed	100%
Kiandundu Ecde Centre 2nd Class		2018	2019	1200000	completed	100%
Installation Of Water Tanks At Kithimu Vtc		2019	2020	700000	completed	100%
Construction Of Computer Workshop At Kithimu Vtc		2019	2020	1600000	completed	100%
Supply Of Computers And Accessories At Kithimu Vtc		2020	2021	1100000	completed	100%

Supply Of Computers At Kithimu Vtc		2020	2021	600000	completed	100%
Construction Of Classroom At Rukira Ecde Centre (Phase 1)		2022	2023	1200000	completed	100%
Construction Of Classroom At Rukira Ecde Centre (Phase 2)		2023	2024	1200000	completed	100%
Construction Of Classroom At Kithegi Ecde Centre (Phase 1)		2022	2023	1200000	completed	100%
Construction Of Classroom At Kithegi Ecde Centre (Phase 2)		2023	2024	1200000	completed	100%
Construction Of Classroom At Ithangawe Ecde Centre (Phase 1)		2022	2023	1200000	completed	100%
Construction Of Classroom At Ithangawe Ecde Centre (Phase 2)		2023	2024	1200000	completed	
Construction Of A Kitchen At Kithimu Ecde Centre		2022	2023	1200000	completed	
Excavation And Leveling Of Kithimu Pri Sch. Playground		2023	2024	1000000	completed	
Excavation And Leveling Of Kiandundu Pri Sch Playground		2023	2024	2000000	completed	
Mbuvori Ecde Centre Construction		2016	2017	1000000	completed	100%
Rugumu Ecde Centre Construction		2016	2017	1200000	completed	100%
Rutune Ecde Centre Construction		2016	2017	1200000	completed	100%
Ngerwe Ecde Centre Construction		2016	2017	400000	completed	
Ngerwe Ecde Toilet Construction		2016	2017	880000	completed	
Purchase Of Land For Ngerwe Ecde Centre		2017	2016	300000	completed	
Ngerwe Ecde Centre Compound Fencing		2017	2018	1550000	completed	
Muvandori Vocational Training Centre Twin Workshop		2017	2016	1500000	completed	
Purchase of Weaving Machines for Muvandori Vocational Training Centre		2017	2018	3000000	completed	
Kibugu voctional training center domitory		2018	2019	1200000	completed	
Kathangariri Ecde Centre Construction		2022	2023	1200000	completed	
Construction Of Classroom At St. Mark Ecde Centre		2022	2023	500000	completed	
Construction Of A Morden Kitchen At Ngerwe Ecde Centre		2023	2024	1200000	completed	
Renovations Of Classrooms At Nginda Ward(Gicheroriand Kathuniri Ecde Centre)		2016	2017	1000000	completed	
Kenga Ecde Centre Construction		2018	2019	1200000	completed	

Keria Ecde Centre Construction		2021	2022	1400000	completed	
Supply Of Furniture For Ecde		2016	2017	1000000	completed	
Igumo Ecde Centre Construction		2016	2017	1200000	completed	
Rung'ang'a Ecde Class Construction		2017	2018	5000000	completed	
Nembure Vocational Training Centre Dormitory		2017	2016	1500000	completed	
Nembure Vocational Training Centre Workshop		2016	2017	300000	completed	
Completion Of Gatinda Ecde Centre		2016	2017	2000000	completed	
Renovation Of Ngarari,Gichche,Kathuriri And Mwenendega Ecde Centre		2017	2018	2000000	completed	
Renovations Of Ecde Runyenjes Central (Gikuuri,Kagaari,Gitare And Kiarimui Ecde Centres)		2017	2018	100000	completed	
Purchase Of Furniture For Runyenjes Central Ecde Centres		2019	2020	1200000	completed	
Kigaa Ecde Centre Class Construction		20219	2020	1700000	completed	
Kigaa Ecde Centre Ablution Block		2018	2019	1000000	completed	
Renovation Of Gikuuri And Gichiche Ecde Centre 2nd Classes		2021	2022	1200000	completed	
Construction Of Classroom At Kathuriri Ecde Centre		2020	2021	1000000	completed	
Construction Of Kiarimui Ablution Block		2022	2023	1200000	completed	
Construction Of Classroom At Kiarimui Ecde Centre		2022	2023	1850000	completed	
Construction Of Ablution Block At Six Ecde Centres(Kigaa,Mwenendega,Gikuuri,Kagaari, Gitare And Ngarari)		2023	2024	1850000	completed	
Installation Of Biodigesters To Ablution Block At Six Ecde Centres(Kigaa,Mwenendega,Gikuuri,Kagaari, Gitare And Ngarari)		2016	2017	1000000	completed	
St Michael Karigiri Ecde Centre Construction		2016	2017	1000000	completed	
Iriari Ecde Centre Construction		2016	2017	1200000	completed	
Muganjuki Ecde Centre Construction		2016	2017	1200000	completed	
Kathare Ecde Centre Construction		2018	2019	1500000	completed	
Kavundori Ecde Centre Construction		2017	2018	1000000	completed	
Kivuria Ecde Centre Construction		2017	2018	1000000	completed	

Purchase Of Furniture For Kyeni North Ecde Centres		2018	2019	1200000	completed	
Kithare Ecde Centre Class Construction		2022	2013	1200000	completed	
Completion Of Kathageri Polytechnic Hall		2023	2014	1500000	completed	
Construction Of Hairdressing Wokshop At Kathageri Vtc		2022	2023	1800000	completed	
Supply And Delivery Of Vtc Institutional Appliances		2017	2018	1000000	completed	
Nyagari Ecde Centre Construction		2016	2017	1000000	completed	
Canon Herbert Ecde Centre Construction		2017	2018	1200000	completed	
Kinthithe 2 Ecde Centre Renovation And Construction Oftoilet Block		2017	2018	1200000	completed	
Karago Ecde Centre Construction		2017	2018	1500000	completed	
Kaveti Ecde Centre Construction And Toilet		2017	2018	1000000	completed	
Purchase Of Furniture For Kyeni South Ecde Centres		2018	2019	1000000	completed	
Nguyori Ecde Centre Class Construction		2018	2019	1200000	completed	
Mukuria Ecde Centre Class Construction		2019	2020	1200000	completed	
Karurumo Ecde Centre Class Construction		2019	2020	1500000	completed	
Kanginga Ecde Centre Class Construction		2019	2020	1800000	completed	
Kinthithe Ecde Centre Renovation (Phase 2)		2016	2017	1000000	completed	
Makengi Ecde Centre Construction		2016	2017	1200000	completed	
Karue Ecde Centre Construction		2016	2017	600000	completed	
Keruri Ecde Centre Construction 1st Class		2016	2017	700000	completed	
Kianjuki And Kianjokoma Ecde Centre Renovation		2018	2019	500000	completed	
Renovation Of Gicugu Ecde Centre		2018	2019	1200000	completed	
Keruri Ecde Centre Construction 2nd Class		2015	2016	1000000	completed	
Macumo Ecde Centre Construction		2016	2017	1200000	completed	
Kanduri Ecde Centre Construction		2016	2017	510000	completed	
Completion Of Matururi Ecde Centre		2016	2017	1200000	completed	
Completion Of Kathambaiconi Ecde Centre		2016	2017	650000	completed	

Completion Of Kangondi Ecde Centre		2016	2017	580000	completed	
Completion Of Kathugu Ecde Centre		2016	2017	800000	completed	
Completion Of Ngeniari Ecde Centre		2016	2017	580000	completed	
Completion Of Ndumari Ecde Centre		2016	2017	580000	completed	
Completion Of Kavuru Ecde Centre		2016	2017	650000	completed	
Completion Karumiri Ecde Centre		2018	2019	1200000	completed	
Ugweri And Gichera Ecde Centre Renovations		2018	2019	2400000	completed	
Kithunguthia Ecde Centre (2 Classrooms)		2018	2019	1000000	completed	
Purchase Of Furniture For Kagaari South Ecde Centres		2018	2019	1200000	completed	
Ena Ecde Centre Class Construction		2023	2024	1000000	completed	
Construction Of Ecde Classroom At Ugweri		2022	2023	1400000	completed	
Renovation Of Ecde Classroom At Nthagaiya Pri School		2015	2016	1000000	completed	
Thigingi Ecde Centre Construction		2016	2017	1200000	completed	
Kamugere Ecde Centre Construction		2016	2017	1000000	completed	
Purchase Of Kagaari North Ecde Furniture		2017	2017	1200000	completed	
Nduuri Ecde Centre Class Construction		2020	2021	500000	completed	
Construction Of Nduuri Vtc Offices		2020	2021	500000	completed	
Construction Of Toilet At Nduuri Vtc		2021	2021	1000000	completed	
Construction Of Workshop At Irangi Vtc Centre		2022	2023	4000000	completed	
Construction Of A Model Ecde Classroom At Kanja Ecde Centre		2022	2023	1000000	completed	
Renovation Of 2 Classes At Munyutu Ecde Centre		2022	2023	2500000	completed	
Renovation Of Ecde Classrooms At Muragari And Kathande Ecde Centres		2015	2016	1200000	completed	
Gatakari Ecde Centre Construction		2016	2017	1200000	completed	
Ndutori Ecde Centre Construction		2016	2017	1200000	completed	
Gatothia Ecde Centre Construction		2018	2019	1200000	completed	
Construction Of Ecde Classroom At Rwagori		2018	2019	1200000	completed	

Nguthi Ecde Centre Class Construction		2022	2023	1200000	completed	
Construction Of Classroom At Kathutheri Ecde Centre		2019	2020	1300000	completed	
Constuction Of Classroom ,Offices At Kirie Vtc		2020	2921	1200000	completed	
Construction Of Classroom At Kamukunga Ecde Centre		2020	2021	1200000	completed	
Construction Of Classroom At Itiira Ecde Centre		2020	2021	1200000	completed	
Construction Of Classroom At Kerwa Ecde Centre		2023	2024	2400000	completed	
Construction Of Classroom At Kagumo And Kandomba Ecde Centre		2015	2016	1200000	completed	
Witwa Ecde Centre Construction		2016	2017	1200000	completed	
Kanthenge Ecde Centre Construction & Furniture		2016	2017	1200000	completed	
Cianyri Ecde Centre Construction & Furniture		2018	2019	1200000	completed	
Mbingori Cede Centre Class Construction		2016	2017	1200000	completed	
Katheru Ecde Centre Construction		2016	2017	1200000	completed	
Ovarire Ecde Centre Construction		2015	2016	1200000	completed	
Kianjeru Ecde Centre Construction		2017	2018	1200000	completed	
Construction Of Ecde Classroom At Kianjoya		2015	2015	1200000	completed	
Construction Of Ecde Classroom At Kamarindo		2017	2017	1200000	completed	
Construction Of Ecde Classroom At Gachuriri		2017	2018	500000	completed	
Renovation Of Ecd Class At Itururi		2017	2018	1200000	completed	
Kamaua Ecde Centre Class Construction		2019	2019	1200000	completed	
Kiathambu Ecde Centre Class Construction		2019	2020	1200000	completed	
Karigiri Ecde Centre Class Construction		2019	2020	1200000	completed	
Mugwanjogu Centre Class Construction		2019	2020	1200000	completed	
Kanyuambora Centre Class Construction		2019	2020	800000	completed	
Mutieiguru Ecde Centre Construction(Phase 1		2020	2021	1200000	completed	

Construction Of Classroom At Kambungu Ecde Centre - Evurori Ward		2020	2021	1200000	completed	
Construction Of Classroom At Kathagutari Ecde Centre - Evurori Ward		2020	2021	1700000	completed	
Construction Of Mutiriaiguru Ecde Centres - Evurori Ward		2022	2023	1000000	completed	
Construction Of Kitchen At Gatatha And Kanyueri Ecde Centre		2022	2023	500000	completed	
Construction Of Toilets At Nthigirani Ecde Centre		2023	2024	2000000	completed	
Construction Of Kitchen At Kavengero/Itururi And Kuui Ecde Centres		2016	2017	1200000	completed	
Kikumini Ecde Centre Construction		2016	2017	1200000	completed	
Unyuani Ecde Centre Construction		2016	2017	1200000	completed	
Wakaria Ecde Centre Construction		2016	2017	1200000	completed	
Kaseveni Ecde Centre Construction		2016	2017	1200000	completed	
Kasioni Ecde Centre Construction		2016	2017	1200000	completed	
Iriaitune (Initially Wandigi Ecde Centre Construction (2016/2017)		2014	2015	1200000	completed	
Makawani (Initially Wandigi Ecde Centre Construction (2014/2015)		2016	2017	1200000	completed	
Nthingini Ecde Centre Construction		2017	2018	1200000	completed	
Construction Of Ecde Classroom At Kaseve Pry Sch.		2017	2018	1200000	completed	
Karuku Ecde Centre Construction		2017	2018	1200000	completed	
Kamweli Ecde Centre Construction		2018	2019	1200000	completed	
Construction Of Ecde Classroom At Malikini	Malikini	2018	2019	1200000	completed	
Kilia Ecde Centre Class Construction	Kilia	2017	2018	1200000	completed	
Kakindu Ecde Centre Class Construction		2019	2020	1200000	completed	
Wandigi Ecde Centre Class Construction		2015	2016	1200000	completed	
Aic Ndune Ecde Centre Construction	Mwea	2017	2018	1200000	completed	
Gatuanyaga Ecde Centre Construction		2015	2016	1200000	completed	
Kalisa Ecde Centre Construction		2017	2018	1200000	completed	
Gikuru Ecde Centre Construction		2017	2018	1200000	completed	
Kikulani Ecde Centre Construction		2017	2018	1000000	completed	
Construction Of Ecde Classroom At Muthiru Pry Sch.		2017	2018	1200000	completed	

Construction Of A Classroom At Mulukusi Ecde Centre		2017	2018	1200000	completed	
Construction Of Ecde Classroom At Kitololoni Centre		2017	2018	1200000	completed	
Kakawa Ecde Centre Class Construction		2018	2019	500000	completed	
Completion Of Muthiru Ecde Centre		2018	2019	1250000	completed	
Construction Of Makima Dormitory (Phase1)		2017	2018	1000000	completed	
Kamwimbi Ecde Centre Construction		2017	2018	1000000	completed	
Mutugu Ecde Centre Construction		2017	2018	1000000	completed	
Kabururi Ecde Centre Construction		2017	2018	1000000	completed	
Mathigameru Ecde Centre Construction		2017	2018	1200000	completed	
Nguthiru Ecde Centre Construction (Changed To Rugakori)		2017	2018	2400000	completed	
Construction Of Two (2) Ecde Classrooms At Yoder Karwigi Primary School		2017	2018	1200000	completed	
Construction Of Ecde Classroom At St. Joseph Pry Sch. (Mbeti South)		2017	2018	1200000	completed	
Construction Of Ecde Classroom At Kanyariri Pry Sch (Mbeti South Ward)		2017	2018	1200000	completed	
Construction Of Ecde Classroom At Kaninwanthiga Pry Sch.		2017	2018	1000000	completed	
Renovation Of Muraru Ecde 2 Classrooms		2018	2019	1200000	completed	
Kaweru Ecde Centre Class Construction		2018	2019	1200000	completed	
Rianguu Ecde Centre Class Construction		2028	2019	1200000	completed	
Construction Of Classroom At Kamunyange Ecde Centre		2019	2020	2000000	completed	
Constuction Of Kitchen And Dinning Hall At Munyori Vtc		2022	2023	1000000	completed	
Supply Of Furniture For Ecde		2017	2018	1200000	completed	
Kamwimbi Ecde Centre Construction		2015	2016	1200000	completed	
Mutugu Ecde Centre Construction		2018	2019	500000	completed	
Kabururi Ecde Centre Construction		2017	2018	700000	completed	
Mathigameru Ecde Centre Construction		2017	2018	700000	completed	

Nguthiru Ecde Centre Construction (Changed To Rugakori)		2018	2019	700000	completed	
Construction Of Two (2) Ecde Classrooms At Yoder Karwigi Primary School		2018	2019	2200000	completed	
Construction Of Ecde Classroom At St. Joseph Pry Sch. (Mbeti South)		2018	2019	1200000	completed	
Construction Of Ecde Classroom At Kanyariri Pry Sch (Mbeti South Ward)		2018	2019	1200000	completed	
Construction Of Ecde Classroom At Kaninwanthiga Pry Sch.		2019	2019	1200000	completed	
Renovation Of Muraru Ecde 2 Classrooms		2023	2024	1200000	completed	
Kaweru Ecde Centre Class Construction		2017	2018	1200000	completed	
Gatete Ecde Centre Construction		2017	2018	1200000	completed	
Kiambere Ecde Centre Construction		2017	2018	1200000	completed	
St. Mark Kiria Ecde Centre Construction		2017	2018	1200000	completed	
St. Kizito Ecde Centre Construction		2018	2019	1200000	completed	
Nyambori Ecde Centre Construction		2018	2019	1200000	completed	
Kanthenge Ecde Centre Construction		2018	2019	1200000	completed	
Karura Ecde Centre Construction		2018	2019	500000	completed	
Ikomenie Ecde Centre Completion		2019	2020	600000	completed	
Ntharawe Ecde Centre Completion		2019	2020	500000	completed	
Mariari Ecde Centre Completion		2019	2020	500000	completed	
Ngambari Ecde Centre Completion		2017	2018	1200000	completed	
Construction Of Ecde Classroom At Gwakarigu Centre		2017	2018	1200000	completed	
Construction Of A Classroom At Mutindwa Ecde Centre		2017	2018	2000000	completed	
Purchase Of Furniture For Kiambere Ecde Centres		2019	2020	1200000	completed	
Kiruriri Ecde Centre Class Construction		2018	2019	1200000	completed	
Rutumbi Ecde Centre Class Construction		2019	2020	1200000	completed	
Marimari Ecde Centre Class Construction		2023	2024	1200000	completed	
Construction Of Kerangi Ecde Centre						

