

PROJECT DETAILS						ROADS	
S/No	Project Name/Title	Project Description	Ward	Project Start Date	Expected Project Completion Date	Approved Project Cost	Project Status at the time of the Exercise (i.e Completed, Ongoing, Stalled)
1	Upgrading of roads to bitumen Standards of Runyenjes Town Exit 0.5km	Excavation, construction	Runyenjes	1/9/2025	30/6/2026	19,998,186	Ongoing
2	Upgrading of roads to bitumen Standards of Rwika Market Roads 0.7KM	Excavation, construction	Mbeti South	1/9/2025	30/6/2026	29,989,923	Ongoing
3	Upgrading of roads to bitumen Standards of Muchagori Tarmac Phase II 0.7 km	Excavation, construction	Mbeti South	1/9/2025	30/6/2026	29,693,640	Ongoing
4	Upgrading of roads to bitumen Standards of Siakago Market Road 0.5km	Excavation, construction	Nthawa	1/9/2025	30/6/2026	29,994,938	Ongoing

5	Upgrading of roads to bitumen Standards of Billionaire-Dallas, Rosteve-Woods, Bondeni-Minni Inn Roads – Phase I 0.6KM	Excavation, construction	Kirimari	1/9/2025	30/6/2026	36,437,690	Ongoing
6	Maintenance of existing Tarmac Lot 1 Muchagori Phase 1, Kamiu and Majimbo Roads 3KM	improvements of calverts for road drainage	Kirimari	1/9/2025	30/6/2026	5,000,000	Ongoing
7	Maintenance of existing Tarmac Lot Kivue Kithimu Roads- 1.2KM	improvements of calverts for road drainage	Kithimu	1/9/2025	30/6/2026	5,000,000	Ongoing
8	Manyatta Sub County KMTC Spring Valley	improvements of calverts for road drainage	Kirimari	1/9/2025	30/6/2026	3,995,272	Ongoing

9	Runyenjes Sub County Tarmac Ngarari Road	improvements of calverts for road drainage	runyenjes	1/9/2025	30/6/2026	3,969,439	Completed
10	Mbeere South Sub-County Mutuobare - Shauri Kiambere	improvements of calverts for road drainage	Kiambere	1/9/2025	30/6/2026	3,996,896	Completed
11	Mbeere North Sub County Kambindi Gitiburi Makunguru	improvements of calverts for road drainage	Mbeere South	1/9/2025	30/6/2026	4,000,000	Completed
12	Opening of Gravel Roads LOT 1 – Ena Factory Road - Kiringori - Runyenjes Central	improvements of calverts for road drainage	Runyenyes Centr	1/9/2025	30/6/2026	3,485,336	Ongoing
13	Opening of Gravel Roads LOT 2 – Gacagori Coffee Factory Kiamboa Kyeni South		Kyeni South	1/9/2025	30/6/2026	3,500,000	Completed

14	Ugweri Road_7, Ugweri Road_8 Ugweri Road_6 (3KM)	improvements of calverts for road drainage	Kagaari South	1/9/2025	30/6/2026	3,696,540	Completed
15	Kasafari - Karurumo (4.1KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,688,180	Ongoing
16	Kyeni - Kathari (3.91 KM)	improvements of calverts for road drainage	Kyeni	1/9/2025	30/6/2026	3,672,180	Completed
17	Gikuuri - Runyenjes Road_1, Gitare - Runyenjes Road_10 , Gitare - Runyenjes Road_5 (3.0 KM)	improvements of calverts for road drainage	Runyenyes Centr	1/9/2025	30/6/2026	3,679,770	Ongoing
18	Kathande Road 1. , Ndamunge Kiamuceru (3.2KM)	improvements of calverts for road drainage	kirimari	1/9/2025	30/6/2026	3,697,180	Completed
19	Kianjokoma - Kevote (3KM)	improvements of calverts for road drainage	Kirimari	1/9/2025	30/6/2026	3,691,580	Ongoing
20	Itabua - Embu Airstrip (3.75KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,700,540	Completed

21	Maintenance Of Kangethia Road_2, Nguviu-Kangethia Road (2.3 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,004,340	Ongoing
22	Kathangariri Kangethia, Kibugu-Karumire Pry Road (0.8 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	726,200	Completed
23	Rukira – Kivwe Police Station (5.99 KM)	improvements of calverts for road drainage	Mbeti south	1/9/2025	30/6/2026	3,686,070	Ongoing
24	Kirigi - Mutundori Road (1.85 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	2,159,940	Completed
25	Kirigi - Mutundori Road_ 2 (1 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,531,600	Completed
26	Rukira – Kivwe Police Station (5.99 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	2,001,200	Completed
27	Maintenance Of Njukiiri-Kangaru (1.4 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	2,480,780	Ongoing

28	Maintenance Of Muthigaini-Kathangari Road_1 (1.0 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,200,000	Completed
29	Michegethio - Siakago. Kamugu Ecd - Kamugu Ecd Road, Siakago Road_6 (4.9 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,670,890	Completed
30	Marurumo - Kaseve, Wango - Kaseve (6.7 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,670,300	Ongoing
31	Gangara Ndutori Primary School, Kevoe Gathanje (4.9 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,663,985	Completed
32	Kiumbu Ini Kangeta, Kiumbu Ini Kangeta (4.5 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,667,040	Completed

33	Iriamurai Catholic Church - Ack St Simon Of Cyrene Karie Church, Kabuguri - Gitaru (8.0 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,668,780	Completed
34	Kaseve - Mbondoni (7.2KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,676,880	Ongoing
35	Kauraciri - Kiambere (6.2 KM)	improvements of calverts for road drainage	Kiambere	1/9/2025	30/6/2026	3,676,110	Completed
36	Karuri - Ishiara (6.5 KM)	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,64,470	Completed
37	Ciambuğu replaced with Cianyi	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Completed
38	Mathingira Kenda-	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Completed
39	Rwika Junction-	improvements of calverts for road drainage	Mbeti South	1/9/2025	30/6/2026	700,000	Completed
40	Nthingini	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Completed

41	Kirimari	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
42	Gachuvirori	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
43	Isako Market-	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
44	Tende	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
45	Itonguri Dispensary-	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
46	Njorong'ari	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
47	Kathanje	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
48	Kathanjuri Dip-	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
49	Kathageri Market	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
50	Kanja Market-	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
51	Gichera Market	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing

52	Mbondoni	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
53	Kamiu-	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
54	Matiru-Gakui Junction	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
55	Minai Stage	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
56	Kagaari tarmac junction	improvements of calverts for road drainage		1/9/2025	30/6/2026	700,000	Ongoing
57	Installation of Community Markets Flood Lights - reallocated to pay pending bills	improvements of calverts for road drainage		1/9/2025	30/6/2026	5,000,000	Ongoing
58	Conversion Of 40 No. AC-Powered Flood Lights To Solar-Powered - reallocated to pay pending bills	improvements of calverts for road drainage		1/9/2025	30/6/2026	6,000,000	Ongoing

59	Maintenance Of 150 No. Street Lights	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,000,000	Ongoing
60	Conversion Of 30 No. AC-Powered Street Lights To Solar-Powered	improvements of calverts for road drainage		1/9/2025	30/6/2026	4,000,000	Ongoing
61	Grading And Murraming Of Kairuri-Catholic Road	grading and murraming of roads to improve the road surface		1/9/2025	30/6/2026	2,500,000	Ongoing
62	Grading And Murraming Of Kamama Road	grading and murraming of roads to improve the road surface		1/9/2025	30/6/2026	2,500,000	Ongoing
63	Grading And Murraming Kiriari Market Roads	grading and murraming of roads to improve the road surface		1/9/2025	30/6/2026	1,500,000	Ongoing
64	Land scapping, Drainage Fixing And Tilling Of ECDE Centres	opening of a road		1/9/2025	30/6/2026	1,000,000	Ongoing
65	Kiethiga Primary Kwa Mukururi Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing

66	Ngenge Main Road	improvements of calverts for road drainage	Mbeti south	1/9/2025	30/6/2026	2,000,000	Ongoing
67	Gatumu Mbirori Dagoreti Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,000,000	Ongoing
68	Igumo Catholic Gakui Road	improvements of calverts for road drainage	Kyeni south	1/9/2025	30/6/2026	2,000,000	Completed
69	Cereals Kavaruka Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,000,000	Completed
70	Kau Roads	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,000,000	Ongoing
71	Ikon Tunjenge Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,000,000	Ongoing
72	Kwa Gacuvi Kiandundu Primary Roads	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing
73	Kithegi ACK Kangone Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing
74	Ndatu ACK Allomano Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing
75	Grading And Murraming Of Kithimu-Kimangaru Road	grading and murraming of roads to improve the road surface	Kithimu	1/9/2025	30/6/2026	1,500,000	Ongoing

76	Grading And Murrarming Of Igumo-Kavaruka-Rukira Road	grading and murrarming of roads to improve the road surface	Mbeti south	1/9/2025	30/6/2026	1,500,000	Ongoing
77	Grading And Murrarming Of Kauguri Road	grading and murrarming of roads to improve the road surface		1/9/2025	30/6/2026	1,250,000	Ongoing
78	Maintenance Of Kibugu Location Roads	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing
79	Maintenance Of Nguviu Location Roads	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,000,000	Completed
80	Maintenance Of Kathambaiconi Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,250,000	Ongoing
81	Maintenance Of Kathangariri Roads	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing
82	Maintenance Of Macucari Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing
83	Maintenance Of Kiandari Road	improvements of calverts for road drainage		1/9/2025	30/6/2026	3,110,499	Ongoing

84	Grading And Murraming Of Karau Road			1/9/2025	30/6/2026	3,000,000	Completed
85	Grading And Murraming AIPCA Road			1/9/2025	30/6/2026	2,456,498	Completed
86	Opening, Grading And Murraming Of Ndururi And Kietheru Roads			1/9/2025	30/6/2026	2,500,000	Ongoing
87	Opening, Grading And Murraming Of Black Jack And Gicindano Roads			1/9/2025	30/6/2026	3,000,000	Ongoing
88	Opening, Grading And Murraming Of Makumbiri And Rututu Roads	opening of a road		1/9/2025	30/6/2026	2,000,000	Ongoing
89	Maintenance Of Roads (Kithunguru/ Dallas)	improvements of calverts for road drainage		1/9/2025	30/6/2026	1,500,000	Ongoing

90	Purchase Of Electricity Installations	opening of a road	Kirimari	1/9/2025	30/6/2026	1,000,000	Ongoing
91	Grading And Gravelling Of Karurina-Makathi Kingdom Road	opening of a road		1/9/2025	30/6/2026	3,000,000	Ongoing
92	Kwa Mutheri Road	improvements of culverts for road drainage		1/9/2025	30/6/2026	2,000,000	Ongoing
93	Kamukwego-Kithuki-Mundu Road	improvements of culverts for road drainage		1/9/2025	30/6/2026	2,999,987	Ongoing
94	Mt. Carmel To Don Bosco Road	improvements of culverts for road drainage		1/9/2025	30/6/2026	3,000,000	Ongoing
95	2025/2026						
96	Maintenance Of Tende-Kamiri-Kairungu-Nembure Road-Gaturi South	improvement and upgrading of roads	Gaturi South	7/15/2024	6/30/2025	3,998,462	Completed
97	Maintenance Of Kakawa-Muthilu Road-Makima	improvement and upgrading of roads	Makima	7/15/2024	6/30/2025	3,810,252	Completed

98	Conditional Additional Allocation For Maintenance Of County Roads From The Road Maintenance Levy Fund(RMLF)	improvement and upgrading of roads	County Wide	7/15/2024		203,318,655	
					6/30/2025		Ongoing
99	Upgrading To Bitumen Standards of Gikuuri-Nthagaiya Road	improvement and upgrading of roads	Runyenjes	7/15/2024		16,000,000	
					6/30/2025		Completed
100	Maintenance Of Existing County Tarmac Roads	improvement and upgrading of roads	County Wide	7/15/2024		5,000,000	
					6/30/2025		Completed
101	Upgrading To Bitumen Standards Of Runyenjes-Kigaa Phase 3	improvement and upgrading of roads	Runyenjes	7/15/2024		3,013,665	
					6/30/2025		Completed
102	Maintenance Of County Tarmac Roads	improvement and upgrading of roads	County Wide	7/15/2024		5,000,000	
					6/30/2025		Ongoing

103	Installation Of Culverts And Gabions On Various Roads- Evurore	installation of culverts for road drainage	Evurore	7/15/2024	6/30/2025	1,500,000	Completed
104	Construction Of Murao Kirigo Drift- Evurore	construction of a road drift crossing	Evurore	7/15/2024	6/30/2025	1,500,000	Ongoing
105	Maintenance Of Culverts/Drifts Of Kangungu Road- Kiambere	improvements of culverts for road drainage	Kiambere	7/15/2024	6/30/2025	1,000,000	Completed
106	Construction Of Urumathi Bridge- Nginda	construction of a bridge	Nginda	7/15/2024	6/30/2025	1,000,000	Completed
107	Construction Of Nyanjara Bridges(2) Bridge- Nginda	construction of a bridge	Nginda	7/15/2024	6/30/2025	800,000	Ongoing
108	Maintenance Of Flood Lights- Runyenjes Central	maintenance of floodlights at specific areas	Runyenjes Central	7/15/2024	6/30/2025	1,000,000	Ongoing
109	Construction Of Gabions- Makima	building gabions for erosion control	Makima	7/15/2024	6/30/2025	1,000,000	Completed

110	Construction Of Gitumbiri Drift-Mavuria	construction of a road drift crossing	Mavuria	7/15/2024	6/30/2025	1,500,000	Ongoing
111	Installation Of Electricity Power In Gakurungu-Mbeti North	installing an electricity supply system	Mbeti North	7/15/2024	6/30/2025	1,000,000	Ongoing
112	Construction Of Rupingazi South Ngariama Foot Bridge	construction of a foot bridge	Mbeti South	7/15/2024	6/30/2025	3,287,562	Completed
113	Construction Of Mang'ote Drift	construction of a road drift crossing	Mbeti South	7/15/2024	6/30/2025	1,384,600	Completed
114	Construction Of Siakago Bus park And Installation Of Culverts	construction of a bus park and calverts	Nthawa	7/15/2024	6/30/2025	3,500,000	Completed
115	Drilling Of Gituuri Borehole To A Solar Pump Powered System With A Raised 10,000 Liters Tank -Kiambere	drilling a borehole and installation of a solar powered water pump	Kiambere	7/15/2024	6/30/2025	3,000,000	Completed

116	Installation Of Culverts And Drifts In Muminji Ward	construction of a road drift crossing and installation of calverts	Muminji	7/15/2024	6/30/2025	3,999,576	Completed
117	Installation Of Culverts And Drifts And Repair Of Itiira-Karimari Road, Repair Of Thura Micegethiu Drift, Installation Of Culverts And Repair Of Kiogora Drifts In Muminji Ward	construction of a road drift crossing and installation of calverts	Muminji	7/15/2024	6/30/2025	2,799,498	Completed
118	Opening Up And Murraming Of Gititu - Kanyueri Road	murraming and opening of a road	Evurore	7/15/2024	6/30/2025	3,499,995	Ongoing
119	Construction Of Thuci- Kavengero-Kamwimbi Foot Bridge-Evurore	construction of a foot bridge	Evurore	7/15/2024	6/30/2025	4,000,000	Ongoing

120	Installation Of Power In Various Areas-Mbeti North	installing an electricity supply system	Mbeti North	7/15/2024	6/30/2025	2,100,000	Ongoing
121	Grading And Murraming Of Kariru Road-Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024	6/30/2025	2,000,000	Completed
122	Grading And Murraming Of Nyagari Road-Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024	6/30/2025	2,000,000	Completed
123	Grading And Murraming Of Serena-Kariru In Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024	6/30/2025	2,500,000	Completed
124	Maintenance Of Gatinda-Kanyoro-Muthuari Road In Runyenjes Central	improvement and upgrading of roads	Kagaari South	7/15/2024	6/30/2025	3,000,000	Ongoing

125	Maintenance Of Vyezinina PCEA-Muthatari-Kaunyuri Road In Mbeti North	improvement and upgrading of roads	Mbeti North	7/15/2024		3,000,000	Completed
					6/30/2025		
126	Opening, Grading And Murraming Of Mwalim Kiura Gachogo Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti north	7/15/2024		2,000,000	Ongoing
					6/30/2025		
127	Opening ,Grading, Murraming And Installation Of Culverts of Catholic-Kaunyuri Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti north	7/15/2024		2,000,000	Completed
					6/30/2025		
128	Grading And Murraming Of Kamiu-Murandi Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024		800,000	Completed
					6/30/2025		

129	Grading And Murraming Of Mikuuri-Kimuri Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	3,000,000	Completed
130	Grading And Murraming Of Kamiu-Makandamia Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	2,700,000	Completed
131	Grading And Murraming Of Ithara-Kwa Kimando-Mugoya Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	1,000,000	Completed
132	Grading And Murraming Of Kiereri-Kamukwega Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	2,700,000	Ongoing
133	Grading And Murraming Of Minyuamanjiri-Tujange Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	800,000	Completed

134	Grading And Murraming Of Njoka-Muyovoizo-Luka Kathumu Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024		800,000	
					6/30/2025		Ongoing
135	Grading And Murraming Of Mbovowe-Njuki-imwe Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024		1,500,000	
					6/30/2025		Ongoing
136	Grading And Murraming Of Mwana Wa Gitii-Kimangaru Road-Mbeti North	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024		1,800,000	
					6/30/2025		Completed
137	Backfilling Of Njumbiri-Kariari Road (Stone)-Mbeti North	filling and levelling excavated sections of a road	Mbeti North	7/15/2024		600,000	
					6/30/2025		Completed
138	Maintenance Of Kathi-Mugwe Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024		2,000,000	
					6/30/2025		Completed

139	Maintenance Of Kiamuringa-Kianguri Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024	6/30/2025	2,000,000	Completed
140	Maintenance Of Rwika-Kanzivu Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024	6/30/2025	2,000,000	Completed
141	Maintenance Of Munyori-Kamwimbi Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024	6/30/2025	2,000,000	Completed
142	Maintenance Of Mayors Palace-Rwika Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024	6/30/2025	2,000,000	Ongoing
143	Maintenance Of Rwika-Barnabas Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024	6/30/2025	1,000,000	Ongoing
144	Maintenance Of Kwa Mwafrika Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024	6/30/2025	1,000,000	Ongoing

145	Maintenance Of Gachoka Market And Meka Market Roads-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024		1,500,000	
					6/30/2025		Ongoing
146	Grading Of Roads-Mbeti South	grading and murraming of roads to improve the road surface	Mbeti South	7/15/2024		1,200,000	
					6/30/2025		Ongoing
147	Maintenance Of Mutwandu-Kamwimbi Road-Mbeti South	improvement and upgrading of roads	Mbeti South	7/15/2024		1,500,000	
					6/30/2025		Ongoing
148	Bush Clearing, Heavy Grading Of Roads-Kyeni South	clearing vegetation and levelling of roads using heavy machinery	Kyeni South	7/15/2024		2,700,000	
					6/30/2025		Ongoing
149	Grading And Gravelling Of Roads-Kyeni South	levelling the road surface and spreading gravel	Kyeni South	7/15/2024		2,500,000	
					6/30/2025		Completed
150	Grading, Opening And Gravelling Of Roads-Kyeni South	levelling the road surface and spreading gravel and opening of a road	Kyeni South	7/15/2024		1,800,000	
					6/30/2025		Ongoing

151	Grading And Gravelling Of Nduri-Gatiguru Road-Kyeni South	levelling the road surface and spreading gravel	Kyeni South	7/15/2024		1,000,000	Completed
152	Maintenance Of Mbugua-Kiamboa Road-Kyeni South	periodic repairs to keep existing road in their original condition	Kyeni South	7/15/2024		1,500,000	Ongoing
153	Opening, Dozing And Maintenance Of Roads-Evurore	periodic repairs to keep existing road in their original condition	Evurore	7/15/2024		4,300,000	Ongoing
154	Grading And Murraming Of Mbaraga Road-Evurore	grading and murraming of roads to improve the road surface	Evurore	7/15/2024		500,000	Ongoing
155	Maintenance Of Tarmac-Kwa Nyaga Misingiri Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024		1,700,000	Completed

156	Maintenance Of Kangunyi-Mtwapa Managia Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	2,700,000	Completed
157	Maintenance Of Gichera Catholic Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,250,000	Completed
158	Maintenance Of Chief Ndwiga Kabirori Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,400,000	Completed
159	Maintenance Of PCEA- Gichera - Church Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	650,000	Completed
160	Maintenance Of Down Town - Dispensary Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,200,000	Completed

161	Maintenance Of Tarmac Kanduri Primary School Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,200,000	Completed
162	Maintenance Of Tarmac Bidii Academy Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,000,000	Ongoing
163	Maintenance Of Kwa Mbuma-Mama Waithira Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	800,000	Completed
164	Maintenance Of Gichera Market Redeemed And Kwa Nthiga Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,600,000	Completed

165	Maintenance Of Muthanguri Kwa Kiruku Road-Kagaari South	periodic repairs to keep existing road in their original condition	Kagaari South	7/15/2024	6/30/2025	1,000,000	Ongoing
166	Grader For Maintenance Of Various Roads-Kiambere	periodic repairs to keep existing road in their original condition	Kiambere	7/15/2024	6/30/2025	3,000,000	Ongoing
167	Opening And Widening Of Various Roads-Kiambere	clearing new pathways and expanding road width	Kiambere	7/15/2024	6/30/2025	3,000,000	Completed
168	Grading And Murraming Of Kagumori Road-Gaturi South	grading and murraming of roads to improve the road surface	Gaturi South	7/15/2024	6/30/2025	3,000,000	Ongoing
169	Grading And Murraming Of Kwa Marigu-Tende Road-Gaturi South	grading and murraming of roads to improve the road surface	Gaturi South	7/15/2024	6/30/2025	2,000,000	Ongoing
170	Grading And Murraming Of Kwa Kamiri Road-Gaturi South	grading and murraming of roads to improve the road surface	Gaturi South	7/15/2024	6/30/2025	2,000,000	Ongoing

171	Maintenance Of Ntharawe-Kiangunguru-Thura Road(Mining Site)-Kiambere	periodic repairs to keep existing road in their original condition	Kiambere	7/15/2024		3,500,000	
					6/30/2025		Completed
172	Grading And Murraming Of Gikirima Road-Nginda	grading and murraming of roads to improve the road surface	Nginda	7/15/2024		2,000,000	
					6/30/2025		Completed
173	Grading And Murraming Of Kieni,Mukonoku And Mutuandu Roads-Nginda	grading and murraming of roads to improve the road surface	Nginda	7/15/2024		2,000,000	
					6/30/2025		Completed
174	Grading And Murraming Of Karimari Road-Nginda	grading and murraming of roads to improve the road surface	Nginda	7/15/2024		2,000,000	
					6/30/2025		Completed
175	Grading And Murraming Of Mwarage Road-Nginda	grading and murraming of roads to improve the road surface	Nginda	7/15/2024		1,000,000	
					6/30/2025		Completed
176	Grading And Murraming Of Kwa Ngano Road-Nginda	grading and murraming of roads to improve the road surface	Nginda	7/15/2024		1,800,000	
					6/30/2025		Ongoing

177	Maintenance, Dozing, Grading And Gravelling of Access Roads In Gichiche Sub Location- Runyenjes Central	periodic repairs to keep existing road in their original condition	Runyenjes Central	7/15/2024	6/30/2025	4,500,000	Completed
178	Maintenance, Dozing, Grading And Gravelling of Access Roads In Kigaa Sub Location- Runyenjes Central	periodic repairs to keep existing road in their original condition	Runyenjes Central	7/15/2024	6/30/2025	4,500,000	Completed
179	Grading of Access Roads -Runyenjes Central	grading and murraming of roads to improve the road surface	Runyenjes Central	7/15/2024	6/30/2025	1,000,000	Ongoing

180	Maintenance, Dozing, Grading And Graveling of Access Roads In Mwenendega Sub Location- Runyenjes Central	levelling the road surface and spreading gravel	Runyenjes Central	7/15/2024	6/30/2025	1,500,000	Ongoing
181	Maintenance Of Muthagere-Kiamagia Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,500,000	Completed
182	Maintenance Of Ruvutiri-Wkaimba Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,500,000	Completed
183	Maintenance Of Kibogi-Gicini/Nguueri Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,000,000	Completed
184	Maintenance Of Ngurueri ACK-Ngurueri Factory Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,000,000	Ongoing

185	Maintenance Of ACK-Kamugere Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,000,000	Ongoing
186	Maintenance Of Muchagori-Kathiiri Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	2,000,000	Completed
187	Maintenance Of Mirundi-Gichege Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	2,000,000	Completed
188	Maintenance Of Mirundi-Kiandathi Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,000,000	Completed
189	Maintenance Of Kwa Pasi-Karitiri Factory Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,500,000	Ongoing
190	Maintenance Of St.Mark Karue-Kirurumwe/Ngain dethia Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	3,000,000	Completed

191	Maintenance Of Gatitu-Kiengori/Kevote Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,000,000	Completed
192	Maintenance Of Kathigai-First Kenyan Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	1,000,000	Ongoing
193	Maintenance Of Kiriru-Gitongoro Road-Gaturi North	periodic repairs to keep existing road in their original condition	Gaturi North	7/15/2024	6/30/2025	2,000,000	Completed
194	Grading And Maintenance Of Various Roads-Nthawa	periodic repairs to keep existing road in their original condition	Nthawa	7/15/2024	6/30/2025	3,000,000	Completed
195	Dozing Of Various Roads-Nthawa	levelling the road surface and spreading gravel	Nthawa	7/15/2024	6/30/2025	3,000,000	Completed
196	Maintenance Of Mururiri-Kune Road-Nthawa	periodic repairs to keep existing road in their original condition	Nthawa	7/15/2024	6/30/2025	4,000,000	Ongoing
197	Hire Of Grader-Nthawa	Hire Of Grader	Nthawa	7/15/2024	6/30/2025	1,000,000	Ongoing

198	Opening/Semi Opening Of Roads-Muminji	opening of a road	Muminji	7/15/2024	6/30/2025	3,000,000	Completed
199	Grader For Road Maintenance-Muminji	periodic repairs to keep existing road in their original condition	Muminji	7/15/2024	6/30/2025	4,000,000	Completed
200	Maintenance Of Kathutheri,Itira Sec-Gatakari,Karambari Roads-Muminji	periodic repairs to keep existing road in their original condition	Muminji	7/15/2024	6/30/2025	3,300,000	Completed
201	Gabions And Repairs Of Kivue - Kivutiri Road-Muminji	building gabions for erosion control	Muminji	7/15/2024	6/30/2025	1,000,000	Completed
202	Installation Of Culverts, Drifts And Gravelling Of Ndune-Kalisa-Mbonzuki Road-Jufex Ltd	installation of calverts for road drainage	Muminji	7/15/2024	6/30/2025	4,000,753	Completed

203	Construction Of Upper Ntheuni Drift In Mwea Ward-Ekens Investments Limited	construction of a drift crossing	Mwea	7/15/2024	6/30/2025	1,999,440	Ongoing
204	Opening And Grading Of Makuti-Mwanyani-Muthilu Road-Makima	grading of roads to improve the road surface and opening of a road	Makima	7/15/2024	6/30/2025	2,000,000	Completed
205	Opening Of Various Roads(Dozers)-Makima	opening of a roads	Makima	7/15/2024	6/30/2025	4,500,000	Completed
206	Grading Of Various Roads(Graders)-Makima	grading of roads to improve the road surface and	Makima	7/15/2024	6/30/2025	2,500,000	Completed
207	Gravelling Of Katwanyaka-Malamuni Road-Makima	gravelling of a road	Makima	7/15/2024	6/30/2025	2,500,000	Completed
208	Grading And Murraming Of Various Roads At Mufu Town-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024	6/30/2025	2,000,000	Ongoing

209	Grading And Murraming Of Kathageri-Urati-Ivanguari Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024	6/30/2025	1,500,000	Completed
210	Grading And Murraming Of Kirege-Gakwegori Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024	6/30/2025	2,000,000	Completed
211	Grading And Murraming Of Muganjuki-Gatiguru Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024	6/30/2025	1,500,000	Completed
212	Grading, Murraming And Installation Of Culverts Of Kiaragana Forest,Kwa Engineer-Ngunguru Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024	6/30/2025	1,200,000	Completed

213	Grading, Murraming And Installation Of Culverts Of Mutira Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024		1,200,000	
					6/30/2025		Ongoing
214	Grading And Murraming Of Muvutiri Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024		1,300,000	
					6/30/2025		Completed
215	Grading, Murraming And Installation Of Gabions Of Kathari Road - Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024		2,800,000	
					6/30/2025		Ongoing
216	Grading, Murraming And Installation Of Culverts Of Kwa Mutema Road - Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024		2,500,000	
					6/30/2025		Ongoing

217	Grading And Murraming Of Canan-Kwa Njikoya Road-Kyeni North	grading and murraming of roads to improve the road surface	Kyeni North	7/15/2024	6/30/2025	1,100,000	Completed
218	Grading And Murraming Of Wakalia-Gitaraka Road-Mwea	grading and murraming of roads to improve the road surface	Mwea	7/15/2024	6/30/2025	2,000,000	Ongoing
219	Opening Of Kobil-Kamweli Road-Mwea	opening of a road	Mwea	7/15/2024	6/30/2025	2,000,000	Ongoing
220	Opening And Grading Of Wango-Kilia Road-Mwea	opening of a road	Mwea	7/15/2024	6/30/2025	2,500,000	Ongoing
221	Hire Of Dozer-Mwea	Hire Of dozer	Mwea	7/15/2024	6/30/2025	3,000,000	Ongoing
222	Opening Of ACK Karaba-Catholic Road-Mwea	opening of a road	Mwea	7/15/2024	6/30/2025	1,000,000	Ongoing
223	Grading And Murraming Of Kirigi Road-Ruguru Ngandori	grading of roads to improve the road surface and	Ruguru Ngandori	7/15/2024	6/30/2025	3,000,000	Ongoing

224	Grading And Murraming Of Mwenje Road- Ruguru Ngandori	gravelling of a road	Ruguru Ngandori	7/15/2024	6/30/2025	1,500,000	Ongoing
225	Grading And Murraming Of Kenga Road- Ruguru Ngandori	grading and murraming of roads to improve the road surface	Ruguru Ngandori	7/15/2024	6/30/2025	1,500,000	Ongoing
226	Grading And Murraming Of Kamviu Road- Ruguru Ngandori	grading and murraming of roads to improve the road surface	Ruguru Ngandori	7/15/2024	6/30/2025	2,000,000	Ongoing
227	Grading And Murraming Of Kairuri Bank Road- Ruguru Ngandori	grading and murraming of roads to improve the road surface	Ruguru Ngandori	7/15/2024	6/30/2025	1,000,000	Ongoing
228	Grading And Murraming Of Gakundu Road- Ruguru Ngandori	grading and murraming of roads to improve the road surface	Ruguru Ngandori	7/15/2024	6/30/2025	1,500,000	Completed
229	Maintenance Of Kithunguri Road- Ruguru Ngandori	periodic repairs to keep existing road in their original condition	Ruguru Ngandori	7/15/2024	6/30/2025	1,500,000	Completed

230	Grading And Murraming Of Keria-Ngumbuko Road-Ruguru Ngandori	grading and murraming of roads to improve the road surface	Ruguru Ngandori	7/15/2024	6/30/2025	1,000,000	Completed
231	Opening Of Various Roads-Mavuria	opening of a road	Mavuria	7/15/2024	6/30/2025	3,000,000	Completed
232	Grading Of Various Roads-Mavuria	grading and murraming of roads to improve the road surface	Mavuria	7/15/2024	6/30/2025	2,000,000	Completed
233	Grading And Murraming Of Rwamburi-Nyangwa Road-Mavuria	grading and murraming of roads to improve the road surface	Mavuria	7/15/2024	6/30/2025	2,000,000	Completed
234	Grading And Murraming Of Munathiri-Nguru Road-Mavuria	grading and murraming of roads to improve the road surface	Mavuria	7/15/2024	6/30/2025	2,000,000	Completed

235	Opening, Grading And Murramming Of Blue Valley Feeder Roads-Kirimari	grading and murraming of roads to improve the road surface	Kirimari	7/15/2024		4,000,000	Completed
					6/30/2025		
236	Opening, Grading And Murramming Of Dallas Bonanza Feeder Roads-Kirimari	grading and murraming of roads to improve the road surface	Kirimari	7/15/2024		4,000,000	Completed
					6/30/2025		
237	Maintenance Of Koimugo Feeder Roads-Kirimari	periodic repairs to keep existing road in their original condition	Kirimari	7/15/2024		2,000,000	Ongoing
					6/30/2025		
238	Maintenance Of Kithimu Kwa Amos Road-Kithimu	periodic repairs to keep existing road in their original condition	Kithimu	7/15/2024		3,500,000	Completed
					6/30/2025		
239	Opening Of Kau Kiangondi Kangara Road-Kithimu	opening of a road	Kithimu	7/15/2024		2,000,000	Completed
					6/30/2025		

240	Opening Of St. Francis Kwa Pascal Roads-Kithimu	opening of a road	Kithimu	7/15/2024	6/30/2025	2,000,000	Completed
241	Opening Of Kanjeru Wa Njagi-Kathungu Road-Kithimu	opening of a road	Kithimu	7/15/2024	6/30/2025	2,000,000	Completed
242	Opening Of Gitumbi-Tujenge And Gituri Roads-Kithimu	opening of a road	Kithimu	7/15/2024	6/30/2025	2,000,000	Completed
243	Maintenance Of Ndamuge Roads-Kagaari North	periodic repairs to keep existing road in their original condition	Kagaari North	7/15/2024	6/30/2025	2,000,000	Ongoing
244	Grading And Murraming Of Irimbari And Kirimiri Muthege Roads-Kagaari North	grading and murraming of roads to improve the road surface	Kagaari North	7/15/2024	6/30/2025	2,000,000	Completed

245	Maintenance And Murraming Of Kamugere Sub Location Roads- Kagaari North	periodic repairs to keep existing road in their original condition	Kagaari North	7/15/2024	6/30/2025	3,000,000	Completed
246	Maintenance And Murraming Of Thuguyari And Karadiri Road- Kagaari North	periodic repairs to keep existing road in their original condition	Kagaari North	7/15/2024	6/30/2025	2,500,000	Ongoing
247	Grading And Murraming Of Murara Kinyonga And Kiamucue Roads-Kagaari North	grading and murraming of roads to improve the road surface	Kagaari North	7/15/2024	6/30/2025	2,000,000	Ongoing
248	Grading And Murraming Of Gitare Roads- Nginda	grading and murraming of roads to improve the road surface	Nginda	7/15/2024	6/30/2025	2,000,000	Completed

249	Grading And Murraming Of Kathiakari-Gicugu Road	grading and murraming of roads to improve the road surface	Nginda	7/15/2024	6/30/2025	1,319,084	Completed
250	Maintenance Of Ngaari-Kianginduuri Road	periodic repairs to keep existing road in their original condition	Nginda	7/15/2024	6/30/2025	2,978,509	Completed
251	Construction Of Box Culvert At Kathangariri	installation of culverts for road drainage	Nginda	7/15/2024	6/30/2025	3,778,881	Completed
252	Gravelling Of Various Access Roads In Kirimari Ward	grading and murraming of roads to improve the road surface	Kirimari	7/15/2024	6/30/2025	1,996,742	Completed
253	Grading Of Roads In Kiambere	grading and murraming of roads to improve the road surface	Kiambere	7/15/2024	6/30/2025	1,995,722	Ongoing
254	Opening And Maintenance Of Katwanyaga-Kavengele Road	periodic repairs to keep existing road in their original condition	Makima	7/15/2024	6/30/2025	1,991,627	Completed

255	Maintenance Of Kangari Mbiruri Road	periodic repairs to keep existing road in their original condition	Runyenjes Central	7/15/2024	6/30/2025	1,990,281	Completed
256	Maintenance Of Ngomi Road	periodic repairs to keep existing road in their original condition	Runyenjes Central	7/15/2024	6/30/2025	1,986,947	Completed
257	Maintenance Of Murova-Njeruri Road	periodic repairs to keep existing road in their original condition	Kyeni North	7/15/2024	6/30/2025	1,985,427	Completed
258	Maintenance Of Gitaraka-Rwenze Road And Maintenance Of Kwa Kanawe-Kaseveni Road	periodic repairs to keep existing road in their original condition	Mwea	7/15/2024	6/30/2025	1,755,554	Completed
259	Rehabilitation Of Kinyago (Kagunga) Dumpsite	improvement and upgrading of roads	Kirimari	7/15/2024	6/30/2025	4,994,264	Completed
260	Maintenance Of Iriari-Ngururi Road In Kyeni North	periodic repairs to keep existing road in their original condition	Kyeni North	7/15/2024	6/30/2025	2,200,000	Completed

261	Maintenance Of Karurumo Catholic Road In Kyeni South	periodic repairs to keep existing road in their original condition	Kyeni South	7/15/2024	6/30/2025	2,200,000	Completed
262	Grading Of St.Kizito Primary School,Ikomenie Primary School And Kiruriri Primary School In Kiambere	grading and murraming of roads to improve the road surface	Kiambere	7/15/2024	6/30/2025	2,000,000	Ongoing
263	Maintenance Of Ngaragatiri B And Kiangungi Roads In Kagaari North	periodic repairs to keep existing road in their original condition	Kagaari North	7/15/2024	6/30/2025	2,200,000	Ongoing
264	Maintenance Of Kiang'ombe Road	periodic repairs to keep existing road in their original condition	Mbeti North	7/15/2024	6/30/2025	2,879,150	Completed
265	Grading And Murraming Of Catholic-Mugoya Road	grading and murraming of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	1,492,003	Completed

266	Grading And Murraming Of Gatunduri Kiringa Coffee Factory Road	grading and murraming of roads to improve the road surface	Gaturi North	7/15/2024		1,484,858	
					6/30/2025		Completed
267	Opening, Grading And Murraming Of Gicuvirori Road	opening of a road	Ruguru Ngandori	7/15/2024		1,182,103	
					6/30/2025		Completed
268	Grading And Murraming Of Ndwiga Muriuki Road in Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024		2,000,000	
					6/30/2025		Ongoing
269	Grading And Murraming Of Kamavindi Road in Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024		2,000,000	
					6/30/2025		Completed
270	Grading And Murraming Of Gakwegori-Ivinge Road in Mbeti North	grading and murraming of roads to improve the road surface	Ivinge Road in Mbeti north	7/15/2024		3,000,000	
					6/30/2025		Completed

271	Grading And Murraming Of Kianjuki-Kambo-Karuguri Road in Gaturi North	grading and murraming of roads to improve the road surface	Gaturi North	7/15/2024		3,000,000	
					6/30/2025		Completed
272	Grading And Murraming Of Gichagi-Salvation Army In Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024		2,000,000	
					6/30/2025		Ongoing
273	Grading And Murraming Of Mutiri In Kyeni South	grading and murraming of roads to improve the road surface	Kyeni South	7/15/2024		1,000,000	
					6/30/2025		Ongoing
274	Grading And Murraming Of Mugui-Cavairi Road In Kagaari North	grading and murraming of roads to improve the road surface	Kagaari North	7/15/2024		2,000,000	
					6/30/2025		Ongoing
275	Proposed Remodelling Nad Partitioning Of Moi Stadium VIP Lounge	renovation and partitioning of stadiums vip lounge	Kirimari	7/15/2024		19,000,000	
					6/30/2025		Completed
276	Solarization Of Biashara Street Embu CBD	installation of solar powered lighting	Kirimari	7/15/2024		2,000,000	
					6/30/2025		Ongoing

277	Solarization Of Miraa Market	installation of solar powered lighting	Kirimari	7/15/2024	6/30/2025	2,000,000	Ongoing
278	Equipping Of Culvert Workshop - Moulds	supplying moulds and tools for culverts workshop	Kirimari	7/15/2024	6/30/2025	1,500,000	Completed
279	Hire Of Grader- Muminji	hiring a grader for road maintenance	Muminji	7/15/2024	6/30/2025	2,000,000	Ongoing
280	Maintenance Of Ng'ongi Road- Kithimu	periodic repairs to keep existing road in their original condition	Kithimu	7/15/2024	6/30/2025	1,300,000	Completed
281	Opening Of Roads In Nthawa Ward- Nilcoco Ltd	opening of a road	Nthawa	7/15/2024	6/30/2025	3,990,040	Completed
282	Opening, Grading, Murraming And Installation Of Culverts At Kianjiru Hill Road	grading and murraming of roads to improve the road surface	Mbeti South	7/15/2024	6/30/2025	4,900,000	Ongoing

283	Maintenance Of Kwa Mwaniki - Nyaga Wa Loise - Kwa David Road (Gaturi South Ward)	periodic repairs to keep existing road in their original condition	Gaturi South	7/15/2024	6/30/2025	2,990,000	Completed
284	Maintenance Of Kiawanja Access Road(Gaturi South Ward)	periodic repairs to keep existing road in their original condition	Gaturi South	7/15/2024	6/30/2025	3,000,000	Completed
285	Maintenance Of Cianyikathitu Road(Nthawa Ward)	periodic repairs to keep existing road in their original condition	Nthawa	7/15/2024	6/30/2025	3,093,195	Completed
286	Grading And Gravelling Of Gwa Kihanya Road – (Mbeti North Ward)	grading and gravelling of roads to improve the road surface	Mbeti North	7/15/2024	6/30/2025	798,556	Completed
287	Construction Of Toilet At Siakago, Nthawa	building of a toilet facility	Nthawa	7/15/2024	6/30/2025	998,412	Ongoing
288	Maintenance Of Kariari-Gakima Road	repair and upkeep of an existing road	Nthawa	7/15/2024	6/30/2025	2,799,965	Completed

289	Maintenance Of Ndagari Road- (Ruguru Ngandori)- Tolerance Contractors	repair and upkeep of an existing road	Ruguru Ngandori	7/15/2024	6/30/2025	2,126,222	Completed
290	Grading And Murraming Of Kwa Meeten - Nthumo Road	levelling the road and spreading murrum on the surface	Makima	7/15/2024	6/30/2025	1,487,700	Completed
291	Opening , Grading And Gabions Kwa Alphonse-Wambua Ngoma- Kwa Kaitio Road (Makima Ward)	opening a road , grading the surface and constructions of gabions	Makima	7/15/2024	6/30/2025	1,699,806	Completed
292	Construction Of Upper Ngarira Drift (Mavuria Ward)	building a drift	Mavuria	7/15/2024	6/30/2025	1,998,100	Ongoing
293	Maintenance Of Kivoo Kigumo Road- Kyeni South Ward	repair and upkeep of an existing road	Kyeni South	7/15/2024	6/30/2025	2,299,004	Completed

294	Grading, Opening And Murraming Of Kiandongo And Mutinori, Murraming Of Mung'aru- Maciara Roads (Kagaari North Ward)	grading and murraming of roads to improve the road surface	Kagaari North	7/15/2024		2,497,480	
					6/30/2025		Completed
295	Renovation Of Offices For The Department Of Roads And Public Works	Renovation Of Offices For The Department Of Roads And Public Works	Kirimari	7/15/2024		4,117,405	
					6/30/2025		Completed
296	Opening, Grading And Murraming And Installation Of Culverts Of Kathiruri – Kamagambo (Kagaari North Ward)	installation of culverts, grading and murraming of roads to improve the road surface	Kagaari	7/15/2024		2,997,788	
					6/30/2025		Completed
297	Completion Of Gituuri Borehole, Kiambere	finalizing drilling and installation works of a borehole	Kiambere	7/15/2024		3,385,112	
					6/30/2025		Completed

298	Grading And Gravelling -Kianjokoma Kathimba Road -Lenisha Ltd Gaturi North Ward	levelling the road and spreading gravel on the surface	North	7/15/2024		3,495,544	
					6/30/2025		Completed
299	Bush Clearing, Heavy Grading And Gravelling – Kyeni South	clearing vegetation, grading the road and spreading gravel	Kyeni South	7/15/2024		3,999,657	
					6/30/2025		Completed
300	Opening, Widening, Grading And Gravelling Of Various Roads – Kyeni South	Opening, Widening, Grading And Gravelling Of roads	Kyeni South	7/15/2024		4,099,811	
					6/30/2025		Completed
301	Maintenance Of Roads In (Mavuria Ward)	repair and upkeep of an existing road	Mavuria	7/15/2024		4,491,810	
					6/30/2025		Ongoing
302	Construction Thura Foot Bridge	construction of a foot bridge	Nthawa	7/15/2024		9,503,811	
					6/30/2025		Ongoing

303	Installation Of Culverts And Drainage Of Kanja-Kagaari North Ward	installation of calverts for road drainage	Kagaari North	7/15/2024		1,998,239	
					6/30/2025		Completed
304	Grading And Murraming Of Kiregi Ngorweri Road, Grading And Murraming Of EAPC-Kiangungi-Gatumbi Market Road-(Kyeni North Ward)	levelling the road and spreading murrum on the surface	Kyeni North	7/15/2024		3,499,256	
					6/30/2025		Completed
305	Grading, Gravelling Of Munyuru-Kathugu Roads- (Nginda Ward)	grading and gravelling of roads to improve the road surface	Nginda	7/15/2024		3,799,592	
					6/30/2025		Completed
306	Hire Of Dozer -Mwea Ward	hiring of a dozer for road construction	Mwea	7/15/2024		3,994,460	
					6/30/2025		Completed

307	Maintenance Of Roads Ishiara/ Ndurumori/Kiang'ombe/ Kanyuombora Areas, Rock Blasting Of – (Kamumu Rwanjeru Road)- (Evurori Ward)	repair and upkeep of an existing road	Evurori	7/15/2024	6/30/2025	3,996,200	Completed
308	Murraming Of Roads (Karaba – Gitaraka And Malikini – Kilia Roads), Grading Of Roads (Karaba – Gitaraka And Malikini – Kilia Roads, Mwea	levelling the road and spreading murrum on the surface	Mwea	7/15/2024	6/30/2025	4,995,737	Completed

309	Fencing And Gate And Electrification Of Newsite Honey Processor - Kassim Investment	installation of a fence, gate and electricity at the honey processing facility	Kiambere	7/15/2024	6/30/2025	2,000,000	Completed
310	Construction Of Kithecu-Ndundani Bridge Makima	construction of a bridge	Makima	7/15/2024	6/30/2025	2,316,972	Completed
311	Maintenance Of Various Roads In Mavuria Ward (Gikiiro Road, Munyaka Road, Kavingori-Kabuguri Road)	repair and upkeep of an existing road	Mavuria	7/15/2024	6/30/2025	4,788,538	Completed
312	Construction Of A Foot Bridget at Mangote Ena River-Evurore	construction of a foot bridge	Evurore	7/15/2024	6/30/2025	3,995,736	Completed

313	Construction Of Ngarira Drift Phase I - DMN Civil Engineering Ltd	building a drift	Mavuria	7/15/2024	6/30/2025	1,992,930	Completed
314	Installation Of Culverts-Mbeti North	installation of calverts for road drainage	Mbeti North	7/15/2024	6/30/2025	1,500,000	Completed
315	Maintenance Of Nguthi Road	repair and upkeep of an existing road	Muminji	7/15/2024	6/30/2025	1,997,056	Ongoing
316	Maintenance Of Kivwe And Kivwe Gwagukenga Road	repair and upkeep of an existing road	Kithimu	7/15/2024	6/30/2025	1,493,266	Ongoing
317	Maintenance Of Gichiche – Kathera Road Runyenjes Central	repair and upkeep of an existing road	Runyenjes Central	7/15/2024	6/30/2025	4,929,500	Completed
318	Maintenance Of Gatinda Kiangucu Runyenjes Central	repair and upkeep of an existing road	Runyenjes Central	7/15/2024	6/30/2025	4,990,400	Completed
319	Maintenance Of Wendo Muthuari Runyenjes Central	repair and upkeep of an existing road	Runyenjes Central	7/15/2024	6/30/2025	2,986,800	Completed

320	Maintenance Of Ngeniari – Muthuari Bridge - Ishiara Tarmac Road Kagaari South	repair and upkeep of an existing road	Kagaari South	7/15/2024	6/30/2025	4,862,400	Completed
321	Maintenance Of Mutira Kathanjuri Road Gatari North	repair and upkeep of an existing road	Gatari North	7/15/2024	6/30/2025	2,935,400	Ongoing
322	Maintenance Of Makengi Kevote Road Junction To Keruri Road Gatari North	repair and upkeep of an existing road	Gatari North	7/15/2024	6/30/2025	2,885,500	Completed
323	Maintenance Of Iveche Road Mbeti North	repair and upkeep of an existing road	Mbeti North	7/15/2024	6/30/2025	5,000,000	Completed
324	Maintenance Of Kigari Road Ruguru Ngandori	repair and upkeep of an existing road	Ruguru Ngandori	7/15/2024	6/30/2025	1,700,000	Completed

325	Maintenance Of Mikimbi Rianjagi, Kiini Kimbugua Ruguru Ngandori	repair and upkeep of an existing road	Ruguru Ngandori	7/15/2024	6/30/2025	4,739,200	Completed
326	Maintenance Of Mukangu Kithangari And Mukangu Kirigi Seconday Road Ruguru Ngandori	repair and upkeep of an existing road	Ruguru Ngandori	7/15/2024	6/30/2025	4,609,400	Completed
327	Maintenance Of Mukangu Tea Buying Centre Flood Lights Ruguru Ngandori	servicing and repairing floodlights	Ruguru Ngandori	7/15/2024	6/30/2025	500,000	Ongoing
328	Construction Of Bridge Nginda	construction of a bridge	Ruguru Ngandori	7/15/2024	6/30/2025	5,000,000	Ongoing
329	Installation Of 2 NO. Flood Lights Nginda	installation of floodlights at specific areas	Ruguru Ngandori	7/15/2024	6/30/2025	1,000,000	Ongoing

330	Construction Of Muthanu Drift Nthawa	building a drift	Nthawa	7/15/2024	6/30/2025	5,000,000	Ongoing
331	Construction Of Kanyariri – Kigondore Drift Mbeti South	building a drift	Mbeti South	7/15/2024	6/30/2025	3,000,300	Completed
332	Maintenance of Karuku – Kwa Gitari – Kwa Kitonyi – Kwa Kisilu Road Mwea	repair and upkeep of an existing road	Mwea	7/15/2024	6/30/2025	4,973,750	Completed
333	Maintenance Of Makawani – Kamenju – P.I Road Mwea	repair and upkeep of an existing road	Mwea	7/15/2024	6/30/2025	4,972,300	Completed
334	Maintenance Of Irabari – Gatirari – Kanothi Road Mavuria	repair and upkeep of an existing road	Mavuria	7/15/2024	6/30/2025	2,754,100	Ongoing
335	Construction Of Ablution Block At Transporters Yard Kirimari	Construction Of Ablution Block At Transporters Yard	Kirimari	7/15/2024	6/30/2025	2,500,000	Completed

336	Construction Of Drainage At Transporters Yard Kirimari	building drainage system	Kirimari	7/15/2024	6/30/2025	2,500,000	Completed
337	Construction Of Drainage At Canan Market Kirimari	building drainage system	Kirimari	7/15/2024	6/30/2025	4,000,000	Ongoing
338	Maintenance Of Kathanjuri Slaughter Road Kyeni South	repair and upkeep of an existing road	Kyeni South	7/15/2024	6/30/2025	4,974,650	Completed
339	Maintenance Of Kanja Munyutu Road Kagaari North	repair and upkeep of an existing road	Kagaari North	7/15/2024	6/30/2025	5,000,000	Completed
340	Maintenance Of Ndamunge Road Kagaari North	repair and upkeep of an existing road	Kagaari North	7/15/2024	6/30/2025	4,992,100	Completed
341	Maintenance Of KCC Katharake Road Kagaari North	repair and upkeep of an existing road	Kagaari North	7/15/2024	6/30/2025	1,700,000	Completed

342	Maintenance Of Slaughter- Kiriga -Kavumbu Road Kyeni North	repair and upkeep of an existing road	Kyeni North	7/15/2024	6/30/2025	4,993,000	Completed
343	Maintenance Of Kathageri Polytechnic- Karundori Road Kyeni North	repair and upkeep of an existing road	Kyeni North	7/15/2024	6/30/2025	2,560,500	Completed
344	Maintenance Of Mufu - Gitumbi - Kaithege Road Kyeni North	repair and upkeep of an existing road	Kyeni North	7/15/2024	6/30/2025	3,500,000	Completed
345	Maintenance Of Rukira Access Roads Kithimu	repair and upkeep of an existing road	Kithimu	7/15/2024	6/30/2025	2,400,000	Completed
346	Maintenance Of Kithimu Market Roads Kithimu	repair and upkeep of an existing road	Kithimu	7/15/2024	6/30/2025	2,600,000	Completed

347	Maintenance Of Muthanjuki Itumbi Road Drainage Kithimu	repair and upkeep of an existing road	Kithimu	7/15/2024	6/30/2025	3,400,000	Completed
348	Maintenance Of Tende – Kairuri – Kairungu – Nemburi Road Gatari South	repair and upkeep of an existing road	Gatari South	7/15/2024	6/30/2025	5,000,000	Completed
349	Maintenance Of Matiru Road Ruguru Ngandori	repair and upkeep of an existing road	Ruguru Ngandori	7/15/2024	6/30/2025	3,000,000	Completed
350	Maintenance Of Gicherori-Kiori-Nthunguri Road Nginda	repair and upkeep of an existing road	Nginda	7/15/2024	6/30/2025	4,000,000	Completed
351	Maintenance Of Kamumu – Gacuriri – Ngunyumu – Ovarire Road Evurore	repair and upkeep of an existing road	Evurore	7/15/2024	6/30/2025	4,994,700	Ongoing

352	Maintenance Of Kwa Purity – Gitiburi – Kwanduambogo – Kagaari Road Nthawa	repair and upkeep of an existing road	Nthawa	7/15/2024	6/30/2025	4,996,700	Ongoing
353	Maintenance Of Jacksolo – Michegethio Road Muminji	repair and upkeep of an existing road	Muminji	7/15/2024	6/30/2025	4,997,900	Completed
354	Maintenance Of Ndune – Makuti – Mulukusi Road Makima	repair and upkeep of an existing road	Makima	7/15/2024	6/30/2025	3,794,360	Completed
355	Maintenance Of Muthilu - Kakawa Makima	repair and upkeep of an existing road	Makima	7/15/2024	6/30/2025	3,813,964	Ongoing
356	Construction Of Ciangoga Drift Kiambere	building a drift	Kiambere	7/15/2024	6/30/2025	5,000,000	Ongoing

357	Maintenance Of Kaninwanthiga – Kiamakumi Road Mbeti South	repair and upkeep of an existing road	Mbeti South	7/15/2024		1,999,800	Completed
358	Maintenance Of Rwamburi - Kanjari Road Mavuria	repair and upkeep of an existing road	Mavuria	7/15/2024		2,244,300	Ongoing
359	Maintenance Of Gatoori Feeder Roads Kirimari	repair and upkeep of an existing road	Kirimari	7/15/2024		5,000,000	Completed
360	2024/2025						
361	INFRASTRUCTURE						
362	Construction Of Perimeter Wall, Gate And Landscaping in Former County Treasurer’s House	Excavation, brick laying and gate installation	Kirimari	1/9/2023	30/6/2024	4,500,000	Complete

363	Paving, Parking Shed, Access And Interiors Of Former County Treasurer's House	Design, marking	Kirimari	1/9/2023	30/6/2024	4,500,000	Complete
364	Upgrading To Bitumen Standards of Mukuuri Kanja Road -Phase 3	Design, marking	Kagaari North	1/9/2023	30/6/2024	6,625,464	Complete
365	Construction Of Thura Bridge	excavtion, construction and installation of the bridge	Muminji	1/9/2023	30/6/2024	10,000,000	Ongoing
366	Kanthangariri-Muvandori Road, Nginda	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/9/2023	30/6/2024	3,000,000	Complete
367	Gasiigi-Keria And Ngimari-Matiru Road, Ruguru Ngandori	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/9/2023	30/6/2024	3,000,000	Complete

368	Macarero-Rianjeru Airstrip-Father Kiri Road, Mbeti Nourth	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/9/2023	30/6/2024	3,000,000	Complete
369	Majengo and Old Stadium Access Roads, Kirimari	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/9/2023	30/6/2024	3,000,000	Complete
370	Newsite-Ndithiri-Njigi Road, Kiambere	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	1/9/2023	30/6/2024	3,000,000	Complete
371	Munyaka Road, Mavuria	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	1/9/2023	30/6/2024	3,000,000	Complete
372	Iriatune-Kikumini-Gitaraka Road, Mwea	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/9/2023	30/6/2024	3,000,000	Complete
373	Kageri-Kavachi-Michegethiu Road, Nthawa	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/9/2023	30/6/2024	3,000,000	Complete
374	Repair Of Kiogora Drift, Muminji	excavtion, construction and installation of the bridge	Muminji	1/9/2023	30/6/2024	3,000,000	Complete

375	Snake Road, Evurore	Resurfacing, cleaning, grass cutting and debris clearing	Evurore	1/9/2023	30/6/2024	3,000,000	Ongoing
376	KCC-Kangethiri Road, Runyenjes Central	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	1/9/2023	30/6/2024	3,000,000	Complete
377	Slaughter- Kivumbu- Kiangungi Road, Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/9/2023	30/6/2024	3,000,000	Ongoing
378	Kathunguri- Karurumo Road, Kyeni South	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/9/2023	30/6/2024	3,000,000	Complete
379	Mbuinjeru- Gaikama-Mairori Road, Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	3,000,000	Complete
380	Managaia- Salvation Army- Kavuru Road, Kagaari South	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/9/2023	30/6/2024	3,000,000	Complete

381	Muchagori-Makengi Road, Gaturi North	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/9/2023	30/6/2024	3,000,000	Complete
382	Maintainance Of Classic-Kanginga Road, Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/9/2023	30/6/2024	3,000,000	Complete
383	Dubai Micaranda Road, Gaturi South	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	1/9/2023	30/6/2024	3,000,000	Complete
384	Maintenance of Makima-KWS-Kwa Mutundu Junction Road, Makima	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/9/2023	30/6/2024	3,000,000	Complete
385	Maintenance and Storm Water Drainange Works of Karundori-Kiangungi Road-Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/9/2023	30/6/2024	3,000,000	Complete
386	Installation Of Floodlight at Kathiga Ka Nyonga In Kiambere	Site assessment, mounting structures and installation of flood lights	Kiambere	1/9/2023	30/6/2024	500,000	Complete

387	Installation Of Floodlight at Karura Market In Kiambere	Site assessment, mounting structures and installation of flood lights	Kiambere	1/9/2023	30/6/2024	500,000	Complete
388	Installation Of street Lights At Gatunduri, Rung'a ng'a and Dubai-Gaturi South	Site assessment, mounting structures and installation of flood lights	Gaturi South	1/9/2023	30/6/2024	1,998,494	Complete
389	Construction Of Drifts and Culverts In Evurore	Site preparation, excavation and installation	Evurore	1/9/2023	30/6/2024	2,498,988	Complete
390	Construction Of Ena River Foot Bridge In Evurore	Excavation, construction and installation	Evurore	1/9/2023	30/6/2024	3,999,680	Complete
391	Installation Of Streetlights At Gatunduri And Kivue-Phase 2 - Gaturi South	Site assessment, mounting structures and installation of flood lights	Gaturi South	1/9/2023	30/6/2024	1,000,000	Ongoing
392	Installation Of Culverts - Gaturi South	Site survey, excavation, installation and construction	Gaturi South	1/9/2023	30/6/2024	1,000,000	Complete

393	Construction Of Drifts And Culverts-Evurore	Site preparation, excavation and installation	Evurore	1/9/2023	30/6/2024	2,500,000	Complete
394	Installation Of Culverts-Mbeti North	Site survey, excavation, installation and construction	Mbeti North	1/9/2023	30/6/2024	1,500,000	Ongoing
395	Construction Of Drifts And Culverts At Kiangeni-Musingini-Makima	Site preparation, excavation and installation	Makima	1/9/2023	30/6/2024	2,000,000	Complete
396	Installation Of Culverts And Gabbions-Nthawa	Site survey, excavation, installation and construction	Nthawa	1/9/2023	30/6/2024	3,000,000	Complete
397	Construction Of Kiritiri Drift-Mavuria	Site preparation, excavation and installation	Mavuria	1/9/2023	30/6/2024	1,500,000	Complete
398	Construction Of Upper Nagrira Drift-Mavuria	Site preparation, excavation and installation	Mavuria	1/9/2023	30/6/2024	2,000,000	Ongoing
399	Installation Of Culverts For Drainage System-Kagaari South	Site survey, excavation, installation and construction	Kagaari South	1/9/2023	30/6/2024	1,300,000	Complete

400	Rehabilitation Of Gwacabania Borehole To a Solar Powered Pump System-Kiambere	Cleaning, desilting and repair	Kiambere	1/9/2023	30/6/2024	2,000,000	Complete
401	Fencing Of The Stadium Entrance Open Area	Digging, pivot palcing, filling and chainlink installation	Kirimari	1/9/2023	30/6/2024	799,000	Complete
402	Repair Of Ciakarungu Drift,Repair Of Kiringa Drift,Karimari Itira Drift,Spot Murrarming Of Kivue Base And Repair Of Kandonba(Culverts) Roads	excavtion, construction and installation of the bridge	Kithimu	1/9/2023	30/6/2024	3,000,000	Complete
403	Installation Of Culverts-Mwea	Site survey, excavation, installation and construction	Mwea	1/9/2023	30/6/2024	1,000,000	Complete

404	Installation Of Gabbions And Culverts-Nthawa	Site survey, excavation, installation and construction	Nthawa	1/9/2023	30/6/2024	1,500,000	Complete
405	Construction Of A Toilet At Siakago Market-Nthawa	Digging, installation, brick laying	Nthawa	1/9/2023	30/6/2024	1,000,000	Ongoing
406	Construction Of A Foot Bridget at Mangote Ena River-Evurore	Site preparation, excavation and installation	Evurore	1/9/2023	30/6/2024	4,000,000	Ongoing
407	Maintenance Of Embu Town Roads L2	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/9/2023	30/6/2024	4,549,900	Complete
408	Maintenance Of Embu Town Roads L3	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/9/2023	30/6/2024	4,199,900	Complete
409	Maintenance Of Embu Town Roads L1	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/9/2023	30/6/2024	3,797,608	Complete
410	Maintenance Of Ndune Shrine Access Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/9/2023	30/6/2024	5,000,000	Complete

411	Maintenance Of Kanja Pry Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,498,319	Complete
412	Remarking And Patching Of Embu Town Roads	Design, procurement	Kirimari	1/9/2023	30/6/2024	4,900,000	Complete
413	Kevote Market Roads	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/9/2023	30/6/2024	2,000,000	Complete
414	Ndumari-Nguruka Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/9/2023	30/6/2024	5,000,000	Complete
415	Box Culvert At Gatete-Karura Sec. Road-Kiambere	Site preparation, excavation and installation	Kiambere	1/9/2023	30/6/2024	1,000,000	Ongoing
416	Maintenance Of Kianyingi Road-Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Ongoing

417	Dozing, Grading And Culverts Of Kauraciri-Mungetho Road-Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/9/2023	30/6/2024	1,500,000	Complete
418	Grading And Murraming Makumbiri Road-Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	1,200,000	Ongoing
419	Grading And Murraming Kwa Waritho Road-Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	1,200,000	Ongoing
420	Maintenance Of Muchonoke-Kiarwara Road - Nthawa	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/9/2023	30/6/2024	1,050,000	Complete
421	Opening, Grading And Murraming Of Itengetenge-Kamwea Road-Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/9/2023	30/6/2024	2,000,000	Complete

422	Grading And Murraming Gichegeri Road-Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	1,700,000	Ongoing
423	Opening Of Micegethiu-Kandari Road-Muminji	Clearing, earthworks, levelling and compaction	Muminji	1/9/2023	30/6/2024	2,000,000	Complete
424	Maintenance Of Kamugere-Kirimiri Road-Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	2,000,000	Complete
425	Maintenance Of Kithiruri-Gicegeni Road-Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	2,000,000	Complete
426	Maintenance Of Gachuriri-Rukagori Road-Mbeti South	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/9/2023	30/6/2024	3,000,000	Complete

427	Dozing, Grading, Drifts And Culverts Of Kango-Kiathambu Road-Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/9/2023	30/6/2024	3,500,000	Complete
428	Murraming Of Siakago Town Roads -Nthawa	Levelling, spreading and surafce murraming	Nthawa	1/9/2023	30/6/2024	3,050,000	Complete
429	Installation Of Cabros At The Miraa Market	Levelling, spreading anad cabros installation	Kirimari	1/9/2023	30/6/2024	4,000,000	Complete
430	Drainage In The Miraa Market	Excavation, construction	Kirimari	1/9/2023	30/6/2024	4,500,000	Complete
431	Construction Of Stalls, Sheds And Ablution Block At The Relocated Embu Market	Design, construction, reahabilitation	Kirimari	1/9/2023	30/6/2024	22,500,000	Ongoing
432	Opening, Grading and Murraming of Karaba-Gitaraka Road in Mwea	Clearing, earthworks, levelling and compaction	Mwea	1/9/2023	30/6/2024	2,999,180	Complete

433	Opening and Grading Of Kwa Musomba-Kituluni-Kilaani-Kwa Katuku ACK-Kilia Muasa Road in Mwea	Clearing, earthworks, levelling and compaction	Mwea	1/9/2023	30/6/2024	3,997,220	Complete
434	Grading And Murraming Of Roads-Kirimari	Clearing, earthworks, levelling and compaction	Kirimari	1/9/2023	30/6/2024	4,000,000	Complete
435	Opening and Grading Of Roads-Kirimari	Clearing, earthworks, levelling and compaction	Kirimari	1/9/2023	30/6/2024	4,000,000	Complete
436	Maintenance Of Mukuuri-Gogo Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	2,000,000	Complete
437	Maintenance Of Gaturi-Nduuri Factory Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete

438	Maintenance Of Kathande-Kiorirori Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
439	Maintenance Of Ngaragatiri Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
440	Maintenance Of Soweto-Kiathari Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
441	Maintenance Of Mbogori Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
442	Maintenance Of Gitakari Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
443	Maintenance Of Gicuki-Mugui Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete

444	Installation Of Kanja Culverts in Kagaari North	Site survey, excavation, installation and construction	Kagaari North	1/9/2023	30/6/2024	2,000,000	Ongoing
445	Maintenance Of Kiande Kia Ithanje-Irangi Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
446	Maintenance Of Mung'aru Kamugere Road In Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
447	Widening and Grading of Gerish-Mama Rishi Road-Mbeti North	Bush clearing, widening, pavement repairs	Mbeti North	1/9/2023	30/6/2024	1,000,000	Complete
448	Grading and Murraming of Mwana wa Gitii Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	2,000,000	Complete

449	Opening, Grading, Murraming of Driftiri-Mwana Wa Githi Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,800,000	Complete
450	Widening, Grading, Murraming of Kwa Muthungu Njugu Njagi Road-Mbeti North	Bush clearing, widening, pavement repairs	Mbeti North	1/9/2023	30/6/2024	1,500,000	Complete
451	Grading and Murraming of Njumbiri Road In Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,300,000	Complete
452	Opening, Grading and Murraming of Karururi-Ithata Loop Road in Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	4,000,000	Complete
453	Grading Of Kimuri-Wanaruona Road In Mbeti North	Site preparation, gravelling, grading	Mbeti North	1/9/2023	30/6/2024	2,000,000	Complete

454	Grading Of Itabua-Gichegeri Road In Mbeti North	Site preparation, gravelling, grading	Mbeti North	1/9/2023	30/6/2024	2,000,000	Complete
455	Widening, Grading, Murraming of Kwa Gwa Gititi Road In Mbeti North	Bush clearing, widening, pavement repairs	Mbeti North	1/9/2023	30/6/2024	800,000	Complete
456	Widening and Grading of Kwa Gwa Gichovi-Rwarari Road In Mbeti North	Bush clearing, widening, pavement repairs	Mbeti North	1/9/2023	30/6/2024	800,000	Complete
457	Grading and Murraming of Ikonguu Road In Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	800,000	Complete
458	Widening, Grading, Murraming of Kwa Machaki Road In Mbeti North	Bush clearing, widening, pavement repairs	Mbeti North	1/9/2023	30/6/2024	2,000,000	Complete

459	Maintenance Of Kaseve Masimba Lulwa Road and Wachoro Secondary-Karuku Market In Mwea	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/9/2023	30/6/2024	2,183,311	Complete
460	Maintenance Of Jeremiah Nyaga-Gakwegori Road In Mbeti North	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/9/2023	30/6/2024	1,494,486	Complete
461	Maintenance Of Mugoya Loop Road In Mbeti North	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/9/2023	30/6/2024	1,488,744	Complete
462	Installation Of Culverts And Drifts On Various Roads in Makima	Site survey, excavation, installation and construction	Makima	1/9/2023	30/6/2024	2,395,481	Complete
463	Opening, Grading, Murraming and Culverts Of Kanguri Road In Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/9/2023	30/6/2024	2,398,926	Complete

464	Gravelling/Maintenance Of Rwika 43 Road In Mbeti south	Clearing, earthworks, levelling and compaction	Mbeti South	1/9/2023	30/6/2024	1,990,560	Complete
465	Installation Of Culverts and Gabions In Various Roads In Nthawa	Site survey, excavation, installation and construction	Nthawa	1/9/2023	30/6/2024	1,990,560	Complete
466	Proposed Playground Levelling and Goal Posts In Kithegi And Rukira In Kithimu	Levelling, goal post installation	Kithimu	1/9/2023	30/6/2024	490,633	Complete
467	Opening Of Kithegi-Gitituri-Mvangua Road In Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/9/2023	30/6/2024	1,393,740	Complete
468	Hire Of Grader In Mavuria	Procurement, agreement signing and delivery	Mavuria	1/9/2023	30/6/2024	4,491,810	Ongoing
469	Bush Clearing O Roads In Nthawa	Cutting, burning	Nthawa	1/9/2023	30/6/2024	994,932	Complete

470	Opening Of Roads In Mavuria	Clearing, earthworks, levelling and compaction	Mavuria	1/9/2023	30/6/2024	3,497,980	Complete
471	Hire Of Grader And Dozer In Nthawa	Procurement, agreement signing and delivery	Nthawa	1/9/2023	30/6/2024	4,489,490	Complete
472	Gravelling And Grading Of Mbuvari-Gatereri Road In Nginda	Levelling, spreading and surface murruming	Nginda	1/9/2023	30/6/2024	1,995,780	Complete
473	Dozing, Opening, Gravelling And Grading Of Roads In Gaturi North	Levelling, spreading and surface murruming	Gaturi North	1/9/2023	30/6/2024	0	Complete
474	Maintenance Of Kamugere, Muchagori, Kiangungi-Muua Road In Gaturi North	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/9/2023	30/6/2024	2,998,600	Complete
475	Grading Of Gaikiro-Kiandari-Kasarani In Gaturi North	Site preparation, gravelling, grading	Gaturi North	1/9/2023	30/6/2024	4,495,742	Complete

476	Maintenance Of Kianjokoma-Kithangari Road In Gaturi North	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/9/2023	30/6/2024	1,299,014	Complete
477	Maintenance Of Kathogu Road In Ruguru Ngandori	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/9/2023	30/6/2024	2,995,352	Complete
478	Maintenance Of Machoinne Road in Ruguru Ngandori	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/9/2023	30/6/2024	1,997,997	Ongoing
479	Maintenance Of Manyatta Road In Ruguru Ngandori	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/9/2023	30/6/2024	1,997,346	Complete
480	Grading and Murraming of Mathai Munou Road In Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/9/2023	30/6/2024	3,500,000	Complete
481	Grading Of Roads In Kyeni South	Site preparation, gravelling, grading	Kyeni South	1/9/2023	30/6/2024	2,497,654	Complete

482	Installation Of Culverts In Kyeni South	Site survey, excavation, installation and construction	Kyeni South	1/9/2023	30/6/2024	1,299,664	Complete
483	Maintenance Of Kathugu-Ngiyori Road in Kyeni South	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/9/2023	30/6/2024	1,800,000	Complete
484	Murraming, Dozing and Culverts of Kithare-Kithiruri Road in Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,699,864	Complete
485	Murraming Of Kivumburi-Kaithege Road In Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	995,744	Complete
486	Murraming and Compacting and Drainage System of Mariari SDA-Kanjoka Road in Kiambere	Clearing, earthworks, levelling and compaction	Kiambere	1/9/2023	30/6/2024	4,000,000	Complete

487	Roads Drainage Systems In Kiambere	Diging, construction	Kiambere	1/9/2023	30/6/2024	4,000,000	Complete
488	Dozing and Grading of Mutuobare Sports Ground Road In Kiambere	Clearing, earthworks, levelling and compaction	Kiambere	1/9/2023	30/6/2024	1,500,000	Complete
489	Grading, Dozing, Murraming and Culverts Of Rututu and Njakairi Roads In Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	3,997,012	Complete
490	Opening, Dozing, Grading and Maintenance of Roads In Evurore	Clearing, earthworks, levelling and compaction	Evurore	1/9/2023	30/6/2024	3,998,630	Complete
491	Grading And Murraming Of Roads-Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	4,500,000	Complete
492	Opening Of Roads-Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	4,500,000	Complete

493	Grading And Murraming Of Nembure Road-Gaturi South	Clearing, earthworks, levelling and compaction	Gaturi South	1/9/2023	30/6/2024	2,000,000	Complete
494	Opening, Dozing and Maintenance Of Roads-Evurore	Clearing, earthworks, levelling and compaction	Evurore	1/9/2023	30/6/2024	4,000,000	Complete
495	Grading And Murraming Of Rupingazi-Don Bosco Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	2,000,000	Complete
496	Grading And Murraming Magecha-Catholic Roads-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,500,000	Complete
497	Grading And Murraming Of Kamiu-KSG Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	2,500,000	Complete
498	Grading And Murraming Of Kamiu-Blue Valley Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	800,000	Complete

499	Grading And Murraming Of Kiambuthi Loop Roads-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,200,000	Complete
500	Grading And Murraming Of Jane Kiande Loop Roads-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	2,000,000	Complete
501	Grading And Murraming Of Kiumu Leaders Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,000,000	Complete
502	Grading And Murraming Of Airstrip Road Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,000,000	Complete
503	Opening And Maintenance Of Mbita-Minuri-Kamaina Road-Mbeti South	Clearing, earthworks, levelling and compaction	Mbeti South	1/9/2023	30/6/2024	3,000,000	Complete

504	Opening And Maintenance Of Kaweru-Munyori-Kamwimbi Road-Mbeti South	Clearing, earthworks, levelling and compaction	Mbeti South	1/9/2023	30/6/2024	2,000,000	Complete
505	Grading And Gravelling Of Roads-Mbeti South	Site preparation, gravelling, grading	Mbeti South	1/9/2023	30/6/2024	4,000,000	Complete
506	Widening And Maintenance Of Rwika Market-Kaninwathiga Road-Mbeti South	Clearing, earthworks, levelling and compaction	Mbeti South	1/9/2023	30/6/2024	2,000,000	Complete
507	Grading, Dozing And Maintenance Of Roads-Makima	Site preparation, gravelling, grading	Makima	1/9/2023	30/6/2024	4,000,000	Complete
508	Spot Murraming Of Kathiani-Misandukuni Junction Road-Makima	Clearing, earthworks, levelling and compaction	Makima	1/9/2023	30/6/2024	2,000,000	Complete

509	Opening And Grading Of Kwa Mathuvi To River Thiba-Mashamba Secondary School-Makima	Clearing, earthworks, levelling and compaction	Makima	1/9/2023	30/6/2024	1,500,000	Complete
510	Murraming Of Roads-Mwea	Clearing, earthworks, levelling and compaction	Mwea	1/9/2023	30/6/2024	4,000,000	Ongoing
511	Hire Of Dozer-Mwea	Procurement, agreement signing and delivery	Mwea	1/9/2023	30/6/2024	4,000,000	Ongoing
512	Grading Of Roads-Mwea	Site preparation, gravelling, grading	Mwea	1/9/2023	30/6/2024	1,000,000	Complete
513	Grading And Murraming Of Kwa Meeten-Nthumo Road-Mwea	Clearing, earthworks, levelling and compaction	Mwea	1/9/2023	30/6/2024	1,500,000	Ongoing
514	Grading And Murraming Of Kwa Kamwe-Kaseveni Road-Mwea	Clearing, earthworks, levelling and compaction	Mwea	1/9/2023	30/6/2024	1,500,000	Complete

515	Grading And Murraming Of Mufu Social Hall-Karundori Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,300,000	Complete
516	Grading And Murraming Of Kiregi-Ngorweri Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	2,000,000	Ongoing
517	Grading And Murraming Of Nthumburi Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,800,000	Complete
518	Grading And Murraming Of Line Saba Kiaragana Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,500,000	Ongoing
519	Grading, Murraming And Installation Of Culverts Of Iriari-Kithare Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	3,000,000	Complete

520	Grading And Murraming Of Gatari-Ithigara Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,000,000	Complete
521	Grading And Murraming Of Kiaganari Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,500,000	Complete
522	Grading And Murraming Of Kathari Catholic Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,200,000	Complete
523	Grading And Murraming Of Kavari-Kavutiri Road-Gatari North	Clearing, earthworks, levelling and compaction	Gatari North	1/9/2023	30/6/2024	2,000,000	Complete
524	Grading And Murraming Of Gichugu Primary-Kavingazi Road-Gatari North	Clearing, earthworks, levelling and compaction	Gatari North	1/9/2023	30/6/2024	1,500,000	Complete

525	Grading And Murraming Of Itonguri TBC-Kirigi Ikunguru Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,500,000	Complete
526	Grading And Murraming Of Kianjokoma Gichagi Roads-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete
527	Grading And Murraming Of Kavutiri Market Gichagi Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete
528	Grading And Murraming Of Ruvutiri-Tea Buying Center Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete
529	Grading And Murraming Of Gatumbari Tea Buying Centre Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete

530	Grading And Murraming Of Kianyangi-Gaikiro Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Ongoing
531	Grading And Murraming Of Gacengi-Muchagori Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,500,000	Complete
532	Grading And Murraming Of Muua-Karangiri-Karitiri Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete
533	Grading And Murraming Of Mathiga Kamugere Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete
534	Grading And Murraming Of Gituri Kirangiri-Kianjuki Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,500,000	Complete
535	Kirurumwe	Site preparation, gravelling, grading	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete

536	Grading And Murraming Of Nthamari-Nguire Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,500,000	Complete
537	Opening Of Kithunguthia Road-Gaturi North	Clearing, earthworks, levelling and compaction	Gaturi North	1/9/2023	30/6/2024	1,000,000	Complete
538	Grading Of Roads-Nthawa	Site preparation, gravelling, grading	Nthawa	1/9/2023	30/6/2024	2,000,000	Complete
539	Maintenance Of Mathai- Mururiri Road-Nthawa	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/9/2023	30/6/2024	3,000,000	Complete
540	Maintenance Of Mukono-Kambaru Road-Nthawa	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/9/2023	30/6/2024	3,000,000	Complete
541	Maintenance And Grading Of Roads-Mavuria	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	1/9/2023	30/6/2024	3,000,000	Complete
542	Opening Of Roads-Mavuria	Clearing, earthworks, levelling and compaction	Mavuria	1/9/2023	30/6/2024	2,000,000	Complete
543	Grading And Murraming Of Roads-Kagaari South	Clearing, earthworks, levelling and compaction	Kagaari South	1/9/2023	30/6/2024	4,000,000	Complete

544	Gravelling and Opening Of Roads- Kagaari South	Clearing, earthworks, levelling and compaction	Kagaari South	1/9/2023	30/6/2024	4,000,000	Complete
545	Grading And Murraming Of Kathugu-Catholic Road-Kagaari South	Clearing, earthworks, levelling and compaction	Kagaari South	1/9/2023	30/6/2024	2,000,000	Complete
546	Grading And Murraming Of Gicago Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	2,000,000	Complete
547	Grading And Murraming Of Ndiuri Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	2,000,000	Complete
548	Grading And Murraming Of Kithinji Kiragu And Ewasco Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	2,000,000	Complete

549	Grading And Murraming Of Kivumburi Road- Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	1,500,000	Complete
550	Grading And Murraming Of Father Peter Gaciigi Road- Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	1,500,000	Complete
551	Grading And Murraming Of Theruri Road- Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	1,000,000	Complete
552	Grading And Murraming Of Ngumbuko Gaciigi Road- Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	1,000,000	Complete
553	Grading And Murraming Of Gatururi(Ngimari) Road- Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/9/2023	30/6/2024	1,000,000	Complete

554	Grading Of Kerangi Primary School And Mabati Juu-Mutindwa Primary School Road- Kiambere	Clearing, earthworks, levelling and compaction	Kiambere	1/9/2023	30/6/2024	1,900,000	Complete
555	Opening Of Mariari SDA-Gicigori-Ciamiatu-Kirimu Ntharawe Road- Kiambere	Clearing, earthworks, levelling and compaction	Kiambere	1/9/2023	30/6/2024	3,000,000	Complete
556	Opening Of Ngambari-King'ee Junction Road- Kiambere	Clearing, earthworks, levelling and compaction	Kiambere	1/9/2023	30/6/2024	1,100,000	Complete
557	Maintenance Of Gituuri-Kwa Mark Road- Kiambere	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	1/9/2023	30/6/2024	2,900,000	Complete
558	Grading And Murraming Of Roads-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/9/2023	30/6/2024	3,000,000	Complete

559	Grading And Murraming Of Muvari-Kivoi Roads-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/9/2023	30/6/2024	4,000,000	Complete
560	Opening, Widening ,Gravelling Of Roads-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/9/2023	30/6/2024	4,100,000	Ongoing
561	Bush Clearing, Heavy Grading And Gravelling Of Roads-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/9/2023	30/6/2024	4,000,000	Complete
562	Opening, Dozing and Grading Of Roads-Nginda	Clearing, earthworks, levelling and compaction	Nginda	1/9/2023	30/6/2024	4,000,000	Complete
563	Widening, Grading And Murraming Of Roads-Nginda	Clearing, earthworks, levelling and compaction	Nginda	1/9/2023	30/6/2024	4,200,000	Complete
564	Grading And Gravelling Of Roads-Nginda	Site preparation, gravelling, grading	Nginda	1/9/2023	30/6/2024	3,800,000	Complete

565	Grading And Murraming Of Gatumbi Junction-Wakanye Road	Clearing, earthworks, levelling and compaction	Kagaari North	1/9/2023	30/6/2024	2,000,000	Complete
566	Opening, Grading, Murraming And Surveying Of Nyaga Njara Road-Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/9/2023	30/6/2024	2,500,000	Complete
567	Opening, Grading, Murraming And Surveying Of Rukira Market Access Roads-Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/9/2023	30/6/2024	3,000,000	Complete
568	Grading/Maintenance Of Roads-Muminji	Site preparation, gravelling, grading	Muminji	1/9/2023	30/6/2024	3,800,000	Complete
569	Maintenance Of Kivue- Cavari And Kivue Base Roads-Muminji	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	1/9/2023	30/6/2024	1,500,000	Complete

570	Opening, Grading and Murraming And Installation Of Culverts Of Kathiruri-Kamagambo Road-Kagaari North	Clearing, earthworks, levelling and compaction	Kagaari North	1/9/2023	30/6/2024	3,000,000	Ongoing
571	Murraming Of Mung'aru-Maciara Road-Kagaari North	Clearing, earthworks, levelling and compaction	Kagaari North	1/9/2023	30/6/2024	500,000	Ongoing
572	Improvement Of Itiira-Karimari Road In Muminji	Clearing, earthworks, levelling and compaction	Muminji	1/9/2023	30/6/2024	1,996,081	Complete
573	Construction Of Ngarira Drift Phase I - DMN Civil Engineering Ltd	Site preparation, excavation and installation	Mavuria	1/9/2023	30/6/2024	1,992,930	Ongoing

574	Maintenance Of Muchagori Kianyangi Muva Road, Maintenance Of Kamugere Tigerpower Road - County Waves Limited	Resurfacing, cleaning, grass cutting and debris clearing	Gatri North	1/9/2023	30/6/2024	2,996,000	Complete
575	Maintenance Of Mbiruri Catholic Kathuriri Road - Maka Ltd	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/9/2023	30/6/2024	1,996,638	Complete
576	Rehabilitation Of Gakungugu Foot Bridge	Cleaning, construction	Ruguru Ngandori	1/9/2023	30/6/2024	1,498,664	Complete
577	Maintenance Of Mururi Kuui Drift In Evurore Ward	Resurfacing, cleaning, grass cutting and debris clearing	Evurore	1/9/2023	30/6/2024	1,384,875	Complete
578	Maintenance Of Nguthi Road And Construction Of Kirie Kathari Road	Resurfacing, cleaning, grass cutting and debris clearing	Evurore	1/9/2023	30/6/2024	1,997,056	Ongoing

579	Maintenance Of Kivwe And Kivwe Gwakenga Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	1/9/2023	30/6/2024	1,493,266	Ongoing
580	Maintenance Of Road Evurore Ward - Majcao Co Ltd	Resurfacing, cleaning, grass cutting and debris clearing	Evurore	1/9/2023	30/6/2024	3,995,620	Complete
581	Rehabilitation Of Kibugu Road (AGPO-Women) - Effective Quick Supplies Ltd	Cleaning, construction	Ruguru Ngandori	1/9/2023	30/6/2024	2,446,257	Ongoing
582	Maintenance Of Ndwiga Gutoya Road - Wakeh Holdings Limited	Resurfacing, cleaning, grass cutting and debris clearing	Evurore	1/9/2023	30/6/2024	3,471,323	Complete
583	Grading And Murraming Of Kathangariri-Catholic-Mucangi Chege Njeru Metumi Road	Clearing, earthworks, levelling and compaction	Nginda	1/9/2023	30/6/2024	3,191,600	Complete

584	Upgrading To Bitumen Standards Of First Bus Park Embu-Runyenjes Exit Road To Mama Ngina	Clearing, earthworks, levelling and compaction	Runyenjes Central	1/9/2023	30/6/2024	18,821,206	Complete
585	Grading and Murraming of Jua Kali Newly Proposed Miraa Trading Market	Clearing, earthworks, levelling and compaction	Kirimari	1/9/2023	30/6/2024	700,000	Ongoing
586	Maintenance Of Kigumo-Gititi-Kanginga Road-Kyeni South	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/9/2023	30/6/2024	2,005,000	Complete
587	Maintenance Of Karurumo-Kariru Road-Kyeni South	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/9/2023	30/6/2024	2,005,000	Complete

588	Murramming And Grading Of EAPC-Kiangungi-Gatumbi Market Road-Kyeni North	Clearing, earthworks, levelling and compaction	Kyeni North	1/9/2023	30/6/2024	1,500,000	Complete
589	Maintenance Of Njukiri-Scheme Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/9/2023	30/6/2024	2,300,000	Complete
590	Maintenance Of Kivoo Road-Kigumo In Kyeni South	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/9/2023	30/6/2024	2,300,000	Complete
591	Maintenance Of Kiaragana-Kaveti Road-Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/9/2023	30/6/2024	2,300,000	Complete
592	Grading And Murramming Of Gwa Kihanya Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	800,000	Ongoing

593	Grading And Murrarming Of Njumbiri -Kariari-Karurina Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	800,000	Complete
594	Grading And Murrarming Of Kimangaru-Gikingiri Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	2,500,000	Ongoing
595	Grading And Murrarming Of Kamiu-Murandi Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	900,000	Complete
596	Grading And Murrarming Of Air Strip Gate A Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/9/2023	30/6/2024	1,000,000	Complete

597	Spot Murraming And Maintenance Of Kambiti-Kwa Kimuyu-Musandukuni Junction Road-Makima	Clearing, earthworks, levelling and compaction	Makima	1/9/2023	30/6/2024	1,500,000	Complete
598	Opening,Grading And Gabions Kwa Alphonse-Wambua Ngoma-Kwa Kaitio Road-Makima	Clearing, earthworks, levelling and compaction	Makima	1/9/2023	30/6/2024	1,700,000	Ongoing
599	Grading Of Roads-Mwea	Site preparation, gravelling, grading	Mwea	1/9/2023	30/6/2024	1,000,000	Ongoing
600	Murraming Of Roads-Mwea	Clearing, earthworks, levelling and compaction	Mwea	1/9/2023	30/6/2024	1,500,000	Complete
601	Grading Of Roads-Nthawa	Site preparation, gravelling, grading	Nthawa	1/9/2023	30/6/2024	1,000,000	Complete
602	Rock Blasting Of Kamumu-Rwanjeru Road-Evurore	Drilling, placement of explosives and detonation	Evurore	1/9/2023	30/6/2024	500,000	Ongoing

603	Maintenance Of Roads(Ishiara/Ndurumori/Kiangombe /Kanyuambora Areas)-Evurore	Resurfacing, cleaning, grass cutting and debris clearing	Evurore	1/9/2023	30/6/2024	3,500,000	Ongoing
604	Opening And Grading Of Gacagori Road And Kathuraku Road-Kagaari North	Clearing, earthworks, levelling and compaction	Kagaari North	1/9/2023	30/6/2024	2,500,000	Ongoing
605	Grading Of Kanja Town Roads-Kagaari North	Site preparation, gravelling, grading	Kagaari North	1/9/2023	30/6/2024	1,000,000	Complete
606	Grading, Opening And Murraming Of Kiandongo And Matinori Roads-Kagaari North	Clearing, earthworks, levelling and compaction	Kagaari North	1/9/2023	30/6/2024	C	Ongoing

607	Grading And Murraming Of Kathundiri-Karue And Makengi Nguiri Road	Clearing, earthworks, levelling and compaction	Kithimu	1/9/2023	30/6/2024	2,499,094	Complete
608	Grading And Murraming Of Kianjokoma-Kathimba Road	Clearing, earthworks, levelling and compaction	Nginda	1/9/2023	30/6/2024	2,000,000	Ongoing
609	2023/2024			1/9/2023			
610	Maintenance of kevote market road	Resurfacing, cleaning, grass cutting and debris clearing	Kevote	1/9/2023	30/6/2024	2,000,000	Ongoing
611	Maintenance of Classic Kanginga	Resurfacing, cleaning, grass cutting and debris clearing	kanginga	1/9/2023	30/6/2024	3,700,000	Ongoing
612	Maintenance of Ndumari Nguruka	Resurfacing, cleaning, grass cutting and debris clearing	Ndumari	1/9/2023	30/6/2024	5,000,000	Ongoing

613	1. Upgrading To Bitumen Standards Of Exit Road From First Bus Park (Embu Runyenjes Bus Park) To Mama Ngina Street	Excavation, construction	Embu	1/9/2023	30/6/2024	25,000,000	Ongoing
614	Rehabilitation of Kinyago (Kagunga) Dumpsite	Site assessment, vent installation, vegetative cover and landscaping	Kagunga	4/1/2024	30/6/2024	5,000,000	Ongoing
615	1 Grading And Graveling Of Roads1. Rwika 2.5 – Rianjeru Road 2. Rwika Market Roads	Site clearing, grading, compaction and gravel placemnt	Embu	15/02/2024	30/6/2024	4,000,000	Ongoing

616	Opening/ Grading Muramming And Surveying Of Rukira Market Access Roads	Surveying, road opening, grading and shaping	Embu	15/02/2024	30/6/2024	3,000,000	Ongoing
617	Maintenance Of Nthamari Nguire Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	15/02/2024	30/6/2024	1,500,000	Ongoing
618	Opening, Dozing And Maintenance Of Roads In Evurore Ward	Road construction and opening and road maintenance	Evuvori	15/02/2024	30/6/2024	4,000,000	Ongoing
619	Installation Of Culverts And Gabions	Excavation, culvert laying and alignment	Embu	15/02/2024	30/6/2024	3,000,000	Ongoing
620	Grading/ Maintenance Of Roads (Muminji Ward)	Road clearing and cleaning and debris removal	Muminji	15/02/2024	30/6/2024	3,800,000	Ongoing
621	Maintenance Of Kivwe – Cavari And Kivwe Base Roads	Resurfacing, cleaning, grass cutting and debris clearing	Embu	15/02/2024	30/6/2024	1,500,000	Ongoing

622	Maintenance Of Mukono - Kambaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	15/02/2024	30/6/2024	3,000,000	Ongoing
623	Maintenance Of Kiumu Leaders Road, Maintenance Of Jane Kiande Loop Road,	Resurfacing, cleaning, grass cutting and debris clearing	Embu	15/02/2024	30/6/2024	3,000,000	Ongoing
624	Maintenance Of Mathai – Mururiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	15/02/2024	30/6/2024	5,000,000	Ongoing
625	Opening Of Roads In Gaturi South	Route survey, clearing, excavation and construction	Gaturi	15/02/2024	30/6/2024	4,500,000	Ongoing
626	Grading And Murraming Of Kwa Kamwe - Kaseveni Road	Site preparation, grading and murraming	Embu	15/02/2024	30/6/2024	1,500,000	Ongoing

627	1. Maintenance Of Kamiu Ksg Road 2.Maintenance Of Kiambuthi Loop Road, 3.Maintenance Of Kamiu Blue Valley Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	15/02/2024	30/6/2024	4,500,000	Ongoing
628	Grading And Gravelling Of Kivumburi Road	Site preparation, gravelling, grading	Embu	15/02/2024	30/6/2024	1,500,000	Ongoing
629	1. Murraming Of Roads (Karaba – Gitaraka And Malikini – Kilia Roads) , 2. Grading Of Roads (Karaba – Gitaraka And Malikini – Kilia Roads	Site preparation, grading works, murraming	Embu	15/02/2024	30/6/2024	5,000,000	Ongoing

630	1. Opening And Maintenance Of Mbita – Minuri – Kamaina Road, 2. Opening And Maintenance Of Kaweru – Munyori – Kamwimbi Road	Road opening, grading and shaping, drainage works and murraming	Embu	15/02/2024	30/6/2024	5,000,000	Ongoing
631	1. Grading And Gravelling Of Muua – Karangiri – Karitiri Road 2. Grading And Gravelling Of Gatumbari Tbc Road	Site preparation, gravelling, grading	Embu	15/02/2024	30/6/2024	2,000,000	Ongoing
632	Opening Of Kithunguthia Road		Embu	15/02/2024	30/6/2024	1,000,000	Ongoing

633	<p>1.Grading And Gravelling Of Airstrip Road, 2. Grading And Gravelling Of Rupingazi Don Bosco Road 3.Grading And Gravelling Of Magecha – Catholic Road</p>	Site preparation, gravelling, grading	Embu	15/02/2024	30/6/2024	4,500,000	Ongoing
634	<p>1.Grading And Gravelling Of Kasarani Kirurumwe Road 2. Grading And Gravelling Ruvutiri Tea Buying Centre Road 3. Grading And Gravelling Of Mathiga Kamugere Road</p>	Site preparation, gravelling, grading	Embu	15/02/2024	30/6/2024	3,000,000	Ongoing

635	1. Grading And Gravelling Of Gichugu Primary Kavingazi, 2.Grading And Gravelling Of Itonguri Tbc Kirigi Ikunguru Road 3.Grading And Gravelling Of Gituri Kirangiri Kianjuki	Site preparation, gravelling, grading	Embu	15/02/2024	30/6/2024	4,500,000	Ongoing
------------	---	---------------------------------------	------	------------	-----------	-----------	---------

636	Grading And Gravelling Of Kianjokoma Gichagi Roads 2. Grading And Gravelling Of Kavari Kavutiri 3. Grading And Gravelling Of Kavutiri Market Gichagi Roads 4. Grading And Gravelling Of Kianyagi Gaikiro	Site preparation, gravelling, grading	Embu	15/02/2024	30/6/2024	5,000,000	Ongoing
637	Maintenance Of Rwika Market – Kaninwanthiga Road	Re-grading, drainage maintenance and erosion contrl	Embu	15/02/2024	30/6/2024	2,000,000	Ongoing
638	Grading And Murraming Of Kwa Meeten - Nthumo Road	Site preparation, grading works, murraming	Embu	15/02/2024	30/6/2024	1,500,000	Ongoing

639	Maintenance Of Ndune Shrine Access Roads	Resurfacing, cleaning, grass cutting and debris clearing	Embu	21/02/2024	30/6/2024	5,000,000	Ongoing
640	Grading And Gravelling Of Mufu Social Hall - Karundiri Road	Site preparation, gravelling, grading	Embu	21/02/2024	30/6/2024	1,300,000	Ongoing
641	Maintenance Of Gatothia – Ngiiri Road (Muminji Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	21/02/2024	30/6/2024	2,000,000	Ongoing
642	Maintenance of Roads-Repair of Ciakarundu Drift, Repair of Kiringa – Kivwe Drift, Repair of Karimari Itiira Drift, Repair of Mbarwari Kandomba Road	Grading and reshaping, cleaning, removal of debris and	Embu	21/02/2024	30/6/2024	3,000,000	Ongoing

643	Grading and Gravelling of Kithinji Kiragu and Ewasco Road (Ruguru Ngandori Ward)	Site preparation, gravelling, grading	Ruguru ngandori	21/02/2024	30/6/2024	2,000,000	Ongoing
644	Spot Murraming Of Kathiani – Misandukuni Junction Road- Makima Ward	Site preparation, spot murraming and drainage maintenance	Makima	21/02/2024	30/6/2024	2,000,000	Ongoing
645	Widening, Grading and Gravelling of Roads in Nginda Ward	Site clearance and preparation, road widening, grading and gravelling	Nginda	21/02/2024	30/6/2024	4,200,000	Ongoing
646	Maintenance and Grading of Roads, Opening of Roads (Mavuria Ward)	Cleaning, filling, opening road and grading works	Mavuria	21/02/2024	30/6/2024	5,000,000	Ongoing

647	Opening, Grading and Gravelling of Nyaga Njara Road (Kithimu Ward)	Road opening, grading works and gravelling	Kithimu	21/02/2024	30/6/2024	2,500,000	Ongoing
648	Grading of Kerangi Primary School and Mabati Juu – Mutindwa Primary School Road (Kiambere Ward)	Site preparation, grading works and drainage improvement	Kiambere	21/02/2024	30/6/2024	1,900,000	Ongoing
649	Installation of Culverts Kagaari South	Site preparation, culverts, headwalls and wing walls construction	Kagaari	21/02/2024	30/6/2024	1,300,000	Ongoing
650	Grading and Gravelling of Nthumburi Road (Kyeni North Ward)	Site preparation, gravelling, grading	Kyeni North	21/02/2024	30/6/2024	1,800,000	Ongoing

651	Grading of Roads Kagaari South, Murraming of Roads Kagaari South	Site preparation, grading works, murraming	Kagaari south	21/02/2024	30/6/2024	4,000,000	Ongoing
652	Bush Clearing, Heavy Grading and Gravelling – Kyeni South	Site assssment, reshaping, drainage works	Kyeni South	21/02/2024	30/6/2024	4,000,000	Ongoing
653	Grading and Gravelling of Ndiuri Road, Grading and Gravelling of Theruri Road, Grading and Gravelling of Gicago Road (Ruguru Ngandori Ward)	Site preparation, gravelling, grading	Ruguru ngandori	21/02/2024	30/6/2024	5,000,000	Ongoing
654	Gravelling of Roads in Kyeni South	Site clearing, grading, compaction and gravel placemnt	Kyeni South	21/02/2024	30/6/2024	3,000,000	Ongoing

655	Opening of Ngambari – King’ee Junction Road (Kiambere Ward)	Site survey, clearing and construction	Kiambere	21/02/2024	30/6/2024	1,100,000	Ongoing
656	Grading, Gravelling and Installation of Culverts Of Iriari – Kithare Road (Kyeni North Ward)	Site clearing and preparation, grading, gravelling and installation of culverts	Kyeni North	21/02/2024	30/6/2024	3,000,000	Ongoing
657	Grading and Gravelling of Kathari Gaturi Ithigira Road, Grading And Gravelling of Kiaganari Road, Grading and Gravelling of Kathari Catholic Road (Kyeni North)	Site preparation, gravelling, grading	Embu	21/02/2024	30/6/2024	3,700,000	Ongoing

658	Opening, Widening, Grading and Gravelling of Various Roads – Kyeni South	Site clearing, grading, gravelling and widening	Kyeni South	21/02/2024	30/6/2024	4,100,000	Ongoing
659	Grading and Gravelling of Murari - Kivoi Road- Kyeni South Ward	Site preparation, gravelling, grading		21/02/2024	30/6/2024	4,000,000	Ongoing
660	Opening of Roads in Kagaari South	Site survey, clearing and construction	Kagaari South	21/02/2024	30/6/2024	4,000,000	Ongoing
661	Grading and Gravelling of Gatururi (Ngimari) Road, Grading And Gravelling of Ngumbuko Gaciigi Road (Ruguru Ngandori Ward)	Site preparation, gravelling, grading	Ngandori ward	21/02/2024	30/6/2024	2,000,000	Ongoing

662	Grading and Gravelling of Father Peter Gaciigi Road- (Ruguru Ngandori Ward)	Site preparation, gravelling, grading	Ngandori ward	21/02/2024	30/6/2024	1,500,000	Ongoing
663	Grading and Gravelling of Kathugu –Catholic Road (Kagaari South Ward	Site preparation, gravelling, grading	Kagaari south	14/03/2024	30/6/2024	2,000,000	Ongoing
664	Grading and Murraming of roads in Gaturi South ward	Site preparation, grading works, murraming	Gaturi South	14/03/2024	30/6/2024	4,500,000	Ongoing
665	Installation of culverts in Gaturi South	Site preparation, culverts, headwalls and wing walls construction	Gaturi South	14/03/2024	30/6/2024	1,000,000	Ongoing
666	Opening and Grading of Kwa Mathuvi To River Thiba –Mashamba secondary school road	Surveying, road opening, grading and shaping	Embu	14/03/2024	30/6/2024	1,500,000	Ongoing

667	Grading and Gravelling of Nembure Road-Gaturi South	Site preparation, gravelling, grading	Gaturi South	14/03/2024	30/6/2024	2,000,000	Ongoing
668	Installation of Culverts in Mbeti North	Site preparation, culverts, headwalls and wing walls construction	Mbeti North	14/03/2024	30/6/2024	1,500,000	Ongoing
669	Hire of Dozer –Mwea Ward	Mobilization. Negotiation, hiring	Mwea	14/03/2024	30/6/2024	4,000,000	Ongoing
670	1.) Grading & Gravelling of Gacengi Muchagori Road 2.) Grading & Gravelling –Kianjokoma Kathimba Road – Gaturi North Ward	Site preparation, gravelling, grading	Gaturi North	14/03/2024	30/6/2024	3,500,000	Ongoing
671	Maintenance of Kamugere, Muchagori, Kiangungi Muva Road-Gaturi North Ward	Site assessment, grading and reshaping, spot gravelling, vegetation control	Gaturi North	14/03/2024	30/6/2024	3,000,000	Ongoing

672	Maintenance of Gaciigi Keria	Site assessment, grading and reshaping, spot gravelling, vegetation control	Embu	22/03/2024	30/6/2024	3,000,000	Ongoing
673	Maintenance Of Kageri – Kabachi - Michegethio Road	Site assessment, grading and reshaping, spot gravelling, vegetation control	Embu	22/03/2024	30/6/2024	3,000,000	Ongoing
674	Maintenance Of Kathangariri Muvandori Road (Ngindaward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Nginda	22/03/2024	30/6/2024	3,000,000	Ongoing
675	Maintenance Of Newsite – Ndithiri – Njigi Road (Kiambere Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kiambere	22/03/2024	30/6/2024	3,000,000	Ongoing
676	Construction Of Upper Ngarira Drift (Mavuria Ward)		Mavuria	22/03/2024	30/6/2024	3,000,000	Ongoing

677	Maintenance Of Old Stadium And Majengo Access Roads (Kirimari Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kirimari	22/03/2024	30/6/2024	2,000,000	Ongoing
678	Maintenance Of Slaughter Kivumbu Kiangungi Road (Kyeni North Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kyeni North	22/03/2024	30/6/2024	3,000,000	Ongoing
679	Maintenance Of Managia Salvation Army Kavuru Road (Kagaari South Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kagaari south	22/03/2024	30/6/2024	3,000,000	Ongoing
680	Maintenance Of Mbui Njeru Gaikama Mairori Road (Kagaari North Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kagaari North	22/03/2024	30/6/2024	3,000,000	Ongoing

681	Maintenance Of Dubai Micakaranda Road (Gaturi South Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Gaturi South	22/03/2024	30/6/2024	3,000,000	Ongoing
682	Maintenance Of Kcc Kang'ethire Road (Runyenjes Central Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Runyenjes Central	22/03/2024	30/6/2024	3,000,000	Ongoing
683	Maintenance Of Kathunguri Karurumo Road (Kyeni South Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kyeni South	22/03/2024	30/6/2024	3,000,000	Ongoing
684	Maintenance Of Macarelo – Rianjeru Father Kiri Road (Mbeti North Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Mbeti North	22/03/2024	30/6/2024	3,000,000	Ongoing
685	Maintenance Snake Road (Evurore Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Evuvori	22/03/2024	30/6/2024	3,000,000	Ongoing

686	Maintenance Of Iria Itune – Kikumini – Gitaraka Road (Mwea Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Mwea	22/03/2024	30/6/2024	3,000,000	Ongoing
687	Maintenance Of Kithimu Kimangaru Road (Kithimu Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kithimu	22/03/2024	30/6/2024	3,000,000	Ongoing
688	Proposed Repair Of Kiogora Drift (Muminji Ward)		Muminji	22/03/2024	30/6/2024	3,000,000	Ongoing
689	Maintenance Of Muraru - Mbita Road (Mbeti South Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Mbeti South	22/03/2024	30/6/2024	3,000,000	Ongoing
690	Maintenance Of Munyaka Road (Mavuria Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Mavuria	22/03/2024	30/6/2024	3,000,000	Ongoing

691	Opening, Dozing and Grading of Roads-(Nginda Ward)	Site survey, clearing and construction	Nginda	27/03/2024	30/6/2024	3,000,000	Ongoing
692	Grading and Gravelling of Roads in Kirimari	Site preparation, gravelling, grading	Kirimari	27/03/2024	30/6/2024	4,000,000	Ongoing
693	Opening of Roads in Kirimari Ward amounting	Site survey, clearing and construction	Kirimari	27/03/2024	30/6/2024	4,000,000	Ongoing
694	Grading And Gravelling Of Roads- (Nginda Ward)	Site preparation, gravelling, grading	Nginda	27/03/2024	30/6/2024	4,000,000	Ongoing
695	Grading and Gravelling of Roads in Kirimari	Site preparation, gravelling, grading	Kirimari	27/03/2024	30/6/2024	3,800,000	Ongoing
696	Opening of Roads in Kirimari Ward amounting	Site survey, clearing and construction	Kirimari	27/03/2024	30/6/2024	2,500,000	Ongoing
697	Grading And Gravelling Of Roads- (Nginda Ward)	Site preparation, gravelling, grading	Nginda	27/03/2024	30/6/2024	1,500,000	Ongoing

698	Construction Of Drift In Evurori-Evurore Ward	Site preparation, drilling, construction	Evuvori	2/4/2024	30/6/2024	3,000,000	Ongoing
699	Construction of Kiritiri Drift-Mavuria Ward	Site preparation, drilling, construction	Mavuria	22/04/2024	30/6/2024	4,500,000	Ongoing
700	Opening of Mariari SDA – Gicigori-Ciamiatu-Kirimu Ntharawe Road – (Kiambere Ward)	Site survey, clearing and construction	Kiambere	22/04/2024	30/6/2024	3,191,600	Ongoing
701	Drainage In The Miraa Market (Kirimari Ward)	Site survey, excavation, construction	Kirimari	22/04/2024	30/6/2024	2,499,094	Ongoing
702	Grading and Gravelling of Kathangariri-Catholic-Mucangi-Chege Njeru Metumi Road – (Nginda Ward)	Site preparation, gravelling, grading	Nginda	22/04/2024	30/6/2024	2,000,000	Ongoing

703	Grading and Murraming of Kathundiri-Karue and Makengi Nguiri-(Gaturi North Ward)	Clearing, excavation, grading and murraming	Gaturi North	22/04/2024	30/6/2024	1,500,000	Ongoing
704	Construction of Drifts and Culverts of Kiangeni-Musingini-Makima – (Makima Ward)	Site preparation, drilling, construction	Makima	22/04/2024	30/6/2024	1,000,000	Ongoing
705	Maintenance of Kambiti Kwa Kimuyu Misandukuni Junction Road	Site assessment, grading and reshaping, spot gravelling, vegetation control	Embu	22/04/2024	30/6/2024	2,300,000	Ongoing
706	Grading of Roads – (Nthawa Ward)	Site preparation, grading	Nthawa	22/04/2024	30/6/2024	800,000	Ongoing
707	Maintenance of Njukiri Scheme Road-(Kirimari Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kirimari	22/04/2024	30/6/2024	3,800,000	Ongoing

708	Grading and Gravelling of Gwa Kihanya Road – (Mbeti North Ward)	Site preparation, gravelling, grading	Mbeti North	22/04/2024	30/6/2024	4,000,000	Ongoing
709	1.Maintenance of Kiaragana – Kaveti Road 2. Grading and Murraming of Line Saba Kiaragana Road- (Kyeni North Ward)	Site survey, cleaning, grading and murraming	Kyeni North	22/04/2024	30/6/2024	900,000	Ongoing
710	Grading, Dozing and Maintenance Of Roads Makima (Makima Ward)	Site inspection, clearing, dozing and reshaping	Makima	22/04/2024	30/6/2024	1,500,000	Ongoing
711	Grading and Gravelling of Kamiu –Murandi (Mbeti North Ward)	Site preparation, gravelling, grading	Mbeti North	22/04/2024	30/6/2024	1,700,000	Ongoing

712	Installation of Gabions and Culverts (Nthawa Ward)	Site clearing, excavation, installation and construction	Nthawa	22/04/2024	30/6/2024	2,500,000	Ongoing
713	Opening , Grading and Gabions Kwa Alphonse-Wambua Ngoma- Kwa Kaitio Road (Makima Ward)	Surveying, road opening, grading and shaping	Makima	22/04/2024	30/6/2024	1,000,000	Ongoing
714	1. Grading, Opening and Murraming of Kiandongo and Mutinori Roads 2. Murraming of Mung'aru- Maciara Road (Kagaari North Ward)	Site survey, clearing and opening, grading and murraming	Kagaari North	22/04/2024	30/6/2024	3,000,000	Ongoing
715	Grading of Kanja Town Roads (Kagaari North Ward)	Site preparation, grading	Kagaari North	22/04/2024	30/6/2024	3,000,000	Ongoing

716	Opening, Grading and Murraming and Installation of Culverts Of Kathiruri – Kamagambo (Kagaari North Ward)	Site survey, clearing and opening, grading and murraming	Kagaari North	22/04/2024	30/6/2024	1,500,000	Ongoing
717	Maintenance of Muchagori - Makengi Road (Gaturi North Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Gaturi North	22/04/2024	30/6/2024	800,000	Ongoing
718	Murraming of Roads (Mwea Ward)	Site preparation, spreading, moisturing and compaction	Mwea	22/04/2024	30/6/2024	4,000,000	Ongoing
719	Grading and Gravelling of Njumbiri- Kariari – Karurina Road (Mbeti North Ward)	Site preparation, gravelling, grading	Mbeti North	22/04/2024	30/6/2024	3,500,000	Ongoing

720	Maintenance of Roads Ishiara/ Ndurumori/Kiang'ombe/ Kanyuombora Areas 2. Rock Blasting of – (Kamumu Rwanjeru Road)- (Evurori Ward)	Site assessment, grading and reshaping, spot gravelling, vegetation control	Evuvori	22/04/2024	30/6/2024	3,500,000	Ongoing
721	1. Grading and Murraming of Kiregi Ngorweri Road 2. Grading and Murraming of Eapc-Kiangungi-Gatumbi Market Road-(Kyeni North Ward)	Site preparation, gravelling, grading	Kyeni North	22/04/2024	30/6/2024	2,500,000	Ongoing

722	1.Grading, Gravelling of Kimangaru Gikingiri Roads 2. Grading Gravelling of Air Strip Gate Road- (Mbeti North Ward)	Site preparation, gravelling, grading	Mbeti North	22/04/2024	30/6/2024	2,900,000	Ongoing
723	Opening and Grading of Gacogori Road and Kathuraku Road- (Kagaari North Ward)	Site survey, clearing and opening, grading	Kagaari North	22/04/2024	30/6/2024	4,000,000	Ongoing
724	Maintenance Of Gituuri – Kwa Mark Road	Site assessment, grading and reshaping, spot gravelling, vegetation control	Gituuri	21/05/2024	30/6/2024	2,300,000	Ongoing
725	Construction of a Foot Bridge at Mang'ote Ena River- Evurore Ward	Site survey and preparation, construction	Evuvori	21/05/2024	30/6/2024	2,000,000	Ongoing

726	Maintenance of Kivoo Kigumo Road- Kyeni South Ward	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kyeni South	21/05/2024	30/6/2024	4,010,000	Ongoing
727	Opening, Grading and Murraming of Itenge Tenge Road- Kithimu Ward)	Site survey, clearing and opening, grading and murraming	Kithimu	21/05/2024	30/6/2024	2,000,000	Ongoing
728	1. Maintenance of Karurumo Kariru Road 2. Maintenance of Kigumo Gititi Kanginga Road- Kyeni South Ward	Site assessment, grading and reshaping, spot gravelling, vegetation control	Kyeni South	21/05/2024	30/6/2024	4,010,000	Ongoing
729	Grading and Murraming of Gatumbi Junction- Wakanye Road- Kyeni North Ward	Site survey, clearing and opening, grading and murraming	Kyeni North	21/05/2024	30/6/2024	2,000,000	Ongoing

730	Installation of Culverts – Mwea Ward	Site preparation, construction	Mwea	21/05/2024	30/6/2024	1,000,000	Ongoing
731	Grading of Roads in Mwea ward	Site preparation, grading, compaction and finishing	Mwea	19/06/2024	30/6/2024	1,000,000	Ongoing
732	Widening, grading and maintenance of kagaari ciakungugu-kang’ote road	Road widening, grading, maintenance	Kagaari	19/06/2024	30/6/2024	1,498,664	Ongoing
733	Maintenance And Storm Water Drainage Works Of Karundori Kiangungi Road	Site assessment, grading and reshaping, spot gravelling, vegetation control	Embu	19/06/2024	30/6/2024	3,000,000	Ongoing
734	Maintenance of Makima kwa Mutundu Junction	Site assessment, grading and reshaping, spot gravelling, vegetation control	Makima	19/06/2024	30/6/2024	3,000,000	Ongoing
735	Maintenance of Kathugu Ngiyori Road	Site assessment, grading and reshaping, spot gravelling, vegetation control	Embu	19/06/2024	30/6/2024	1,800,000	Ongoing

736	Construction Thura Foot Bridge	Site preparation and construction	Embu	21/06/2024	30/6/2024	10,000,000	Ongoing
737	Installation of Solar Floodlights at Karura Market- (Kiambere Ward)	Site survey, procurement and installation	Kiambere		30/6/2024	500,000	Ongoing
738	Installation of Solar Floodlights at Karura Market- (Kiambere Ward)	Site survey, procurement and installation	Kiambere		30/6/2024	500,000	Ongoing
739	Installation of Solar Floodlight at Kathiga Kanyonga- (Kiambere Ward)	Site survey, procurement and installation	Kiambere		30/6/2024	500,000	Ongoing
740	Installation Of Streetlights At Gatunduri And Kivue- phase 2	Site survey procurement and installation	Kivue	16/05/2024	30/6/2024	1,000,000	Ongoing

741	Perimeter wall, gate and landscaping in former county treasurer's house	Perimeter wall construction, gate installation, and landscaping works	Embu	23/5/2024	30/6/2024	4,500,000	Ongoing
742	Maintenance of Motor vehicles GKA 396H and GKA	Engine oil change, brakes adjustments, tire inspection etc	Embu	1/7/2024	30/6/2024	488,300	Ongoing
743	Installation & floodlights	Site survey, procurement and installation	Embu	1/7/2024	30/6/2024	1,200,000	Ongoing
744	Maintenance of Motor vehicles KBY 827C and KBY 930C make case 865B	Engine oil change, brakes adjustments, tire inspection etc	Embu	14/6/2025	30/6/2024	1,800,000	Ongoing
745	Repair of motor vehicle	Engine oil change, brakes adjustments, tire inspection etc	Embu	10/7/2024	30/6/2024	386,200	Ongoing
746	2022/2023						

747	Proposed Civil Works Construction of Toilet, Shed and Fencing for Lorries holding site at Majimbo	Procurement, design, delivery and installation	Embu	8/3/2023	30/6/2023	2,975,678	Completed
748	Proposed construction of Miraa Trading Market Phase I	Procurement, design, brick laying and levelling	Embu	12/4/2023	30/6/2023	12,014,143	Completed
749	Maintenance Of Manyatta Road (Ruguru Ngandori)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	9/5/2023	30/6/2023	1,997,346	Completed
750	Maintenance of Kathogu Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/5/2023	30/6/2023	2,997,672	Completed
751	Maintenance of Kamama Road (Ruguru Ngandori)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	9/5/2023	30/6/2023	2,000,000	Completed

752	Opening, Grading And Gravelling of Karururi – Ithata Loop Road	Road opening, grading works and gravelling	Embu	9/5/2023	30/6/2023	3,983,150	Completed
753	Grading And Gravelling of Kamwove Road (Nginda Ward)	Site preparation, gravelling, grading	Nginda Ward	9/5/2023	30/6/2023	2,996,582	Completed
754	Opening, Grading, Gravelling And Culverts of Kianguri Road	Road opening, grading works and gravelling	Embu	9/5/2023	30/6/2023	2,398,926	Completed
755	1. Maintenance of Ngarari – Kiamuringa Road	Resurfacing, cleaning, grass cutting and debris clearing		9/5/2023	30/6/2023	3,498,414	Completed
756	2. Gravelling of Yonder – Kangeta And Muraru – Market Road	Clearing , shaping and grading	Embu	9/5/2023	30/6/2023	3,498,414	Completed

757	Murramming And Widening of Karigiri – Njeruri Road (Kyeni North)	Clearing , preparation of road reserve	Kyeni North	9/5/2023	30/6/2023	2,998,716	Completed
758	1. Grading And Gravelling Of Kithangari – Gotongoro Road (Gaturi North)	Site preparation, gravelling, grading	Gaturi North	9/5/2023	30/6/2023	4,496,752	Completed
759	2. Grading And Gravelling Of Kiethetu – Ndagakira Road 3. Grading And Gravelling Of Kathiiri – Gituri Road	Site preparation, gravelling, grading	Gituri	9/5/2023	30/6/2023	4,496,752	Completed
760	Murramming Of Gwa Josiah – Kwa Kavengi Road 2. Grading And Gravelling of Mugaari – Kiaragana Road	Site preparation, gravelling, grading	Kiaragana	9/5/2023	30/6/2023	2,996,280	Completed

761	Murrarming Of Kyeni Upper Kiregi – Kiunguri Road (Kyeni North)2.Murraming Of Rukuriri – Kariari Road 3. Grading And Gravelling Of Kathari – Gitwa Road	Site preparation, gravelling, grading	Kyeni North	9/5/2023	30/6/2023	2,984,557	Completed
762	. Widening, Grading And Gravelling Of Kwa Machaki Road (Mbeti North)	Clearing, grading and gravelling	Mbeti North	9/5/2023	30/6/2023	4,395,646	Completed

763	(2). Widening, Grading And Gravelling Of Kwa Gwa Gititi Road, (3). Widening, Grading Of Gwa Gicovi – Rwarari Road,(4.) Grading And Gravelling Of Ikonguu Road	Clearing, grading and gravelling	Ikonguu Road	9/5/2023	30/6/2023	4,395,646	Completed
764	Grading And Gravelling Of Kamugere Kathangari Kianjuki Road	Site preparation, gravelling, grading	Embu	9/5/2023	30/6/2023	3,298,715	Completed
765	Dozing And Grading Of Mutuobare Sports Ground Area	Site clearing, grading and shaping	Embu	9/5/2023	30/6/2023	1,481,820	Completed
766	(1) Grading Of Roads (Kagaari South)	Site clearing, shaping	Kagaari South	9/5/2023	30/6/2023	4,994,647	Completed

767	2. Murraming Of Roads In Kagaari South)	Clearing, shaping and grading	Kagaari South	9/5/2023	30/6/2023	4,994,647	Completed
768	Kambevo Road In Nginda	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	9/5/2023	30/6/2023	1,994,040	Completed
769	Grading And Murraming Of Mathai – Munou Road	Site preparation, grading	Embu	9/5/2023	30/6/2023	3,493,920	Completed
770	Maintenance Of Gerish Mama Rishi Road	Resurfacing, cleaning, grass cutting and debris clearing	Rishi	9/5/2023	30/6/2023	990,872	Completed
771	Opening Of Roads In Kagaari South	Site survey, clearing and construction	Kagaari South	9/5/2023	30/6/2023	3,997,459	Completed
772	(1) Grading And Gravelling Of Gitumbi – Kirivu – Gichagi Road (2) Grading And Gravelling Of Itonguri – Gicugu Road	Site preparation, gravelling, grading	Embu	9/5/2023	30/6/2023	3,498,374	Completed

773	Installation Of Culverts And Gabions (Agpo Youth)	Site survey, excavation, installation and construction	Embu	9/5/2023	30/6/2023	1,998,796	Completed
774	Opening of Roads In Kyeni South	Site survey, clearing and construction	Kyeni South	9/5/2023	30/6/2023	2,999,470	Completed
775	(1) Kimuri Wanaruona Road (Mbeti North)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	9/5/2023	30/6/2023	3,976,758	Completed
776	(2) Itabua Gichegeri Road (Mbeti North)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	9/5/2023	30/6/2023	3,976,758	Completed
777	Widening /Maintenance Of Kwa Muthugu Njugu Njagi Road	Clearing, and grubbing	Embu	9/5/2023	30/6/2023	1,490,310	Completed
778	Opening Of Kithegi –Gitituri – Mwangwa Road	Site survey, clearing and construction	Embu	9/5/2023	30/6/2023	1,393,740	Completed
779	Installation Of Culverts And Gabions In Various Roads	Site survey, excavation, installation and construction	Embu	9/5/2023	30/6/2023	1,990,560	Completed

780	Grading Of Roads In Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	9/5/2023	30/6/2023	2,497,654	Completed
781	Kiambogo (A) Road In Gatari South	Resurfacing, cleaning, grass cutting and debris clearing	Gatari South	9/5/2023	30/6/2023	1,993,924	Completed
782	(1) Grading And Gravelling Of Muva Road (Gatari North) (2) Grading And Gravelling Of Gaikiro B And A Road (Gatari North) (3) Grading And Gravelling Of Kiandari – Kasarani Road (Gatari North)	Site preparation, gravelling, grading	Gatari North	9/5/2023	30/6/2023	4,495,742	Completed
783	Maintenance Of Gangaru – Ntambo-Gitwe Roads	Resurfacing, cleaning, grass cutting and debris clearing	Gitwe	9/5/2023	30/6/2023	3,999,471	Completed
784	Gravelling Of Roads In Kyeni South	Hauling, gravelling and watering	Kyeni South	9/5/2023	30/6/2023	2,497,944	Completed

785	(1) Maintenance Of Katharuku Gogo Road,	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/5/2023	30/6/2023	2,998,832	Completed
786	(2) Maintenance Of Gaturi Nduuri Road	Resurfacing, cleaning, grass cutting and debris clearing		9/5/2023	30/6/2023	2,998,832	Completed
787	Opening Of Roads In Kirimari	Site survey, clearing and construction	Kirimari	9/5/2023	30/6/2023	3,999,030	Completed
788	Installation Of Culverts In Kagaari South	Site survey, excavation, installation and construction	Kagaari South	9/5/2023	30/6/2023	996,150	Completed
789	Widening/Maintenance Of Driftiri Mwana Wa Gitii Road (2) Maintenance Of Mwana Wa Gitii Road	Clearing, and grubbing	Embu	9/5/2023	30/6/2023	3,776,055	Completed
790	Maintenance Of Kiini Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/5/2023	30/6/2023	1,992,880	Completed
791	(1) Maintenance Of Roads In Runyenjes Central	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	9/5/2023	30/6/2023	3,069,557	Completed

792	2. Installation Of Culverts In Runyenjes Central	Site survey, excavation, installation and construction	Runyenjes	9/5/2023	30/6/2023	3,069,557	Completed
793	Maintenance Of Karurina Makathi Road	Resurfacing, cleaning, grass cutting and debris clearing	Karurina	9/5/2023	30/6/2023	1,990,270	Completed
794	Grading And Murraming Of Ciany - Mwangaza Road	Site preparation, grading	mwangaza	9/5/2023	30/6/2023	1,999,956	Completed
795	1. Grading, Dozing, Gravelling And Culverts Of Kiambogo (B) Road In Gaturi South 2. Grading And Gravelling Of Ack Road In Gaturi South	Dozing, clearing, cut down high and grading	Gaturi South	9/5/2023	30/6/2023	3,997,685	Completed
796	Opening Of Gitumbi Tujenge Road	Site survey, clearing and construction	Embu	9/5/2023	30/6/2023	1,348,848	Completed

797	(1) Murraming Of Kiangungi – Ndiu-Igumu Road (Kyeni) (2) Grading Of Njikoya – Ngorweri – Muganjuki Junction Road (Kyeni North) (Agpo Pwd)	Site preparation, gravelling, grading	Kyeni North	9/5/2023	30/6/2023	3,989,565	Completed
798	Grading And Murraming Of Kwa Mutuwaru – Kwa Makenge Road	Site preparation, gravelling, grading	Embu	9/5/2023	30/6/2023	2,933,408	Completed
799	Grading And Gravelling Of Mbuvari Gatareri Road (Nginda Ward)	Site preparation, gravelling, grading	Nginda	9/5/2023	30/6/2023	1,995,780	Completed
800	(1) Grading Dozing, Gravelling And Culverts Of Rututu	Dozing, clearing, cut down high and grading	Embu	9/5/2023	30/6/2023	3,997,012	Completed

801	2. Grading, Dozing, Gravelling And Culverts Of Njakairi Road	Site preparation, gravelling, grading	Embu	9/5/2023	30/6/2023	3,997,012	Completed
802	Maintenance Of Njumbiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/5/2023	30/6/2023	1,290,256	Completed
803	1. Grading And Gravelling Of Gakwegori – Gacenga Road (Kyeni South)	Site preparation, gravelling, grading	Kyeni South	9/5/2023	30/6/2023	3,991,502	Completed
804	2. Grading And Gravelling Of Kinthithe – Nyagari Road	Site preparation, gravelling, grading	Embu	9/5/2023	30/6/2023	3,991,502	Completed
805	1. Maintenance Of Kiumu – Gakwegori Road 2. Widening	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/5/2023	30/6/2023	4,681,702	Completed

806	1. Grading And Gravelling Of Gakwegori – Gacenga Road (Kyeni South)	Site preparation, gravelling, grading	Kyeni South	9/5/2023	30/6/2023	3,991,502	Completed
807	2. Grading And Gravelling Of Kinthithe – Nyagari Road	Site preparation, gravelling, grading	Embu	9/5/2023	30/6/2023	3,991,502	Completed
808	Gravelling/ Maitenance Of Rwika 43 Road	Grading, reshaping,	Embu	9/5/2023	30/6/2023	1,990,560	Completed
809	1. Grading and Gravelling of Kathari Eapc - Junction Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	3,494,326	Completed
810	2. Grading and Gravelling of Muganjuki Gitwa Road (Kyeni Morth)	Site preparation, gravelling, grading	Kyeni North	10/5/2023	30/6/2023	3,494,326	Completed

811	Opening, Grading and Widening of Roads (Nginda Ward)	Bush clearing, grubbing road alignment	Nginda Ward	10/5/2023	30/6/2023	3,988,080	Completed
812	(Agpo Women) Description: Grading Of Gwakarigu Road (Kiambere Ward)	Reshaping, camber and leveling	Kiambere Ward	10/5/2023	30/6/2023	1,495,820	Completed
813	Bush Clearing Of Roads	Cutting and clearing	Embu	10/5/2023	30/6/2023	994,932	Completed
814	(Agpo Women) Description: Grading And Gravelling Of Nthunguri - Njeruri Road (Kyeni North)	Site preparation, gravelling, grading	Kyeni North	10/5/2023	30/6/2023	1,299,455	Completed
815	Grading And Gravelling Of Kianjokoma - Kathangari Road (Gaturi North)	Site preparation, gravelling, grading	Gaturi North	10/5/2023	30/6/2023	1,299,014	Completed

816	Opening (Dozing) Of Roads (Muminji Ward)	Site survey, clearing and construction	Muminji Ward	10/5/2023	30/6/2023	3,499,488	Completed
817	Opening Of Gitumbi Quarry Road (Kithimu Ward)	Site survey, clearing and construction	Kithimu Ward	10/5/2023	30/6/2023	1,390,086	Completed
818	Construction Of Kwa Andu A Njiru Drift (Mavuria Ward)	Site clearing, excavation and foundation preparation	Mavuria Ward	10/5/2023	30/6/2023	2,499,104	Completed
819	Maintenance Of Kiumu – Gakwegori Roads In Mavuria Ward	Resurfacing, cleaning, grass cutting and debris clearing	Embu	10/5/2023	30/6/2023	4,491,810	Completed
820	Construction Of Ena River Foot Bridge At Kangiri – Evurore Word	Site clearing, excavation, and foundation preparation	Evurore	10/5/2023	30/6/2023	3,999,680	Completed
821	1. Maintenance Gitakari Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	10/5/2023	30/6/2023	1,999,202	Completed

822	2. Maintenance Kiande – Kiithanje Irangi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	10/5/2023	30/6/2023	1,999,202	Completed
823	(Agpo Women) Description: Grading, Dozing and Culverts of Kithare Kithiruri Road (Kyeni North Ward)	Dozing, clearing, cut down high and grading	Kyeni North	10/5/2023	30/6/2023	1,699,864	Completed
824	1. Opening, Grading and Murrarming of Kwa Tee – Koma Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	3,998,752	Completed
825	2. Maintenance Of Gatuiiri – Maviani Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	10/5/2023	30/6/2023	3,998,752	Completed
826	1. Opening and Dozing of Roads in Evurore	Site survey, clearing and construction	Evurore	10/5/2023	30/6/2023	3,998,630	Completed
827	2. Grading and Maintenance of Road	Clearing, earthworks, levelling and compaction	Embu	10/5/2023	30/6/2023	3,998,630	Completed

828	Opening And Grading Of Kwa Musomba – Kituluni Road	Site survey, clearing and construction	Embu	10/5/2023	30/6/2023	3,997,221	Completed
829	2. Opening And Grading Of Kilaani – Kwa Katuku Road	Site survey, clearing and construction	Embu	10/5/2023	30/6/2023	3,997,221	Completed
830	3. Opening And Grading Of Ack Kilia – Muasa Road	Site survey, clearing and construction	Embu	10/5/2023	30/6/2023	3,997,221	Completed
831	Grading of Kariguri – Kamaunju Road	Clearing, earthworks, levelling and compaction	Embu	10/5/2023	30/6/2023	1,999,364	Completed
832	(1) Repair and Distilling Culverts (Kithimu Ward)	Clearing accumulated silt and debris	Kithimu Ward	10/5/2023	30/6/2023	749, 858.80	Completed
833	(2) Intallation of Gakurungu Bridge Gabions	Site clearing, excavation foundation laying and installation	Embu	10/5/2023	30/6/2023	749, 858.80	Completed

834	Maintenance of Gitaugu – Manjatiri Road (Muminji Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Muminji Ward	10/5/2023	30/6/2023	1,499,358	Completed
835	Opening and Grading of Roads in Kiambere Ward	Site survey, clearing and construction	Kiambere Ward	10/5/2023	30/6/2023	4,985,970	Completed
836	Description: Opening and Grading of Roads in Nthawa Ward	Site survey, clearing and construction	Nthawa	10/5/2023	30/6/2023	4,489,490	Completed
837	Installation of Culverts in Kyeni South	Site survey, excavation, installation and construction	Kyeni	10/5/2023	30/6/2023	1,299,664	Completed
838	Opening, Grading and Murrarming of Karaba - Gitaraka Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	2,991,180	Completed
839	Improvement of Itiira Road (Muminji Ward)	Bgrubbing, clearing, grading, reshaping and gravelling	Muminji Ward	10/5/2023	30/6/2023	1,996,081	Completed

840	Maintenance of Roads in Muminji Ward	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	10/5/2023	30/6/2023	2,999,607	Completed
841	Maintenance Of Karago Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South Ward	10/5/2023	30/6/2023	2,499,835	Completed
842	Opening of Roads in Mavuria Ward	Site survey, clearing and construction	Mavuria	10/5/2023	30/6/2023	3,497,980.00	Completed
843	Grading and Gravelling of Kivumbiri Kaithege Road (Kyeni N. Ward)	Site preparation, gravelling, grading	Kyeni North	10/5/2023	30/6/2023	995,744	Completed
844	(1) Spot Grading And Murrarming Of Mwanzo – Gatwanyaga – Kavengele Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	2,999,760	Completed

845	2. Spot Grading And Murrarming Of Mwanzo Aic Ndune – Safaricom Mast – Mbondoni Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	2,999,760	Completed
846	Construction of Culverts and Drifts in Evurore Ward	Site preparation, excavation and installation	Evurore	10/5/2023	30/6/2023	2,498,988	Completed
847	1. Grading And Murrarming Of Mbonzuki – Kilia Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	4,999,020	Completed
848	2. Opening, Grading And Murrarming Of Makutano Kobil – Karuku Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	4,999,020	Completed

849	Roads Drainage Systems (Gatete - Karura Box Culverts) In Kiambere Ward	Site preparation, excavation and installation	Kiambere Ward	10/5/2023	30/6/2023	3,499,488	Completed
850	Dozing, Opening, Graveling and Grading Of Roads In Gaturi North Ward	Site survey, clearing and construction	Gaturi North	10/5/2023	30/6/2023	4,499,095	Completed
851	1. Grading and Murrarming of Mbonzuki – Kilia Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	4,999,020	Completed
852	2. Opening, Grading and Murrarming of Makutano Kobil – Karuku Road	Site preparation, gravelling, grading	Embu	10/5/2023	30/6/2023	4,999,020	Completed

853	.re-advertisement of opening of mucegethiu – kandari road	Vegetation clearing, grading	Embu	29/05/2023	30/6/2023	4,000,492	Completed
854	2. re-advertisement of maintenance of kivue intake road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	4,000,492	Completed
855	3. re-advertisement of maintenance of gitaungu road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	4,000,492	Completed
856	1. Re-Advertisement Of Heavy Grading Of Gatumbiri Road – Mavuria	Site preparation, gravelling, grading	Mavuria	29/05/2023	30/6/2023	4,000,434	Completed
857	2.Re-Advertisement Of Heavy Grading Of Kabuguri Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,000,434	Completed

858	Re-Advertisement Of Maintenance Of Kigumo – Gititi –Kanginga Road, Re-Advertisement Of Karurumo – Kariru Road (Kyeni South)	Grading, dozing, gravelling, pathole repair, drainage improvement	Kyeni South	29/05/2023	30/6/2023	4,005,735	Completed
859	Re-Advertisement Of Maintenance Of Gachuriri – Rukagori Road, Mbeti South	Grading, dozing, gravelling, pathole repair, drainage improvement	Mbeti South	29/05/2023	30/6/2023	4,058,028	Completed
860	2. Re-Advertisement Of Maintenance Of Kirima –Ngigeri – Gicharu Road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	4,058,028	Completed

861	1.Re- Advertisement Of Grading And Gravelling Of Kangaru Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,003,508	Completed
862	Grading And Gravelling Of Makathi – Kiangoma Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,003,508	Completed
863	Kithungururu – Kathangari Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	3,803,872	Completed
864	Maintenance Of Kamugere – Kevote Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	29/05/2023	30/6/2023	4,008,310	Completed
865	Maintenance Of Kevote – Karue Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	29/05/2023	30/6/2023	4,008,310	Completed

866	DOZING, GRADING, DRIFTS AND CULVERTS OF KANGO – KIATHAMBU ROAD 2. DOZING, GRADING AND CULVERTS OF KAURACIRI – MUNGETHO ROAD	Clearing vegetation, excavation, Drift construction	Embu	29/05/2023	30/6/2023	4,554,891	Completed
867	Culverts, Drifts And Gravelling Of Ndune – Kalisa – Mbonzuki Road	Clearing vegetation, excavation, Drift construction	Embu	29/05/2023	30/6/2023	4,000,753	Completed

868	Grading And Opening Of Mbuvari - Karau Primary School Road 2. Re-Advertising Grading And Opening Of Mutuandu – Gatiguri Road 3. Re- Advertising Graveling Of Rutune Primary School Road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	4,000,821	Completed
869	1. Re- Advertisement Of Maintenance Of Kamugere – Kirimari Road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	4,010,816	Completed
870	2. Re- Advertisement Of Maintenance Of Kithiruri – Giceceni Road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	4,010,816	Completed

871	3. Re- Advertisement Of Maintenance Of Kianyngi Road In Kagaari North	Grading, dozing, gravelling, pathole repair, drainage improvement	Kagaari North	29/05/2023	30/6/2023	4,010,816	Completed
872	1.Re- Advertisement Of Murrarming, Compacting And Drainage Systems Of Mariari -Sda Kianjokoma Road 2. Re- Advertisement Of Box Culverts At Gatete – Karura Secondary Road	Reshaping, suply, spreading, water spilling and dozing	Embu	29/05/2023	30/6/2023	3,796,158	Completed
873	1. Opening, Grading And Gravelling Of Mivukori Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,000,492	Completed

874	2. Opening, Grading And Gravelling Of Itengetenge – Kamwea Road Kithimu Ward	Site survey, clearing and construction	Kithimu Ward	29/05/2023	30/6/2023	4,000,492	Completed
875	1. Re- Advertisement Of Maintenance Of Kathungu – Muthithiri Ngeniari Road, 2. Re- Advertisement Of Maintenance Of Kawanjara – Kavangua Road	Grading, dozing, gravelling, pathole repair, drainage improvement	Embu	29/05/2023	30/6/2023	3,846,908	Completed
876	1.Re- Advertisement Of Grading And Gravelling Of Wendo Muthuari Road,	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,122,988	Completed

877	2. Re- Advertisement Of Grading And Gravelling Of Gichiche – Kangunu Factory – Kithugururu, 3.Re- Advertisement Of Grading And Gravelling Of Gatinda – Muthauri Road (Covid Road) Agpo	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,122,988	Completed
878	1. Re- Advertisement Of Grading And Graveling Of Gichegeri Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,005,480	Completed
879	2. Re- Advertisement Of Grading And Graveling Of Makumbiri Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,005,480	Completed

880	3. Re- Advertisement Of Grading And Graveling Of Kwa Waritho Road	Site preparation, gravelling, grading	Embu	29/05/2023	30/6/2023	4,005,480	Completed
881	1.Re- Advertisement Of Maintenance Of Rwere – Kenga Road 2. Re- Advertisement Of Maintenance Of Kigari Road	Grading, dozing, gravelling, pathole repair, drainage improvement	Kigari	29/05/2023	30/6/2023	4,100,113	Completed
882	1. Maintenance Of Kathari – Gatari Road 2. Maintenance Of Iriari Market – Gichegeni Road – (Agpo- Youth)	Resurfacing, cleaning, grass cutting and debris clearing	Gatari	29/05/2023	30/6/2023	3,931,066	Completed

883	1. Re- Advertisement Grading And Graveling Of Ngandi Nganga – Kyuasini Road	Site preparation, gravelling, grading	Nginda	29/05/2023	30/6/2023	4,012,788	Completed
884	2. Re- Advertisement Grading And Graveling Of Ngandi Kwa Kivuva – Mbonzuki Road	Site preparation, gravelling, grading	nginda	29/05/2023	30/6/2023	4,012,788	Completed
885	1. Gravelling Of Siakago Town Roads, 2. Maintenance Of Muchonoke – Kiarwara Road (Agpo Women)	Resurfacing, cleaning, grass cutting and debris clearing	Siakago	29/05/2023	30/6/2023	4,000,028.00	Completed
886	Maintenance Of Kwa Mwalimu Kwa Loise Road- Gaturi South Ward.	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	22/05/2023	30/6/2023	3,430,236	Completed

887	1. Maintenance Of Maciara-Mungaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	22/05/2023	30/6/2023	2,998,268	Completed
888	2. Maintenance Of Kathande-Kiorirori Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	22/05/2023	30/6/2023	2,998,268	Completed
889	3. Maintenance Of Ngaragatiri Road. – Kagaari North Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	22/05/2023	30/6/2023	2,998,268	Completed
890	Maintenance of Kamviu Road-Ruguru Ngandori Ward	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	22/05/2023	30/6/2023	1,496,632	Completed
891	Installation Of Culverts And Drainage Of Kanja-Kagaari North Ward	Site survey, excavation, installation and construction	Kagaari North	22/05/2023	30/6/2023	1,998,239	Completed

892	Maintenance Of Kwa Macira Road- Kithimu Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu Ward	22/05/2023	30/6/2023	2,816,944	Completed
893	1. MAINTENANCE OF SOWETO KIATHARI ROAD 2. MAINTENANCE OF MBOGORI ROAD 3. MAINTENANCE OF GICHUKI- MUGUI ROAD- KAGAARI NORTH WARD.	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	22/05/2023	30/6/2023	2,993,438	Completed
894	Maintenance Of Gatumu Nthanje Road- Kithimu Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu Ward	22/05/2023	30/6/2023	2,978,880	Completed
895	Maintenance Of Gwa Karobo Road- Kithimu Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu Ward	22/05/2023	30/6/2023	2,823,428	Completed

896	Maintenance of Kwa David Kiangoma Road-Gaturi South Ward	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	22/05/2023	30/6/2023	2,998,252	Completed
897	Maintenance Of Kwa Kiangoma Wainara Road-Kithimu Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu Ward	22/05/2023	30/6/2023	2,685,818	Completed
898	Grading & Gravelling Of Kang'ethia Ndunduri Road-Nginda Ward.	Site preparation, gravelling, grading	Nginda	22/05/2023	30/6/2023	996,254	Completed
899	Maintenance Of Rugumu Primary To Mukongoro Road – Nginda Ward	Resurfacing, cleaning, grass cutting and debris clearing	nginda	22/05/2023	30/6/2023	3,684,589	Completed
900	Grading & Gravelling of Rugumu Road. - Nginda Ward	Site preparation, gravelling, grading	nginda	22/05/2023	30/6/2023	998,755	Completed

901	Maintenance of Giekawa Ndatu Access & Bridge, Kyandundu Primary Gakurungu Access Road- Kithimu Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu Ward	22/05/2023	30/6/2023	3,119,240	Completed
902	Maintenance of Kagumori Road- Nginda Ward	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	22/05/2023	30/6/2023	2,997,974	Completed
903	Installation Of Drifts & Culverts On Various Roads- Makima Ward	Site survey, excavation, installation and construction	Makima	22/05/2023	30/6/2023	2,395,481	Completed
904	Maintenance Of Kathima Road- Gaturi South Ward	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	22/05/2023	30/6/2023	3,133,647	Completed

905	Maintenance of Mukangu Access Road- Ruguru Ngandori Ward	Resurfacing, cleaning, grass cutting and debris clearing	Ngandori	22/05/2023	30/6/2023	2,226,504	Completed
906	Maintenance Of Njiru Mbossa Kwa Kariuki Njuma Road -Kagaari South Ward	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	22/05/2023	30/6/2023	2,053,780	Completed
907	Grading & Gravelling Of Nguviu Kithiga Road- Nginda Ward	Site preparation, gravelling, grading	Nginda	22/05/2023	30/6/2023	2,998,368	Completed
908	1. Opening And Dozing Of Makima Ward Roads.	Site survey, clearing and construction	Makima	22/05/2023	30/6/2023	4,988,580	Completed
909	2.Grading And Maintenance Of Makima Roads	Clearing, earthworks, levelling and compaction	Makima	22/05/2023	30/6/2023	4,988,580	Completed
910	Road drainage systems(kiambere ward)	Culerts, cross drains, stormwater channels	kiambere ward	7/5/2023	30/6/2023	3,988,426	Completed

911	Maintenance of Machoinne road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	7/5/2023	30/6/2023	1,997,636	Completed
912	Remarking of Parking Spaces , Maitenance of roads in Embu Town	Procurement, Cleaning and remarking	Embu	9/6/2023	30/6/2023	4,995,586	Completed
913	Maintenance of embu town lot 2	Resurfacing, cleaning, grass cutting and debris clearing	Embu	22/06/2023	30/6/2023	4,549,288	Completed
914	Maintenance of embu town lot 3	Resurfacing, cleaning, grass cutting and debris clearing	Embu	22/06/2023	30/6/2023	4,199,316	Completed
915	Maintenance of Kanja ACK church road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	22/06/2023	30/6/2023	1,298,314	Completed
916	Chainlink fencing moi stadium	Clearing, setting out fencing line and excavation installation and fixing chainlink	Embu	22/06/2023	30/6/2023	799,987	Completed
917	Maintenance of embu town lot 4	Resurfacing, cleaning, grass cutting and debris clearing	Embu	22/06/2023	30/6/2023	3,797,608	Completed

918	: Proposed Storm Water Drainage and Iron Sheets Fence at Miraa Trading Market (Phase 2)	Excavation, construction of drains and supply and installation of durable iron sheets	Embu	7/7/2023	30/6/2023	3,996,136	Completed
919	Proposed Laying Of Cabro Blocks At Miraa Trading Market	Site preparation, levelling and compaction of base	Embu	7/7/2023	30/6/2023	3,995,345	Completed
920	Installation Of Floodlights At New Embu Market In Kirimari Ward	Site assessment, mounting structures and installation of flood lights	Kirimari	7/7/2023	30/6/2023	877,555	Completed
921	2021/2022						
922	Upgrading To Bitumen Standards Of Kivwe Karingari Road Phase II	Excavation, construction		2/2/2022	30/6/2022	27,583,076	Completed

923	Upgrading To Bitumen Standards Of Mukuuri-Kanja Road Phase 3, Upgrading To Bitumen Standards Of Ack Muthege Church To Kirimiri Coffee Factory	Excavation, construction	Kirimari	18/01/2022	30/6/2022	38,379,723	Completed
924	Upgrading To Bitumen Standards Of A9 Majimbo Junction To Kamiu Primary Phase I	Excavation, construction	Embu	18/01/2022	30/6/2022	20,901,490	Completed
925	Upgrading To Bitumen Standards Of Kathageri-Kigumo Road Phase 2	Excavation, construction	Embu	18/01/2022	30/6/2022	16,864,300	Completed

926	Upgrading To Bitumen Standards Of Ishiara Town Roads Phase 2	Excavation, construction	Embu	18/01/2022	30/6/2022	17,363,739	Completed
927	Rehabilitation Of Kibugu Road	Site assessment, vent installation, vegetative cover and landscaping	Embu	18/01/2022	30/6/2022	16,625,193	Completed
928	Upgrading To Bitumen Standards Of Mwea/Makutano Town Roads	Excavation, construction	Mwea	18/01/2022	30/6/2022	15,470,103	Completed
929	Upgrading To Bitumen Standards Of Mate-Nthangaiya Road Phase 3	Excavation, construction	Embu	18/01/2022	30/6/2022	15,864,233	Completed
930	Upgrading To Bitumen Standards Of Runyenjes Kigaa(phase 3)	Excavation, construction	Runyenjes	2/2/2022	30/6/2022	15,646,645	Completed

931	Upgrading To Bitumen Standards Of Mbiruri road off Mbiruri Catholic Church	Excavation, construction	Embu	4/3/2022	30/6/2022	8,000,000	Completed
932	Maintenance Of Various Roads In Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni	7/2/2022	30/6/2022	4,365,544	Completed
933	Maintenance Of Various Roads In Ruguru Ngandori	Resurfacing, cleaning, grass cutting and debris clearing	Embu	7/2/2022	30/6/2022	4,230,752	Completed
934	Maintenance Of Kanduri Kang'onde Minyuamai-Main Road-Kagaari South	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari	7/2/2022	30/6/2022	4,759,016	Completed
935	Maintenance Of Various Roads In Makima	Resurfacing, cleaning, grass cutting and debris clearing	Makima	7/2/2022	30/6/2022	4,788,248	Completed
936	Maintenance Of Various Roads In Gaturi North	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	7/2/2022	30/6/2022	4,351,624	Completed

937	Maintenance Of Various Roads In Kiambere	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	7/2/2022	30/6/2022	4,469,016	Completed
938	Maintenance Of Mbuinjiru-Kiathari Road-Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	7/2/2022	30/6/2022	4,757,438	Completed
939	Grading And Murraming Of Nembure Roads-Gaturi South	Site preparation, grading works, murraming	Gaturi North	7/2/2022	30/6/2022	4,366,356	Completed
940	Maintenance Of Various Roads In Nthawa	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	7/2/2022	30/6/2022	4,485,546	Completed
941	Maintenance Of Various Roads In Mbeti South	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti	7/2/2022	30/6/2022	4,887,660	Completed
942	Maintenance Of Various Roads In Nginda	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	7/2/2022	30/6/2022	4,251,864	Completed
943	Maintenance Of Various Roads In Mbeti North	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	7/2/2022	30/6/2022	4,235,740	Completed

944	Maintenance Of Various Roads In Mwea	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	7/2/2022	30/6/2022	4,430,968	Completed
945	Maintenance Of Various Roads In Kyeni South	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	7/2/2022	30/6/2022	4,437,000	Completed
946	Maintenance Of Various Roads In Mavuria	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	7/2/2022	30/6/2022	4,788,538	Completed
947	Maintenance Of Various Roads In Evurore	Resurfacing, cleaning, grass cutting and debris clearing	evuvori	7/2/2022	30/6/2022	4,589,772	Completed
948	Maintenance Of Various Roads In Muminji	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	7/2/2022	30/6/2022	4,788,248	Completed
949	Maintenance Of Various Roads In Kithimu	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	2/2/2022	30/6/2022	4,397,328	Completed
950	Maintenance Of Various Roads In Kirimari	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	2/2/2022	30/6/2022	4,235,624	Completed
951	Maintenance Of Gicugu Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	1,498,024	Completed

952	Maintenance Of Kwa Muembu Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	993,830	Completed
953	Maintenance Of Gakundu Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3,176,776	Completed
954	Maintenance Of Kiamatogi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3.566,884.00	Completed
955	Maintenance Of Gicovi-Kande-Ack Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3.098,534.00	Completed
956	Maintenance Of Kithimu Market Roads	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	2/2/2022	30/6/2022	1798580	Completed
957	Maintenance Of St. Anthony Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3,996,896	Completed
958	Maintenance Of Njagairi Kwa Warivai Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	1,998,680	Completed
959	Maintenance Of Kiawanja Muchui b	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	1,999,260	Completed

960	Maintenance Of Kamavindi-Karurumo Secondary Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	2,988,972	Completed
961	Maintenance Of Kangaru Roads	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	1,999,341	Completed
962	Maintenance Of Iveche Loop Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	2,378,406	Completed
963	Maintenance Of Kiangoso Access Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3,133,624	Completed
964	Maintenance Of Kivwe – Muriri Road, Maintenance Of Rwagori And Mwana Wa Kavaru Road (Muminji Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	2/2/2022	30/6/2022	2,499,394	Completed
965	Maintenance Of Lower Muminji Roads	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	2/2/2022	30/6/2022	3,594,608	Completed

966	Maintenance Of Koi-Mugo-Sunmoon Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3,499,836	Completed
967	Maintenance / Opening Of Itangi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	2,780,080	Completed
968	Maintenance Of Mwanake Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	2,497,294	Completed
969	Maintenance Of Kamugere Tigerpower Road Maintenance Of Muchagori Kianyangi Muva (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	2/2/2022	30/6/2022	2,998,600	Completed
970	Maintenance Of Kiringi Bishop Kamuikiarurugi (Kangara) Road. (Kithimu Ward).	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	2/2/2022	30/6/2022	4,494,890	Completed

971	Maintenance Of Muthiga Kwa Irene Road (Nginda Ward).	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	2/2/2022	30/6/2022	2,411,431	Completed
972	Maintenance Of Classic Kanginga Road Maintenance Of Mutema Uffo Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3,495,080	Completed
973	Opening And Grading / Maintenance Of Roads In (Evurori Ward).	Surveying, road opening, grading and shaping	evuvori	2/2/2022	30/6/2022	3,795,143	Completed
974	Installation Of Culverts (Evurori Ward).	Site preparation, culverts, headwalls and wing walls construction	evuvori	2/2/2022	30/6/2022	1,498,140	Completed
975	Maintenance Of Gangara-Rukuriri Road. (Muminji Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	2/2/2022	30/6/2022	499,032	Completed

976	Maintenance Of Gatunduri Kiringa Coffee Factory Road. (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	2/2/2022	30/6/2022	1,484,858	Completed
977	Maintenance Of Marcarelo Township Roads. (Mbeti South Ward).	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	2/2/2022	30/6/2022	2,435,188	Completed
978	Maintenance Of Kariari Junction – Kwa Njue Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	3,361,750	Completed
979	Maintenance Of Ndagari Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	2,126,222	Completed
980	Maintenance Of Kavaruca Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	3,447,543	Completed

981	Construction Of Kamama Bridge (Ruguru Ngandori Ward)	Site preparation, excavation and construction	Ruguru Ngandori	8/12/2021	30/6/2022	4,499,709	Completed
982	Maintenance Of Gichaki Tarmac Kwa Marigu (Kagaari South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	8/12/2021	30/6/2022	3,196,461	Completed
983	Maintenace Of Gicegori Kwa Gicatha Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	8/12/2021	30/6/2022	3,364,580	Completed
984	Maintenance Of Mwithi Gicerori Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	8/12/2021	30/6/2022	3,450,513	Completed
985	Maintenance Of Kambevo Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	8/12/2021	30/6/2022	2,494,824	Completed
986	Maintenance Of Kwa Mwalimu Kwa Njeru Bossa Elijah (Gaturi South)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	8/12/2021	30/6/2022	2,500,009	Completed

987	Maintenance Of Kiamakumi – Bethel-Rianguu Road (Mbeti South)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	8/12/2021	30/6/2022	3,748,726	Completed
988	Maintenance Of Kwa Gatumu Nthano Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	3,282,046	Completed
989	Maintenance Of Kimangaru Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	3,350,950	Completed
990	Maintenance Of Kwa Bishop Kathii Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	3,209,007	Completed
991	Maintenance Of Bishop Muriithi Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	8/12/2021	30/6/2022	1,398,612	Completed

992	Maintenance Of Gatumu – Kismayu Road (Mbeti South)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	8/12/2021	30/6/2022	3,776,531	Completed
993	Maintenance Of Gatothia – Ngiiri Road, Murraming And Culverts At Micegethiu Road (Muminji Ward)	Debris clearing, excavation, murraming and construction of culverts	Muminji	8/12/2021	30/6/2022	1,997,984	Completed
994	Maintenance Of Kamuthatha Kwa Mathara Kanindi Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	2,796,644	Completed
995	Maintenance Of Githumbi Fr. Macharia Mwondo Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	2,498,814	Completed

996	Maintenance Of Catholic Church Road (Kirimari Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	8/12/2021	30/6/2022	996,469	Completed
997	Maintenance Of Makimei Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	8/12/2021	30/6/2022	2,475,440	Completed
998	Maintenance Of Kasarani Rupingazi Road (Mbeti North)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	8/12/2021	30/6/2022	1,986,987	Completed
999	Opening Of Ishmael-Mavirari – Kwa Nthiga (Mbeti South Ward)	Site assessment, clearing and construction	Mbeti South	8/12/2021	30/6/2022	1,986,094	Completed
1000	Maintenance Of Ngaari-Kiangi-Nduuri Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	8/12/2021	30/6/2022	2,978,509	Completed
1001	Opening Of Mbita South Location (Mbeti South)	Site assessment, clearing and construction	Mbeti South	8/12/2021	30/6/2022	1,999,376	Completed

1002	Maintenance Of Redeemed Kamangara Kwa Maina Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	2,998,020	Completed
1003	Maintenance Of Allomano Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	8/12/2021	30/6/2022	2,444,828	Completed
1004	Maintenance Of Kigumo Kiriari Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	8/12/2021	30/6/2022	1,584,618	Completed
1005	Maintenance Of Kathima Ciiri Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	8/12/2021	30/6/2022	2,996,872	Completed
1006	Maintenance Of Ketheru Nembure Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	8/12/2021	30/6/2022	2,995,178	Completed

1007	Grading And Murraming Of Mortuary Gakwegori Road (Mbeti North Ward)	Site preparation, grading works, murraming	Mbeti North	8/12/2021	30/6/2022	999,050	Completed
1008	Gravelling Of Kyeni South Roads (Kyeni South Ward)	Site preparation and gravelling	Kyeni South	8/12/2021	30/6/2022	3,467,862	Completed
1009	Opening, Grading And Murraming Of Gicuvirori Road	Site survey, clearing and opening, grading and murraming	Embu	8/12/2021	30/6/2022	1,182,104	Completed
1010	Grading And Murraming Of Mugoya Loop Road	Site preparation, grading works, murraming	Embu	8/12/2021	30/6/2022	1,488,744	Completed
1011	Grading And Murraming Of Itabua Nduva Loop Roads	Site preparation, grading works, murraming	Embu	8/12/2021	30/6/2022	1,186,390	Completed
1012	Maintenance Of Mbukori Road (Gaturi South)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	8/12/2021	30/6/2022	1,999,202	Completed
1013	Maintenance Of Mindari Njagairi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	8/12/2021	30/6/2022	1,997,288	Completed

1014	Grading Of Junction-Kamuthigo Road (Evurore Ward)	Site preparation, grading	evuvori	8/12/2021	30/6/2022	1,954,948	Completed
1015	Maintenance Of Kandete Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	8/12/2021	30/6/2022	1,992,532	Completed
1016	Murraming And Grading Of Gitogoro-Gitumbi Ack-Kianjokoma Road (Gaturi North Ward)	Site preparation, grading works, murraming	Gaturi North	8/12/2021	30/6/2022	3,498,478	Completed
1017	Murraming And Grading Of Kiegucu-Kiriri-Itonguri Road (Gaturi North Ward)	Site preparation, grading works, murraming	Gaturi North	8/12/2021	30/6/2022	2,998,426	Completed
1018	Grading And Murraming Of Koi Mugo Roads Kirimari (Kirimari Ward)	Site preparation, grading works, murraming	Kirimari	8/12/2021	30/6/2022	1,998,796	Completed

1019	Maintenance Of Ruma Kangichu Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	8/12/2021	30/6/2022	1,299,154	Completed
1020	Dozing And Maintenance Of Roads (Nthawa Ward)	Site inspection, clearing, dozing and reshaping	Nthawa	8/12/2021	30/6/2022	4,898,680	Completed
1021	Maintenance Of Nyaga Kagumori Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	8/12/2021	30/6/2022	1,687,179	Completed
1022	Maintenance Of Mbuvi Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	8/12/2021	30/6/2022	2,498,930	Completed
1023	Maintenance Of Mwalimu – Rupingazi Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	8/12/2021	30/6/2022	3,409,971	Completed
1024	Maintenance Of Roads In Mbeti South (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	8/12/2021	30/6/2022	3,998,288	Completed

1025	Maintenance Of Kaseve-Masimba-Lulwa Road, Maintenance Of Wachoro Secondary – Karuku Market	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	2,183,311	Completed
1026	Maintenance Of Mbiti Gachuki Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	3,521,215	Completed
1027	Grading Of Roads In Mavuria Ward	Site preparation, grading	Mavuria	9/2/2022	30/6/2022	1,997,520	Completed
1028	Opening/Maintenance Of Roads In Mavuria Ward	Site assessment, bush clearing, cleaning	Mavuria	9/2/2022	30/6/2022	1,996,940	Completed
1029	Maintenance Of Mwalimu Njiru Kiruari/Ceaser Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	1,399,424	Completed
1030	Opening And Grading Of Mwangaza Nguyari Road	Surveying, road opening, grading and shaping	Embu	9/2/2022	30/6/2022	1,996,986	Completed

1031	Opening/Maintenance Of Roads In Kiambere	Site assessment, bush clearing, cleaning	Embu	9/2/2022	30/6/2022	2,086,057	Completed
1032	Maintenance Of Kwa Njiru – Thuci Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	2,989,482	Completed
1033	Maintenance Of Jeremiah Nyaga Gakwegori	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	1,494,486	Completed
1034	Maintenance Of Mivutiri Gatumbi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	1,990,792	Completed
1035	Opening/Maintenance Of Roads In Makima Ward	Site assessment, bush clearing, cleaning	Makima	9/2/2022	30/6/2022	3,978,568	Completed
1036	Maintenance Of St.Kizito Kinyaga Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	1,298,388	Completed
1037	Maintenance Of Kiadongo Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	2/2/2022	30/6/2022	1,978,844	Completed

1038	Construction Of Upper Ntheuni Drift – Mwea Ward	Site preparation, drilling, construction	Mwea	9/2/2022	30/6/2022	1,199,440	Completed
1039	Maintenance Of Gitaraka – Twenze Road, Maintenance Of Kwa Kanawe –Kaseveni Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	1,775,554	Completed
1040	Installation Of Culverts – Evurore	Site preparation, culverts, headwalls and wing walls construction	evuvori	9/2/2022	30/6/2022	992,612	Completed
1041	Consultancy Services On Road Survey For Makima Ward	Procurement, survey	Makima	9/2/2022	30/6/2022	1,490,000	Completed
1042	Maintenance Of Gakwegori Kangaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	1,493,581	Completed

1043	Construction Of Kathesu-Ndudani Bridge (Repair Of Drift) – Makima Ward	debris clearing, excavation, and construction	Makima	9/2/2022	30/6/2022	2,316,972	Completed
1044	Construction Of Mango'te Drift	Site preparation, drilling, construction	Embu	9/2/2022	30/6/2022	1,384,600	Completed
1045	Maintenance Of Malikini – Kasioni Road. Maintenance Of Ngandi – Mbonzuki – Muthyonzya Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	2,799,590	Completed
1046	Maintenance Of Kimbu Kwa Sub Area Road (Runyenjes Central)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	9/2/2022	30/6/2022	2,095,693	Completed
1047	Maintenance Of Ngomi Road (Kyeni South)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	9/2/2022	30/6/2022	1,986,947	Completed

1048	Construction Of Munyutu Culverts (Kagaari North)	Site preparation, drilling, construction	Kagaari North	9/2/2022	30/6/2022	4,499,657	Completed
1049	Maintenance Of Kiang'ombe Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	9/2/2022	30/6/2022	2,879,155	Completed
1050	Construction Of Rupinganzi South Ngariama Foot Bridge – Mbeti South	Site preparation, drilling, construction	Mbeti South	9/2/2022	30/6/2022	3,287,562	Completed
1051	Maintenance Of Kangari Mbiruri Road (Runyenjes Central)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	9/2/2022	30/6/2022	1,990,281	Completed
1052	Maintenance Of Various Roads In Runyenjes Central	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	9/2/2022	30/6/2022	4,999,542	Completed
1053	Maintenance Of Kwa Muembu Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	9/2/2022	30/6/2022	986,493	Completed

1054	Maintenance Of Machaga Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	9/2/2022	30/6/2022	2,489,302	Completed
1055	Maintenance Of Murova Njeruri Road (Runyenjes Central)	Resurfacing, cleaning, grass cutting and debris clearing		9/2/2022	30/6/2022	1,985,427	Completed
1056	Maintenance Of Kigaa-Gicagi Road, Kirigori Road And Karuriri-Mutitu Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	17/2/2022	30/6/2022	4,074,964	Completed
1057	Maintenance Of Mbiruri Catholic Church To Kathuriri Shopping Centre Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	17/2/2022	30/6/2022	1,999,144	Completed
1058	Dozing Of Kagaari South Roads	Cutting, removal of excess soil,	Embu	17/2/2022	30/6/2022	2,996,860	Completed
1059	Maintenance Of Mutunduri Nickomaria School Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	17/2/2022	30/6/2022	1,998,100	Completed

1060	Maintenance Of Kithunguthia Market Kwa Chief Road, Installation Of Culverts At Rukanga, Maintenance Of Tenri Karuga E.A.P.C Road	Clearing debris, installation of culverts	Embu	17/2/2022	30/6/2022	3,895,790	Completed
1061	Maintenance Of Slip Road Connecting A9 At Issac Hotel To Kibugu Road	Cleaning, drainage maintenance and repair of damaged areas	Embu	17/2/2022	30/6/2022	1,976,918	Completed
1062	Maintenance Of Tarmac Kwa Subchief Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	17/2/2022	30/6/2022	3,977,385	Completed
1063	Maintenance Of Gicovi Councillor Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	17/2/2022	30/6/2022	498,800	Completed

1064	Maintenance Of Kwa Kabogo Road, Installation Of Culverts At Nguruka, Maintenance Of Kathugu Road	Clearing debris, installation of culverts	Embu	17/2/2022	30/6/2022	3,895,396	Completed
1065	Maintenance Of Ndiuri Muganjuki Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	17/2/2022	30/6/2022	1,998,680	Completed
1066	Maintenance Of Kevote-Nyange – Karue Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	2,094,612	Completed
1067	Grading/Maintenance Of Roads In Muminji Ward	Cutting high spots, grading, and clearing roadside vegetations	Muminji	9/3/2022	30/6/2022	1,597,900	Completed
1068	Grading/Maintenance Of Roads Phase 2 In Mavuria Ward	Cutting high spots, grading, and clearing roadside vegetations	Mavuria	4/3/2022	30/6/2022	1,986,848	Completed

1069	Installation Of Culverts At Mathai sky Girls Road, Installation Of Culverts At Gwa Sofia Kamburu Road, Installation Of Culverts At Kambora Road	Site preparation, culverts, headwalls and wing walls construction	Embu	4/3/2022	30/6/2022	2,696,420	Completed
1070	Maintenance Of Kavutiri – Kavari Gitongoro Road, Maintenance Of Gatura Gituri Kianjuki Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	4,497,320	Completed
1071	Maintenance Of Mwanzo Market – Mwea Market Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	996,923	Completed

1072	Grading/Maintenance Of Selected Roads In Makima Ward	Cutting high spots, grading, and clearing roadside vegetation	Makima	4/3/2022	30/6/2022	1,994,852	Completed
1073	Maintenance Of Catholic Mugoya Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	1,492,004	Completed
1074	Maintenance Of Ndamunge Director Road, Maintenance Of Irangi Utukuvi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	1,993,077	Completed
1075	Opening/Maintenance Of Roads Phase 2 N Mavua Ward	Clearing vegetation, grading, repair of potholes	Mavuria	4/3/2022	30/6/2022	1,996,940	Completed
1076	Maintenance Of Igabitika Ena Road, Maintenance Of Ack Nginda Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	4/3/2022	30/6/2022	3,991,015	Completed

1077	Maintenance Of Gichiche Gichera Gitungu Road, Maintenance Of Gicagi Kiaragana Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	4,486,880	Completed
1078	Maintenance Of Makengi Nguire Gichagi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	4/3/2022	30/6/2022	1,996,360	Completed
1079	Maintenance Of Kiuga Coffee Factory Road, Maintenance Of Ena Mutitu Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	3,898,354	Completed
1080	Maintenance Of Gwa Njeru Wambui	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,795,136	Completed
1081	Maintenance Of Kanguri Gekawa Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,997,324	Completed

1082	Maintenance Of Kiangondi Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	998,180	Completed
1083	Maintenance Of Gakui Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	3,795,520	Completed
1084	Maintenance Of Kavaruko Kwa Waweru	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,998,600	Completed
1085	Maintenance Of Mbiruri Catholic Church To Kathuri Shopping Centre Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	1,996,638	Completed
1086	Maintenance Of Kiambogo Kathangari Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,872,006	Completed
1087	Maintenance Of Mukangu Kiriari (Village) Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	3,090,240	Completed
1088	Maintenance Of Tarmac To Kariavu Junction	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	1,973,044	Completed

1089	Maintenance Of Kang'aru Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,798,268	Completed
1090	Maintenance Of Kathuniri Primary Forest Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,697,000	Completed
1091	Maintenance Of Kiawanja Aceso Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	5/4/2022	30/6/2022	2,997,115	Completed
1092	Maintenance Of Mivukori Road	Resurfacing, cleaning, grass cutting and debris clearing	Embu	12/5/2022	30/6/2022	2,496,088	Completed
1093	Maintenance Of Karambari-Gitua Road And Maintenance Of Mbarwari-Kandoma-Kivwe And Kivutiri Roads	Resurfacing, cleaning, grass cutting and debris clearing	Embu	12/5/2022	30/6/2022	1,597,900	Completed
1094	Maintenance Of Kyeni Central Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni Central	12/5/2022	30/6/2022	1,998,312	Completed

1095	Opening And Grading Of Kilia-Masinga Dam Road And Opening And Grading Of Iria Itune-Warui Nguti Road	Clearing vegetation, grading, repair of patholes	Embu	27/5/2022	30/6/2022	2,994,389	Completed
1096	2020/2021						
1097	Maintenance Of Mbui Njeru Kandongo Road E4207	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,986,992	Completed
1098	Maintenance Of Karurumo - Kaveti-Kathunguri Murari Road G48682	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	6,124,568	Completed
1099	Maintenance Of Keria-Gica Road (G48614)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	6,633,460	Completed
1100	Maintenance Of Munathiri – Gataka Road	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,970,868	Completed

1101	Maintenance Of Mutuobare Market - Shauri - Riacina Primary School - Mutuobare Secondary School Road E4183	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	6,257,620	Completed
1102	Maintenance Of Kamumu -Uvarire - Kuui - Kune Road (G48183) - 15.2km	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,698,790	Completed
1103	Maintenance Of Siakago- Makunguru- Gitivuri- Kanthenge - Witwa - Maathai Kamunge Rukira Road G48133	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	4,558,800	Completed

1104	Maintenance Of Kanyariri - Muraru Road G48053	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,959,616	Completed
1105	Maintenance Of Kamukwego- Kwamutheri-Ack Gatituri-Karurina-Munyi Karukungu Loop	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,951,616	Completed
1106	Maintenance Of Mbuvari - Karau - Kiambiti - Kiaritha - Gitare - Mususari Road (G 48613, G 48624, G 48625, G 48627)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	6,529,640	Completed

1107	Maintenance Of Micakarandari-Dubai-Runganga Road (F4105, G48490, G48478, G48449)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,958,398	Completed
1108	Maintenance Of Gategi - Kaseve - Kathiani Mbonzuki Road (D1223, G47761)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,828,768	Completed
1109	Maintenance Of Kang'ombe Kwa Ucuru Road (P20)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,423,290	Completed
1110	Maintenance Of Igumo Primary-Rukira-Mvangua-Kauriro Road (F4304, F4103)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,800,322	Completed

1111	Maintenance Of Kathangari-Kithungururu-Scheme-Kairigi-Kangaru Road (P202_Embu, P196_Embu, P197_Embu, P199_Embu)	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,907,300	Completed
1112	Maintenance Of Kwa Musyoka Market - Muthilu Market - Kathiani Market Road G47813	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,998,384	Completed
1113	Maintenance Of Karundori - Kavumburi Road & Rukuriri Nthumbiri Road	Resurfacing, cleaning, grass cutting and debris clearing		3/26/2021	30/6/2021	5,532,330	Completed
1114	Maintenance Of Kanjatiri Maturiri Thau Road	Resurfacing, cleaning, grass cutting and debris clearing		1/29/2021	30/6/2021	5,931,660	Completed

1115	Maintenance Of Gatakari-Gangara-Kivue Road (F4097)	Resurfacing, cleaning, grass cutting and debris clearing		4/29/2021	30/6/2021	6,303,092	Completed
1116	Proposed Construction Of Governor's Residence Embu County	Procurement, design , fountation laying and construction		4/29/2021	30/6/2021	49,703,439	Completed
1117	Upgrading to Bitumen Standards of Kathageri to Kigumo road (Phase I)	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	24,491,022	Completed
1118	Upgrading to Bitumen Stamdards of Muukuri Kirimiri road (kagaari North)	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	23,421,814	Completed
1119	Upgrading to Bitumen Standards of Runyenjes Kigaa road (Phase 2)	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	24,732,865	Completed

1120	Upgrading to Bitumen Standards of Ishiara Karerema road (Evurore)	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	24,471,641	Completed
1121	Upgrading to Bitumen Standards of Mukuuri Kanja road (Phase 2)	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	31,225,649	Completed
1122	Upgrading to Bitumen Standards of A9 to Mufu road (Phase I)	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	23,279,164	Completed
1123	Upgrading to Bitumen Standards of Rwika-Jeremiah Nyaga road Phase 2	Clearing, road formation, construction of pavement layers, and drainage works		4/29/2021	30/6/2021	25,840,335	Completed
1124	Upgrading to Bitumen Standards of Kivwe Karingari road (Phase I)	Clearing, road formation, construction of pavement layers, and drainage works		5/10/2021	30/6/2021	25,197,645	Completed

1125	Upgrading to Bitumen Standards of Kivwe Kithimu road (Phase II)	Clearing, road formation, construction of pavement layers, and drainage works		5/31/2021	30/6/2021	25,908,845	Completed
1126	Maintenance of Kavari, Gichugu, Kathangari road F4119	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	5,725,354	Completed
1127	Maintenance Of Jesi – Mathamjuki Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,693,752	Completed
1128	Maintenance Of Gwa Toitoi – Nju Kavutii Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,287,694	Completed
1129	Maintenance Of Miliman Kwa Waweru – Full Gospel Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,594,468	Completed
1130	Maintenance Of Kwa Wambui Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,390,738	Completed
1131	Opening Of Roads	Route survey, clearing, earthworks and construction		5/31/2021	30/6/2021	797,500	Completed

1132	Maintenance of Kyethiga Ntharawe Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,993,902	Completed
1133	Maintenance of Kamuthatha Police Post Karindi – Wakioni Chief Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	999,004	Completed
1134	Maintance Of Elijah Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,997,684	Completed
1135	Maintenance Of Gwa Tujenge Iganjagi Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,399,789	Completed
1136	Maintenance Of Kathuu Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,333,399	Completed
1137	Widening Maintenance Of Mondu Mutethania Kangaru Road	Bush clearing, widening, pavement repairs		5/31/2021	30/6/2021	2,499,081	Completed
1138	Maintenance Of Gacagori Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,496,552	Completed

1139	Opening Of Kau Cicut Roads, Kamutungi Allamano Bypass Road	Route survey, clearing, earthworks and construction		5/31/2021	30/6/2021	3,798,884	Completed
1140	Maintenance Of Rukira Kinyororo Access Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,097,396	Completed
1141	Grading, Murraming And Installation Of Culverts Of Nemburi Gikangatu ,Kathanuroad	Grading, shaping of road formation, clearing and culvert installation		5/31/2021	30/6/2021	2,997,892	Completed
1142	Maintenance of Karue Kwa Marigu,Kathee Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,977,256	Completed
1143	Maintenance Of Rututu, Kiangwaci Karurina Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,964,008	Completed

1144	Maintenance And Installation Of Culverts Of Kithimu Market – Gicagi Road, Maintenance Installation Of Culverts Of Kithegi Giekawa Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,998,630	Completed
1145	Maintenance Of Miyuriri Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,498,930	Completed
1146	Maintenance Of Kathururu Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,499,290	Completed
1147	Maintenance Of Kangichu , Luwaka Forest Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,995,874	Completed
1148	Maintenance Of Kiathwanga-Karwagi Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,994,657	Completed

1149	Maintenance Of Mkadamia Maendelea Roads	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,997,938	Completed
1150	Installation Of Culverts On Various Roads	Procurement, culvert delivery and installation		5/31/2021	30/6/2021	993,656	Completed
1151	Maintenance Of Kairuri Bank Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	998,122	Completed
1152	Maintenance Of Kiriari Market	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,996,998	Completed
1153	Maintenance Of Matiru Kigari Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,998,345	Completed
1154	Maintenance Of Kiamutubari Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	999,282	Completed
1155	Maintenance Of Kirigi Kwa Bishop Pag Road, Kamviu Kiarugiri	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	4,498,398	Completed

1156	Maintenance Of Ngaratiri Factory Road, Maintenance Of Kiamigumo Kirimiri Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,952,014	Completed
1157	Maintenance Of Karima Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	997,438	Completed
1158	Maintenance Of Gakinduri Kathande Road, Maintenance Of Kiandakia Ithanje, Josefu Miandari Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,978,915	Completed

1159	Maintenance Of Nica Iriangi Road, Maintenance Of Nduuro Kanja Road, Maintenance Of Kithuguya Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,981,977	Completed
1160	Maintenance Of Nthunguri Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,997,614	Completed
1161	Maintenance Of Full Gospel Gwa Karobo Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,994,679	Completed
1162	Maintenance Of Njagairi Kwa Warivai Road, Maintenance Of Minandari Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,557,674	Completed
1163	Maintenance Of Kwa Kathuthi – Kwa Ndwiga Njeru Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,590,954	Completed

1164	Maintenance Of Gichichie – Gatitu Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,991,662	Completed
1165	Maintenance Of Gaciari B Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,935,576	Completed
1166	Maintenance Of Ngarari – Kang’ethia Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,498,258	Completed
1167	Maintenance Of Ndururi Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,123,809	Completed
1168	Maintenance Of Njagairi – Kwa Suta Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,109,286	Completed
1169	Maintenance Of Irati Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,948,684	Completed
1170	Maintenance Of Kianjuri – Kiandari Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,987,174	Completed
1171	Maintenance Of Ithuiro Kasarani Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	3,397,246	Completed

1172	Maintenance Of Munyutu Morris Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,793,408	Completed
1173	Maintenance Of Kamwarime – Jugo Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,790,530	Completed
1174	Maintenance Of Njeruri Kiruari Road, Maintenance Of Makutano Kirege Road , Maintenance Of Kiaragana -Kaveti Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,998,530	Completed
1175	Maintenance Of Njeruri – Mivutiri Road, Maintenance Of Mufu – Gatumbi Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,990,456	Completed
1176	Maintenance Of Dipure Gatunduri Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,499,184	Completed

1177	Maintenance Of Gikirima Factory Road	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	1,499,764	Completed
1178	Maintenance Ofcamp Dundaroad	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,994,865	Completed
1179	Maintenance Of Muchagori -Gituri Kirangiri Road.	Resurfacing, cleaning, grass cutting and debris clearing		5/31/2021	30/6/2021	2,598,359	Completed
1180	Maintenance Of Kagumori Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,999,550	Completed
1181	Maintenance Of Mbuyari-Kiamatuto Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,069,195	Completed
1182	Maintenance Of Igumo Gwa Kimenye Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,999,852	Completed
1183	Maintenance Of Gaciari A Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,497,374	Completed

1184	Maintenance Of Mariari Primary – Muramba Mavuthu Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,981,916	Completed
1185	Maintenance Of Gichugu Jaft, Maintenance Mutira Road, Mainatance Of Muthageri Kavutiri Primary Opening Of Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	4,497,587	Completed
1186	Grading Of Roads	Clearing, road formation, construction of pavement layers, and drainage works		6/7/2021	30/6/2021	2,998,600	Completed
1187	Maintenance Of County Road- Ciamuvui Junction Mavirari Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,496,900	Completed

1188	Opening And Grading Of Road	Route survey, clearing, earthworks and construction		6/7/2021	30/6/2021	2,992,174	Completed
1189	Maintenance Of Syomathi – Thiba Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	3,194,872	Completed
1190	Maintenance Of Itonguri Kirigiri Ikunguru Road, Ruvutiri B Road, Muthanderi – Karue Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,997,602	Completed
1191	Gravelling Of Selected Roads In	Clearing, road formation, construction of pavement layers, and drainage works		6/7/2021	30/6/2021	3,999,216	Completed
1192	Maintenance Of Ngimari Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,995,710	Completed
1193	Maintenance Of Kivwe Miriruri And Kivwe Gwagukenga Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,493,210	Completed

1194	Maintenance Of Nguthi Road And Construction Of Karie Kathari Road.	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,997,056	Completed
1195	Maintenance Of Methano Nduva Ack Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,997,404	Completed
1196	Grading Of Various Roads In	Clearing, grading and reshaping, spot improvement of weak sections		6/7/2021	30/6/2021	2,495,160	Completed
1197	Maintenance Of Murumiri Hospice Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,994,040	Completed
1198	Installation Of Culverts	Site survey, excavation, installation and construction		6/7/2021	30/6/2021	999,862	Completed
1199	Opening Of Roads	Route survey, clearing, earthworks and construction		6/7/2021	30/6/2021	2,993,902	Completed
1200	Maintenance Of Majimbo Loop Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,990,480	Completed

1201	Maintenance Of Gitaungu Road (Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	999,746	Completed
1202	Maintenance Of Kanvara Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	3,476,706	Completed
1203	Maintenance Of St John's Karumiri Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	995,860	Completed
1204	Maintenance Of Havard Mwana Wa Gitii Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	3,484,507	Completed
1205	Maintenance Of Kauga B Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,540,400	Completed
1206	Maintenance Of Rukungu-Mwundu Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,993,344	Completed
1207	Maintenance Of Dallas-Old Stadium-Rupingazi Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,999,871	Completed

1208	Maintenance Of Kithunguthia-Gituri B Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	999,201	Completed
1209	Opening Of Roads In	Route survey, clearing, earthworks and construction		6/7/2021	30/6/2021	2,929,708	Completed
1210	Maintenance Of Itiira-Kathutheri Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	997,136	Completed
1211	Grading Of Roads In Kiambere	Clearing, earthworks, levelling and compaction		6/7/2021	30/6/2021	1,995,722	Completed
1212	Gravelling Of Various Access Roads	Hauling, gravelling and watering		6/7/2021	30/6/2021	1,996,743	Completed
1213	Maintenance Of Kibera Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,278,008	Completed
1214	Maintenance Of Gakurungu Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,013,963	Completed
1215	Maintenance Of Spring Valley-St Michael To Ap Line (Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,999,940	Completed

1216	Maintenace Of Gachoka-Zebra-Rwika Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	3,296,952	Completed
1217	Maintenance Of Kararitiri Emau Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,999,816	Completed
1218	Opening/Widening Of Roads In	Route survey, clearing, earthworks and construction		6/7/2021	30/6/2021	3,499,991	Completed
1219	Opening Of Roads	Route survey, clearing, earthworks and construction		6/7/2021	30/6/2021	3,990,040	Completed
1220	Opening Of Roads	Route survey, clearing, earthworks and construction		6/7/2021	30/6/2021	1,999,492	Completed
1221	Maintenance Of Runyaga Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,498,836	Completed
1222	Grading Of Roads	Clearing, earthworks, levelling and compaction		6/7/2021	30/6/2021	1,995,200	Completed
1223	Maintenance Of Gichegori –Baptist Church Ngenge Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	895,798	Completed

1224	Installation Of Assorted Sizes Of Culverts On Selected Roads	Site survey, excavation, installation and construction		6/7/2021	30/6/2021	1,999,376	Completed
1225	Maintenance Of Gisamba Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	1,989,168	Completed
1226	Maintenance Of Wango Kwa Kimilu Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,495,131	Completed
1227	Maintenance Of Frangesco Road	Resurfacing, cleaning, grass cutting and debris clearing		6/7/2021	30/6/2021	2,488,316	Completed
1228	Maintenance of Makutano Kamviu Manyatta Road	Resurfacing, cleaning, grass cutting and debris clearing		6/14/2021	30/6/2021	3,497,452	Completed
1229	Maintennace of Kwanjara Kithunguthia Road(AGPO Women)	Resurfacing, cleaning, grass cutting and debris clearing		6/14/2021	30/6/2021	3,393,580	Completed

1230	Maintenance of Nduuri Gacagori Road (AGPO Youth)	Resurfacing, cleaning, grass cutting and debris clearing		6/14/2021	30/6/2021	3,198,468	Completed
1231	Maintenance of Kigaa Muthuari Road (AGPO Youth)	Resurfacing, cleaning, grass cutting and debris clearing		6/14/2021	30/6/2021	3,199,674	Completed
1232	Maintenance Of Kamiugu Kevote Road (AGPO Youth)	Resurfacing, cleaning, grass cutting and debris clearing		6/14/2021	30/6/2021	3,499,662	Completed
1233	Maintenance Of Kanyakiri Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	1,996,766	Completed
1234	Maintenance Of Managia Ndumari Road, Kwa Elisha Gaturi Road, Senior Chief Road, Kwa Gatungu Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	3,255,876	Completed

1235	Maintenance Of Mbondoni – Mwalimu Njue-Ndunduni Road –Makima	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	1,498,256	Completed
1236	Installation And Repair Of Various Culverts Makima	Site survey, excavation, installation and construction		6/18/2021	30/6/2021	2,497,132	Completed
1237	Maintenance Of Musingini Malikini Kilia Ngomola Road.	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	2,996,326	Completed
1238	Opening Of Cieria Ndivuri & Grading And Intallation Of Culverts Of Ndiuri Road	Clearing, excavation and earthworks		6/18/2021	30/6/2021	1,498,233	Completed

1239	Maintenance Of Kigangari Road, Coffee Factory Road, Ngomani Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	4,695,112	Completed
1240	Maintenance Of Various Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	2,985,724	Completed
1241	Maintenance Of Karurumo Kandete Road.	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	1,999,255	Completed
1242	Gravelling Of Kyeni East Location Roads	Hauling, gravelling and watering		6/18/2021	30/6/2021	2,495,102	Completed
1243	Rehabilitation Of Gakungugu Foot Bridge	Assessment, removal and repair of structural elements		6/18/2021	30/6/2021	1,498,662	Completed
1244	Installation Of Culverts	Site survey, excavation, installation and construction		6/18/2021	30/6/2021	802,720	Completed
1245	Maintenance Of Kevote- Gicagi Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	999,201	Completed

1246	Maintenance Of Gitaraka Wango Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	1,094,916	Completed
1247	Maintenance Of Kamunyagia – Mwea Makima	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	1,289,688	Completed
1248	Maintenance Of Kirigi Road, Maintenance Of Iviri B Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	3,497,412	Completed
1249	Opening And Maintenance Of Katwanyaga-Kavengrle Road –	Route survey, clearing, earthworks and construction		6/18/2021	30/6/2021	1,991,627	Completed
1250	Maintenance Of Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	3,995,620	Completed
1251	Installation Of Culverts In Various Roads	Site survey, excavation, installation and construction		6/18/2021	30/6/2021	985,218	Completed
1252	Maintenance Of Kimangaru Access Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	3,887,102	Completed

1253	Construction Of Mururi Kuui Drift	Excavation, clearance and construction		6/18/2021	30/6/2021	1,384,193	Completed
1254	Maintenance Of Kwa Syongua Ngandi Gatuiru Mavianu To Ngandi Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	2,986,536	Completed
1255	Maintenance Of Kigaa Gicagi/Gacuki Road, Gitare Kiaragana, Kang'onde B Road.	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	3,998,807	Completed
1256	Installation Of Culverts	Site survey, excavation, installation and construction		6/18/2021	30/6/2021	1,997,752	Completed
1257	Installation Of Culverts At Kamarindo Drift	Site survey, excavation, installation and construction		6/18/2021	30/6/2021	1,999,910	Completed
1258	Maintenance Of Gisamba Road	Resurfacing, cleaning, grass cutting and debris clearing		6/18/2021	30/6/2021	1,989,168	Completed
1259	Gravelling Of Kyeni Central Road	Hauling, gravelling and watering		6/23/2021	30/6/2021	2,497,213	Completed

1260	Maintenance Of St Teresaroad	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	2,991,466	Completed
1261	Maintenance Of Beat To Karuga Mutitu Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,998,798	Completed
1262	Maintenance Of Kwa Musafiri Tito Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,232,000	Completed
1263	Maintenance Of Kwa Ngondi Full Gospel Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,102,002	Completed
1264	Maintenance Of Mbuvari Kamavindi Road(Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,482,564	Completed
1265	Maintenance Of Kwa Fausi Semeji Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,306,000	Completed
1266	Maintenance Of Karumiri Access Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,440,468	Completed
1267	Maintenance Of Kwa Ndwiga Gutonya Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,471,323	Completed

1268	Maintenance Of Mutethania Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,214,476	Completed
1269	Maintenance Of Gakambura Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	1,993,228	Completed
1270	Maintenance Of Ack St.Paul Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,490,382	Completed
1271	Maintenance Of Kwa Njaga –Munyi Karukungu Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,960,463	Completed
1272	Maintenance Of Kwa Gachogo Njiru Matua Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,492,876	Completed
1273	Widenig/Grading/ Murraming Of Matangiri/Ithara/ Gicuvirori Roads	Clearing, excavation, levelling and grading		6/23/2021	30/6/2021	2,989,146	Completed
1274	Maintenance Of Nduva Gichegeri Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	1,099,460	Completed

1275	Maintenance Of Mirangari Main Tarmac Road	Resurfacing, cleaning, grass cutting and debris clearing		6/23/2021	30/6/2021	3,191,415	Completed
1276	Maintenance of Kamande Road	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,486,460	Completed
1277	Maintenance Of Wachira Kithiga Road (Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,881,266	Completed
1278	Spot Murraming Of Irumiri Road	Identification, removal and replacement of unsuitable material		6/24/2021	30/6/2021	1,999,376	Completed
1279	Maintenance Of Ithaara –Yayeri Road	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	3,997,708	Completed
1280	Murraming Of Njukiri Road	Identification, removal and replacement of unsuitable material		6/24/2021	30/6/2021	1,486,250	Completed
1281	Maintenance Of Muraru – Bypass Road	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,992,684	Completed

1282	Maintenance Of Musingini Malikini Kilia Ngomola Road.	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,921,320	Completed
1283	Maintenance Of Rwika Market To Rianjeru Tarmac Junction	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,498,130	Completed
1284	Maintenance Of Muchangi Chege Njeru Mutemi Road	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	3,191,682	Completed
1285	Maintenance Of Catholic Kanthamba, Kivoo Masister Gachage – Tarmac Roads	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	3,595,432	Completed
1286	Maintenance Of Gatete Road	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,110,000	Completed

1287	Maintenance Of Gpa Ngarira Kauvaciri, Maintenance Of Roads In Mavuria	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,299,143	Completed
1288	Maintenance Of Mukangu – Gakindu – Kiriari – Gatoori	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,493,234	Completed
1289	Maintenance Of Munene Road	Resurfacing, cleaning, grass cutting and debris clearing		6/24/2021	30/6/2021	2,887,448	Completed
1290	Opening Of Roads, Hire Of Dozing Machines			6/24/2021	30/6/2021	3,497,980	Completed
1291	Grading Of Road	Clearing, earthworks, levelling and compaction		6/24/2021	30/6/2021	1,999,840	Completed
1292	Construction Of Kiritiri Drift	Excavation, clearance and construction		6/24/2021	30/6/2021	999,746	Completed
1293	Renovation Of Former County Treasurer House	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	3,999,993	Completed

1294	Maintenance Of Iriari Gichogeni Road	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	2,997,570	Completed
1295	Maintenance Of Zoori – Ngerwe	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	2,195,022	Completed
1296	Maintenance of Ngambari Ntharawe & Catholic Issaco Roads	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	2,999,760	Completed
1297	Murraming And Grading Of Muraru Market Sheds	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	2,197,434	Completed
1298	Maintenance Of Mbonzuki Musingini Road, Maintenance Of Malikini Kisio ni Road	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	2,199,592	Completed
1299	Maintenance Of Kathangariri Kyeni Road	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	1,999,040	Completed

1300	Maintenance Of Kwa Ciku Njuki Road	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	3,367,132	Completed
1301	Maintenance Of Kamugere	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	999,201	Completed
1302	Murraming Of Gategi Market Sheds	Identification, removal and replacement of unsuitable material		7/5/2021	30/6/2021	399,968	Completed
1303	Maintenance Of Kianjokoma Kathimba Road	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	999,201	Completed
1304	Construction Of Ngarira Drift Phase 1	Excavation, clearance and construction		7/5/2021	30/6/2021	1,999,898	Completed
1305	Maintenance Of Sunrise – Kiwanuka Road	Resurfacing, cleaning, grass cutting and debris clearing		7/5/2021	30/6/2021	1,647,200	Completed

1306	Grading and sport improvement of Kamweli road, Grading, Murraming of PI-Wanding road, Grading and Murraming of PI Market roads	Clearing, earthworks, levelling and compaction		7/5/2021	30/6/2021	2,999,535	Completed
1307	2019/2020						
1308	Upgrading Of Rwika – Jeremiah Nyaga Technical Road To Bitumen Standards	Excavation, construction		17/02/2020	30/6/2020	34,287,825	Completed
1309	Upgrading Of Kivwe – Kithimu Road	Excavation, construction		17/02/2020	30/6/2020	34,472,871	Completed
1310	Upgrading To Bitumen Standards Of Muchangori Market Loop Road	Excavation, construction		17/02/2020	30/6/2020	8,990,423	Completed

1311	Maintenance Of Karurumo Market Access Roads	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,708,070	Completed
1312	Widening And Maintenance Of Gakwegori Gatunduri	Reshaping, drainage repair and resurfacing		17/02/2020	30/6/2020	5,899,093	Completed
1313	Maintenance Of Kivue To Karingari Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	4,992,060	Completed
1314	Maintenance Of Kiringa Market – Kavuru Primary Junction Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,937,692	Completed
1315	Maintenance Of Jerusalem – Kiangungi Dispensary Road In Mbeti South	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	17/02/2020	30/6/2020	5,300,156	Completed

1316	Maintenance Of Kathanje – Kauraciri Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,100,670	Completed
1317	Maintenance Of Old B6 Junction – Njeruri Tbc-Tarmac Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,847,560	Completed
1318	Maintenance Of Muchangori – Kirurumwe – Makengi Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,040,345	Completed
1319	Maintenance Of Scheme – Kathangari Kithungururu Factory Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,699,776	Completed
1320	Maintenance Of Kibugu Tarmac – Nguvui Boys – Mwara Njogu Tbc Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,748,496	Completed
1321	Maintenance Of Issaco Township Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,599,320	Completed

1322	Maintenance Of Ishiara – Karerema Road	Resurfacing, cleaning, grass cutting and debris clearing		17/02/2020	30/6/2020	5,899,913	Completed
1323	Maintenance Of Kirie Mugwanjogu Road In Muminji Ward	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	17/02/2020	30/6/2020	5,847,270	Completed
1324	Maintenance Of Bat – Riandu Road In Nthawa Ward	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	17/02/2020	30/6/2020	5,100,449	Completed
1325	Upgrading Of Runyenjes – Kigaa To Bitumen Standards	Excavation, construction		2/4/2020	30/6/2020	33,156,639	Completed
1326	Upgrading Of Kanja – Mukuuri To Bitumen Standards	Excavation, construction		2/4/2020	30/6/2020	69,988,594	Completed
1327	Upgrading Of Uchumi Kiambuthi Phase 3 To Bitumen Standard	Excavation, construction		2/4/2020	30/6/2020	9,246,081	Completed

1328	Maintenance Of Kivwe – Kithimu Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	2/4/2020	30/6/2020	5,476,012	Completed
1329	Maintenance Of Kairuri – Karuriri Market Road	Resurfacing, cleaning, grass cutting and debris clearing		2/4/2020	30/6/2020	5,767,514	Completed
1330	Upgrading Of Old B6 At Kcc– Katharaka Road	Excavation, construction		2/4/2020	30/6/2020	6,854,150	Completed
1331	Maintenance Of Ack Muthenge Church Road	Resurfacing, cleaning, grass cutting and debris clearing		2/4/2020	30/6/2020	4,206,276	Completed
1332	Makima Town – Mwea Game Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	2/4/2020	30/6/2020	5,701,400	Completed
1333	Upgrading of Bitumen standards of Mate Nthagaiya road Phase II	Excavation, construction		16/02/2020	30/6/2020	9,376,286	Completed
1334	Market Maintenance- Kagaari North	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	16/02/2020	30/6/2020	999,630	Completed

1335	Maintenance Of Karau Kiethiga Kwa Mbogo Wa Mugambi Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	18/06/2020	30/6/2020	1,999,251	Completed
1336	Maintenance Of Karurina Peter Road And Kamwingunyi Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	18/06/2020	30/6/2020	3,496,913	Completed
1337	Maintenance Of Karurumo Market Road And Murari Kariru Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	18/06/2020	30/6/2020	2,499,150	Completed
1338	Maintenance Of Ngoiri -Kigumu Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	18/06/2020	30/6/2020	991,695	Completed

1339	Maintenance Of Rianjeru-Rwika-Gachoka Market Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	18/06/2020	30/6/2020	3,844,426	Completed
1340	Maintenance Of Kibugua Kafumbuta Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	18/06/2020	30/6/2020	3,593,766	Completed
1341	Maintenance Of Kianjagi Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	18/06/2020	30/6/2020	1,988,298	Completed
1342	Maintenance Of Kwa Mwaniki -Kwa Nyaga Wa Loise Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	18/06/2020	30/6/2020	3,597,684	Completed

1343	Maintenance Of Kune Muvuriri Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	18/06/2020	30/6/2020	1,801,625	Completed
1344	Maintenance Of 2km Kambu - Gatangiri Road (Mavuria Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	18/06/2020	30/6/2020	999,456	Completed
1345	Maintenance Of Kathima Kathangari Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	18/06/2020	30/6/2020	1.298,040.00	Completed
1346	Maintenance Of Kamugere- Kevote Ward (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	18/06/2020	30/6/2020	2,698,856	Completed
1347	Maintenance Of Gikuuri -Gichagi Road (Runyejes Central Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyejes	18/06/2020	30/6/2020	1,996,024	Completed

1348	Maintenance Of Murithi Wa Ndogo –Njiru Kathuki (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	18/06/2020	30/6/2020	3,498,096	Completed
1349	Maintenance Of Kirigi Gicagi (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	18/06/2020	30/6/2020	1,999,835.82	Completed
1350	Maintenance Of Ngeca –Katharane Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	18/06/2020	30/6/2020	1,959,021.00)	Completed
1351	Maintenance Of Dubai Ciiri Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	18/06/2020	30/6/2020	998,852	Completed
1352	Maintenance Of Kandete And Iriviro Road	Resurfacing, cleaning, grass cutting and debris clearing		15/06/2020	30/6/2020	1,984,760	Completed

1353	Maintenance Of Kathanje Sec Sch – Paskware Road(Kagaari North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	15/06/2020	30/6/2020	2,990,161	Completed
1354	Opening/Maintenance Of Kiereri-Kamukwega Road(Mbeti North Ward)	Clearing, resurfacing	mbeti North	15/06/2020	30/6/2020	1,997,346	Completed
1355	Maintenance Of Kathangariri Gwa Kaari Kang'ethia Road(Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	3,991,560	Completed
1356	Maintenance Of Karungu - Kcc Road	Resurfacing, cleaning, grass cutting and debris clearing		15/06/2020	30/6/2020	3,111,816	Completed
1357	Maintenance Of St. Alphonse Sec Sch – Mwithi Access Road	Resurfacing, cleaning, grass cutting and debris clearing		15/06/2020	30/6/2020	3,108,568	Completed

1358	Maintenance Of Kiandathi Kathigari Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	1,686,060	Completed
1359	Construction Of Ntheuni Drift(Mwea Ward)	Excavation, construction	Mwea	15/06/2020	30/6/2020	2,344,720	Completed
1360	Construction Of Ntheuni Drift(Mwea Ward)	Excavation, construction	Mwea	15/06/2020	30/6/2020	2,002,724	Completed
1361	Maintenance Of Nembure Karingari Markert Rand And Nembure Academy (Gaturi South Ward).	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	15/06/2020	30/6/2020	2,966,932	Completed
1362	Maintenance Of Matiru Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	15/06/2020	30/6/2020	3,104,200	Completed

1363	Maintenance Of Kagumori Gatareri Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	3,887,160	Completed
1364	Hire Of Dozing For Opening Of Roads In Muminji (Muminji Ward)	Material handling, excavation, lifting	Muminji	15/06/2020	30/6/2020	3,796,494	Completed
1365	Construction Of Kamiungu Bridge (Kagaari North Ward)	Site clearance, excavation, foundation preparation and construction	Kagaari North	15/06/2020	30/6/2020	3,235,221	Completed
1366	Maintenance Of Mugo Mwithi Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	3,491,281	Completed
1367	Opening Of Roads In Nthawa (Nthawa Ward)	Dozing, grading and Clearing	Nthawa	15/06/2020	30/6/2020	2,997,338	Completed
1368	Maintenace Of Kamukenda - Kandongu Road	Resurfacing, cleaning, grass cutting and debris clearing		15/06/2020	30/6/2020	2,512,676	Completed

1369	Maintenace Of Ndamunge Kathungu Road (Kagaari North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	15/06/2020	30/6/2020	3,113,614	Completed
1370	Maintenace Of Kathangari - Kithiruri Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	15/06/2020	30/6/2020	2,562,208	Completed
1371	Grading Of Roads In Nthawa Ward (Nthawa Ward)	Site preparation, gravelling, grading	Nthawa	15/06/2020	30/6/2020	2,997,208	Completed
1372	Maintenance Of Kiandogo – Gichuki Road (Kagaari North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	15/06/2020	30/6/2020	3,198,201	Completed
1373	Maintenance Of Mikuuri Siakago Tarmac Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti North	15/06/2020	30/6/2020	2,395,829	Completed

1374	Maintenance Of Kwa Kamwe – Kaseveni Road, Maintenance Of Wakalia – Kangocho - Gikumene Road And Maintenance Of Kizito – Gitaraka Girls High Road (Mwea Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	15/06/2020	30/6/2020	2,998,054	Completed
1375	Culverts Installation At Kithare, Mivutiri, Karundori, Kiaragana, Mile Saba Road (Kyeni North Ward)	Site survey, excavation, installation and construction	Kyeni North	15/06/2020	30/6/2020	2,998,054	Completed
1376	Maintenance Of Kwa Muthusi - Musingini Road (Mwea Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	15/06/2020	30/6/2020	999,085	Completed

1377	Maintenance Of Mugumori - Gakwegori Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	15/06/2020	30/6/2020	2,994,523	Completed
1378	Maintenance Of Kamugere – Gituri Mathiga Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	15/06/2020	30/6/2020	3,445,130	Completed
1379	Maintenance Of Kiandari Kwa Mumo Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	3,245,277	Completed
1380	Maintenance Of Karimari Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	3,398,916	Completed
1381	Maintenance Of Kathera Gatitu Road (Runyenjes Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	15/06/2020	30/6/2020	2,495,230	Completed
1382	Maintenance Of Prime Road (Kirimari Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	15/06/2020	30/6/2020	999,808	Completed

1383	Construction Of Kwa Musyoka Drift (Mwea Ward)	Site survey, excavation, installation and construction	Mwea	15/06/2020	30/6/2020	1,968,965	Completed
1384	Maintenance And Installatiion Of Culverts At Kwa Ngila – Kwa Nguli Road (Mwea ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	15/06/2020	30/6/2020	949,773	Completed
1385	Maintenance Of Kithanje Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	15/06/2020	30/6/2020	1,983,484	Completed
1386	Maintenance Of Gichegori Kwa Sammy Gakure Kang'ethia Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	15/06/2020	30/6/2020	3,131,420	Completed

1387	Maintenance Of Ngurukiri – Kanginga Road, Maintenance Of Wagaciuru Hague Road, Maintenance Of Gakwegori – Karago Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	15/06/2020	30/6/2020	3,996,490	Completed
1388	Maintenance Of Rwere Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	19/05/2020	30/6/2020	1,196,470	Completed
1389	Maintenance Of Kamuriati Bridge Road (Ruguru Ngandori Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	19/05/2020	30/6/2020	1,499,300	Completed

1390	Maintenance Of Kambevo Mivukori Road (Kithimu Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	19/05/2020	30/6/2020	2,394,820	Completed
1391	Maintenance Of Muthiari Road (Runyenjes Central Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	19/05/2020	30/6/2020	3,496,840	Completed
1392	Maintenance Of Mikuuri Siakago Tarmack Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti North	19/05/2020	30/6/2020	2,395,829	Completed
1393	Widening And Maintenance Of Kiumu- Gakwegori Road	Reshaping, drainage repair and resurfacing		19/05/2020	30/6/2020	2,996,512	Completed
1394	Maintenance Of Jane Kiande Kwa Muchangi Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti North	19/05/2020	30/6/2020	1,497,107	Completed

1395	Maintenace Of Mbovue Njuki Imwi Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti North	19/05/2020	30/6/2020	1,797,629	Completed
1396	Maintenance Of Kiereri – Kamukwego Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti North	19/05/2020	30/6/2020	1,997,346	Completed
1397	Dozing And Gravelling Of Kombo Munyiri Road (Mbeti South Ward)	Site preparation, gravelling, grading	mbeti North	4/5/2020	30/6/2020	2,996,744	Completed
1398	Completion Of Macumo Primary Road, Maintenance Of Kiangusu (Kagaari South)	Procurement, resurfacing, cleaning and cutting grass	Kagaari South	4/5/2020	30/6/2020	2,196,664	Completed
1399	Maintenance Of Kiambuthi Sunrise Kabuchoro Road (Kirimari Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	25/06/2020	30/6/2020	1,603,895	Completed

1400	Maintenance Of Nduuri-Magigita Road (Kagaairi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	25/06/2020	30/6/2020	2,909,164	Completed
1401	Installation Of Three (3) Floodlights At Ciangera Market (Evurori Ward)	Site assessment, mounting structures and installation of flood lights	Evuvori	25/06/2020	30/6/2020	1,199,550	Completed
1402	Maintenance Of Kirongori Mbiruri Road –Maintenance Of Kagondu Road (Runyenjes Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyejnes	25/06/2020	30/6/2020	2,996,686	Completed
1403	Maintenace Of Gacungu Kagumori Road- Maintenance Of Nyagari Dispensary Hague Road (Kyeni South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	25/06/2020	30/6/2020	2,798,065	Completed

1404	Dozing Of Roads Kiambere Ward (Kiambere Ward)	Clearing, grubbing, cutting and filling	Kiambere	25/06/2020	30/6/2020	3,499,500	Completed
1405	Maintenance Of Kang'ethia Kwa Gicatha Road- Maintenance Of Kibugu Kithira Road-Gacherori Primary Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	25/06/2020	30/6/2020	3,992,451	Completed
1406	Maintenance Of Kamisa Gicagi Road-Maintenace Of Ngui Road (Runyenjes Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyejnes	25/06/2020	30/6/2020	2,498,560	Completed
1407	Hire Of Machinery (Grader) For Road Maintenance Works In Kiambere Ward	Material handling, excavation, lifting	Kiambere	25/06/2020	30/6/2020	1,499,834	Completed

1408	Maintenance Of Gachagori Road- Maintenance Of Kigaa Ack Road (Runyenjes Central)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	25/06/2020	30/6/2020	2,990,422	Completed
1409	Maintenance Of Neburi Viki Iriari Road-Maintenance Of Kamiri Josiah Iriari Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	25/06/2020	30/6/2020	2,993,032	Completed
1410	Installation Of Culverts And Drifts (Muminji Ward)	Site survey, excavation, installation and construction	Muminji	25/06/2020	30/6/2020	3,999,576	Completed
1411	Maintenance Of Eapc Nguyori Road, Muganjuki Road, Opening Of Karimwaro Road	Resurfacing, cleaning, grass cutting and debris clearing		17/06/2020	30/6/2020	2,997,417	Completed

1412	Maintenance Of Kathageri Urati Road CompletionOf Ndunduri Kangiga Road	Resurfacing, cleaning, grass cutting and debris clearing		17/06/2020	30/6/2020	3,999,576	Completed
1413	Maintenance Of Deliverance Church – Modern, Sisto Nyaga And Orion Day Care – Karlo Rudisho Road	Resurfacing, cleaning, grass cutting and debris clearing		17/06/2020	30/6/2020	3,970,216	Completed
1414	Maintenance Of Karue Ngai Ndethia Road (Gaturi North)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	17/06/2020	30/6/2020	2,997,556	Completed
1415	Maintenance Of Kathangari St. Joseph Road (Gaturi North)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	17/06/2020	30/6/2020	2,998,136	Completed

1416	Maintenance Of Ngo'ngi – Mivukori Road Maintenance /Widening Of Gatumu – Mbirori Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	3,643,166	Completed
1417	Maintenance Of Kithimu Market Access Road Maintenance Of Gitumbi Kwa John Mathanjuki Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	3,119,414	Completed
1418	Maintenance/Widening Of Kavaruka – Kwa Karuru – Iganjagi Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	3,214,998	Completed
1419	Maintenance Of St Michael Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	998,887	Completed

1420	Maintenance Of Kwa Muindi – Kwa Gichoni Feeder Roads, Maintenance Of Gachichiro Kathungu Road (Kagaari South)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	16/04/2020	30/6/2020	3,721,976	Completed
1421	Maintenance Of Muchangi Maguta Kathuriri Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	898,594	Completed
1422	Dozing Of Gaturi Access Road	Clearing, grubbing, cutting and filling		16/04/2020	30/6/2020	999,340	Completed
1423	Maintenance Of Kathiri – Gituri And Karue Road Maintenance Of Karume – Kathigai – Ambogo Road (Gaturi North)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	16/04/2020	30/6/2020	2,546,699	Completed

1424	Maintenance F Kiethetu – Kavutiri Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	983,912	Completed
1425	Maintenance Of Nthamari – 1st Kenya Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	999,630	Completed
1426	Maintenance Of Old Stadium Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	1,998,668	Completed
1427	Maintenance Of Keruri Road,Maintenance Of Makengi – Gicagi Road,Maintenance Of Mathiga – Ngerueri Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	3,495,373	Completed
1428	Maintenance Of Kwa Njeki – Dispensary Road Completion Of Ena Market Road	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	3,478,840	Completed

1429	Maintenance Of Kiriru Kathimba Road, Kathiakari And Kiamatuto	Resurfacing, cleaning, grass cutting and debris clearing		16/04/2020	30/6/2020	3,496,170	Completed
1430	Installation Of Kanjiri Gabions (Kagaari North)	Site survey, excavation, installation and construction	kagaari North	3/4/2020	30/6/2020		
1431	Completion Of Naivas Stadium Road (Kirimari Ward)	Roofing, seating installation, lighting system	Kirimari	3/4/2020	30/6/2020	1,994,910	Completed
1432	Manual Shaping Of Mugurumari Forest Road (Nginda Ward)	Trimming and levelling	Nginda	3/4/2020	30/6/2020	2,490,312	Completed
1433	Maintenance Of Rutune Kiandari Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	3/4/2020	30/6/2020	3,991,108	Completed
1434	Maintenance Of Mbuvari – Karau Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	3/4/2020	30/6/2020	1,499,532	Completed

1435	Maintenance Of Rupingazi Ruma Tpc Road	Resurfacing, cleaning, grass cutting and debris clearing		3/4/2020	30/6/2020	2,494,140	Completed
1436	Maintenance Of Kathakwa Sec School Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	3/4/2020	30/6/2020	997,020	Completed
1437	Gravelling Of Selected Roads In The Ward (Mbeti South)	Site preparation, gravelling, grading	Mbeti South	3/4/2020	30/6/2020	2,391,938	Completed
1438	Opening Of Roads (Mbeti South)	Clearing, excavation and cutting	mbeti south	3/4/2020	30/6/2020	2,998,890	Completed
1439	Maintenance Of Itangiri Karwigi Road (Mbeti South)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	3/4/2020	30/6/2020	2,990,132	Completed
1440	Road Maintenance Works (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti south	3/4/2020	30/6/2020	1,999,190	Completed
1441	Maintenance Of Kanduu – Kathuriri – Itabua Road	Resurfacing, cleaning, grass cutting and debris clearing		3/4/2020	30/6/2020	2,998,223	Completed

1442	Maintenance of Njumbiri Loop Road(Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	22/06/2020	30/6/2020	3,097,014	Completed
1443	Maintenance of Kasarani – Rupingazi Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	22/06/2020	30/6/2020	3,594,845	Completed
1444	Maintenance of Itabua Secondary School Ng'eng'e Road (Mbeti North)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	22/06/2020	30/6/2020	2,696,072	Completed
1445	Maintenance of Kevote Karue Road(Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	22/06/2020	30/6/2020	2,099,139	Completed
1446	Maintenance of Kanyorora Road(Runyenjes Central Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	22/06/2020	30/6/2020	2,104,994	Completed

1447	Maintenance of Kiang'ombe (Runyenjes Central Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes	22/06/2020	30/6/2020	2,886,706	Completed
1448	Maintenance of Karatina – Mutivi Road (Evurore Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Evurore Ward	22/06/2020	30/6/2020	1,997,098	Completed
1449	Maintenance of Weru's County Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	22/06/2020	30/6/2020	1,998,078	Completed
1450	Maintenance of Mukui-Muragari Road (Kagaari North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	22/06/2020	30/6/2020	3,534,682	Completed
1451	Maintenance/Installation of Culverts at Kwa Kimilu-Kilia Road(Mwea Ward)	Site survey, excavation, installation and construction	Mwea	22/06/2020	30/6/2020	1,496,290	Completed

1452	Maintenance of Kiathi – Kanyariri Road(Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	22/06/2020	30/6/2020	1,498,186	Completed
1453	Maintenance of Ngimari – Munyori Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	22/06/2020	30/6/2020	1,496,846	Completed
1454	Maintenance of Riverside Tende Road and Maintenance of Karurina and Gicagi Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	22/06/2020	30/6/2020	3,998,021	Completed
1455	Maintenance of Kiambogo Road and Maintenance of Gatunduri Road (Gaturi South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	22/06/2020	30/6/2020	3,494,616	Completed

1456	Maintenance of Kathangari Junction Gituri Primary	Resurfacing, cleaning, grass cutting and debris clearing		22/06/2020	30/6/2020	1,275,884	Completed
1457	Hire of Machinery (A Grader) for Road Maintenance works and opening and Grading of Kiandomba – Mbarwaro	Material handling, excavation, lifting		22/06/2020	30/6/2020	3,778,462	Completed
1458	Maintenance of Majengo road (Kirimari Ward)	Resurfacing, cleaning, grass cutting and debris clearing		22/06/2020	30/6/2020	1,484,622	Completed
1459	Maintenance of Muthigi –Kiungu Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	22/06/2020	30/6/2020	1,990,326	Completed
1460	Maintenance of Kiamagai –Nthambo – Kibogi (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	22/06/2020	30/6/2020	1,496,017	Completed

1461	Maintenance of Ruvutiri Ngurueri Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	22/06/2020	30/6/2020	2,997,176	Completed
1462	Maintenance/Widening of Kinyango Dumpsite – Don Bosco (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	22/06/2020	30/6/2020	3,994,332	Completed
1463	Maintenance/Clearing of Kinyango Dumpsite and Access Road (Mbeti North Ward)	Clearing, burning	Mbeti North	22/06/2020	30/6/2020	995,356	Completed
1464	Maintenance of A9 Junction to Kwa Rasta Road (Mbeti North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	22/06/2020	30/6/2020	3,180,315	Completed

1465	Maintenance of Muchagori – Muva Road, Maintenance of Kianyangi-s A Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North Ward	22/06/2020	30/6/2020	3,393,199	Completed
1466	Maintenance of Nguiri – Kamuvoro Road (Gaturi North)	Resurfacing, cleaning, grass cutting and debris clearing	gaturi North	22/06/2020	30/6/2020	2,195,731	Completed
1467	Maintenance of Gichugu – Ikunguru Road (Gaturi North)	Resurfacing, cleaning, grass cutting and debris clearing	gaturi North	22/06/2020	30/6/2020	1,997,063	Completed
1468	Maintenance of First Kenyan – Kathigai – Kakato – Kariguri Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North Ward	22/06/2020	30/6/2020	1,578,719	Completed

1469	Maintenance of Gaikiro – Kithunguthia Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	22/06/2020	30/6/2020	2,489,635	Completed
1470	Maintenance of Zoori – Kianjeru – Gatitu Road (Gaturi North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North Ward	22/06/2020	30/6/2020	2,196,928	Completed
1471	Maintenance of Gitongoro – Kiegucu – Karimi Road	Resurfacing, cleaning, grass cutting and debris clearing	Karimi	22/06/2020	30/6/2020	2,189,324	Completed
1472	Installation of Culverts in New Road and Construction of Mbaraga Primary and Secondary Culverts plus on line of Culvert (Evurore Ward)	Site survey, excavation, installation and construction	Evurore Ward	22/06/2020	30/6/2020	2,498,281	Completed

1473	Maintenance of Kangaru Roads, Installation of Culverts at Riamaciri and Chirst Isaiah Dallas (Kirimari Ward)	Site survey, excavation, installation and construction	Kirimari Ward	22/06/2020	30/6/2020	2,291,856	Completed
1474	Maintenance of Ngandi Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing		22/06/2020	30/6/2020	1,496,934	Completed
1475	Maintenance of Kiangeni – Musingini Road	Resurfacing, cleaning, grass cutting and debris clearing		22/06/2020	30/6/2020	1,486,907	Completed
1476	Opening and Grading of Kamutungi – Mwonge Road (Mbeti South Ward)	Site preparation, gravelling, grading	Mbeti South Ward	22/06/2020	30/6/2020	2,597,376	Completed
1477	Maintenance of Ngirimari kwa Thegetha Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	22/06/2020	30/6/2020	3,646,746	Completed

1478	Maintenance of Ndamunge Kathugu Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	22/06/2020	30/6/2020	3,101,541	Completed
1479	Maintenance of Karuriri – Gicagi Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	22/06/2020	30/6/2020	2,086,781	Completed
1480	Maintenance of Various Roads in Makima (Makima Ward)	Resurfacing, cleaning, grass cutting and debris clearing	makima Ward	22/06/2020	30/6/2020	3,487,118	Completed
1481	Maintenance of Gatitu Road (Runyenjes Ward)	Resurfacing, cleaning, grass cutting and debris clearing		22/06/2020	30/6/2020	1,996,106	Completed
1482	Hire of Machinery Bull Dozer for various Roads (Makima Ward)	Material handling, excavation, lifting	Makima	22/06/2020	30/6/2020	3,497,610	Completed

1483	Hire of Machinery (Bull Dozer and a Grader) for road works (Evurore Ward)	Material handling, excavation, lifting	Evurore	22/06/2020	30/6/2020	3,994,395	Completed
1484	Maintenance of Kathangariri Factory Muguramari TBC road, Maintenance of Wacumbi – Kathigari Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda Ward	22/06/2020	30/6/2020	2,990,933	Completed
1485	Maintenance of Ngarari Road, Maintenance of Mbiruri Nduuri Junction (Runyenjes Central Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central Ward	22/06/2020	30/6/2020	1,758,393	Completed

1486	Maintenance of Rwika by-pass Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti south Ward	22/06/2020	30/6/2020	2,497,512	Completed
1487	Maintenance of Nguru-Itabua Road	Resurfacing, cleaning, grass cutting and debris clearing	itabua road	22/06/2020	30/6/2020	1,695,978	Completed
1488	Murraming of Shauri Market Road (Kirimari Ward)	Clearing and levelling	kirimari Ward	22/06/2020	30/6/2020	999,267	Completed
1489	Maintenance of Kibugu kwa Sub-chief Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	22/06/2020	30/6/2020	3,799.996.00	Completed
1490	Maintenance of Njue Junction _ Njagi wa Mboso-Kibugu road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda Ward	22/06/2020	30/6/2020	2,991,588	Completed
1491	Maintenance of Kamwimbi – Kariguri Road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	22/06/2020	30/6/2020	999,609	Completed

1492	Maintenance of Ndarwa Road (Mbeti South)	Resurfacing, cleaning, grass cutting and debris clearing		22/06/2020	30/6/2020	1,695,522	Completed
1493	Maintenance of Kiandari Mururiri Kathigai Road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	22/06/2020	30/6/2020	1,794,519	Completed
1494	Maintenance of Kanyonga Karigu Primary – Newsite Posho mill Junction roa Kiambere ward	Resurfacing, cleaning, grass cutting and debris clearing	Junction roa Kiambere ward	8/6/2020	30/6/2020	1,997,172	Completed
1495	Maintenance of Mufu-Kaurndori road and Kavuriri-Kathiruri road (Kyeni North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North Ward	8/6/2020	30/6/2020	2,498,270	Completed

1496	Maintenance of Kanyakiri-kwa Mugo road (Kagaari North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	kagaari north Ward	8/6/2020	30/6/2020	3,996,086	Completed
1497	Maintenance of Weru – County road (Mbeti South Ward)	Resurfacing, cleaning, grass cutting and debris clearing	mbeti south Ward	22/06/2020	30/6/2020	1,997,098	Completed
1498	Rehabilitation of Gakuu drift (Nthawa Ward)	Clearing and excavation of damaged sections		1/7/2020	30/6/2020	599,526	Completed
1499	Maintenance of Kiangari-Gaciku road	Resurfacing, cleaning, grass cutting and debris clearing	kiangari-gaciku road	1/7/2020	30/6/2020	1,992,948	Completed
1500	Maintenance of Kirie-Nduuri road (Kagaari North Ward)	Resurfacing, cleaning, grass cutting and debris clearing	kagaari north Ward	1/7/2020	30/6/2020	999,456	Completed

1501	Installation of culverts and drift repair of Itira Karimari road, Repair of Thura Micegethiu drift – Muminji ward, Installation of culverts and repair of Kiogora drift Gatothia (Muminji Ward)	Site survey, excavation, installation and construction	Muminji Ward	1/7/2020	30/6/2020	2,799,498	Completed
1502	Construction of Kiriiri drift Phase II	Site clearance, excavation, foundation preparation and construction		25/06/2020	30/6/2020	1,399,293	Completed
1503	Maintenance of Kiegucu-Karimi Nguviu road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	25/06/2020	30/6/2020	2,065,224	Completed

1504	Construction of Box Culvert at Kathangariri Mwea game reserve	Site survey, excavation, installation and construction		25/06/2020	30/6/2020	3,778,881	Completed
1505	Murraming of Nguthiru Mungunguri raod (Mbeti SouthWard)	Clearing and levelling	mbeti SouthWard	25/06/2020	30/6/2020	1,498,221	Completed
1506	Rehabilitation of rweria drift – rehabilitation of Kithanga drift – Installation of Kambora culverts, installation of culverts for Mathai road (Nthawa Ward)	Clearing and excavation of damaged sections	Nthawa	25/06/2020	30/6/2020	2,484,989	Completed
1507	Maintenance of Zouri –Munyori – Kianjeru Road	Resurfacing, cleaning, grass cutting and debris clearing		9/7/2020	30/6/2020	2,197,806	Completed

1508	Maintenance of BAT Tarmac Nguruka Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	9/7/2020	30/6/2020	2,397,192	Completed
1509	Maintenance of Gichugu-Ikunguru road kwa Women road (Nginda Ward)	Resurfacing, cleaning, grass cutting and debris clearing	nginda Ward	1/7/2020	30/6/2020	1,999,440	Completed
1510	Maintenance of Gituva –Rupingazi road (Mbeti South)	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	25/06/2020	30/6/2020	2,085,065	Completed
1511	2018/2019						
1512	Maintenance Of Rugumu Kiangosi Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,948,661	Completed
1513	Maintenance Of Kambevo Kagumori Karimari Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	10/6/2019	30/6/2019	3,042,048	Completed
1514	Maintenance Of Nguviu Ngerwe	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	10/6/2019	30/6/2019	2,399,112	Completed

1515	Maintenance Of Gati Iguru Tea Buying Centre Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	5,099,418	Completed
1516	Maintenance Of Ngosi /Nguthi Bridge Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	5,099,418	Completed
1517	Maintenance Of Kwa Renji-Kiandari Kagumori	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	10/6/2019	30/6/2019	1,963,277	Completed
1518	Maintenance Of Ndunda Ngerwe Gakurungu Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	10/6/2019	30/6/2019	1,974,013	Completed
1519	Maintenance Of Muthigi Kiungu Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	10/6/2019	30/6/2019	1,991,766	Completed
1520	Maintenance Of Karuari-Mukongoro Kwa Gichonge Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	10/6/2019	30/6/2019	1,923,740	Completed

1521	Maintenanace Of Gicherori- Kwa Gakure- Kiamuvuro A And B	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,871,610	Completed
1522	Maintenance Of Mutira Iguru -Kabugu Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,999,817	Completed
1523	Maintenance Of Muthigi Ack Kiangosi Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,140,650	Completed
1524	Maintenance Of Kavari Thambana Kiandari Rupingasi	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,493,037	Completed
1525	Maintenance Of Muthigi To Kiangichu Access Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,992,184	Completed
1526	Opening Of Roads	Route survey, clearing, earthworks and construction		10/6/2019	30/6/2019	2,451,614	Completed
1527	Grading Of Various Roads In Nginda	Clearing, earthworks, levelling and compaction	Nginda	10/6/2019	30/6/2019	2,451,614	Completed

1528	Gravelling Of Various Roads In Nginda	Hauling, gravelling and watering	Nginda	10/6/2019	30/6/2019	1,478,246	Completed
1529	Maintenance Of Muvandori – Kauga Tbc Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	10/6/2019	30/6/2019	1,440,928	Completed
1530	Maintenance Of Kwa Anthonio – Ngunyumu Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	10/6/2019	30/6/2019	2,633,722	Completed
1531	Maintenanace Of Kwa Nguo Ngarari Tbc – Kwa William Bridge Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,886,776	Completed
1532	Maintenance Of Ngirimari Kwa Thegetha Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,655,912	Completed
1533	Maintenance Mathanjuki – Gachiigi Kwa Bedan Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,888,110	Completed

1534	Maintenance Of Ndiuri Kiruari Kwa Kiivia Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,499,836	Completed
1535	Maintenance Of Kiriari Kathangari Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	10/6/2019	30/6/2019	3,085,600	Completed
1536	Maintenance Of Gicagi Roads	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	999,804	Completed
1537	Maintenance Of Kairuri- Kiriari Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	10/6/2019	30/6/2019	3,484,585	Completed
1538	Maintenance Of Kibugua Kairuri	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	10/6/2019	30/6/2019	3,495,022	Completed
1539	Construction Of Kamuruati Box Culvert	Site preparation, excavation and construction		10/6/2019	30/6/2019	2,981,047	Completed
1540	Maintenance Of Rianjagi Bridge Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	10/6/2019	30/6/2019	1,999,246	Completed
1541	Maintenance Of Kabara Bridge Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,765,885	Completed

1542	Construction Of Ngosi Bridge	Excavation, foundation preparation and construction		10/6/2019	30/6/2019	3,898,713	Completed
1543	Maintenance Of Manyatta Do's Access Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	10/6/2019	30/6/2019	2,476,368	Completed
1544	Maintenance Of Karoriri – Kairuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	10/6/2019	30/6/2019	2,476,368	Completed
1545	Maintenance Of Kirege- Ngurweri Road Maintenance Of Wamutema Gwa Ufo Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,984,732	Completed
1546	Maintenance Of Igumo, Kwa Elijah Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,987,812	Completed
1547	Maintenance Of Rukuriri- Mutira Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,987,812	Completed
1548	Maintenance Of Nthunguri Gitwa Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,987,812	Completed

1549	Maintenance Of Iriari Kithare Kanduvu Mutateru Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi south	10/6/2019	30/6/2019	3,497,055	Completed
1550	Maintenance Of Mufu Kiangungi Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	10/6/2019	30/6/2019	3,497,055	Completed
1551	Maintenance Of Iriari- Kiaragana Njeruri Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	10/6/2019	30/6/2019	3,499,760	Completed
1552	Maintenance Of Karigiri Njeruri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	10/6/2019	30/6/2019	3,499,760	Completed
1553	Maintenance Of Kathari Coffee Factory Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,499,760	Completed
1554	Maintenance Okwa Mrefu- Mivukori – Ngungi Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,999,924	Completed
1555	Maintenance Of Mwangaza Factory- Kyandundu Quarry Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	10/6/2019	30/6/2019	5,698,843	Completed

1556	Maintenance Of Kamuthatha-Mwangaza Factory Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	10/6/2019	30/6/2019	5,698,843	Completed
1557	Maintenance Of Cereal Board-Kavaruka Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	5,698,843	Completed
1558	Maintenance Of Kauriro Full Gospel Kyandundu Primary Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	10/6/2019	30/6/2019	4,298,647	Completed
1559	Installation Of Culverts In Kithimu	Site survey, excavation, installation and construction	Kithimu	10/6/2019	30/6/2019	4,298,647	Completed
1560	Maintenance Of Igumo Catholic-Gakui – Dagoreti Kithangai Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	10/6/2019	30/6/2019	1,940,170	Completed
1561	Hire Of Machinery For Road Works Across The Ward	Material handling, excavation, lifting	Kithimu	10/6/2019	30/6/2019	2,995,700	Completed

1562	Maintenance Of Usambara Junction Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,480,441	Completed
1563	Maintenance Of Muthanthara -Muiru-Kogeni	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,998,288	Completed
1564	Installation Of Culverts At King'oro Stream	Site survey, excavation, installation and construction		10/6/2019	30/6/2019	2,998,288	Completed
1565	Maintenance Of Witwa- Kathugu Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,247,976	Completed
1566	Hire Of Machinery (Grader)For Maintenance Of Roads Across The Ward	Material handling, excavation, lifting		10/6/2019	30/6/2019	2,972,964	Completed
1567	Maintenance Of Mla Chake- Mumburi Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,195,880	Completed

1568	Maintenance Of Kwa Sarava -Gituto- Ithagana Drift	Cleaning, removal debris and repair of damaged areas		10/6/2019	30/6/2019	2,195,880	Completed
1569	Maintenance Of Makunguru- Kwa Andu Ambogo	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,195,880	Completed
1570	Maintenance Of Mwangaza- Matangiri Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	930,000	Completed
1571	Construction Of Mururiri Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	1,498,996	Completed
1572	Proposed Construction Of Muthanu Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	3,486,496	Completed
1573	Hire Of Grader For Road Works Across The Ward	Material handling, excavation, lifting		10/6/2019	30/6/2019	5,386,321	Completed
1574	Hire Of Bull Dozer In Muminji	Material handling, excavation, lifting	Muminji	10/6/2019	30/6/2019	5,386,321	Completed

1575	Bush Clearing On Selected Roads	Cutting and clearing		10/6/2019	30/6/2019	5,386,321	Completed
1576	Installation Of Gatakari Njokavi Drift	Excavation, construction and installation		10/6/2019	30/6/2019	1,798,377	Completed
1577	Construction Of Thura Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	1,493,739	Completed
1578	Construction Of The Proposed Karambari Thura Ntharawe Drift	Site preparation, excavation and installation	Muminji	10/6/2019	30/6/2019	4,203,501	Completed
1579	Installation Of Culverts In Muminji	Site survey, excavation, installation and construction	Muminji	10/6/2019	30/6/2019	4,206,334	Completed
1580	Installation Of Kivwe Base Culverts	Site survey, excavation, installation and construction	Muminji	10/6/2019	30/6/2019	4,206,334	Completed
1581	Gravelling On Selected Roads Across The Ward	Hauling, gravelling and watering	Muminji	10/6/2019	30/6/2019	1,980,352	Completed
1582	Maintenance Of Yoder Scheme Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	1,465,544	Completed

1583	Maintenance Of Kanyariri Ngangari Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti south	10/6/2019	30/6/2019	2,865,773	Completed
1584	Maintenance Of Rwethe Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	2,865,773	Completed
1585	Maintenance Of Ivinge Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	1,997,752	Completed
1586	Hire Of Machinery And Equipments For Road Works Across The Ward	Material handling, excavation, lifting	Mbeti South	10/6/2019	30/6/2019	4,999,136	Completed
1587	Construction Of Ivaru Bridges Gabions And Extra Culverts	Site preparation, excavation and installation	Nthawa	10/6/2019	30/6/2019	1,498,480	Completed
1588	Maintenance Of Rugakori Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,186,811	Completed

1589	Meka Munyori Nganduri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	832,845	Completed
1590	Maintenance Of Gikanguta Ack Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	10/6/2019	30/6/2019	3,487,714	Completed
1591	Maintenance Of Runganga Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	10/6/2019	30/6/2019	3,487,714	Completed
1592	Maintenance Of Kathima Karwagi Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,493,642	Completed
1593	Maintenance Of Karingari Market	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	10/6/2019	30/6/2019	3,493,642	Completed
1594	Maintenance Of Kianyaga Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	10/6/2019	30/6/2019	3,493,642	Completed
1595	Maintenance Of Njuguna-Gicindano Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	10/6/2019	30/6/2019	1,901,300	Completed
1596	Installation Of Culverts	Site survey, excavation, installation and construction	Nginda	10/6/2019	30/6/2019	1,901,300	Completed

1597	Maintenance Of Kiawanja Kiangoma Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,434,374	Completed
1598	Maintenance Of Triumph Church Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,434,374	Completed
1599	Maintenance Of Kietheru Catholic Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	10/6/2019	30/6/2019	1,496,609	Completed
1600	Maintenance Of Kietheru Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	10/6/2019	30/6/2019	3,461,850	Completed
1601	Maintenance Of Polytecnic Iriari Road	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	10/6/2019	30/6/2019	3,461,850	Completed
1602	Construction Of Ciangoga Drift	Site preparation, excavation and installation	Mavuria	10/6/2019	30/6/2019	2,399,158	Completed
1603	Maintenance Of Mutuobare- 3km Junction Road	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	10/6/2019	30/6/2019	1,760,889	Completed

1604	Maintenance Of Gituru Complex-Rutumbi-Karura Road	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	10/6/2019	30/6/2019	1,760,889	Completed
1605	Installation Of Culverts	Site survey, excavation, installation and construction	Kiambere	10/6/2019	30/6/2019	2,299,871	Completed
1606	Dozing Of Kagaari South Access Road	Clearing, grubbing, cutting and filling	Kagaari South	10/6/2019	30/6/2019	2,579,562	Completed
1607	Grading Of Kagaari South Access	Clearing, earthworks, levelling and compaction	Kagaari South	10/6/2019	30/6/2019	2,332,992	Completed
1608	Construction Of Gatua – Nguo Box Culvert	Site preparation, excavation and installation	Kagaari South	10/6/2019	30/6/2019	3,899,995	Completed
1609	Proposed Construction Of Ngwego Bridge	Site preparation, excavation and installation		10/6/2019	30/6/2019	2,199,952	Completed
1610	Maintenance Of Mugui Cavairi Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central Ward	10/6/2019	30/6/2019	3,982,507	Completed
1611	Maintenance Of Nduuri Dispensary Eapc Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	10/6/2019	30/6/2019	1,998,889	Completed

1612	Maintenance Of Kithuriri Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central Ward	10/6/2019	30/6/2019	1,999,577	Completed
1613	Maintenance Of Gold Mine Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central Ward	10/6/2019	30/6/2019	2,999,516	Completed
1614	Levelling Of Kianjokoma Stage Road	Clearing, removal of debris, filling and cutting	Runyenjes Central Ward	10/6/2019	30/6/2019	2,999,516	Completed
1615	Maintenance Of Market Ring Road - Runyenjes	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central Ward	10/6/2019	30/6/2019	2,999,516	Completed
1616	Kithinji Bridge	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,499,999	Completed
1617	Maintenance Of Kathuiani-Nduguini-Mwanyani Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	10/6/2019	30/6/2019	2,159,862	Completed
1618	Maintenance Of Unguni-Mung'etho Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	10/6/2019	30/6/2019	2,159,862	Completed
1619	Maintenance Of Makima Market Roads	Resurfacing, cleaning, grass cutting and debris clearing	Makima	10/6/2019	30/6/2019	1,958,489	Completed

1620	Maintenance Of Ngeca- Katharane Roads	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,958,489	Completed
1621	Maintenance Of Kwa Musyoka-Kambiti- Muthilu Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	10/6/2019	30/6/2019	1,996,592	Completed
1622	Maintenance Of Kakawa- Kambiti-Muthilu-Kathiani Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	10/6/2019	30/6/2019	1,738,492	Completed
1623	Installation Of Culvert In Makima	Site survey, excavation, installation and construction	Makima	10/6/2019	30/6/2019	861,222	Completed
1624	Maintenance Of Kwa Karaba-Wango Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	10/6/2019	30/6/2019	2,481,008	Completed
1625	Maintenance Of Gategi Market Roads	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	10/6/2019	30/6/2019	2,481,008	Completed
1626	Maintenance Of Ngandi Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	10/6/2019	30/6/2019	1,498,250	Completed

1627	Maintenance Of Wango Drift-Kwa Kimilu Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	10/6/2019	30/6/2019	1,991,221	Completed
1628	Construction Of Drift At Wango Kilia	Site preparation, excavation and installation	Mwea	10/6/2019	30/6/2019	1,999,994	Completed
1629	Maintenance Of Kambo Catholic Pcea Church Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	1,528,010	Completed
1630	Opening Of Kephis-Rupingazi Inn Road	Route survey, clearing, earthworks and construction	Mbeti South	10/6/2019	30/6/2019	4,506,600	Completed
1631	Maintenance Of Gatunduri- Full Gospel Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	1,354,677	Completed
1632	Grading Of Roads (Hire Of Machinery 100hrs)	Clearing, earthworks, levelling and compaction	Mbeti South	10/6/2019	30/6/2019	1,994,782	Completed
1633	Opening Of Roads (Hire Of Machinery 100 Hrs	Route survey, clearing, earthworks and construction	Makima	10/6/2019	30/6/2019	1,994,782	Completed

1634	Maintenance Of Roads (Hire Of Machinery 130 M ³)	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	10/6/2019	30/6/2019	1,847,787	Completed
1635	Maintenance Of Embu High-Country View Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	10/6/2019	30/6/2019	2,099,072	Completed
1636	Proposed Box Culvert Of John Mathanjuki Nyaga M'kuma Road	Site preparation, excavation and construction	Mbeti North	10/6/2019	30/6/2019	3,997,248	Completed
1637	Opening Of Karurina- Nyaga M'kuma Road	Route survey, clearing, earthworks and construction	Mbeti North	10/6/2019	30/6/2019	1,386,177	Completed
1638	Opening Of John Mathanjuki-Nyaga M'kuma	Route survey, clearing, earthworks and construction	Mbeti North	10/6/2019	30/6/2019	1,997,961	Completed
1639	Installation Of Culverts At Ithata	Site survey, excavation, installation and construction	Mbeti North	10/6/2019	30/6/2019	1,498,476	Completed

1640	Maintenance Of Kaunyuri Muthatari Pcea Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	10/6/2019	30/6/2019	2,998,454	Completed
1641	Installation Of Culverts At Kiairangu	Site survey, excavation, installation and construction	Mbeti North	10/6/2019	30/6/2019	1,647,339	Completed
1642	Installation Of Culverts In Mbeti North	Site survey, excavation, installation and construction	Mbeti North	10/6/2019	30/6/2019	1,907,678	Completed
1643	Maintenance Of Kirimari Roads	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	10/6/2019	30/6/2019	1,985,224	Completed
1644	Repair Of Water Drainage Behind Makuti	Excavation, pipe laying	Kirimari	10/6/2019	30/6/2019	1,698,217	Completed
1645	Maintenance Of Jua Kali Shed Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	10/6/2019	30/6/2019	1,698,217	Completed
1646	Hire Of Dozer To Do Dozing Works - Kirimari	Material handling, excavation, lifting	Mbeti North	10/6/2019	30/6/2019	2,071,760	Completed

1647	Hire Of Grader To Grade And Spread Gravel Across The Ward	Material handling, excavation, lifting	kyeni South	10/6/2019	30/6/2019	2,071,760	Completed
1648	Dumping Of Gravel Using Hired Lorries In Grade Roads Across The Ward	Loading, hauling and dumping	kyeni South	10/6/2019	30/6/2019	2,481,240	Completed
1649	Maintenance Of Mutira A And B Kathanjuri Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	2,944,190	Completed
1650	Maintenance Of Kathangari Kianjuki Catholic Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	2,944,190	Completed
1651	Maintenance Of Kevote Ack Market- Mutaravo Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	10/6/2019	30/6/2019	2,944,190	Completed
1652	Widening Of Muva Gacengi Road	Clearing, earthworks, levelling and compaction		10/6/2019	30/6/2019	999,800	Completed

1653	Maintenance Of Ikunguru Mbogari Kiangechu	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,929,324	Completed
1654	Maintenance Of Kavari Ruvutiri Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,929,324	Completed
1655	Gitongoro Gicagi Kiriru Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	2,929,324	Completed
1656	Kaguchori Kianjeru Mutharanderu Gatitu Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,307,065	Completed
1657	Maintenance Of Gituri St Joseph	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,881,914	Completed
1658	Maintenance Of Kiandathi Mururiri Kathigai Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	1,776,029	Completed
1659	Construction Of Proposed Kabuguri Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	1,883,960	Completed

1660	Construction Of Ndagori Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	1,675,110	Completed
1661	Construction Of Gitaru Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	1,728,278	Completed
1662	Construction Of The Proposed Kathuri Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	1,780,252	Completed
1663	Hire Of Equipments (Grader For Road Works Across The Ward	Material handling, excavation, lifting		10/6/2019	30/6/2019	3,499,920	Completed
1664	Hire Of Equipment (Bull Dozer) Across The Ward	Material handling, excavation, lifting		10/6/2019	30/6/2019	4,496,856	Completed
1665	Proposed Construction Of Kiriiri Box Culvert	Site preparation, excavation and construction		10/6/2019	30/6/2019	2,492,942	Completed
1666	Proposed Construction Of Ngarira Drift	Site preparation, excavation and installation		10/6/2019	30/6/2019	3,438,840	Completed
1667	Maintenance Of Gitare Gichagi Road	Resurfacing, cleaning, grass cutting and debris clearing		10/6/2019	30/6/2019	3,998,200	Completed

1668	Maintenance Of Gichichie Gichagi Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Centa	10/6/2019	30/6/2019	2,496,877	Completed
1669	Maintenance Of Kamica Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Centa	10/6/2019	30/6/2019	2,496,877	Completed
1670	Maintenance Of Kanyorora Access Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Centa	10/6/2019	30/6/2019	2,942,637	Completed
1671	Maintenance Of Gacagori Gitare Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Centa	10/6/2019	30/6/2019	3,662,180	Completed
1672	Maintenance Of Kathuriri Gitare Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Centa	10/6/2019	30/6/2019	3,895,678	Completed
1673	Maintenance Of Karuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Centa	10/6/2019	30/6/2019	3,895,678	Completed
1674	Maintenance Of Gichagi Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	3,895,678	Completed
1675	Maintenance Of Mutandari Kigumo Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	999,015	Completed

1676	Maintenance Of Runyenjes Technical Institute Junction Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	10/6/2019	30/6/2019	996,436	Completed
1677	Maintenance Of Kwa Mbugua Kathunguri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni south	10/6/2019	30/6/2019	951,437	Completed
1678	Maintenance Of Kinthithe Nyagari Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	1,996,012	Completed
1679	Improvement Of Kathanjuri Market Roads	Procurement, quality assurance	Kyeni south	10/6/2019	30/6/2019	1,996,012	Completed
1680	Maintenance Of Karurumo Market Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	3,906,439	Completed
1681	Maintenance Of Methodist Church-Gaititu Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	3,906,439	Completed

1682	Maintenance Of Kathanjuri Kathera Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	10/6/2019	30/6/2019	3,906,439	Completed
1683	Installation Of Culverts In Kyeni South	Site survey, excavation, installation and construction	kyeni South	10/6/2019	30/6/2019	999,940	Completed
1684	Maintenance Of Haniel- Njukiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	26/3/2019	30/6/2019	2,121,582	Completed
1685	Maintenance Of Kangaru Market Ring Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	26/3/2019	30/6/2019	2,121,582	Completed
1686	Maintenance Of Shauri-Delivance Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	26/3/2019	30/6/2019	1,173,731	Completed
1687	Maintenance Of Spring Valley – Ngondi	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	26/3/2019	30/6/2019	1,111,570	Completed
1688	Maintenance Of Kiambuthi-Kiwanuka Sunrise Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	26/3/2019	30/6/2019	1,128,100	Completed

1689	Maintenance Of Mzalendo Tengetenge St. Teresa's Access Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	26/3/2019	30/6/2019	2,101,446	Completed
1690	Maintance Of Kithimu-Itabua-Kimangaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	26/3/2019	30/6/2019	3,638,363	Completed
1691	Maintenance Of Miandari- Kiringa Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	26/3/2019	30/6/2019	3,837,934	Completed
1692	Maintenance Of Kambuke-Kanambiu Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	26/3/2019	30/6/2019	3,837,934	Completed
1693	Maintenance Of Kwa Karanja Kiangui Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	26/3/2019	30/6/2019	1,980,862	Completed
1694	Maintenance Of Rianjagi – Ndiriri – Kirigi Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	26/3/2019	30/6/2019	1,689,192	Completed
1695	Maintenance Of Kigari Primary – Kairuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	26/3/2019	30/6/2019	2,351,332	Completed

1696	Maintenance Of Kamviu Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	26/3/2019	30/6/2019	1,464,871	Completed
1697	Maintenance Of Gatunduri Muthigiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	26/3/2019	30/6/2019	2,773,838	Completed
1698	Maintenance Of Kauguri- Gaciari Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	26/3/2019	30/6/2019	2,773,838	Completed
1699	Maintenance Kathangariri Kiambogo Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	26/3/2019	30/6/2019	2,667,507	Completed
1700	Maintenance Of Ack. Muthigi – Kiamanya Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	26/3/2019	30/6/2019	2,667,507	Completed
1701	Maintenance Of Mbiruri – Kathuriri Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	26/3/2019	30/6/2019	3,438,680	Completed
1702	Maintenance Of Gitare – Kariguiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	26/3/2019	30/6/2019	3,438,680	Completed

1703	Maintenance Of Kigaa- Kagumori Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	26/3/2019	30/6/2019	2,303,528	Completed
1704	Maintenance Of Ngarari Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	26/3/2019	30/6/2019	2,303,528	Completed
1705	Maintenance Of Kathunguri – Kariru Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	26/3/2019	30/6/2019	3,868,600	Completed
1706	Maintenance Of Kasafari Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	26/3/2019	30/6/2019	3,868,600	Completed
1707	Maintenance Of Kanginga- Kigumo Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	26/3/2019	30/6/2019	1,813,254	Completed
1708	Maintenance Of Mivutiri – Gatumbi Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	3,758,202	Completed
1709	Maintenance Of Gitumbi- Mufu Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	3,758,202	Completed
1710	Maintenance Of Kanginga Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	1,932,618	Completed

1711	Maintenance Of Nduuri Market Ring Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	2,695,295	Completed
1712	Maintenace Of Kanja Market – Catholic Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	2,695,295	Completed
1713	Maintenance Of Mukuuri Market To Catholic Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	2,695,295	Completed
1714	Maintenance Of Mbuinjuru Market- Kamanga Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	2,489,615	Completed
1715	Maintenca Of Ngorova- Janake Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	26/3/2019	30/6/2019	2,489,615	Completed
1716	Maintenance Of Gaikama- Joana Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	26/3/2019	30/6/2019	2,489,615	Completed
1717	Maintenance Of Gichugu- Gaikiro Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	26/3/2019	30/6/2019	1,798,365	Completed

1718	Maintenance Of Muchagori Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	26/3/2019	30/6/2019	3,817,537	Completed
1719	Maintenance F Ngure – Karue Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	26/3/2019	30/6/2019	3,817,537	Completed
1720	Spot Improvement Of R20 Iria Itune - Kilia Road	Procurement, quality assurance	Mwea	26/3/2019	30/6/2019	2,990,016	Completed
1721	Spot Improvement Of Wango - Kilia Road	Procurement, quality assurance	Mwea	26/3/2019	30/6/2019	2,990,016	Completed
1722	Maintenance Of Kwa Syongua - Kwa Kaswii Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	26/3/2019	30/6/2019	2,439,132	Completed
1723	Maintenance Kwa Ndui - Kwa Kathiani Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	26/3/2019	30/6/2019	2,439,132	Completed
1724	Maintenance Of Karimari - Kiang'anjaa Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	26/3/2019	30/6/2019	2,479,842	Completed

1725	Maintenance Of 511 Tamaka Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	26/3/2019	30/6/2019	2,479,842	Completed
1726	Maintenance Of Nguthi - Kandari Road	Resurfacing, cleaning, grass cutting and debris clearing		26/3/2019	30/6/2019	3,274,622	Completed
1727	Maintenance Of Mabati Juu - Mutindwa Primary School - Muthithiri Road	Resurfacing, cleaning, grass cutting and debris clearing		26/3/2019	30/6/2019	1,953,092	Completed
1728	Maintenance Of Ikomenie - Nyambori Road	Resurfacing, cleaning, grass cutting and debris clearing		26/3/2019	30/6/2019	1,953,092	Completed
1729	Maintenance Of Kariari - Gichigori - Kathigari Road	Resurfacing, cleaning, grass cutting and debris clearing		26/3/2019	30/6/2019	1,661,677	Completed
1730	Maintenance Of Mariari - Icukiri Road	Resurfacing, cleaning, grass cutting and debris clearing		26/3/2019	30/6/2019	1,661,677	Completed
1731	Opening Of Riacina - Kanthenge - Karura Road	Route survey, clearing, earthworks and construction		26/3/2019	30/6/2019	1,991,952	Completed

1732	Maintenance Of Kilee - Kwa Mucheru - Mutundu Road	Resurfacing, cleaning, grass cutting and debris clearing		26/3/2019	30/6/2019	2,711,511	Completed
1733	Maintenance Of Kalisa - Mulukusi Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	26/3/2019	30/6/2019	2,711,511	Completed
1734	Maintenance Of Mwea - Mwanzo Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	26/3/2019	30/6/2019	1,927,224	Completed
1735	Maintenance Of Yoder - Rianguu Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,842,892	Completed
1736	Maintenance Of Kwa Miti – Rianguu	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,842,892	Completed
1737	Maintenance Of Nganduri - Gatorori Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,788,224	Completed
1738	Maintenance Of Meka - Kamunyange Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,788,224	Completed

1739	Maintenance Of Deb Muraru - Mbita Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,835,816	Completed
1740	Installation Of Assorted Sizes Of Culverts On Selected Roads	Site survey, excavation, installation and construction	Mbeti South	26/3/2019	30/6/2019	1,835,816	Completed
1741	Maintenance Of Kune - Kuui - Uvariri	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,867,600	Completed
1742	Maintenance Of Gatorrori - Gacuriri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	26/3/2019	30/6/2019	1,833,844	Completed
1743	Maintenance Of Kamumu - Rwanjeru Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	26/3/2019	30/6/2019	1,833,844	Completed
1744	Maintenance Of Mwaitho - Mung'ao - Zaire Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	26/3/2019	30/6/2019	2,517,142	Completed
1745	Maintenance Of Kamachu - Mung'ao - Kwa Mbao Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	26/3/2019	30/6/2019	2,517,142	Completed

1746	Maintenance Of Gikingiri - B.A.T Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	26/3/2019	30/6/2019	1,408,310	Completed
1747	Maintenance Of Kambo Full Gospel Church Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	26/3/2019	30/6/2019	5,799,768	Completed
1748	Maintenance Of Mbaci - Kianjoya Road In Evurori Ward	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	26/3/2019	30/6/2019	1,852,752	Completed
1749	Maintenance Of Macumo- Siakago Tarmac Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	26/3/2019	30/6/2019	5,859,334	Completed
1750	Maintenance Of Karugu -Ena Market Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	26/3/2019	30/6/2019	5,859,334	Completed
1751	Maintenance Of Gatambararia-Ugweri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	26/3/2019	30/6/2019	5,859,334	Completed

1752	Upgrading To Bitumen Standard Of Kwa Mutoi Junction To Nduuri Shopping Center And Kwa Mutoi Junction To Mukuuri Shopping Center Road	Excavation, construction	Kagaari North	26/3/2019	30/6/2019	125,624,218	Completed
1753	Upgrading Of Kangaru – Kairuri Road (Phase Two)	Excavation, construction	Ruguru Ngandori	26/3/2019	30/6/2019	15,317,046	Completed
1754	Upgrading To Bitumen Standard Of Mbiruri Nduuri Junction Road	Excavation, construction	Runyenjes Central	26/3/2019	30/6/2019	54,848,946	Completed
1755	Upgrading To Bitumen Standard Of Mbiruri Nduuri Junction Road(Phase 2)	Excavation, construction	Runyenjes Central	26/3/2019	30/6/2019	12,189,454	Completed

1756	Upgrading To Bitumen Standard Of Ishiara Town Roads	Excavation, construction	Ivurore	26/3/2019	30/6/2019	9,406,730	Completed
1757	Upgrading To Bitumen Standard Of Kavutiri Factory-Muchagori Road	Excavation, construction	Gaturi north	26/3/2019	30/6/2019	31,127,087	Completed
1758	Upgrading To Bitumen Standard Of Kavutiri Factory-Muchagori Road	Excavation, construction	Gaturi north	26/3/2019	30/6/2019	9,588,641	Completed
1759	Upgrading To Bitumen Standard Of Kiritiri Town Roads Phase 2	Excavation, construction	Mavuria	26/3/2019	30/6/2019	17,791,790	Completed
1760	Upgrading To Bitumen Standards Of Uchumi-Kiambuthi-Minn Inn Road	Excavation, construction	Kirimari	26/3/2019	30/6/2019	19,240,663	Completed

1761	Upgrading To Bitumen Standard Of Siakago Town Roads	Excavation, construction	Nthawa	26/3/2019	30/6/2019	9,406,730	Completed
1762	Upgrading To Bitumen Standard Of Naivas Stadium Road	Excavation, construction	Kirimari	26/3/2019	30/6/2019	3,290,260	Completed
1763	Upgrading Of Mate-Nthagaiya Road	Excavation, construction	Kaagari south	26/3/2019	30/6/2019	22,629,063	Completed
1764	Upgrading Of Uchumi-Kiambuthi-Minni Inn Phase 2	Excavation, construction	Kirimari	26/3/2019	30/6/2019	16,870,721	Completed
1765	2017/2018						
1766	Maintenance Of Kairungu-Kirangano Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,000,000	Completed
1767	Maintenance Of Allamano Primary-Kiarangana Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	2,180,510	Completed
1768	Maintenance Of Kevote -Kavue Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,003,330	Completed

1769	Maintenance Of Gaikiro Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,000,048	Completed
1770	Maintenance Of Gichugu Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,394,375	Completed
1771	Maintenance Of Muchagori Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,000,048	Completed
1772	Maintenance Of Nguire Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,000,048	Completed
1773	Maintenance Of Kiamatuto-Jafti-Gacengi Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2018	30/6/2018	1,299,345	Completed
1774	Maintenance Of Kathiakari-Ikirungu Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	1,480,357	Completed
1775	Maintenance Of Kiangima-Kanjikeru Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	1,982,173	Completed

1776	Maintenance Of Rwika-Kinondo Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	3,136,350	Completed
1777	Maintenance Of Mutunduri- Kathuri-Nyaga Jeremia Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	2,687,105	Completed
1778	Maintenance Of Kimangaru - Gikingiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	1,933,784	Completed
1779	Maintenance Of Public Works- Prison - Ngomano Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	1,379,985	Completed
1780	Maintenance Of Kathande-Murara Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2018	30/6/2018	1,000,000	Completed
1781	Opening Of Nduuri- Kirimiri Road	Route survey, clearing, earthworks and construction	Kagaari North	1/1/2018	30/6/2018	2,000,000	Completed

1782	Maintenance Of Kiathari- Kanja Dispensary Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2018	30/6/2018	2,781,766	Completed
1783	Maintenance Of Kinyonga A-B Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2018	30/6/2018	2,394,375	Completed
1784	Maintenance Of Nguvu Catholic - Gikimiri Factory Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2018	30/6/2018	2,317,315	Completed
1785	Maintenance Kithungururu-Nthambo-Kangaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2018	30/6/2018	2,371,678	Completed
1786	Maintenance Of Stage Kplc Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2018	30/6/2018	1,354,903	Completed
1787	Maintenance Of Kathangari-Scheme Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	2,340,613	Completed
1788	Maintenance Of Dallas-Ndumari Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,487,526	Completed

1789	Maintenance Of Makumbiri-Kwa Ucuru Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,989,342	Completed
1790	Maintenance Of Kwanjara-Kavangua Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	3,050,324	Completed
1791	Maintenance Of Kiringa-Ndumari Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	3,136,350	Completed
1792	Maintenance Of Mbuvari-Karau Pri Sch-Kathuniri Primray Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	2,903,364	Completed
1793	Maintenance Of Kathangariri Market-Muvabdari-Muthigi Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/1/2017	30/6/2018	2,691,884	Completed
1794	Maintenance Of Gichegeni-Iriria Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/1/2017	30/6/2018	2,000,000	Completed

1795	Maintenance Of Kathari-Ithinjue Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/1/2017	30/6/2018	1,200,000	Completed
1796	Maintenance Of Makutano-Kirege Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/1/2017	30/6/2018	1,581,766	Completed
1797	Maintenance Of Tarmac-Kaveti Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/1/2017	30/6/2018	1,994,719	Completed
1798	Maintenance Of Kavumbu-Ndii Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	1,399,708	Completed
1799	Maintenance Of Kavumbu-Ndii Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	2,500,000	Completed
1800	Maintenance Of Nyagaari Dispensary-Kathara-Karago Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	2,781,766	Completed
1801	Maintenance Of Kwa George Kamitaa-Karurumo Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	1/1/2017	30/6/2018	2,894,375	Completed

1802	Maintenance Of Kwamethano-Nduva Access Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni South	1/1/2017	30/6/2018	3,674,010	Completed
1803	Maintenance Of Njeruri-Ikunduri Kwa Ucuru Road	Resurfacing, cleaning, grass cutting and debris clearing	kyeni North	1/1/2017	30/6/2018	2,000,000	Completed
1804	Maintenance Of Gikuuri-Nthagaiya Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/1/2017	30/6/2018	2,000,000	Completed
1805	Maintenance Of Kenga-Tea Room Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	1,742,013	Completed
1806	Maintenance Of Manyattaa Filling Station-Do's Office Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	1,539,858	Completed
1807	Maintenance Of Gitare Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes Central	1/1/2017	30/6/2018	2,675,755	Completed
1808	Maintenance Of Muthano-Kianamu Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	2,394,379	Completed

1809	Maintance Of Kombo-Katharane Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	2,992,974	Completed
1810	Opening Of Kamurugu-Ngiori Road	Route survey, clearing, earthworks and construction		1/1/2017	30/6/2018	1,393,137	Completed
1811	Maintance Of Gitaraka-Twenze Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2018	2,780,897	Completed
1812	Maintance Of Gitaraka-Twenze Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2018	893,113	Completed
1813	Maintance Of Wakaria-Kwa Muroba Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2018	898,489	Completed
1814	Maintenance Of Kwamweli Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2018	3,291,558	Completed
1815	Maintenance Of Gategi-Koma Road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2018	1,997,108	Completed
1816	Maintance Of Karingari Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	2,385,418	Completed

1817	Maintance Of Kaguchori-Kianjeru-Mutharanderi-Gatitu Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,500,071	Completed
1818	Maintance Of Mutira B-Keruri Primary Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,000,047	Completed
1819	Maintance Of Karingari-Ruganga Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	2,385,418	Completed
1820	Maintance Of Kithunguthia - Muva-Gichuru Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,000,047	Completed
1821	Maintenance Of Kamumu Junction-Karerema Junction Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	2,175,000	Completed
1822	Opening Of Kivwe-Mwanya Wa Kavari Road	Route survey, clearing, earthworks and construction	Gaturi North	1/1/2017	30/6/2018	2,771,936	Completed

1823	Opening Of Itiira-Mianjatiri Road	Route survey, clearing, earthworks and construction	Nthawa	1/1/2017	30/6/2018	2,386,613	Completed
1824	Maintance Of Siakago-Kathitu Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2018	2,997,753	Completed
1825	Maintance Of Kaiga-Karume-Kyfiti-Mutumbai-Kathuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2018	1,000,047	Completed
1826	Maintance Of Kiandathi-Mururiri-Kambo-Kathigai Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2018	1,299,345	Completed
1827	Maintance Of Kathangari-Kevote-Kamugere-Kasarani Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,000,047	Completed
1828	Maintance Of Gatura-Mathiga A And B -Ngurueri Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1000047	Completed

1829	Maintance Of Kiethetu-Ndagakira-Kabuge-Kiambu Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,500,071	Completed
1830	Maintance Of Kathanjuri-Nginda-Kariguri-Kaguchori Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,500,071	Completed
1831	Maintance Of Igarie-Ack Kibogi-Muthageri-Kavari Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,000,047	Completed
1832	Maintance Of Ndatu-Allumano Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	2,180,510	Completed
1833	Maintance Of Gikingiri-Riandu-Ciambu Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	2,780,000	Completed
1834	Maintance Of Kanyangi-Mbaraga-Ishiara Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	2,000,000	Completed

1835	Maintance Of Kamumu Junction-Ngunyumu-Uvariri Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	2,000,000	Completed
1836	Maintenance Of Ndune-Manyati-Mulukusi Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/1/2017	30/6/2018	3,996,606	Completed
1837	Maintance Of Karura-Kathari Road	Resurfacing, cleaning, grass cutting and debris clearing	Runyenyes Central	1/1/2017	30/6/2018	892,516	Completed
1838	Improvement Of Drainage System Across The Ward	Procurement, quality assurance	Runyenyes Central	1/1/2017	30/6/2018	998,853	Completed
1839	Maintenance Of Mutuobare Market-Shauri-Riacina Primary School-Mutuobare Cattle Dip Road	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	1/1/2017	30/6/2018	2,780,300	Completed

1840	Opening Of Ntharawe-Tamaka Road	Route survey, clearing, earthworks and construction	Kiambere	1/1/2017	30/6/2018	1,995,316	Completed
1841	Drainage Works On A Section Of Ngangari Road	Excavation, Culvert installation	Mbeti South	1/1/2017	30/6/2018	2,245,627	Completed
1842	Improvement Of Drainage System Across The Ward	Procurement, quality assurance	Mbeti South	1/1/2017	30/6/2018	2,781,484	Completed
1843	Maintenance Of Njeru Gukemba-Kimangaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	2,985,805	Completed
1844	Maintenance Of Kamau Kathiaka-Itabua Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	2,975,052	Completed
1845	Maintenance Of Kwa Mukiria-Mangote-Karerema Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	2,000,000	Completed

1846	Maintenance Of Kikumene-Kithaayoni Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	593,816	Completed
1847	Maintenance Of Makahawani Kamweli Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	998,853	Completed
1848	Maintenance Of Kiriko-Riandu Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2018	3,096,143	Completed
1849	Opening Of Gatakari-Karambari Road	Route survey, clearing, earthworks and construction	Nthawa	1/1/2017	30/6/2018	1,890,827	Completed
1850	Completion Of Mukuuri Junction-Gogo Road	Earthwork, pavement construction, drainage inastallation	Kagaari North	1/1/2017	30/6/2018	500,000	Completed
1851	Completion Of Mugui-Gichuki Road	Earthwork, pavement construction, drainage inastallation		1/1/2017	30/6/2018	750,000	Completed
1852	Completion Of Thingingi-Gitakari Road	Earthwork, pavement construction, drainage inastallation	Kagaari North	1/1/2017	30/6/2018	750,000	Completed

1853	Maintenance Of Kithiruri-Kathande Paskwale Road	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2018	2,000,000	Completed
1854	Maintenance Of Jirani Buying Centre-Kanyaari Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa		1/1/2017	30/6/2018	4,000,000	Completed
1855	Maintenance Of Siakago Police Station-Mianjatiri Drift	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa		1/1/2017	30/6/2018	1,175,683	Completed
1856	Maintenance Of Kagumori-A.C.K Kambevo-Karimari Road	Resurfacing, cleaning, grass cutting and debris clearing	Nginda		1/1/2017	30/6/2018	1,966,043	Completed
1857	Maintenance Of Karuari-Mukongoro-Gwa Gichonge Road	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2018	1,451,682	Completed

1858	Maintenance Of Gakurungu-Ngere Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	1,379,944	Completed
1859	Maintenance Of Gicherori-Kithiria Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	982,126	Completed
1860	Construction Of Kabara Bridge	Site preparation, excavation and installation		1/1/2017	30/6/2018	3,500,000	Completed
1861	Construction Of Ngwego Bridge	Site preparation, excavation and installation		1/1/2017	30/6/2018	4,500,000	Completed
1862	Construction Of Rianjagi Bridge	Site preparation, excavation and installation		1/1/2017	30/6/2018	3,500,000	Completed
1863	Construction Of Itundu Bridge	Site preparation, excavation and installation		1/1/2017	30/6/2018	4,000,000	Completed
1864	Completion Of Mashiara – Mucue Bridge	Site preparation, excavation and installation		1/1/2017	30/6/2018	2,500,000	Completed
1865	Installation Of Culverts	Site survey, excavation, installation and construction		1/1/2017	30/6/2018	400,000	Completed
1866	Proposed Installation Of Culverts	Site survey, excavation, installation and construction		1/1/2017	30/6/2018	2,000,000	Completed

1867	Proposed Construction Of Culverts Of Open Roads (Kivue – Getua Road And Karambari – Kiang’anja Road)	Site survey, excavation, installation and construction	Gaturi south			2,700,000	
				1/1/2017	30/6/2018		Completed
1868	Construction Of Gwa Gatui Box Culvert	Site preparation, excavation and installation				2,650,370	
				1/1/2017	30/6/2018		Completed
1869	Improvement Of Drainage System	Procurement, quality assurance				2,000,000	
				1/1/2017	30/6/2018		Completed
1870	Construction Of Proposed Kiogora Drift	Site preparation, excavation and installation				3,500,000	
				1/1/2017	30/6/2018		Completed
1871	Construction Of The Proposed Mianjatiri - Thura Drift	Site preparation, excavation and installation	Ivurore			2,500,000	
				1/1/2017	30/6/2018		Completed
1872	Proposed Construction Of Irengi Drift	Site preparation, excavation and installation	Ivurore			3,500,000	
				1/1/2017	30/6/2018		Completed

1873	Proposed Construction Of Ndatu -Kanguuri Drift	Site preparation, excavation and installation	Kithimu			2,000,000	
				1/1/2017	30/6/2018		Completed
1874	Maintenance Of Mukongoro-Muthigi Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu			1,451,682	
				1/1/2017	30/6/2018		Completed
1875	Maintenance Of Kangethia-Kiandome Gwa Kaari Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu			967,788	
				1/1/2017	30/6/2018		Completed
1876	Maintenance Of Rugumu-Muthigi-Mukongoro Road	Resurfacing, cleaning, grass cutting and debris clearing				1,928,407	
				1/1/2017	30/6/2018		Completed
1877	Maintenance Of Jikaze-Gitiburi-Kwa Andu Ambogo School Road	Resurfacing, cleaning, grass cutting and debris clearing				991,684	
				1/1/2017	30/6/2018		Completed
1878	Maintenance Of Cianyi-Matangiri-Ikindu Drift-Ndatu River Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu			902,074	
				1/1/2017	30/6/2018		Completed

1879	Maintenance Of Kanyonga-Sinai Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/1/2017	30/6/2018	1,000,000	Completed
1880	Maintenance Of A Section Of Unguni Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/1/2017	30/6/2018	500,000	Completed
1881	Maintenance Of Kwa Macembe-Rwethe Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	878,178	Completed
1882	Maintenance Of Karue-Ngai Ndethia-Musungu Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	1,000,047	Completed
1883	Opening Of Michegethio Muruathayia Road	Clearing, excavation and cutting	Muminji	1/1/2017	30/6/2018	2,500,000	Completed
1884	Maintenance Of Kathangari-Gituri-St Joseph Road	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	1/1/2017	30/6/2018	1,000,047	Completed
1885	Maintenance Of Gwakandii-Ngirimari Road	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	1/1/2017	30/6/2018	3,713,871	Completed

1886	Maintenance Of Kairuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	1,588,785	Completed
1887	Maintenance Of Kabara-Kwa Dauti Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	1,684,668	Completed
1888	Maintenance Of Kau-Kangaara Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	2,996,558	Completed
1889	Maintenance Of Gichagi Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	1,000,047	Completed
1890	Maintenance Of Karungu Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2018	1,489,318	Completed
1891	Maintenace Of Gacagori-Gitare Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2017	30/6/2018	1,500,071	Completed
1892	Maintenance Of Cattle Dip-Kathari-Gaturi Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,000,000	Completed
1893	Maintenance Of Tarmac-Mufu-Kwamburi Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2018	1,000,000	Completed

1894	Maintenance Of Njeruri-Mvuturi Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2018	1,000,000	Completed
1895	Maintenance Of Kiriga-Karundori	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2018	1,190,021	Completed
1896	Maintenance Of Rukuriri-Nthumbira Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2018	1000000	Completed
1897	Maintenance Of Gatitu Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2018	1,500,072	Completed
1898	Maintenance Of Tunai Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2018	1,000,047	Completed
1899	Maintenace Of Gachuki Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,000,047	Completed
1900	Maintenance Of Enna-Nduuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	1,458,662	Completed
1901	Maintenance Of Karingari Market Shed	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	1/1/2017	30/6/2018	290,827	Completed

1902	Maintenance Of Karingari Slougher-Mirundi Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	1/1/2017	30/6/2018	976,749	Completed
1903	Maintenance Of Karingari-Nemburi Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	1/1/2017	30/6/2018	955,840	Completed
1904	Maintenance Of Njakairi Junction-Karurina-Kithumi Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	1/1/2017	30/6/2018	1,799,369	Completed
1905	Maintenance Of Njiru Advocate-Kangaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,614,772	Completed
1906	Maintenance Of Kutus Whole Sellers-Liberty Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,523,370	Completed
1907	Maintenance Of Gaciigi-Keria Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,446,305	Completed

1908	Maintenance Of Kiriari-Rwere-Kenga Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	1,935,576	Completed
1909	Maintenance Of Gacigi-Kwamwaniki Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	970,775	Completed
1910	Maintenance Of Martiru-Kiamatogi Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	2,090,064	Completed
1911	Maintenance Of Gatururu-Ngimari Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	492,736	Completed
1912	Maintenance Of Kirigi-Mukangu - road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	483,894	Completed
1913	Maintenance Of St Micheal Pri Sch And Kapingazi-Kangaru Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,526,954	Completed
1914	Maintenance Of Kinpost Old Stadium Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,616,564	Completed

1915	Maintenance Of Rurima's Building-Sport Club Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	681,036	Ongoing
1916	Maintenance Of Aic Church-Ap's Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	899,684	Ongoing
1917	Maintenance Of Nyangeri-Tarmac Road	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2018	1,500,071	Completed
1918	Dozing Of Kagaari Access Road	Clearing, grubbing, cutting and filling	Kagaari South	1/1/2017	30/6/2018	2,497,132	Completed
1919	Maintenance Of Whispering Hotel-Miriti Tarmac Junction Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,136,255	Completed
1920	Maintenance Of Gatunduri Full Gospel-Mageca Junction Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	508,985	Completed

1921	Mageca Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,490,110	Completed
1922	Maintenance Of Kithecu-Migwi Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	991,684	Completed
1923	Construction Of The Proposed Unguni Drift	Site preparation, excavation and installation	Makima	1/1/2017	30/6/2018	1,780,730	Completed
1924	Maintenance Of Gakwegori-Kapingazi Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	781.399.20	Completed
1925	Maintence Of Kamiu-Kabuga-Bluevalley Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	899,684	Completed
1926	Maintenance Of Makathi-Mutunduri-Gatunduri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	2,082,536	Completed
1927	Maintenance Of Kairungu-Mutunduri-Tarmac Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	2,082,536	Completed

1928	Maintenance Of Kwa Mdogo-Kamiu-Catholic Church Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,746,798	Completed
1929	Maintenance Of Kanjikeru-Kiereri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,845,966	Completed
1930	Maintenance Of Kimangaru-Gikingiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	1,298,748	Completed
1931	Maintenance Of Mugoya-Kimando Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,491,110	Completed
1932	Maintenance Of Kimandu-Ithara Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,928,407	Completed
1933	Maintenance Of Kimangaru-Itabua Day Sec Sch Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2018	1,684,668	Completed
1934	Maintenance Of Ugweri-Market-Ack Church Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/1/2017	30/6/2018	1,411,358	Completed

1935	Maintenance Of Tarmac-Kanduri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/1/2017	30/6/2018	1,946,329	Completed
1936	Maintenance Of Gachiro-Kathugu Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/1/2017	30/6/2018	2,150,640	Completed
1937	Maintenance Of Nemburi-Nduuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2018	3,354,999	Completed
1938	Maintenance Of Gachoka-Gachuriri Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	3,877,126	Completed
1939	Maintenance Of Ndivuri-Burrow Pit-Bethel Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	1,230,644	Completed
1940	Maintenance Of Kanyariri-Ngangari Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti South	1/1/2017	30/6/2018	1,600,000	Completed
1941	Maintenance Of Manyatta-Kithanje-Kiaragana Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	2,000,095	Completed

1942	Maintenance Of Mutunduri-Rianjagi-Guakiande Road	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru Ngandori	1/1/2017	30/6/2018	2,763,572	Completed
1943	Maintenance Of Gitumbu Vct-Kiandundu Access Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	1/1/2017	30/6/2018	2,418,275	Completed
1944	Maintenance Of Muthanthara-Muiru-Kigori Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	1/1/2017	30/6/2018	797,529	Completed
1945	Mukiria-Kamukanya-Karangiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	1/1/2017	30/6/2018	1,397,816	Completed
1946	Kamraciri-Mutiria Iguru-Kabugu Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	878,178	Completed
1947	Kamumu-Karerema-Ishiara Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	474,944	Completed
1948	Mugoyio-Ena-Kathangutari Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	597,977	Completed

1949	Police-Gacegi-Kangari Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	860,256	Completed
1950	Police-Mbaraga-Kangiti-Ena River Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	716,880	Completed
1951	Karengero-Rweria-Kanyuambora Market Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	740,776	Completed
1952	Opening Of Bahati Junction-Usambara Junction	Site preparation, gravelling, grading	Ivurore	1/1/2017	30/6/2018	3,540,000	Completed
1953	Maintenance Of Riacina Kanthege Road	Resurfacing, cleaning, grass cutting and debris clearing	Ivurore	1/1/2017	30/6/2018	1,500,000	Completed
1954	Maintenance Of Kwa Kisilu-Mwanzo Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/1/2017	30/6/2018	3,000,000	Completed
1955	Maintenance Of Mwanzo-Gatuanyaga Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/1/2017	30/6/2018	1,500,000	Completed

1956	Maintenance Of Ndume-Kithuyani Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima		1/1/2017	30/6/2018	1,000,000	Completed
1957	Maintenance Of Muchonoke-Kambaru Primary School Road	Resurfacing, cleaning, grass cutting and debris clearing	Makima		1/1/2017	30/6/2018	2,102,848	Completed
1958	Maintenance Of Wakibia-Rithori-Water Well Road	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2018	1,756,356	Completed
1959	Completion Of Kirindiri-Polytechnic Road	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2018	1,786,823	Completed
1960	Completion Of Kinthithe-Gachonge Road	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2018	1,623,733	Completed
1961	Maintenance Of Tarmac Judge Nduma Road	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2018	2,264,146	Completed
1962	2016/2017							
1963	Kavondori-Gikondi Road-1.5M	Resurfacing, cleaning, grass cutting and debris clearing			1/1/2017	30/6/2017	1,534,482	Completed

1964	Mukombia-Kathuri Gachara Road-1.65M	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	1,646,982	Completed
1965	Wakaria-Gitaraka-Wango Road-1.5 M	Resurfacing, cleaning, grass cutting and debris clearing	Makima	1/1/2017	30/6/2017	1,681,464	Completed
1966	Gategi-Ngandi Road-1.6M	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2017	1,500,000	Completed
1967	Grading and Murraming of Mutuobare-Karura Road-1.7M	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,701,395	Completed
1968	Spot Murraming of Newsite-Mutuobare Road-1.4M	Site identification, supply, watering, shaping and murraming	Kiambere	1/1/2017	30/6/2017	1,480,086	Completed
1969	Kathugu Bridge/Drift-1.2M	excavation, construction and installation	Kiambere	1/1/2017	30/6/2017	3,181,464	Completed
1970	Kithungururu-Kathangari Road-1.5M	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	1/1/2017	30/6/2017	1,656,823	Completed
1971	Kangaru-Mikimbi-Nthambo-1.6M	Resurfacing, cleaning, grass cutting and debris clearing	Kirimari	1/1/2017	30/6/2017	1,524,641	Completed

1972	Grading, Widening and Murraming of Ndatu-Allamano-Kiaragana road-2.18M	Clearing, earthworks, levelling and compaction	Kyeni North	1/1/2017	30/6/2017	3,181,464	Completed
1973	Kianjokoma Kagucu Road-1.1M	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2017	30/6/2017	1,184,473	Completed
1974	Muchagori Road-1M	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2017	997,999	Completed
1975	Nguire Road-1M	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2017	998,992	Completed
1976	Nembure-Iriari Road-2.1M	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2017	3,181,464	Completed
1977	Semi opening and Grading of Itiira-Ndutori-Gangara Road-3.1M	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	1/1/2017	30/6/2017	3,181,464	Completed
1978	Mwonde-Kaungu-Wangiro Road-2.5M	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	3,181,464	Completed

1979	Murramming Cereals-Kamiu-GTI Road-1.5M	Site identification, supply, watering, shaping and murraming	Mbeti North	1/1/2017	30/6/2017	1,600,000	Completed
1980	Murraming Muthatari-Mugoya-Karurina Road-1.6M	Site identification, supply, watering, shaping and murraming	Mbeti North	1/1/2017	30/6/2017	1,581,464	Completed
1981	Rwika-Rianjeru Road-1.1M	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti south	1/1/2017	30/6/2017	3,181,464	Completed
1982	Gikuuri Iviri Road-1.2M	Resurfacing, cleaning, grass cutting and debris clearing	Runyenjes central	1/1/2017	30/6/2017	3,181,464	Completed
1983	Murraming of Ngambari-Kinthithe-Gichonge Road-1.5M	Site identification, supply, watering, shaping and murraming	Kyeni North	1/1/2017	30/6/2017	3,181,464	Completed
1984	Rukuriri-Karigiri Road-1.5M	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2017	3,181,464	Completed
1985	Mwiria Factory-Ewasco-Mukongori Mbuvari-1.1M	Resurfacing, cleaning, grass cutting and debris clearing	Ruguru - Ngandori	1/1/2017	30/6/2017	2,057,421	Completed

1986	Kibugu Market-Kangethia-Kiambogo-Kathangariri-Muvandori to Muthegi(Nginda/Ngandori water reservoir to Mukongoro)-2M	Resurfacing, cleaning, grass cutting and debris clearing	Nginda	1/1/2017	30/6/2017	1,124,043	Completed
1987	Karuriri-Ndwiga wa Mwathokori-1.5M	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	1,471,393	Completed
1988	Kithunguriri-Muguri-Mwenje Njeru-1.6M	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	1,710,071	Completed
1989	Grading and Drifting Ngeca-Kamunyagia-Mashamba-2.1M	Clearing, earthworks, levelling and compaction	Mwea	1/1/2017	30/6/2017	2,100,000	Completed
1990	Ndunguni Drift-1M	Clearing, earthworks, levelling and compaction	Mwea	1/1/2017	30/6/2017	1,081,464	Completed

1991	Murraming and Manual Reshaping of Shauri-Soweto Road-3.1M	Site identification, supply, watering, shaping and murraming	Kirimari	1/1/2017	30/6/2017	3,181,464	Completed
1992	Kiogogo Market to Thura River-2.8M	Site identification, supply, watering, shaping and murraming	Ivurori	1/1/2017	30/6/2017	1,221,992	Completed
1993	Main Road to Kariuki's Residence to Chief's Office	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti south	1/1/2017	30/6/2017	1,959,472	Completed
1994	Appropriate Building Technology for Youth Empowerment-Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2017	2,000,000	Completed
1995	Tarmacking of Embu-Kibugu Road	Base laying, compaction, construction	Nginda	1/1/2017	30/6/2017	346,512,554	Completed
1996	Tarmacking of Kiritiri Market	Base laying, compaction, construction	Mavuria	1/1/2017	30/6/2017	20,000,000	Completed
1997	Kangaara-Kangondi Access road	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	1/1/2017	30/6/2017	1,805,419	Completed

1998	Rianjeru road-Mbeti South	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti south	1/1/2017	30/6/2017	1,801,758	Completed
1999	Kang'ethia-Kiandome	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	1/1/2017	30/6/2017	521,360	Completed
2000	Kang'ethia-Nthunguri-Kiiye River	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	1/1/2017	30/6/2017	760,000	Completed
2001	Kariguri-Kamaunju Road	Resurfacing, cleaning, grass cutting and debris clearing	Mavuria	1/1/2017	30/6/2017	3,000,000	Completed
2002	Karurua-Rutumba-Kiambere-Mutuobare Road	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	1/1/2017	30/6/2017	1,557,020	Completed
2003	Thau-Kanjatari Road	Resurfacing, cleaning, grass cutting and debris clearing	Kiambere	1/1/2017	30/6/2017	779,221	Completed
2004	Kwa Njege-Siakago Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	2,300,000	Completed
2005	Kathugu Bridge/Drift-Kagaari South		Nthawa	1/1/2017	30/6/2017	400,000	Completed

2006	Thoko Njeru-Ndithiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	3,200,000	Completed
2007	Ngurueri Factory Road/Bridge	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	1,500,000	Completed
2008	Gategi-Ngandi road	Resurfacing, cleaning, grass cutting and debris clearing	Mwea	1/1/2017	30/6/2017	1,068,749	Completed
2009	Muganjuki-Nduuri Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2010	Iriari-Gichegeni Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2017	30/6/2017	2,000,000	Completed
2011	Roads-Mbeti South	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti south	1/1/2017	30/6/2017	10,000,000	Completed
2012	Road Maintenance-Kagaari South	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/1/2017	30/6/2017	15,063,629	Completed
2013	Improvement of Access Roads-Kithimu	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	1/1/2017	30/6/2017	2,875,629	Completed

2014	Construction of Kathiruri-Ngirimari-Gaciigi Catholic Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	3,735,000	Completed
2015	Construction of Kathuniri-Kathunguri-Mwendano Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	2,371,857	Completed
2016	Maintenance of Kiandongo-Kianjokoma Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	3,360,972	Completed
2017	Maintenance of Nembure-Rukira-Junction-Kamuthatha Road	Resurfacing, cleaning, grass cutting and debris clearing	Kithimu	1/1/2017	30/6/2017	3,445,803	Completed
2018	Grading of ACK Church Old Stadium -Emmanuel Pry. School Road	Clearing, earthworks, levelling and compaction	Kithimu	1/1/2017	30/6/2017	2,193,653	Completed
2019	Maintenance of Kasafari-Isaaco Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/1/2017	30/6/2017	1,506,057	Completed

2020	Grading of Gwakaithi-Iriri-Kanyangi Road	Clearing, earthworks, levelling and compaction	Makima	1/1/2017	30/6/2017	3,239,103	Completed
2021	Maintenance of Gatunduri-Njakairi, Gatunduri-Mucunoke-ACK, Nembure-Karingari-Kagumori-Runganga Roads	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	3,031,105	Completed
2022	Maintenance of Kaveti-Karurumo-Kathunguri, Karurumo-Kasafari Road	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/1/2017	30/6/2017	2,962,210	Completed
2023	Maintenance of Mondu-Kwa Rukungu-Riandu-Gikingiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	925,970	Completed

2024	Grading of EAPC Church Kathari-Kathugu Factory Road	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	3,951,801	Completed
2025	Maintenance of Ena Njeru Ithiga-Gatakari,Ena-Munandari-Mashiara,Gatunduri Kagwaci-Gichegeri-Kwa Juster Roads	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari South	1/1/2017	30/6/2017	3,699,922	Completed
2026	Construction of Roads-Minor Repairs	Site preparation, excavation and installation	Kagaari South	1/1/2017	30/6/2017	4,975,907	Completed
2027	12M Foot Bridge on Thuchi River at Kyeni	Site preparation, excavation and installation	Kagaari South	1/1/2017	30/6/2017	90,309	Completed
2028	Rehabilitation of Kwa Gakunju-Kibuguri-Ngaria Road	Site preparation, excavation and installation		1/1/2017	30/6/2017	847,004	Completed

2029	Maintenance of Ngurweri-Igarie/Gaturumba ri Road-Gaturi North	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	2,250,047	Completed
2030	Maintenance of Kathiga Kanyoka-Kamanju Road and Katangari Drift	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	2,978,258	Completed
2031	Maintenance of Karingari Town-Nembure Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi South	1/1/2017	30/6/2017	1,273,657	Completed
2032	Maintenance of Iriari-Kavutiri Road	Resurfacing, cleaning, grass cutting and debris clearing	Gaturi North	1/1/2017	30/6/2017	1,735,060	Completed
2033	Kamwambia-Kasafari-Slip Road and Box Culverts	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni South	1/1/2017	30/6/2017	3,936,209	Completed
2034	Rehabilitation of Mlachake-Kanthenge-Kwa Daisy Road	Resurfacing, cleaning, grass cutting and debris clearing		1/1/2017	30/6/2017	1,883,244	Completed

2035	Cleaning of Dumpsite	Collection, segregation and transportation	Mbeti North	1/1/2017	30/6/2017	464,000	Completed
2036	Construction of Gakuyu-Mutambiri Drift	Site preparation, excavation and installation	Kagaari North	1/1/2017	30/6/2017	3,530,556	Completed
2037	Maintenance of Mukuuri-Kirimiri Factory-Ena Road	Resurfacing, cleaning, grass cutting and debris clearing	Kagaari North	1/1/2017	30/6/2017	1,405,563	Completed
2038	Maintenance of Ngiiri Town-Ngiiri Pry Sch. Road	Resurfacing, cleaning, grass cutting and debris clearing	Muminji	1/1/2017	30/6/2017	3,567,075	Completed
2039	Maintenance of Uvariri-Ngunyumu-Gachoriri-	Resurfacing, cleaning, grass cutting and debris clearing	Ivurori	1/1/2017	30/6/2017	3,900,254	Completed
2040	Buying of Culverts-Runyenjes S/C Ward	Procurement, delivery and quality verification	Ruguru - ngandori	1/1/2017	30/6/2017	798,000	Completed
2041	Construction of Kirurumwe Coffee Factory Footbridge	Site preparation, excavation and installation	Kagaari South	1/1/2017	30/6/2017	1,500,000	Completed

2042	Construction of Gicherori-Kwa Gakure-Kwa Kariithi Road	Clearing, earthworks, levelling and compaction	Nginda	1/1/2017	30/6/2017	2,700,000	Completed
2043	Construction of Uuya Drift	Site preparation, excavation and installation		1/1/2017	30/6/2017	1,500,000	Completed
2044	Construction of Thau-Kanjiri Bridge	Site preparation, excavation and installation		1/1/2017	30/6/2017	4,400,000	Completed
2045	Construction of Mukangu-Mutabi's Mashariki Road	Site preparation, excavation and construction	Ruguru ngandori	1/1/2017	30/6/2017	1,010,000	Completed
2046	Maintenance of Spring Valley-Kamiu Road	Resurfacing, cleaning, grass cutting and debris clearing	Mbeti North	1/1/2017	30/6/2017	2,700,000	Completed
2047	Masiara-Mucuwe bridge	Site preparation, excavation and installation	Muminji	1/1/2017	30/6/2017	5,000,000	Completed
2048	Construction of Kangiri Drift	Site preparation, excavation and installation	Muminji	1/1/2017	30/6/2017	3,500,000	Completed
2049	Construction of Mbonzuki Drifts	Site preparation, excavation and installation	Mwea	1/1/2017	30/6/2017	1,500,000	Completed
2050	Construction of Ntharawe/Thura Drift	Site preparation, excavation and installation	Ivurori	1/1/2017	30/6/2017	3,797,260	Completed

2051	Construction of Kiogora Drift-Muminji	Site preparation, excavation and installation	Muminji	1/1/2017	30/6/2017	3,500,000	Completed
2052	Construction of Kathangari drift-Kiambere	Site preparation, excavation and installation	Kiambere	1/1/2017	30/6/2017	1,200,000	Completed
2053	Construction of Katharane Drift-Makima	Site preparation, excavation and installation	Makima	1/1/2017	30/6/2017	2,000,000	Completed
2054	Construction of Ndunguni Drift-Makima	Site preparation, excavation and installation	Makima	1/1/2017	30/6/2017	1,000,000	Completed
2055	Drift/Opening of Kwa Njuguna-Ndaiyu Road-Nthawa	Site preparation, excavation and installation	Nthawa	1/1/2017	30/6/2017	2,500,000	Completed
2056	Drift/Opening of Gatituri-Gwakathuri Road-Nthawa	Site preparation, excavation and installation	Nthawa	1/1/2017	30/6/2017	2,000,000	Completed
2057	Drift/Opening of Rwaiguny-Kaageri Road-Nthawa	Site preparation, excavation and installation	Nthawa	1/1/2017	30/6/2017	2,000,000	Completed

2058	Drift/Opening of Gitumbi-Cianyi Kathana Road-Nthawa	Site preparation, excavation and installation	Nthawa	1/1/2017	30/6/2017	1,500,000	Completed
2059	Drift/Opening of Gikuyari-Kwanwari Road-Nthawa	Site preparation, excavation and installation	Nthawa	1/1/2017	30/6/2017	1,500,000	Completed
2060	Completion of Gakuu-Muthambiri Drift - Nthawa	Site preparation, excavation and installation	Nthawa	1/1/2017	30/6/2017	1,000,000	Completed
2061	Construction of Gichangai Bridge at Kwa Ruthiga-Nginda	Site preparation, excavation and installation	Nginda	1/1/2017	30/6/2017	1,000,000	Completed
2062	Construction of Kandubiu Foot Bridge-Thuci River-Evurore	Site preparation, excavation and installation	Ivurori	1/1/2017	30/6/2017	3,000,000	Completed
2063	Construction of Kakune Foot Bridge-Ena River-Evurore	Site preparation, excavation and installation	Kagaari South	1/1/2017	30/6/2017	3,000,000	Completed

2064	Construction of Kiunyu Bridge-Ruguru Ngandori	Site preparation, excavation and installation	Ruguru ngandori	1/1/2017	30/6/2017	3,000,000	Completed
2065	Construction of Foot Bridge at Kamatara/Kirimiri and manual reshaping and opening of Road-Kagaari North	Site preparation, excavation and installation	Ruguru ngandori	1/1/2017	30/6/2017	1,000,000	Completed
2066	Construction of Bridge at Kithinji Mutura-Kagaari North	Site preparation, excavation and installation	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2067	Construction of Karirio Bridge-Gaturi North	Site preparation, excavation and installation	Gaturi North	1/1/2017	30/6/2017	1,000,000	Completed
2068	Installation of High mast flood lights at Kawanjara Market	Site assessment, mounting structures and installation of flood lights	Kagaari South	1/1/2017	30/6/2017	700,000	Completed

2069	Installation of High mast flood lights at Nthagaiya Market	Site assessment, mounting structures and installation of flood lights	Kagaari South	1/1/2017	30/6/2017	500,000	Completed
2070	Installation of Transformers-Kagaari South	Supply, installation, testing and commissioning	Kagaari South	1/1/2017	30/6/2017	7,500,000	Completed
2071	Installation of Transformers-Gaturi North	Supply, installation, testing and commissioning	Gaturi North	1/1/2017	30/6/2017	3,550,000	Completed
2072	Installation of Transformers at Kangaara-Kithimu	Supply, installation, testing and commissioning	Kithimu	1/1/2017	30/6/2017	1,000,000	Completed
2073	Installation of Transformers at Kamutungi-Kithimu	Supply, installation, testing and commissioning	Kithimu	1/1/2017	30/6/2017	1,000,000	Completed
2074	Installation of High mast Flood Light at Majengo Market	Site assessment, mounting structures and installation of flood lights	Kirimari	1/1/2017	30/6/2017	1,048,000	Completed

2075	Installation of High mast Flood Light at Kianjuki, Kibogi and Gaikiro markets-Gaturi North	Site assessment, mounting structures and installation of flood lights		1/1/2017	30/6/2017	1,500,000	Completed
2076	Conversion of streetlights and floodlights to LED	Site assessment, mounting structures and installation of flood lights		1/1/2017	30/6/2017	7,000,000	Completed
2077	Solar Street Lighting Embu-Meru Road	Site assessment, mounting structures and installation of flood lights	Kirimari	1/1/2017	30/6/2017	14,556,000	Completed
2078	Flood Lights various Places	Site assessment, mounting structures and installation of flood lights	County Wide	1/1/2017	30/6/2017	11,853,860	Completed
2079	Installation of Transformer at Gaikiro, Muvu, Gitu mbi-Gaturi North	Supply, installation, testing and commissioning	Gaturi North	1/1/2017	30/6/2017	6,142,000	Completed

2080	Installation of Transformers at Kangone Village-Kithimu	Supply, installation, testing and commissioning	Kithimu	1/1/2017	30/6/2017	1,020,000	Completed
2081	Installation of Transformers/Line Building at Kimangaru-Mbeti North	Supply, installation, testing and commissioning	Mbeti North	1/1/2017	30/6/2017	3,000,000	Completed
2082	Installation of Transformers//Line Building at Kagumori-Mbeti North	Supply, installation, testing and commissioning	Mbeti North	1/1/2017	30/6/2017	1,600,000	Completed
2083	Installation of Transformers at Kanyakiri-Njaguri,Keria,Riak amakia-Ruguru Ngandori	Supply, installation, testing and commissioning	Ruguru Ngandori	1/1/2017	30/6/2017	2,000,000	Completed
2084	Transformers-Kyeni North	Supply, installation, testing and commissioning	Kyeni North	1/1/2017	30/6/2017	5,000,000	Completed

2085	Improvements of Market Floodlights at Mufu-Kyeni North	Site assessment, mounting structures and installation of flood lights	Kyeni North	1/1/2017	30/6/2017	430,000	Completed
2086	Improvements of Market Floodlights at Iriari-Kyeni North	Site assessment, mounting structures and installation of flood lights	Kyeni North	1/1/2017	30/6/2017	430,000	Completed
2087	Installation of Transformer at Kiambere Village-Kiambere	Supply, installation, testing and commissioning	Kiambere	1/1/2017	30/6/2017	1,000,000	Completed
2088	Installation of Transformers-Mbeti South	Supply, installation, testing and commissioning	Mbeti South	1/1/2017	30/6/2017	6,000,000	Completed
2089	Installation of Transformers-Runyenjes Central	Supply, installation, testing and commissioning	Runyenjes Central	1/1/2017	30/6/2017	1,000,000	Completed
2090	Installation of Four(4) Flood lights-Runyenjes Central	Site assessment, mounting structures and installation of flood lights	Runyenjes Central	1/1/2017	30/6/2017	1,520,000	Completed

2091	Installation of Flood lights-Mbeti South	Site assessment, mounting structures and installation of flood lights	Mbeti South	1/1/2017	30/6/2017	2,000,000	Completed
2092	Installation of Transformers at Getua-Muminji	Supply, installation, testing and commissioning	Muminji	1/1/2017	30/6/2017	900,000	Completed
2093	Installation of Transformers - Nginda	Supply, installation, testing and commissioning	Nginda	1/1/2017	30/6/2017	8,000,000	Completed
2094	Installation of Transformers at Kwa Mithamo-Kithimu	Supply, installation, testing and commissioning	Kithimu	1/1/2017	30/6/2017	800,000	Completed
2095	Installation of Transformers at Karuku Borehole-Mwea	Supply, installation, testing and commissioning	Mwea	1/1/2017	30/6/2017	750,000	Completed
2096	Installation of Transformers at Kithaayoni Section-Mwea	Supply, installation, testing and commissioning	Mwea	1/1/2017	30/6/2017	750,000	Completed

2097	Installation of Flood lights(Solar) at Nthingini Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2098	Installation of Flood lights(Solar) at Wango Market-Mwea	Site preparation, excavation and installation	Mwea	1/1/2017	30/6/2017	250,000	Completed
2099	Installation of Two Flood lights(Solar) at Karaba Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	500,000	Completed
2100	Installation of Flood lights(Solar) at Gategi Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2101	Installation of Flood lights(Solar) at Mbonzuki Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed

2102	Installation of Flood lights(Solar) at Gitaraka Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2103	Installation of Flood lights(Solar) at Kikumini Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2104	Installation of Flood lights(Solar) at Iria-Itune Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2105	Installation of Two Flood lights(Solar) at Makutano Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	500,000	Completed
2106	Installation of Flood lights(Solar) at Kamweli Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed

2107	Installation of Flood lights(Solar) at Kaseve Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2108	Installation of Flood lights(Solar) at Kathiani Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2109	Installation of Flood lights(Solar) at Wakaria Market-Mwea	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	250,000	Completed
2110	Installation of Flood lights at Makima Market - Makima	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	500,000	Completed
2111	Installation of Flood lights at Mbondoni Market-Makima	Site assessment, mounting structures and installation of flood lights	Mwea	1/1/2017	30/6/2017	500,000	Completed

2112	Installation of Flood lights at Kitoloni Market-Makima	Site assessment, mounting structures and installation of flood lights	Makima	1/1/2017	30/6/2017	500,000	Completed
2113	Installation of Flood lights at Gikuru Market-Makima	Site assessment, mounting structures and installation of flood lights	Makima	1/1/2017	30/6/2017	500,000	Completed
2114	Installation of Flood lights at Karau, Kagumori, K angethia, kathangariri, kibugu in Nginda.	Site assessment, mounting structures and installation of flood lights	Nginda	1/1/2017	30/6/2017	2,000,000	Completed
2115	Installation of Flood lights at Kabubua Kanyama, Kamumu and Kavengero Markets-Evurore	Site assessment, mounting structures and installation of flood lights	Evurore	1/1/2017	30/6/2017	1,200,000	Completed

2116	Installation of Flood lights at Kavungua-Kagaari South	Site assessment, mounting structures and installation of flood lights	Kagaari South	1/1/2017	30/6/2017	500,000	Completed
2117	KPLC Lighting (LED)in Majengo, Spring Valley, Koi Mugo and Old Stadium Estates-Kirimari-	Installation of lighting poles, mounting of luminaries and connection to KPLC power	Kirimari	1/1/2017	30/6/2017	5,500,000	Completed
2118	Construction of Bumps at Majengo Ring Road-Kirimari	Marking, supply and construction	Kirimari	1/1/2017	30/6/2017	1,000,000	Completed
2119	Installation of Flood lights at Kithimu Open Air Markets-Kithimu	Site assessment, mounting structures and installation of flood lights	Kithimu	1/1/2017	30/6/2017	500,000	Completed
2120	Installation of Flood lights (3Lamp)-Mavuria	Site assessment, mounting structures and installation of flood lights	Mavuria	1/1/2017	30/6/2017	1,600,000	Completed

2121	Installation of Flood lights at Kararitiri, Munyutu, Kasarani-Kagaari North	Site assessment, mounting structures and installation of flood lights	Kagaari North	1/1/2017	30/6/2017	1,200,000	Completed
2122	Construction and Civil works-SUB TOTALS	Site preparation, excavation and installation	Kirimari	1/1/2017	30/6/2017	156,797,120	Completed
2123	Murraming of Gakinduriri-Full Gospel-Ngumbuka Road	Site identification, supply, watering, shaping and murraming		1/1/2017	30/6/2017	1,500,000	Completed
2124	Murraming of Murari-Kathunguri Road	Site identification, supply, watering, shaping and murraming		1/1/2017	30/6/2017	1,500,000	Completed
2125	Kamwithi-Mugumori Road-Gacagori	Site identification, supply, watering, shaping and murraming		1/1/2017	30/6/2017	1,500,000	Completed
2126	Manual road reshaping and machine Contracting-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,000,000	Completed

2127	Murraming of Roads of 25 Km - Gaturi North	Site identification, supply, watering, shaping and murraming		1/1/2017	30/6/2017	1,000,000	Completed
2128	Construction of Karitiri coffee factory foot bridge	Site preparation, excavation and installation		1/1/2017	30/6/2017	1,501,248	Completed
2129	Buying/Improvement of Kianjokoma-Gitongoro-Kiegucu-Ikunguru-Gichugu Road	Purchase, widening, gravelling and grading	Kagaari North	1/1/2017	30/6/2017	1,500,000	Completed
2130	Opening of Getua-Kivue road-Muminji	Site survey, clearing and construction	Muminji	1/1/2017	30/6/2017	4,012,521	Completed
2131	Opening and Grading of Kavuguri Road	Site survey, clearing and construction	Muminji	1/1/2017	30/6/2017	2,000,000	Completed
2132	Heavy Grading of Mbarwari Kupuri Road	Site preparation, gravelling, grading	Muminji	1/1/2017	30/6/2017	1,000,000	Completed

2133	Widening, gravelling and murraming of Rukira-Igumo Primary Sch Road	Site preparation, gravelling, grading	Kithimu	1/1/2017	30/6/2017	3,800,000	Completed
2134	Grading of Mubuthu-Mariari Road-Kiambere	Site preparation, gravelling, grading	Kiambere	1/1/2017	30/6/2017	1,500,000	Completed
2135	Opening of Mukameri-Gwakarigu Road-Kiambere	Site survey, clearing and construction	Kiambere	1/1/2017	30/6/2017	5,000,000	Completed
2136	Opening of Ntharawe-Kathiga Kanyonga Road-Kiambere	Site survey, clearing and construction	Kiambere	1/1/2017	30/6/2017	2,000,000	Completed
2137	Grading and Spot Murraming of Ikomenie-Kiriariri Road-Kiambere	Site identification, supply, watering, shaping and murraming	Kiambere	1/1/2017	30/6/2017	2,000,000	Completed

2138	Murraming and Grading of Polytechnic-Bethany-ACK Road-Gaturi South	Site identification, supply, watering, shaping and murraming	Kiambere	1/1/2017	30/6/2017	3,600,000	Completed
2139	Murraming and Grading of Kairimu- Hague-Mudo Kamanja Road- Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	3,800,000	Completed
2140	Murraming and Grading of St. Christopher-Mwalimu Dennis Road- Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	2,400,000	Completed
2141	Murraming and Grading of Kathegiri to Runganga Road-Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	3,000,000	Completed
2142	Murraming and Grading of Gichindano-Njuguna Road-Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	2,200,000	Completed

2143	Murraming and Grading of Karega-Gitungu to Mirundi Water Spring Road-Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	3,800,000	Completed
2144	Murraming and Grading of Kiambigo B Road-Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	2,500,000	Completed
2145	Murraming and Grading of Ndumari-Slaughter to Kianjiru Road-Gaturi South	Site identification, supply, watering, shaping and murraming	Gaturi South	1/1/2017	30/6/2017	2,500,000	Completed
2146	Opening of Kivue-Gwagukenga Road-Muminji	Site survey, clearing and construction	Muminji	1/1/2017	30/6/2017	1,800,000	Completed
2147	Opening of Micegethiu-Irathaniro Road-Muminji	Site survey, clearing and construction	Muminji	1/1/2017	30/6/2017	1,600,000	Completed

2148	Opening of Karambari-Kiang'anja Road-Muminji	Site survey, clearing and construction	Muminji	1/1/2017	30/6/2017	1,895,000	Completed
2149	Replacement of Culverts at Gatakari Kivue Road-Muminji	Excavation, removal of the broken culvert and replacement	Muminji	1/1/2017	30/6/2017	400,000	Completed
2150	Murraming/Grading/Grader Hiring of Karuku Road-Mwea	Site identification, supply, watering, shaping and murraming	Mwea	1/1/2017	30/6/2017	500,000	Completed
2151	Murraming/Grading/Grader Hiring of Kamweli Road-Mwea	Site identification, supply, watering, shaping and murraming	Mwea	1/1/2017	30/6/2017	500,000	Completed
2152	Murraming/Grading/Grader Hiring of Muranga Ndogo Road-Mwea	Site identification, supply, watering, shaping and murraming	Mwea	1/1/2017	30/6/2017	500,000	Completed
2153	Murraming/Grading/Grader Hiring of Kasioni Road-Mwea	Site identification, supply, watering, shaping and murraming	Mwea	1/1/2017	30/6/2017	500,000	Completed

2154	Murraming/Grading/Grader Hiring of Kaseveni Road-Mwea	Site identification, supply, watering, shaping and murraming	Mwea	1/1/2017	30/6/2017	500,000	Completed
2155	Murraming/Grading/Grader Hiring of Maali Road-Mwea	Site identification, supply, watering, shaping and murraming	Mwea	1/1/2017	30/6/2017	500,000	Completed
2156	Murraming of Makima-Katharane Road-Makima	Site identification, supply, watering, shaping and murraming	Makima	1/1/2017	30/6/2017	3,000,000	Completed
2157	Murraming of Mbondoni Spillway Road-Makima	Site identification, supply, watering, shaping and murraming	Makima	1/1/2017	30/6/2017	3,000,000	Completed
2158	Murraming of Makima-Mwanzo Road-Makima	Site identification, supply, watering, shaping and murraming	Makima	1/1/2017	30/6/2017	3,000,000	Completed
2159	Murraming of Manzo-Kitoloni-Junction Road-Makima	Site identification, supply, watering, shaping and murraming	Makima	1/1/2017	30/6/2017	4,000,000	Completed

2160	Grading/Opening of Rukira-Kune Road-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	1,500,000	Completed
2161	Grading/Opening of Gatitu Kwa DC-Kaageri Road-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	1,500,000	Completed
2162	Grading/Opening of Gwasarava-Witwa Road-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	700,000	Completed
2163	Grading/Opening of Kambora-Muthano-Kianamu Road-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	1,000,000	Completed
2164	Grading/Opening of Kivuru-Munyuri Road-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	1,500,000	Completed
2165	Completion of Nginduri Road-Nthawa	Resurfacing, cleaning, grass cutting and debris clearing	Nthawa	1/1/2017	30/6/2017	1,000,000	Completed
2166	Grading/Opening of Kwereri-Mumburi Road-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	700,000	Completed

2167	Grading/Opening of Kwa Meru-Kaungu-Nthawa	Clearing, earthworks, levelling and compaction	Nthawa	1/1/2017	30/6/2017	1,000,000	Completed
2168	Opening, Grading and Murraming of Roads-Runyenjes Central	Clearing, earthworks, levelling and compaction	Runyenjes Central	1/1/2017	30/6/2017	20,000,000	Completed
2169	Completion of Nyagari-Kinthithe Road-Kyeni South	Final earthworks, gravelling and drainage construction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed
2170	Completion of Kinthithe-Gichonge Road-Kyeni South	Final earthworks, gravelling and drainage construction	Kyeni South		30/6/2017	1,500,000	Completed
2171	Completion of Kwa Mbugua-Kiamboa Road-Kyeni South	Final earthworks, gravelling and drainage construction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed
2172	Completion of Karurumo-Kaveti Road-Kyeni South	Final earthworks, gravelling and drainage construction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed

2173	Grading,Bush Clearing and Murraming of Kigumo-Magea Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed
2174	Grading,Bush Clearing and Murraming of Kigumo-Kiang'ombe Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	2,000,000	Completed
2175	Grading,Bush Clearing and Murraming of Kigumo-Mikundu Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed
2176	Grading,Bush Clearing and Murraming of Kamitaa Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed

2177	Grading,Bush Clearing and Murraming of Canon habat-Zuru-Kathunguri Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed
2178	Grading,Bush Clearing and Murraming of Kamavindi-kagumori-Thau Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	1,500,000	Completed
2179	Grading,Bush Clearing and Murraming of Rwarari-Gacungu Road-Kyeni South	Clearing, earthworks, levelling and compaction	Kyeni South	1/1/2017	30/6/2017	1,000,000	Completed
2180	Opening of Gwacema-Kithiga Road-Nginda	Clearing, earthworks, levelling and compaction	Nginda	1/1/2017	30/6/2017	900,000	Completed
2181	Opening of Kibugu-Mwithi Road-Nginda	Clearing, earthworks, levelling and compaction	Nginda	1/1/2017	30/6/2017	500,000	Completed

2182	Murramming of Gwacema-GitweTBC-Kiamutithi Road-Nginda	Site identification, supply, watering, shaping and murraming	Nginda	1/1/2017	30/6/2017	1,000,000	Completed
2183	Dozing of Karau Pry.School-Kamanga's-Gatugi's Road-Nginda	Clearing vegetation, excavation, Drift construction	Nginda	1/1/2017	30/6/2017	1,000,000	Completed
2184	Dozing of Thambana-kavari-Gacuriri-Kwa mburugua Road-Nginda	Clearing vegetation, excavation, Drift construction	Nginda	1/1/2017	30/6/2017	1,000,000	Completed
2185	Dozing of Karau-Kithiga Kathuniri Road-Nginda	Clearing vegetation, excavation, Drift construction	Nginda	1/1/2017	30/6/2017	1,000,000	Completed

2186	Grading, Murrami mg, Bush Clearing, Installation of Culverts at Kanyuambora-Chief's Camp-Gatanyiri-Kivengero-Muvakari Road to Tarmac-9 KMS-Evurore	Clearing, earthworks, levelling and compaction	Evurore	1/1/2017	30/6/2017	4,500,000	Completed
2187	Dozing, Culvert and Grading of Kindole-Kagaari Kangu to Tarmac-5KMS- Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/1/2017	30/6/2017	1,500,000	Completed
2188	Dozing, Culvert and Grading of Kagaari-Ciaikungungu to Kang'ote Road-5 KMS - Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/1/2017	30/6/2017	2,500,000	Completed

2189	Dozing, Culvert and Grading of Mbachu to Kianjoya Pry School Road-2 KMS - Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/1/2017	30/6/2017	1,500,000	Completed
2190	Dozing and Grading of Kabubua Kanyama Gatitu to Kiogogo Markets Road-5KMS - Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/1/2017	30/6/2017	1,500,000	Completed
2191	Dozing and Grading of Kwa Munyao-Njue Gatumu to ESP Market Road-2KMS - Evurore	Clearing vegetation, excavation, Drift construction	Evurore	1/1/2017	30/6/2017	1,800,000	Completed
2192	Grading and Murrarming of Njoguri-Kanyakiri Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	2,500,000	Completed

2193	Grading and Murrarming of Kithiruri-Kathangari Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	1,500,000	Completed
2194	Grading and Murrarming of Ndiuri-Gwakiuboro Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	1,000,000	Completed
2195	Grading and Murrarming of Kiriari market-Kiriari day Sec. School Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	2,000,000	Completed
2196	Grading and Murrarming of Karuriri-Kiaraga Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	1,500,000	Completed
2197	Grading and Murrarming of Kithundiri-Miaturi Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	2,000,000	Completed

2198	Grading and Murraming of Kamviu-Kiarurigi Road-Ruguru Ngandori	Clearing, earthworks, levelling and compaction	Ruguru Ngandori	1/1/2017	30/6/2017	1,800,000	Completed
2199	Grading and Murraming of Full Gospel-Gumbuka Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,500,000	Completed
2200	Grading and Murraming of Rupingazi Inn-Werus Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,500,000	Completed
2201	Grading and Murraming of Mutunduri-Kariuki Kianjokoma Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,600,000	Completed
2202	Grading and Murraming of Gakwegori-Mortuary-Village Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	500,000	Completed

2203	Grading and Murraming of Matangiri-Kinandu-Itabua Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,000,000	Completed
2204	Grading and Murraming of Miangari-Ndimbiri-Kivauri Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	2,000,000	Completed
2205	Grading and Murraming of Gatunduri-Magosa Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	800,000	Completed
2206	Grading and Murraming of Karurina-Gichegori Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,500,000	Completed
2207	Grading and Murraming of Kimangaru-Kimani Mahoya-Ngavari Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,000,000	Completed

2208	Grading and Murraming of Gichegeri-Itabua Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,000,000	Completed
2209	Grading and Murraming of Don Bosco-Werus Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,500,000	Completed
2210	Grading and Murraming of Mukunju-John Migate-Kapingazi Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	500,000	Completed
2211	Grading and Murraming of Njoka Turners-Njeru Munyi-Peter Rango-Kathuri Road-Mbeti North	Clearing, earthworks, levelling and compaction	Mbeti North	1/1/2017	30/6/2017	1,500,000	Completed
2212	Murraming of Blue Valley,Dallas,Majengo,	Clearing, earthworks, levelling and compaction	Kirimari	1/1/2017	30/6/2017	6,000,000	Completed
2213	Kangaru and Kathangari Feeder Roads-Kirimari	Site survey, clearing and construction	Kirimari	1/1/2017	30/6/2017	6,000,000	Completed

2214	Opening and Grading of Kithegi Dispensary-Kangone Road-Kithimu	Site survey, clearing and construction	Kithimu	1/1/2017	30/6/2017	2,000,000	Completed
2215	Opening and Grading of Giekawa Circuit Road-Kithimu	Site survey, clearing and construction	Kithimu	1/1/2017	30/6/2017	1,000,000	Completed
2216	Opening and Grading of Kavevo-Mivukori Road-Kithimu	Site survey, clearing and construction	Kithimu	1/1/2017	30/6/2017	1,000,000	Completed
2217	Opening and Grading of Kanyangati-Full Gospel Road-Kyandundu Circuit-Kithimu	Site survey, clearing and construction	Kithimu	1/1/2017	30/6/2017	1,500,000	Completed
2218	Opening and Grading of Kau Village Circuit Road-Kithimu	Site survey, clearing and construction	Kithimu	1/1/2017	30/6/2017	1,000,000	Completed

2219	Opening and Grading of Kamunthatha-Gakui and Kamatanga-Gachutheri Road-Kithimu	Site survey, clearing and construction	Kithimu	1/1/2017	30/6/2017	1,000,000	Completed
2220	Construction of Gakurungu-Riandu Footbridge Road-Kithimu	Site preparation, excavation and installation	Kithimu	1/1/2017	30/6/2017	1,600,000	Completed
2221	Grading and Murraming of Kithegi Factory Circuit-Kithimu		Kithimu	1/1/2017	30/6/2017	800,000	Completed
2222	Grading and Murraming of Rukira-Gitakari-Kinyoro Road-Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/7/2016	30/6/2017	800,000	Completed
2223	Grading and Murraming of Lower Nduva Access Road-Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/1/2017	30/6/2017	800,000	Completed

2224	Grading and Murraming of Kyandudu Pry Access Road-Kithimu	Clearing, earthworks, levelling and compaction	Kithimu	1/1/2017	30/6/2017	800,000	Completed
2225	Murraming of Kiamatuto/Kiegucu/Ikunguru/Kathaka Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,000,000	Completed
2226	Murraming of Ruvuturi/Kiathetu/Kavari/Kiethetu Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,500,000	Completed
2227	Murraming of Gatura/Kathangari/Kianjuki Catholic Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,500,000	Completed
2228	Murraming of Gacengi/Githunguthia/Kianyangi/Gaikiro Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,500,000	Completed

2229	Murraming of Muva/Karume/Muchagori-Mrkt/Full Kianjuki Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,200,000	Completed
2230	Murraming of Kathiiri/Gituri/Kiandathi/Makutano Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,200,000	Completed
2231	Murraming of Mutira/Keruri/Kathanjuri/Gicege Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,200,000	Completed
2232	Murraming of Nthamari/Nguire/Mutira/Gachichori Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,500,000	Completed
2233	Murraming of St.Mark Karue/Ngai Ndethia/Nguire Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,200,000	Completed

2234	Murraming of Kirurumwe/Mutaravo/Kasarani/Kirugumi Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,200,000	Completed
2235	Murraming of Zoore/Karue/Kianjeru/Kaguchori Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,100,000	Completed
2236	Murraming of Jumbiri/Kiamugu /Kevote Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,000,000	Completed
2237	Murraming of Kamugere/Kamisa /Mukinyo/Kiandari opening Rd-Gaturi North	Site identification, supply, watering, shaping and murraming	Gaturi North	1/1/2017	30/6/2017	1,000,000	Completed
2238	Murraming and Manual Reshaping of Gichuki Valley Canteen Rd-Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed

2239	Murraming and Manual Reshaping of Kairangu Sacco Rd and 1 Culvert-Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2240	Murraming and Manual Reshaping of Gitakari-Thingingi Rd - Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2241	Murraming and Manual Reshaping of Mugui-Gichuki Rd-Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2242	Murraming and Manual Reshaping of Mururiri/Gogo Rd-Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	500,000	Completed

2243	Murraming and Manual Reshaping of Ndamunge Iriari Director Rd- Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2244	Gravelling of Rwarari Valley a half Km Rd- Kagaari North	Site preparation, gravelling, grading	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed
2245	Murraming and Manual Reshaping of Ithuro-Kasarani Rd-Kagaari North	Site identification, supply, watering, shaping and murraming	Kagaari North	1/1/2017	30/6/2017	3,000,000	Completed
2246	Flood Control Drainage-Kirimari	Construction and rehabilitation of storm water drainae channels	Kirimari	1/1/2017	30/6/2017	500,000	Completed
2247	Machine hiring, Dozzer- Kirimari	Construction and rehabilitation of storm water drainae channels	Kirimari	1/1/2017	30/6/2017	500,000	Completed

2248	Installation /Purchase of Culverts-Kirimari	Site survey, excavation, installation and construction	Kirimari	1/1/2017	30/6/2017	500,000	Completed
2249	Installation of Culverts-Ruguru Ngandori	Site survey, excavation, installation and construction	Ruguru Ngandori	1/1/2017	30/6/2017	2,000,000	Completed
2250	Installation of Culverts-Kagaari North	Site survey, excavation, installation and construction	Kagaari North	1/1/2017	30/6/2017	76,000	Completed
2251	Installation of Culverts at Kyandundu Pry-Mbeti Boundary,Kwa Tugenge Swamp and Kamuthatha Stream-Kithimu	Site survey, excavation, installation and construction	Kithimu	1/1/2017	30/6/2017	2,000,000	Completed
2252	Culverts-Kyeni South	Site survey, excavation, installation and construction	Kyeni South	1/1/2017	30/6/2017	380,000	Completed
2253	Road Maintenance/Culverts-Kyeni North	Resurfacing, cleaning, grass cutting and debris clearing	Kyeni North	1/1/2017	30/6/2017	2,995,629	Completed

2254	Installation of Culverts at Kaguchori/Zoori and Kianjeru 900mm -Gaturi North	Site survey, excavation, installation and construction	Gaturi North	1/1/2017	30/6/2017	400,000	Completed
2255	Culvert 600mm at Muva,Karue,Kiandathi,Keruri,Kirurumwe, Kathiakari,Kianjeru,Gicagi,Makengi Town/, Kiandathi Catholic-Gaturi North	Site survey, excavation, installation and construction	Gaturi North	1/1/2017	30/6/2017	1,000,000	Completed
2256	Installation of 900mm Culvert at Ikunguru/Kavari/ And Gituri Kirurari/Kirugumi , And Gituri , Gitongoro-Gaturi North	Site survey, excavation, installation and construction	Gaturi North	1/1/2017	30/6/2017	500,000	Completed

2257	Hire of Machinery-NYS-Mavuria		Gaturi North	1/1/2017	30/6/2017	10,000,000	Completed
2258	Purchase of culverts for road improvement-Gaturi North	Site survey, excavation, installation and construction	Gaturi North	1/1/2017	30/6/2017	200,000	Completed
2259	Improve Gichugu Road-Gaturi North	Site survey, excavation, installation and construction	Gaturi North	1/1/2017	30/6/2017	5,000,000	Completed
2260	Extention of Iriari Rural Electrification.	Survey, design, installation and transformers and conductors	All wards	1/1/2017	30/6/2017	500,000	Completed
2261	Electrification Project NTHAWA	Survey, design, installation and transformers and conductors	Nthawa	1/1/2017	30/6/2017	4,000,000	Completed
2262	Rehabilitation of Civil works-SUB TOTALS	Repair, reshaping and reconstruction		1/1/2017	30/6/2017	4,000,000	Completed

2263	Research, Feasibility Studies, Project Preparation and Design, Project Supervision-SUB TOTALS	Collection, analysis, site survey		1/1/2017	30/6/2017	1,500,000	Completed
2264	Purchase of a man lift machine to maintain floodlights and streetlights	Procurement, delivery and quality verification		1/1/2017	30/6/2017	8,000,000	Completed
2265	Acquisition of Land for Gwacema-Kithiga Road-Nginda	Identification, valuation and acquisition	Nginda	1/1/2017	30/6/2017	1,000,000	Completed
2266	Acquisition of Land for Kibugu-Mwithi Road-Nginda	Identification, valuation and acquisition	Nginda	1/1/2017	30/6/2017	1,000,000	Completed
2267	Acquisition of Land for close cut to Kirimiri Forest-Kagaari North	Identification, valuation and acquisition	Kagaari North	1/1/2017	30/6/2017	1,000,000	Completed

2268	Acquisition of land at Kaveti Primary Link Road-Kyeni South	Identification, valuation and acquisition	Kyeni South	1/1/2017	30/6/2017	1,100,000	Completed
2269	Acquisition of land at Kandete linking loop - Kyeni South	Identification, valuation and acquisition	Kyeni South	1/1/2017	30/6/2017	400,000	Completed
2270	Acquisition of Land Parcel Mbeti /Gachoka/2125	Identification, valuation and acquisition	Mbeti South	1/1/2017	30/6/2017	4,400,000	Completed
2271	Acquisition of Land Parcel Mbeti /Gachoka/749	Identification, valuation and acquisition	Mbeti South	1/1/2017	30/6/2017	9,900,000	Completed
2272	Acquisition of Land for Kagumori-Rupingazi Access Road	Identification, valuation and acquisition	Mbeti South	1/1/2017	30/6/2017	5,500,000	Completed
2273	2015/2016						

2274	Conditional Allocation From Road Maintenance Fuel Levy Fund(Maintenance Of County Roads)- (Ishiara-Kirii- Mutuobare road,Kathanjuri- Kegonge- Kathunguri road,Kairo- Gacavari- Kanyuambora rd,Kamugere- Kirimiri-Nduuri road among others)	maintenance of county roads	Kiambere	1/7/2026	1/1/2016	48,754,599	Completed
2275	Refurbishment of Buildings	refurbishment of buildings		1/7/2016	6/1/2016	9,419,273	Completed
2276	Rehabilitation of residential houses	rehabilitation of residential houses		1/7/2016	6/1/2016	1,282,500	Completed

2277	Fencing of Town Hall- Renovation and Extension (Phase 2)	fencing, renovation and extension of town hall	Kirimari	4/7/2016	6/1/2016	7,376,773	Completed
2278	Renovation of Majimbo fire station	renovation of a fire station	Kirimari	5/7/2016	6/1/2016	760,000	Completed
2279	Tarmacking Of Dallas Road-Phase II	tarmacking of existing roads for vehicles and pedestrians	Kirimari	6/7/2016	6/1/2016	60,000,000	Completed
2280	Tarmacking Of Roads In Runyenjes Town-Phase II	tarmacking of existing roads for vehicles and pedestrians	Runyenjes Central	7/7/2016	6/1/2016	22,000,000	Completed
2281	Dallas Road Phase II	construction and upgrading of the road	Kirimari	8/7/2016	6/1/2016	20,875,799	Completed
2282	Tarmacking of roads in Runyenjes-Phase II	tarmacking of existing roads for vehicles and pedestrians	Runyenjes Central	9/7/2016	6/1/2016	15,200,000	Completed
2283	Roads and culverts Gatunduri Sub location	construction of roads and calverts	Mbeti North	10/7/2016	6/1/2016	2,432,000	Completed
2284	Opening of Micegethiu-Nguthi road	opening of the new access road	Muminji	11/7/2016	6/1/2016	2,280,000	Completed

2285	Mbeti South Access Roads	construction and improvement of access roads	Mbeti South	12/7/2016	6/1/2016	3,800,000	Completed
2286	Mbeti North Access roads	construction and improvement of access roads	Mbeti North	1/7/2017	6/1/2016	4,940,000	Completed
2287	Kagaari South Access roads	construction and improvement of access roads	Kagaari South	2/7/2017	6/1/2016	1,900,000	Completed
2288	Kangaara-Kangondi Access road	construction and improvement of access roads	Kagaari South	3/7/2017	6/1/2016	1,626,000	Completed
2289	Nduva-Gicegeri Access roads	construction and improvement of access roads	Kagaari South	4/7/2017	6/1/2016	752,000	Completed
2290	Kyethiga-Ithangawe Access road	construction and improvement of access roads	Kagaari South	5/7/2017	6/1/2016	600,000	Completed
2291	John Matanjuki-Kangaara Access Road	construction and improvement of access roads	Kagaari South	6/7/2017	6/1/2016	600,000	Completed
2292	Kiambere Access roads	construction and improvement of access roads	Kiambere	7/7/2017	6/1/2016	3,000,000	Completed
2293	Rianjeru road-Mbeti South	construction and upgrading of the road	Mbeti South	8/7/2017	6/1/2016	1,520,000	Completed
2294	Kwa Gakunju-Kabuguri-Ngaria	construction and upgrading of the road		1/1/2016	6/1/2016	834,496	Completed

2295	Kang'ethia-Kiandome	construction and upgrading of the road		1/1/2016	6/1/2016	521,360	Completed
2296	Ibutuka-Intake Road	construction and upgrading of the road		1/1/2016	6/1/2016	760,000	Completed
2297	Kiathara-Shauri Soweto Road	construction and upgrading of the road		1/1/2016	6/1/2016	760,000	Completed
2298	Kanja Market Access Roads	construction and improvement of access roads		1/1/2016	6/1/2016	760,000	Completed
2299	Karurua-Rutumba-Kiambere-Mutuobare Road	construction and upgrading of the road		1/1/2016	6/1/2016	1,330,760	Completed
2300	Newsite-Kasafari-Isacco Road	construction and upgrading of the road		1/1/2016	6/1/2016	1,601,320	Completed
2301	Mboce Drift-Tharawa Kathigari	construction and upgrading of the road		1/1/2016	6/1/2016	2,998,781	Completed
2302	Junction Kitoloni-Mukuria-Mwanzo-Mbondoni Road	construction and upgrading of the road		1/1/2016	6/1/2016	1,971,979	Completed
2303	Kirithiga Foot Bridge Across Thura River	construction of a foot bridge across a river		1/1/2016	6/1/2016	2,502,465	Completed

2304	Thau-Kanjatari Road	construction and upgrading of the road		1/1/2016	6/1/2016	2,412,884	Completed
2305	Kimangaru-Ithira Road	construction and upgrading of the road		1/1/2016	6/1/2016	83,927	Completed
2306	Uvarire-Ngunyumu-Gachoriri-Kamumu	construction and upgrading of the road		1/1/2016	6/1/2016	1,247,825	Completed
2307	Gitare-Catholic-Kwa Abel	construction and upgrading of the road		1/1/2016	6/1/2016	2,571,840	Completed
2308	Kiang'ombe Road-Zakayo-Ngarari Road	construction and upgrading of the road		1/1/2016	6/1/2016	1,937,702	Completed
2309	Ngurueri Factory Road/Bridge	construction of a bridge and the road		1/1/2016	6/1/2016	1,140,000	Completed
2310	Gategi-Ngandi road	construction and upgrading of the road		1/1/2016	6/1/2016	1,074,714	Completed
2311	Construction of Gakungugu-Ngunga footbridge	construction of a foot bridge		1/1/2016	6/1/2016	1,900,000	Completed
2312	Construction of Nduuri-Gikuuri footbridge	construction of a foot bridge		1/1/2016	6/1/2016	228,000	Completed
2313	Masiara-Mucuwe bridge	construction of a bridge		1/1/2016	6/1/2016	3,800,000	Completed

2314	Construction of Muminji/Gikondi Drift	construction of a drift crossing		1/1/2016	6/1/2016	3,268,000	Completed
2315	Construction of Ntharawe/Thura Drift	construction of a drift crossing		1/1/2016	6/1/2016	3,800,000	Completed
2316	Construction of Kamumu Stream drift	construction of a drift crossing		1/1/2016	6/1/2016	1,140,000	Completed
2317	Construction of Marivwe/Ngunyumu drift	construction of a drift crossing	N/A	1/1/2016	6/1/2016	1,140,000	Completed
2318	Thau Bridge-Kagaari South	construction of a bridge		1/1/2016	6/1/2016	4,500,000	Completed
2319	Street lighting installation	installation of street lights		1/1/2016	6/1/2016	14,250,000	Completed
2320	Installation of High mast flood lights-Siakago	installation of floodlights at specific areas		1/1/2016	6/1/2016	1,140,000	Completed
2321	Installation of High mast flood lights at Kamiu ACK church	installation of floodlights at specific areas		1/1/2016	6/1/2016	380,000	Completed

2322	Installation of High mast flood lights at GTI-Iveche junction	installation of floodlights at specific areas		1/1/2016	6/1/2016	380,000	Completed
2323	Installation of High mast flood lights at Kambo market	installation of floodlights at specific areas		1/1/2016	6/1/2016	380,000	Completed
2324	Installation of High mast flood lights at Gakwegori junction	installation of floodlights at specific areas		1/1/2016	6/1/2016	380,000	Completed
2325	Transformer Project- Kiaguchu, Gaikiro, Muva, Gitumbi-Gaturi North	installation of an electric transformer		1/1/2016	6/1/2016	4,892,000	Completed
2326	Installation of High mast flood lights at Muchagori/Maken gi	installation of floodlights at specific areas		1/1/2016	6/1/2016	760,000	Completed

2327	Installation of High mast flood lights at Rukira and Ndatu Markets	installation of floodlights at specific areas		1/1/2016	6/1/2016	1,000,000	Completed
2328	Transformers – Kagaari South	installation of an electric transformer		1/1/2016	6/1/2016	7,800,000	Completed
2329	Transformer project-Gitumbiri-Mavuria	installation of an electric transformer		1/1/2016	6/1/2016	1,140,000	Completed
2330	Transformer booster-Kambaru-Mavuria	installation of transformer booster		1/1/2016	6/1/2016	380,000	Completed
2331	Transformer booster-Kitharu-Mavuria	installation of transformer booster		1/1/2016	6/1/2016	380,000	Completed
2332	Transformer booster-Cavari-Mavuria	installation of transformer booster		1/1/2016	6/1/2016	380,000	Completed
2333	Transformer booster-Kagongo-Mavuria	installation of transformer booster		1/1/2016	6/1/2016	380,000	Completed
2334	Transformer project-Kwa Andu Anjiru-Mavuria	installation of an electric transformer		1/1/2016	6/1/2016	1,140,000	Completed

2335	Installation of Culverts(Karurina,Kanguru ngu and Gatondo-Mukuuri Swamp)	installation of calverts for road drainage		1/1/2016	6/1/2016	228,000	Completed
2336	Installation of High Flood Lights- Kathunguri Market	Installation of High Flood Lights- Kawanjara Market		1/1/2016	6/1/2016	380,000	Completed
2337	Installation of High mast Flood Light at Mutunduri Market	Installation of High Flood Lights- Kathunguri Market		1/1/2016	6/1/2016	369,955	Completed
2338	Installation of High mast Flood Light at Sunrise Market	Installation of High mast Flood Light at Mutunduri Market		1/1/2016	6/1/2016	369,955	Completed
2339	Installation of High mast Flood Light at Gerish Market	Installation of High mast Flood Light at Sunrise Market		1/1/2016	6/1/2016	369,955	Completed
2340	Installation of High mast Flood Light at Karurina Market	Installation of High mast Flood Light at Gerish Market		1/1/2016	6/1/2016	369,955	Completed

2341	Installation of High mast Flood Light at Slaughter Majimbo Market	Installation of High mast Flood Light at Karurina Market		1/1/2016	6/1/2016	369,955	Completed
2342	Installation of High mast Flood Light at Kimangaru Market	Installation of High mast Flood Light at Slaughter Majimbo Market		1/1/2016	6/1/2016	369,955	Completed
2343	Installation of High mast Flood Light at Gatunduri Market	Installation of High mast Flood Light at Kimangaru Market		1/1/2016	6/1/2016	369,955	Completed
2344	Installation of High mast Flood Light at Ngariama market	Installation of High mast Flood Light at Gatunduri Market		1/1/2016	6/1/2016	380,000	Completed
2345	Installation of High mast Flood Light at Majengo Market	Installation of High mast Flood Light at Ngariama market		1/1/2016	6/1/2016	380,000	Completed
2346	Installation of High mast Flood Light at Kathangari Market	Installation of High mast Flood Light at Majengo Market		1/1/2016	6/1/2016	380,000	Completed

2347	Installation of High mast Flood Light at Kangaru Market	Installation of High mast Flood Light at Kathangari Market		1/1/2016	6/1/2016	380,000	Completed
2348	Installation of High mast Flood Light at Irangi Market	Installation of High mast Flood Light at Kangaru Market		1/1/2016	6/1/2016	380,000	Completed
2349	Installation of High mast Flood Light at Kivue Market	Installation of High mast Flood Light at Irangi Market		1/1/2016	6/1/2016	380,000	Completed
2350	Installation of High Flood Lights- Other markets	Installation of High mast Flood Light at Kivue Market		1/1/2016	6/1/2016	2,725,466	Completed
2351	Installation of High Flood Lights- Kamugere/Itonguri	Installation of High Flood Lights-Other markets		1/1/2016	6/1/2016	760,000	Completed
2352	Installation of Transformer Boost-Gichegori	Installation of High Flood Lights- Kamugere/Itonguri		1/1/2016	6/1/2016	228,000	Completed

2353	Installation of Transformer at Kaugi market/Dispensary	installation of an electric transformer		1/1/2016	6/1/2016	380,000	Completed
2354	Installation of Transformer at Kwa Mithamo	installation of an electric transformer		1/1/2016	6/1/2016	800,000	Completed
2355	Rehabilitation of County Roads	improvement and upgrading of county roads		1/1/2016	6/1/2016	6,019,388	Completed
2356	Rehabilitation of Access Roads- Ruguru Ngandori	improvement and upgrading of access roads		1/1/2016	6/1/2016	6,563,740	Completed
2357	Manual road reshaping and machine Contracting-Gaturi North	manual reshaping of roads to improve surface and drainage		1/1/2016	6/1/2016	760,000	Completed
2358	Murraming of Roads of 25 Km - Gaturi North	murraming of roads to improve the road surface		1/1/2016	6/1/2016	2,280,000	Completed
2359	Construction of Karitiri coffee factory foot bridge	construction of a foot bridge		1/1/2016	6/1/2016	1,140,000	Completed

2360	Buying/Improvement of Kianjokoma-Gitongoro-Kiegucu-Ikunguru-Gichugu Road	improvement of existing road		1/1/2016	6/1/2016	1,140,000	Completed
2361	Rehabilitation of Access Roads-Runyenjes Central	improvement and upgrading of access roads		1/1/2016	6/1/2016	4,940,000	Completed
2362	Grading and murraming 2KM road-Ishiara Karangare to Kathi	grading and murraming of roads to improve the road surface		1/1/2016	6/1/2016	760,000	Completed
2363	Itharari to Cianria access road	construction and upgrading of access roads		1/1/2016	6/1/2016	760,000	Completed
2364	Road Maintenance-Ciamainga and Ciakirururi drifts	maintenance of roads		1/1/2016	6/1/2016	1,425,000	Completed
2365	Grading Gwakaithi catholic-Kamama to Kanyangi road	grading of roads to improve the road surface		1/1/2016	6/1/2016	760,000	Completed

2366	Improvement of Kibugu-Kathiria-Kiori-Nthunguri-Kang'ethia	improvement and upgrading of roads		1/1/2016	6/1/2016	760,000	Completed
2367	Improvement of Magurumari-Nguthi-EWASCO intake-Kiandari Road	improvement and upgrading of roads		1/1/2016	6/1/2016	456,000	Completed
2368	Improvement of Kathuniri-Karumathi-Iriari-Karimari Road	improvement and upgrading of roads		1/1/2016	6/1/2016	532,000	Completed
2369	Improvement of Mwara-Magoci-Njagi Kathunguri-Njagi Mwendano-Gatiiguru Road	improvement and upgrading of roads		1/1/2016	6/1/2016	608,000	Completed

2370	Opening and rehabilitation of rural Access Roads Nthawa	opening and improvement of access roads		1/1/2016	6/1/2016	5,320,000	Completed
2371	Improvement of Kagaari North Access Roads	improvement of access roads		1/1/2016	6/1/2016	6,688,000	Completed
2372	Improvement of Ndutori-Manjiatiri Road	improvement of access roads	Kagaari north	1/1/2016	6/1/2016	1,292,000	Completed
2373	Opening of Makaru Road-Muminji	opening of a road	Muminji	1/1/2016	6/1/2016	1,140,000	Completed
2374	Opening of Bodeni-Ndiuri-Kaviu Road-Muminji	opening of a road	Muminji	1/1/2016	6/1/2016	1,368,000	Completed
2375	Opening of Getua-Kivue road-Muminji	opening of a road	Muminji	1/1/2016	6/1/2016	1,520,000	Completed
2376	Opening and Grading of Nguthi-Kandari Road	opening of a road		1/1/2016	6/1/2016	1,800,000	Completed

2377	Grading of Gicherori-Gacoya bridge-Kioruto Nthunguri-Kangethia-Kiiye river at kwa Mwai	grading of roads to improve the road surface		1/1/2016	6/1/2016	836,000	Completed
2378	Widening, gravelling and murraming of Ngenge-Kavagire/Soko Mjinga Road	widening gravelling and murraming of a road		1/1/2016	6/1/2016	1,400,000	Completed
2379	Widening, gravelling and murraming of Rukira-Igumo Primary Sch Road	widening gravelling and murraming of a road		1/1/2016	6/1/2016	1,000,000	Completed
2380	BAT Riandu-Mwonde-Kathitu-Riandu-Gikingiri road-Grading and spot Murraming	gravelling and murraming of a road		1/1/2016	6/1/2016	1,140,000	Completed

2381	Rehabilitation of Kyeni North Access Roads	improvement and upgrading of access roads	Kyeni North	1/1/2016	6/1/2016	1,520,000	Completed
2382	Murraming of Kyeni North Access Roads	murraming of roads to improve the road surface	Kyeni North	1/1/2016	6/1/2016	380,000	Completed
2383	Roads and culverts Nembure Sub location	construction of roads and calverts	Gaturi South	1/1/2016	6/1/2016	1,900,000	Completed
2384	Roads and culverts Ena Sub location	construction of roads and calverts	Gaturi South	1/1/2016	6/1/2016	2,356,000	Completed
2385	Installation of culverts for various access roads-Kithimu	installation of calverts for road drainage	kithimu	1/1/2016	6/1/2016	600,000	Completed
2386	Kyeni South Access Roads	construction and upgrading of the road	Kyeni North	1/1/2016	6/1/2016	5,320,000	Completed
2387	Purchase of culverts- Kyeni North	purchase of calverts	Kyeni North	1/1/2016	6/1/2016	190,000	Completed
2388	Culverts and general maintenance of roads-Nthawa	intallation of calverts and road maintenance	Muminji	1/1/2016	6/1/2016	760,000	Completed
2389	Soko-Uvarire road Culvert	installation of calverts for road drainage	Muminji	1/1/2016	6/1/2016	380,000	Completed

2390	Purchase of culverts- Kagaari North	purchase of culverts		1/1/2016	6/1/2016	76,000	Completed
2391	Purchase of culverts for road improvement- Gaturi North	purchase of culverts		1/1/2016	6/1/2016	152,000	Completed
2392	Purchase of culverts for road improvement- Kyeni South	purchase of culverts		1/1/2016	6/1/2016	380,000	Completed
2393	Installation of culvert at Kandomba stream- Muminji	installation of culverts for road drainage		1/1/2016	6/1/2016	2,204,000	Completed
2394	Rehabilitation of Civil works	rehabilitation of civil works		1/1/2016	6/1/2016	7,524,000	Completed
2395	Other Infrastructure and Civil Works	construction of other infrastructure and civil works		1/1/2016	6/1/2016	7,068,000	Completed
2396	Electrification of Mbondoni Police	electrification of a police post		1/1/2016	6/1/2016	76,000	Completed

2397	Electrification of Mbondoni Dispensary	electrification of a dispensary		1/1/2016	6/1/2016	76,000	Completed
2398	Electrification of Chief's Office -Kitololoni	electrification of a chief's office		1/1/2016	6/1/2016	76,000	Completed
2399	Electrification of DO's office -Makima	electrification of a DO's office		1/1/2016	6/1/2016	228,000	Completed
2400	Acquisition of land and opening of Kiriari-Kaguma-Karau Road	opening of a road and acquisition of land for public use		1/1/2016	6/1/2016	2,500,000	Completed
2401	Acquisition of land for Gicherori-Mwithi-Kibugu Road	acquisition of land for public use		1/1/2016	6/1/2016	1,000,000	Completed
2402	Acquisition of land for Kwa Cema-Gichangai-Kithiga Road	acquisition of land for public use		1/1/2016	6/1/2016	1,000,000	Completed
2403	Acquisition of land for Access roads-Nthawa	acquisition of land for public use		1/1/2016	6/1/2016	500,000	Completed

2404	Acquisition of land for close cut to Kirimiri forest	acquisition of land for public use		1/1/2016	6/1/2016	1,000,000	Completed
2405	Acquisition of land at Kagumori	acquisition of land for public use		1/1/2016	6/1/2016	1,000,000	Completed
2406	Acquisition of land at Kaveti Primary Link Road	acquisition of land for public use		1/1/2016	6/1/2016	1,100,000	Completed
2407	Acquisition of land at Kandete linking loop	acquisition of land for public use		1/1/2016	6/1/2016	400,000	Completed
2408	Purchase of Land for Thara Road(Kathuro farm)	purchase of land for public use		1/1/2016	6/1/2016	1,000,000	Completed
2409	2014/2015						
2410	Renovation of Nembure Social Hall	renovation of the social hall	Gaturi South	1/1/2015	6/1/2015	1,349,851	Completed
2411	Fencing of Town Hall- Renovation and Extension (Phase 2)	renovation and extension of town hall	Kirimari	1/1/2015	6/1/2015	24,886,200	Completed

2412	Renovation of Majimbo fire station	renovation of the fire station	Mbeti South	1/1/2015	6/1/2015	1,000,000	Completed
2413	Dallas Road Phase II	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	50,000,000	Completed
2414	Tarmacking of roads in Runyenjes-Phase II	tarmacking of existing roads for vehicles and pedestrians	Runyenjes Central	1/1/2015	6/1/2015	20,000,000	Completed
2415	Roads and culverts Gatunduri Sub location	construction and improvement of roads together with installation of culverts	Mbeti North	1/1/2015	6/1/2015	3,200,000	Completed
2416	Opening of Micegethiu-Nguthi road	opening of the new access road	Muminji	1/1/2015	6/1/2015	3,000,000	Completed
2417	Mbeti South Access Roads	construction and improvement of access roads	Mbeti South	1/1/2015	6/1/2015	5,000,000	Completed
2418	Mbeti North Access roads	construction and improvement of access roads	Mbeti North	1/1/2015	6/1/2015	6,500,000	Completed
2419	Nduva-Kangaara Access road	construction and improvement of access roads		1/1/2015	6/1/2015	1,600,000	Completed
2420	Nduva-Gicegeri Access roads	construction and improvement of access roads		1/1/2015	6/1/2015	800,000	Completed
2421	Kiambere Access roads	construction and improvement of access roads	Mbeti	1/1/2015	6/1/2015	5,000,000	Completed

2422	Rianjeru road-Mbeti South	construction and upgrading of the road	Mbeti South	1/1/2015	6/1/2015	2,000,000	Completed
2423	Mutus Nyangwa-Gataka Road	construction and upgrading of the road	Mavuria	1/1/2015	6/1/2015	1,720,000	Completed
2424	Kwa Gakunju-Kabuguri-Ngaria	construction and upgrading of the road	Mavuria	1/1/2015	6/1/2015	1,098,022	Completed
2425	Mugo Nginyirua-Kwa Francis-Gakurumari Road	construction and upgrading of the road	Mavuria	1/1/2015	6/1/2015	1,076,879	Completed
2426	Kiunii-Rutune-Gaatema Njagi Primary School Road	construction and upgrading of the road	Nginda	1/1/2015	6/1/2015	339,915	Completed
2427	Kithe Social Catholic-Kamwaka Kwa Mrs Mbogo-Kwa Muriithi-Kwa Boss Junction Road	construction and upgrading of the road	Nginda	1/1/2015	6/1/2015	1,025,012	Completed
2428	Kang'ethia-Kiandome	construction and upgrading of the road	Nginda	1/1/2015	6/1/2015	686,000	Completed

2429	Market Infrastructure-Makutano	construction and improvement of market infrasstructure	Makutano	1/1/2015	6/1/2015	1,000,000	Completed
2430	Ibutuka-Intake Road	construction and upgrading of the road		1/1/2015	6/1/2015	1,000,000	Completed
2431	Kathageri-Kathari Road	construction and upgrading of the road	Kyeni South	1/1/2015	6/1/2015	600,110	Completed
2432	Foot Bridge across Thuchi River	construction of a foot bridge across a river	Kyeni North	1/1/2015	6/1/2015	2,159,965	Completed
2433	Rukuriri-Thumbiri Road	construction and upgrading of the road	Kyeni North	1/1/2015	6/1/2015	774,652	Completed
2434	Mufu-Kathageri Old Bridge	renovation of an old bridge	Kyeni North	1/1/2015	6/1/2015	1,017,374	Completed
2435	Mbui Njeru-Nicia Kithura-Naftari-Kiandongo Hospital Road	construction and upgrading of the road	Kagaari North	1/1/2015	6/1/2015	1,414,903	Completed
2436	Nduuri Market-Ricunjagi-Thaa Nduri-Ndamunge-Gakire Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	1,541,068	Completed

2437	Nderi Magigito-Mbogori-Muthenge Ina Factory Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	781,956	Completed
2438	Mukuuri-Kianjokoma Road	construction and upgrading of the road	Kagaari North	1/1/2015	6/1/2015	3,100,000	Completed
2439	Kiathara-Shauri Soweto Road	construction and upgrading of the road	Kagaari North	1/1/2015	6/1/2015	1,000,000	Completed
2440	Kanja Market Access Roads	construction and upgrading of the road	Kagaari North	1/1/2015	6/1/2015	1,000,000	Completed
2441	Karurua-Rutumba-Kiambere-Mutuobare Road	construction and upgrading of the road	Kiambere	1/1/2015	6/1/2015	1,751,000	Completed
2442	Newsite-Kasafari-Isacco Road	construction and upgrading of the road	Kiambere	1/1/2015	6/1/2015	2,107,000	Completed
2443	Mboce Drift-Tharawa Kathigari	construction and upgrading of the road	Kiambere	1/1/2015	6/1/2015	3,945,765	Completed
2444	Gaitutu-Gachavari-Kibois Mucali Road	construction and upgrading of the road	Kiambere	1/1/2015	6/1/2015	2,568,182	Completed
2445	Kiboi's-Murari Road	construction and upgrading of the road		1/1/2015	6/1/2015	1,000,000	Completed

2446	Gacagori Kwa Mbugua-Kithunguri-Karurumo Road	construction and upgrading of the road	Kyeni South	1/1/2015	6/1/2015	2,639,984	Completed
2447	Kagumori-Nyanjara-Kambevo-Kirimari Road	construction and upgrading of the road	Nginda	1/1/2015	6/1/2015	855,569	Completed
2448	Ngurukiri-Kivuria-Gacegeru-Mukuria Road	construction and upgrading of the road	Kyeni South	1/1/2015	6/1/2015	2,446,672	Completed
2449	Mashamba-Makima-Katharane Road	construction and upgrading of the road	Makima	1/1/2015	6/1/2015	1,506,915	Completed
2450	Junction Kitoloni-Mukuria-Mwanzo-Mbondoni Road	construction and upgrading of the road	Makima	1/1/2015	6/1/2015	2,594,722	Completed
2451	Kitoloni-Mburutani Road	construction and upgrading of the road	Makima	1/1/2015	6/1/2015	953,080	Completed

2452	Ngiiri-Kavoori Primary School- Junction R28 Kandoma Primary	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	1,011,528	Completed
2453	Gathanje-Mianjatiri Primary School Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	2,000,010	Completed
2454	Kirithiga Foot Bridge Across Thura River	construction of a foot bridge across a river	Muminji	1/1/2015	6/1/2015	3,292,718	Completed
2455	Kwa Mote-Muu River Kwa Andu a Mbogo-Giaburi Makunguru Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	1,666,321	Completed
2456	Kanyariri-Mugao Primary Siakago Town	construction and upgrading of the road	Nthawa	1/1/2015	6/1/2015	2,311,690	Completed

2457	Rukira-Magacha-Kuni Primary Junction E751 Rural Kwa Njuguna	construction and upgrading of the road	kithimu	1/1/2015	6/1/2015	3,470,671	Completed
2458	Siakago-Mathai Primary School-Kabachi Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	2,737,000	Completed
2459	Kangurungu Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	122,431	Completed
2460	Muregwa-Ugweri-Jokingina-Kianduru-Kangondi-Kiringa Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	1,783,500	Completed
2461	Mirangi-Kiamuvea-Kathugu-Maranga Tarmac-Nthagaiya Road	construction and upgrading of the road		1/1/2015	6/1/2015	1,890,684	Completed
2462	Thau-Kanjatari Road	construction and upgrading of the road		1/1/2015	6/1/2015	2,845,900	Completed

2463	Gatondo-Muuri-Swampy Area Road	construction and upgrading of the road in a swampy area	Muminji	1/1/2015	6/1/2015	112,660	Completed
2464	Kwa Ndogo-River Kapingazi Road	construction and upgrading of the road	Mbeti North	1/1/2015	6/1/2015	357,240	Completed
2465	Kimangaru-Ithira Road	construction and upgrading of the road	Mbeti North	1/1/2015	6/1/2015	110,432	Completed
2466	Mugoya police HD-Kimandu Farm Road	construction and upgrading of the road	Mbeti North	1/1/2015	6/1/2015	165,621	Completed
2467	Kairuri Mwara Road	construction and upgrading of the road	Ruguru Ngandori	1/1/2015	6/1/2015	311,320	Completed
2468	Gatiguri-Kairuri Road	construction and upgrading of the road	Ruguru Ngandori	1/1/2015	6/1/2015	350,610	Completed
2469	Ngimari -Kamviu Road	construction and upgrading of the road	Ruguru Ngandori	1/1/2015	6/1/2015	2,142,846	Completed
2470	Kigari-Gaciari Road	construction and upgrading of the road	Ruguru Ngandori	1/1/2015	6/1/2015	1,023,826	Completed
2471	Kibugua-Kamama(A)Kamama Gikirima(B)	construction and upgrading of the road	Ruguru Ngandori	1/1/2015	6/1/2015	131,100	Completed

2472	Ratu Main Road Kiangondu Road	construction and upgrading of the road		1/1/2015	6/1/2015	848,813	Completed
2473	Mwundu- Kiandundu Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	830,934	Completed
2474	Njeru Mwea-Igumo Road	construction and upgrading of the road	Mwea	1/1/2015	6/1/2015	1,699,056	Completed
2475	Muthethania- Kiandundu Primary School Road	construction and upgrading of the road	Kithimu	1/1/2015	6/1/2015	1,700,038	Completed
2476	Kithegi-Kiandunda- Gikingiri Road	construction and upgrading of the road	kithimu	1/1/2015	6/1/2015	2,138,461	Completed
2477	Kithimu Village Circuit Roads	construction and improvement of village circuit roads	Kithimu	1/1/2015	6/1/2015	76,174	Completed
2478	Kavutiri-Kabuge- Kamugere-St Joseph Kevote- Gatitu-Gacigori Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	2,318,811	Completed

2479	Ikunguru-Kathiavari-Gichugu-Gichugu-Kiaragana-Karue-Maitha-Kianjokoma-Gitongonoro Road	construction and upgrading of the road	Kagaari North	1/1/2015	6/1/2015	3,428,798	Completed
2480	Kathiri-Gaturi-Muchagori-Mufu-Karue-Maitha Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,330,564	Completed
2481	Muchagori-Muva-Muchagori-Kianjuki Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,654,160	Completed
2482	Kevote-Kamugere-Karumba-Karitiri-Gaturumari-Kianjuki Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,610,720	Completed
2483	Gatitu-Gachichore-Kamugere-Kevote Gichagi-Makengi	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,313,120	Completed

2484	Makengi-Mutira-Gitiri-Kithiri-Karumba-Karumba-Karatiri	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,069,172	Completed
2485	Makengi-Mutira Ngai Ndethia-Gatitu-Gichugu-Gatuariba Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	2,697,998	Completed
2486	Makengi Village Circuit road-Muchagori-Macengi-Muthageri-Kavutiri Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,298,287	Completed
2487	Kavutiri-Kabuge-Muthagere Kavutiri Road	construction and upgrading of the road	Gaturi North	1/1/2015	6/1/2015	1,011,361	Completed
2488	Kamuti Junction-Mutii	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	937,870	Completed
2489	Kiogogo-Ngaru Wereri	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	850,043	Completed

2490	Uvariri-Nguthi-Kirie-Ngoche	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	1,641,875	Completed
2491	Kanyuambora-Iriri Kanyanguro Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	717,855	Completed
2492	C92 Ishiara Kanyangi Primary Road	construction and upgrading of the road	Evurore	1/1/2015	6/1/2015	906,772	Completed
2493	Machara-Gatituri Primary School Road	construction and upgrading of the road	Evurore	1/1/2015	6/1/2015	2,707,440	Completed
2494	Gatongu-Foot Bridge	construction of a foot bridge	Evurore	1/1/2015	6/1/2015	3,314,700	Completed
2495	Kina-Jessee-Njakairi-Full Gospel Church-Kwa Kabui Kwa Ecita Gaturi road Dubai-Kathigari-Mrs Mugo Road	construction and upgrading of the road	Gaturi South	1/1/2015	6/1/2015	1,976,275	Completed

2496	Ndunduri-Gicindano-Macandamia Tarmac-Kitheru-Catholic Church Tende Primary-Catholic Church Road	construction and upgrading of the road	Gaturi South	1/1/2015	6/1/2015	2,096,199	Completed
2497	Uchumi Shauri Yako Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	865,476	Completed
2498	Uchumi-Kiambuthi Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	845,580	Completed
2499	Njukiri Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	498,714	Completed
2500	Kenya Power-Bondeni	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	892,412	Completed
2501	Kiambuthi-Ngariama Road	construction and upgrading of the road	Kirimari	1/1/2015	6/1/2015	436,044	Completed
2502	Scheme-Mukangu Primary School Road	construction and upgrading of the road	Ruguru Ngandori	1/1/2015	6/1/2015	874,060	Completed

2503	Dallas Ring Road and Bus Park	construction and upgrading of the road and construction of a bus park	Kirimari	1/1/2015	6/1/2015	25,000,000	Completed
2504	Gitare-Catholic-Kwa Abel	construction and upgrading of the road		1/1/2015	6/1/2015	3,384,000	Completed
2505	Kiang'ombe Road-Zakayo-Ngarari Road	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	2,449,609	Completed
2506	Ngurueri Factory Road/Bridge	construction and upgrading of the road and a bridge		1/1/2015	6/1/2015	1,500,000	Completed
2507	Gategi-Ngandi road	construction and upgrading of the road	Mwea	1/1/2015	6/1/2015	1,414,098	Completed
2508	Construction of Gakungugu-Ngunga footbridge	construction and upgrading of the road		1/1/2015	6/1/2015	2,500,000	Completed
2509	Construction of Nduuri-Gikuuri footbridge	construction of a foot bridge	Kagaari North	1/1/2015	6/1/2015	300,000	Completed
2510	Masiara-Mucuwe bridge	construction of a bridge	Evurore	1/1/2015	6/1/2015	5,000,000	Completed
2511	Construction of Ntharawe Bridge	construction of a bridge	Kiambere	1/1/2015	6/1/2015	3,000,000	Completed

2512	Construction of Muminji/Gikondi Drift	construction and upgrading of the road	Muminji	1/1/2015	6/1/2015	4,300,000	Completed
2513	Construction of Ntharawe/Thura Drift	construction and upgrading of the road	Kiambere	1/1/2015	6/1/2015	4,000,000	Completed
2514	Construction of Kamumu Stream drift	construction and upgrading of the road	Evurore	1/1/2015	6/1/2015	1,500,000	Completed
2515	Construction of Marivwe/Ngunyumu drift	construction and upgrading of the road	Evurore	1/1/2015	6/1/2015	1,500,000	Completed
2516	Construction of Kirurumwe coffee factory foot bridge	construction of a foot bridge	Gaturi North	1/1/2015	6/1/2015	1,500,000	Completed
2517	Construction of Ngai Ndethia coffee foot bridge	construction of a foot bridge	Gaturi North	1/1/2015	6/1/2015	1,500,000	Completed
2518	Construction of Karitiri coffee factory foot bridge	construction of a foot bridge	Gaturi North	1/1/2015	6/1/2015	1,500,000	Completed
2519	Construction of Gichugu foot bridge	construction of a foot bridge	Gaturi North	1/1/2015	6/1/2015	1,500,000	Completed

2520	Thau Bridge-Kagaari South	construction of a bridge	Kagaari South	1/1/2015	6/1/2015	4,500,000	Completed
2521	Street lighting installation	installation of street lights	County Wide	1/1/2015	6/1/2015	15,000,000	Completed
2522	Installation of High mast flood lights-Siakago	installation of floodlights at specific areas	County Wide	1/1/2015	6/1/2015	1,500,000	Completed
2523	Installation of High mast flood lights at Kamiu ACK church	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2524	Installation of High mast flood lights at GTI-Iveche junction	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2525	Installation of High mast flood lights at Kambo market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2526	Installation of High mast flood lights at Gakwegori junction	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed

2527	Electrification of Police Post and Chief's Camp	installation and upgrading of electrical systems at the police post	Gaturi North	1/1/2015	6/1/2015	200,000	Completed
2528	Transformer Project- Kiaguchu, Gaikiro, Muva, Gitumbi	installation of an electric transformer	Gaturi North	1/1/2015	6/1/2015	3,000,000	Completed
2529	Installation of High mast flood lights at Muchagori/Maken gi	installation of floodlights at specific areas	Gaturi North	1/1/2015	6/1/2015	1,000,000	Completed
2530	Transformers – Kagaari South	installation of an electric transformer	Kagaari South	1/1/2015	6/1/2015	5,080,000	Completed
2531	Transformer project-Mbeti North	installation of an electric transformer	Mbeti North	1/1/2015	6/1/2015	3,000,000	Completed
2532	Transformer project- Mavuria(Gitumbiri ,Karii and Kabuguri markets)	installation of an electric transformer	Mavuria	1/1/2015	6/1/2015	1,500,000	Completed
2533	Transformer project - Karuku	installation of an electric transformer		1/1/2015	6/1/2015	500,000	Completed

2534	Transformer Project - Kithaayoni	installation of an electric transformer	Makima	1/1/2015	6/1/2015	500,000	Completed
2535	Transformer Project - Mwanyani	installation of an electric transformer	Makima	1/1/2015	6/1/2015	900,000	Completed
2536	Transformer Project – Mashambani Market	installation of an electric transformer	Mwea	1/1/2015	6/1/2015	900,000	Completed
2537	Transformer Project - Ngeca	installation of an electric transformer	Mbeti South	1/1/2015	6/1/2015	900,000	Completed
2538	Transformer Projects – Mbeti South	installation of an electric transformer	Mbeti South	1/1/2015	6/1/2015	1,500,000	Completed
2539	Construction of parking bays (Phase 1)	construction of parking bays	Kirimari	1/1/2015	6/1/2015	5,000,000	Completed
2540	Appropriate building technology (research & training)	research and training on appropriate building technology	Kirimari	1/1/2015	6/1/2015	5,000,000	Completed
2541	Installation of Culverts(Karurina, Kanguru ngu and Gatondo-Mukuuri Swamp)	installation of calverts for road drainage	Mbeti North	1/1/2015	6/1/2015	300,000	Completed

2542	Installation of High Flood Lights-Runyenjes	installation of floodlights at specific areas	Runyenjes Central	1/1/2015	6/1/2015	3,621,700	Completed
2543	Installation of High Flood Lights-Kawanjara Market	installation of floodlights at specific areas	Kagaari North	1/1/2015	6/1/2015	500,000	Completed
2544	Installation of High Flood Lights-Kathunguri Market	installation of floodlights at specific areas	Kyeni North	1/1/2015	6/1/2015	500,000	Completed
2545	Installation of High mast Flood Light at Mutunduri Market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2546	Installation of High mast Flood Light at Sunrise Market	installation of floodlights at specific areas	Kirimari	1/1/2015	6/1/2015	500,000	Completed
2547	Installation of High mast Flood Light at Gerish Market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed

2548	Installation of High mast Flood Light at Karurina Market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2549	Installation of High mast Flood Light at Slaughter Majimbo Market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2550	Installation of High mast Flood Light at Kimangaru Market	installation of floodlights at specific areas	Mbeti South	1/1/2015	6/1/2015	500,000	Completed
2551	Installation of High mast Flood Light at Gatunduri Market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2552	Installation of High mast Flood Light at Ngariama market	installation of floodlights at specific areas	Mbeti North	1/1/2015	6/1/2015	500,000	Completed
2553	Installation of High mast Flood Light at Majengo Market	installation of floodlights at specific areas	Kirimari	1/1/2015	6/1/2015	500,000	Completed

2554	Installation of High mast Flood Light at Kathangari Market	installation of floodlights at specific areas	Nginda	1/1/2015	6/1/2015	500,000	Completed
2555	Installation of High mast Flood Light at Kangaru Market	installation of floodlights at specific areas	Kirimari	1/1/2015	6/1/2015	500,000	Completed
2556	Installation of High mast Flood Light at Irangi Market	installation of floodlights at specific areas	Nginda	1/1/2015	6/1/2015	500,000	Completed
2557	Installation of High mast Flood Light at Kivue Market	installation of floodlights at specific areas	Gaturi South	1/1/2015	6/1/2015	500,000	Completed
2558	Installation of High Flood Lights- Other markets	installation of floodlights at specific areas	County Wide	1/1/2015	6/1/2015	8,800,000	Completed
2559	Installation of High Flood Lights- Kamugere/Itonguri	installation of floodlights at specific areas	Gaturi North	1/1/2015	6/1/2015	1,000,000	Completed

2560	Installation of Transformer Boost-Njumbiri	installation of transformer booster	Mbeti North	1/1/2015	6/1/2015	150,000	Completed
2561	Installation of Transformer Boost-Iveche	installation of transformer booster	Mbeti North	1/1/2015	6/1/2015	300,000	Completed
2562	Installation of Transformer Boost-Gichegori	installation of transformer booster	Kagaari North	1/1/2015	6/1/2015	300,000	Completed
2563	Installation of Transformer at Kaugi market/Dispensary	installation of an electric transformer	Kagaari North	1/1/2015	6/1/2015	500,000	Completed
2564	Rehabilitation of Access Roads-Ruguru Ngandori	improvement and upgrading of access roads	Ruguru Ngandori	1/1/2015	6/1/2015	8,636,500	Completed
2565	Manual road reshaping-Gaturi North	manual reshaping of roads to improve surface and drainage	Gaturi North	1/1/2015	6/1/2015	1,000,000	Completed
2566	Murraming of Roads -Gaturi North	murraming of roads to improve the road surface	Gaturi North	1/1/2015	6/1/2015	3,000,000	Completed

2567	Repair of Uuya drift-Mavuria	repair of a road drift crossing	Mavuria	1/1/2015	6/1/2015	1,500,000	Completed
2568	Repair of Kiritiri-Karimari Drift-Mavuria	repair of a road drift crossing	Mavuria	1/1/2015	6/1/2015	1,500,000	Completed
2569	Buying/Improvement of Gichugu-Kiaragana Road	improvement of existing road	Mavuria	1/1/2015	6/1/2015	1,500,000	Completed
2570	Rehabilitation of Access Roads-Runyenjes Central	improvement and upgrading of access roads	Runyenjes Central	1/1/2015	6/1/2015	6,500,000	Completed
2571	Grading and murraming 2KM road-Ishiara Karangare to Kathi	grading and murraming of roads to improve the road surface	Evurore	1/1/2015	6/1/2015	1,000,000	Completed
2572	Itharari to Cianria access road	construction and upgrading of access roads	Evurore	1/1/2015	6/1/2015	1,000,000	Completed
2573	Grading Gwakaithi catholic-Kamama to Kanyangi road	grading of roads to improve the road surface	Evurore	1/1/2015	6/1/2015	1,000,000	Completed

2574	Improvement of Kibugu-Kathiria-Kiori-Nthunguri-Kang'ethia	improvement and upgrading of roads	Nginda	1/1/2015	6/1/2015	1,000,000	Completed
2575	Improvement of Magurumari-Nguthi-EWASCO intake-Kiandari Road	improvement and upgrading of roads	Nginda	1/1/2015	6/1/2015	600,000	Completed
2576	Improvement of Kathuniri-Karumathi-Iriari-Karimari Road	improvement and upgrading of roads	Nginda	1/1/2015	6/1/2015	700,000	Completed
2577	Improvement of Mwara-Magoci-Njagi Kathunguri-Njagi Mwendano-Gatiiguru Road	improvement and upgrading of roads	Kyeni South	1/1/2015	6/1/2015	800,000	Completed

2578	Opening and rehabilitation of rural Access Roads Nthawa	opening and improvement of access roads	Nthawa	1/1/2015	6/1/2015	7,000,000	Completed
2579	Improvement of Kagaari North Access Roads	improvement and upgrading of access roads	Kagaari North	1/1/2015	6/1/2015	8,800,000	Completed
2580	Improvement of Ndutori-Manjiatiri Road	improvement and upgrading of roads	Muminji	1/1/2015	6/1/2015	1,700,000	Completed
2581	Opening of Makaru Road-Muminji	opening of a road	Muminji	1/1/2015	6/1/2015	1,500,000	Completed
2582	Opening of Bodeni-Ndiuri-Kaviu Road-Muminji	opening of a road	Muminji	1/1/2015	6/1/2015	1,800,000	Completed
2583	Opening of Getua-Kivue road-Muminji	opening of a road	Muminji	1/1/2015	6/1/2015	2,000,000	Completed
2584	General road maintenance/bush clearing-Muminji	general road construction	Muminji	1/1/2015	6/1/2015	500,000	Completed

2585	Grading of Gicherori-Gacoya bridge-Kioruto Nthunguri-Kangethia-Kiiye river at kwa Mwai	grading of roads to improve the road surface	Muminji	1/1/2015	6/1/2015	1,100,000	Completed
2586	Widening, gravelling and murraming of Ngenge-Kavagire/Soko Mjinga Road	widening gravelling and murraming of a road		1/1/2015	6/1/2015	4,000,000	Completed
2587	Widening, gravelling and murraming of Rukira-Igumo Primary Sch Road	widening gravelling and murraming of a road	Kithimu	1/1/2015	6/1/2015	4,200,000	Completed
2588	BAT Riandu-Mwonde-Kathitu-Riandu-Gikingiriraod-Grading and spot Murrarming	grading and murraming of roads to improve the road surface	Nthawa	1/1/2015	6/1/2015	1,500,000	Completed

2589	Rehabilitation of Kyeni North Access Roads	improvement and upgrading of access roads	Kyeni North	1/1/2015	6/1/2015	2,000,000	Completed
2590	Murraming of Kyeni North Access Roads	murraming of roads to improve the road surface	Kyeni North	1/1/2015	6/1/2015	500,000	Completed
2591	Rehabilitation of Access Roads- Mavuria	improvement and upgrading of access roads	Mavuria	1/1/2015	6/1/2015	7,000,000	Completed
2592	Roads and culverts Nembure Sub location	construction of roads and culverts	Gaturi South	1/1/2015	6/1/2015	2,500,000	Completed
2593	Roads and culverts Ena Sub location	construction of roads and culverts	Kagaari South	1/1/2015	6/1/2015	3,100,000	Completed
2594	Installation of culverts for various access roads-Kithimu	installation of culverts for road drainage	Kithimu	1/1/2015	6/1/2015	500,000	Completed
2595	Repair of Culverts Kiritiri Karii road	repair of culverts	Kyeni South	1/1/2015	6/1/2015	500,000	Completed
2596	Kyeni South Access Roads	construction of access roads	Kyeni South	1/1/2015	6/1/2015	7,000,000	Completed
2597	Purchase of culverts- Kyeni North	purchase of culverts	Kyeni North	1/1/2015	6/1/2015	250,000	Completed

2598	Culverts and general maintenance of roads-Nthawa	upgrading of roads and installation of culverts for road drainage	Nthawa	1/1/2015	6/1/2015	1,000,000	Completed
2599	Soko-Uvarire road Culvert	installation of culverts for road drainage	Muminji	1/1/2015	6/1/2015	500,000	Completed
2600	Purchase of culverts- Kagaari North	purchase of culverts	Kagaari North	1/1/2015	6/1/2015	100,000	Completed
2601	Purchase of culverts for road improvement- Gaturi North	purchase of culverts	Gaturi North	1/1/2015	6/1/2015	200,000	Completed
2602	Purchase of culverts for road improvement- Kyeni South	purchase of culverts	Kyeni South	1/1/2015	6/1/2015	500,000	Completed
2603	Installation of culvert at Kandomba stream-Muminji	installation of culverts for road drainage	Muminji	1/1/2015	6/1/2015	2,900,000	Completed
2604	Iriari Rural Electrification	extension of electricity to rural areas	Makima	1/1/2015	6/1/2015	3,000,000	Completed

2605	Electrification of Mbondoni Police	electrification of a police post	Makima	1/1/2015	6/1/2015	100,000	Completed
2606	Electrification of Mbondoni Dispensary	electrification of a dispensary	Makima	1/1/2015	6/1/2015	100,000	Completed
2607	Electrification of Chief's Office -Kitololoni	electrification of a chief's office	Makima	1/1/2015	6/1/2015	100,000	Completed
2608	Electrification of DO's office -Makima	electrification of a DO's office	Makima	1/1/2015	6/1/2015	300,000	Completed
2609	Acquisition of land	acquisition of land for public use	Mbeti South	1/1/2015	6/1/2015	14,413,800	Completed
2610	Acquisition of Gravel quarries	acquisition of gravel quarries for road works	Mbeti South	1/1/2015	6/1/2015	4,913,800	Completed
2611	Acquisition of land and opening of Kiriari-Kaguma-Karau Road	opening of a road and acquisition of land for public use	Ruguru Ngandori	1/1/2015	6/1/2015	2,500,000	Completed
2612	Acquisition of land for Gicherori-Mwithi-Kibugu Road	acquisition of land for public use	Nginda	1/1/2015	6/1/2015	1,000,000	Completed

2613	Acquisition of land for Kwa Cema-Gichangai-Kithiga Road	acquisition of land for public use		1/1/2015	6/1/2015	1,000,000	Completed
2614	Acquisition of land for Access roads-Nthawa	acquisition of land for public use	Nthawa	1/1/2015	6/1/2015	500,000	Completed
2615	Acquisition of land for close cut to Kirimiri forest	acquisition of land for public use	Nthawa	1/1/2015	6/1/2015	1,000,000	Completed
2616	Acquisition of land at Kagumori	acquisition of land for public use	Nginda	1/1/2015	6/1/2015	1,000,000	Completed
2617	Acquisition of land at Kaveti Primary Link Road	acquisition of land for public use		1/1/2015	6/1/2015	1,100,000	Completed
2618	Acquisition of land at Kandete linking loop	acquisition of land for public use	Kyeni South	1/1/2015	6/1/2015	400,000	Completed
2619	Purchase of Land for Thara Road(Kathuro farm)	purchase of land for public use		1/1/2015	6/1/2015	1,000,000	Completed